

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=1,000,000	ICB	Contracts >=1,500,000
	<1,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=5,000,000	ICB	Contracts >= 5,000,000
	<5,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$300,000 may be used.

PROCUREMENT PLAN Uzbekistan : Modernizing Uzbekistan National Innovation System Project

General Information

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2020-10-07
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-25
 Project ID: P170206 GPN Date:
 Project Name: Modernizing Uzbekistan National Innovation System Project
 Loan / Credit No: IBRD / P5020, IDA / 67840
 Executing Agency(ies) Ministry of Innovative Development of the Republic of Uzbekistan

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MUNS/NCS/1 / Creation of the Information System for submission and processing of applications for obtaining grants from the World Bank under the MUNS Project.	IDA / 67840	Improving research excellence and commercialization	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,117.55	Signed							2021-08-27	2021-08-29							2021-10-01	2021-09-16	2022-03-03	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MUNS/CS/CQS/1 / Consulting Services for development of the Strategy for Innovative Development of the Republic of Uzbekistan.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-08-31	2021-08-30	2021-09-17	2021-09-01	2021-10-15	2021-10-22							2021-10-29		2021-11-26		2022-11-21	
MUNS/CS/CQS/2 / Consulting firm for rendering of consulting services on Carrying out a technology foresight to determine the priority areas of scientific and innovative development of the Republic of Uzbekistan.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-08-31	2021-08-30	2021-09-17	2021-09-01	2021-10-15	2021-10-22							2021-10-29		2021-11-26		2022-08-03	
MUNS/CS/CQS/3 / Consulting firm on Conducting an assessment of the country's scientific and innovative potential.	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-08-31	2021-09-08	2021-09-17	2021-09-08	2021-10-15	2021-10-22							2021-10-29		2021-11-26		2022-04-25	
MUNS/CS/CQS/4 / Consulting services for providing legal advisory services	IDA / 67840	Improving research excellence and commercialization	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-09-15	2021-10-07	2021-09-29	2021-10-18	2021-10-27								2021-11-10		2021-12-08		2026-03-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MUNS-IC/1 / Assistance for Developing Cost estimates and Design of the Project	IBRD / P5020	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open		30,000.00	Completed	2020-10-08	2020-10-07	2020-11-26	2020-10-29	2020-12-17	2020-11-02	2021-01-21	2020-11-10	2021-07-20	2021-05-28
MUNS/IC/IEB/1 / Expert in Computer Science/ICT (Member of the International Expert Board)	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-18	2021-03-29	2021-05-22	2021-06-17	2021-06-12	2021-06-30	2021-07-17	2021-07-01	2026-03-20	
MUNS/IC/IEB/2 / Life Science Expert (Member of the International Expert Board)	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	
MUNS/IC/IEB/3 / Energy field and/or new materials expert (Member of the International Expert Board)	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	
MUNS/IC/IEB/4 / Expert in International industry/business/entrepreneur/SME	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	
MUNS/IC/IEB/5 / International Expert in STI policy	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		69,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	

MUNIS/IC/IEB/6 / Foreign Venture Investor	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	
MUNIS/IC/IEB/7 / International Expert in Virology/Epidemiology	IDA / 67840	Improving research excellence and commercialization	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2021-03-17	2021-03-29	2021-05-21	2021-06-17	2021-06-11	2021-06-30	2021-07-16	2021-07-01	2026-03-20	
MUNIS/IC/3 / Consultancy support for the preparation of the National Report on Science and Innovation	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-18	2021-10-20	2021-11-11		2021-11-16		2021-11-26		2022-08-23	
MUNIS/CS/IC/4 / Selection of International Consultant who will support in implementation of the Research Commercialization Program (RCP) and Business Investments in R&D Program (BRD)	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		0.00	Under Review	2021-10-25	2021-10-25	2021-11-20		2021-12-04		2021-12-25		2022-12-20	
MUNIS/CS/IC/5 / Selection of International Individual Consultant for preparing Concept and the Future functional architecture of digital transformation of the Ministry of Innovative Development of the Republic of Uzbekistan	IDA / 67840	Improving research excellence and commercialization	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-25		2021-11-18		2021-11-25		2021-12-09		2022-06-07	