

PROCUREMENT PLAN (Textual Part)

Project information: **Maldives** [*Maldives Clean Environment Project P 160739*]

Project Implementation agency: **Ministry of Environment and Energy**

Date of the Procurement Plan: *23 August 2017*

Period covered by this Procurement Plan: *23 August 2017 to 23 February 2019*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN Maldives : Maldives Clean Environment Project

General Information	
Country:	Maldives
Bank's Approval Date of the Original Procurement Plan:	2017-08-23
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-04-22
Project ID:	P160739
GFN Date:	2017-08-23
Project Name:	Maldives Clean Environment Project
Loan / Credit No:	IDA / D1990
Executing Agency(ies)	Ministry of Environment and Energy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MV-MEE-60158-CW-RFB / Construction of Island Waste Management Centre in M.Malah	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-05-01		2018-05-03					2018-05-24		2018-06-07			2018-07-05		2018-11-02	
MV-MEE-61003-CW-RFB / Construction of Island Waste Management Centre in Madifushi, Meemu Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-05-01		2018-05-03					2018-05-24		2018-06-07			2018-07-05		2018-11-02	
MV-MEE-61004-CW-RFB / Construction of Island Waste Management Centre in Kimadhoo, Thaa Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-05-01		2018-05-03					2018-05-24		2018-06-07			2018-07-05		2018-11-02	
MV-MEE-91835-CW-RFB / Upgrading of Island Waste Management Centre at Lh. Kurudhoo	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-12-17		2018-12-18					2019-01-03		2019-01-08			2019-01-27		2019-05-27	
MV-MEE-92436-CW-RFQ / Provision of Three Phase Electricity to IWMC of B.Khaadhoo & N.Maafaru	IDA / D1990		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-25										2019-01-27		2019-03-28	
MV-MEE-64621-CW-RFB / Construction of Island Waste management Centre in Omadhoo, Thaa Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-01		2019-05-04						2019-05-25		2019-06-08			2019-07-06		2019-11-03
MV-MEE-64624-CW-RFB / Construction of Island Waste Management Centre in Thimarafushi, Thaa Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-01		2019-05-04						2019-05-25		2019-06-08			2019-07-06		2019-11-03
MV-MEE-64627-CW-RFB / Construction of Island Waste Management Centre in Hirilandhoo, Thaa Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-01		2019-05-04						2019-05-25		2019-06-08			2019-07-06		2019-11-03
MV-MEE-64630-CW-RFB / Construction of Island Waste Management Centre in Guraidhoo, Thaa Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-01		2019-05-04						2019-05-25		2019-06-08			2019-07-06		2019-11-03
MV-MEE-65143-CW-RFB / Construction of Island Waste Management Centre in Maambloodhoo, Dhaalu Atoll	IDA / D1990		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-01		2019-05-04						2019-05-25		2019-06-08			2019-07-06		2019-11-03

