



DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER  
ON A  
PROPOSED PROJECT RESTRUCTURING  
OF  
NIGER SAFETY NET PROJECT  
APPROVED ON MAY 19, 2011  
TO  
REPUBLIC OF NIGER

SOCIAL PROTECTION & JOBS

AFRICA

Regional Vice President:	Hafez M. H. Ghanem
Country Director:	Soukeyna Kane
Senior Global Practice Director:	Michal J. Rutkowski
Practice Manager/Manager:	Jehan Arulpragasam
Task Team Leader:	Carlo Del Ninno



## I. BASIC DATA

### Product Information

Project ID P123399	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 19-May-2011	Current Closing Date 31-Dec-2019

### Organizations

Borrower Republic of Niger	Responsible Agency Cellule Filets Sociaux, Cabinet du Premier Ministre
-------------------------------	---

### Project Development Objective (PDO)

#### Original PDO

The project development objective (PDO) is to establish and support an effective safety net system which will increase access of poor and food insecure people to cash transfer and cash for work programs.

#### Current PDO

The project development objective is to establish and support an effective and adaptive safety net system that will increase access of poor and vulnerable people to cash transfer and cash for work programs.

### Summary Status of Financing

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Net		
					Commitment	Disbursed	Undisbursed
IDA-D1130	07-Apr-2016	15-Apr-2016	26-Jun-2016	31-Dec-2019	22.50	21.83	1.05
IDA-49200	19-May-2011	14-Jul-2011	11-Oct-2011	30-Jun-2017	68.32	62.91	0
TF-A2304	07-Apr-2016	15-Apr-2016	28-Jun-2016	30-Jun-2019	8.50	8.44	.06



## Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No

## I. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES

The project overall performance remains satisfactory at the time of the March 2019 supervision mission. The overall disbursement rate as of April 2, 2019, was 98% (98% on IDA 4920-NE, 5% on IDA D1130 and 98% on TF-A2304 trust funds). The project is on track to achieve its development objective. So far it has made substantial progress in the achievement of its key results indicators, which have been already met or exceeded. The total number of beneficiaries covered since the beginning of the project in all 8 regions of Niger has reached approximately 1,088,213 people (51% women) against a target of 759,000.

The proposed restructuring aims solely to change the closing date of TF-A2304 from June 30, 2019 to September 30, 2019. This will be the second extension for a cumulative number of 15 months. In its letter dated May 3, 2019, requesting extension, the Government stated that this restructuring will allow the project to reach all expected results.

## II. DETAILED CHANGES

### LOAN CLOSING DATE(S)

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
IDA-49200	Closed	30-Jun-2017	17-May-2018		
IDA-D1130	Effective	30-Jun-2019	31-Dec-2019		
TF-A2304	Effective	30-Jun-2018	30-Jun-2019	30-Sep-2019	30-Jan-2020