

PROCUREMENT PLAN (Textual Part)

Project information: Belarus Emergency COVID-19 Response Project P173828)

Project Implementation agency: Government Institution Republican Scientific and Practical Center for Medical Technologies, Informatization, Management and Economics of Health (RSPC MT)

Date of the Procurement Plan: 08 May 2020

Period covered by this Procurement Plan: 2020 – 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in accordance with the legislation of the Republic of Belarus, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**):

Goods: not applicable;

Works: not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable: this possibility is still under discussion.

Other Relevant Procurement Information.

Taking into account the emergency circumstances and the time limitation, it's planning to apply the Direct selection methods for the following contractors:

1. UN Agencies. It's allowable a serious time and cost saving with a risk decreasing basing on their considerable cooperation experience with a wide range of the World leading manufacturers, their long-term relationships and well-managed supplies arrangement.
2. Manufacturing Trading Republican Unitary Enterprise "Belmedtekhnik". In spite of the fact that it's under control of the Ministry of Health of the Republic of Belarus, the reasons of "Belmedtekhnik" selection are:
 - their vast experience of supplying of a wide range of medical accessories to a lot of Belarusian customers;
 - efficient logistic arrangement inside the Republic of Belarus (network of warehouses, etc.);
 - long-term experience of Customs clearance of wide assortment of medical devices/accessories.
3. Belarusian local manufacturers of medical accessories: individual protection equipment, etc. Proximity of their manufacturing base to the Belarusian market provides the possibility of considerable time and logistic costs decreasing.

With a purpose of the procurement procedures term decreasing, the following deviations of the standard threshold amounts for the following procurement methods for the Goods and Non-consulting services Procurement:

- in respect of contracts for more than 5 million US dollars per a contract, an International Market approach option for RFB procurement procedure;

- in respect of contracts for less than 5 million US dollars per a contract, a National Market approach option for RFB procurement procedure;

- for contracts of less than 1 million US dollars per a contract for RFQ procurement procedure;

Besides, with a purpose of the procurement process acceleration, Bid preparation period may be decreased down to 15 business days for RFB and to 5 business days for RFQ, depending on cost and sophistication of the procurement subject and the Bidders potential;

Standstill Period is not applicable for the Project.

PROCUREMENT PLAN Belarus : Belarus Emergency COVID-19 Response Project

General Information
Country: Belarus **Bank's Approval Date of the Original Procurement Plan:** 2020-06-05
Project ID: P173828 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-07-30
Project Name: Belarus Emergency COVID-19 Response Project **GFN Date:** 2020-05-22
Loan / Credit No: IBRD / 91170, /
Executing Agency(ies): Belarus Health System Modernization Implementation Department of RNPC MT

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
G1.1 / Single-use protective suit, 1000000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			3,729,000.00	0.00	Pending Implementation					2020-07-10		2020-07-15									2020-07-23		2020-09-21	
G1.2 / Medical face mask, 1000000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			253,000.00	0.00	Pending Implementation					2020-07-10		2020-07-13									2020-07-24		2020-09-22	
G1.3 / Medical gloves, 1000000 twins	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			121,000.00	0.00	Pending Implementation					2020-07-10		2020-07-15									2020-07-27		2020-09-23	
G1.4 / Shoes cover, 1000000 twins	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			341,000.00	0.00	Pending Implementation					2020-07-10		2020-07-13									2020-07-28		2020-09-24	
G1.5 / Respirator of 3rd class, 1000000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			3,146,000.00	0.00	Pending Implementation					2020-07-10		2020-07-12									2020-07-29		2020-09-25	
G1.6 / Protective glasses, 20000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			90,000.00	0.00	Pending Implementation					2020-07-10		2020-07-13									2020-07-30		2020-09-28	
G1.7 / Respirator of 2nd class, 20000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			46,000.00	0.00	Pending Implementation					2020-07-10		2020-07-13									2020-07-31		2020-09-29	
G1.8 / Medical test kit for the COVID-19 detection, 100000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			281,000.00	0.00	Pending Implementation					2020-07-10		2020-07-13									2020-07-28		2020-09-24	
G1.9 / Pulseoxymetry device, 1000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			490,000.00	0.00	Pending Implementation					2020-07-20		2020-07-23									2020-08-03		2020-08-31	
G1.10 / Acid-base balance analyser, 35 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			562,000.00	0.00	Pending Implementation					2020-07-20		2020-07-22									2020-08-04		2020-09-29	

G1.11 / Syringe dosing device, 1500 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			1,089,000.00	0.00	Pending Implementation													2020-07-20		2020-07-22							2020-08-05		2020-09-01			
G1.12 / Portable medical ventilator, 140 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			2,472,000.00	0.00	Pending Implementation														2020-07-20		2020-07-23							2020-08-06		2021-01-18		
G1.13 / Oxygen supplying nasal cannulas, 50000 pcs	/	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			62,000.00	0.00	Pending Implementation														2020-07-10		2020-07-15							2020-08-03		2020-09-30		
G1.14 / Oxygen inhaler, 5000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			2,570,000.00	0.00	Pending Implementation														2020-07-27		2020-07-29							2020-08-31		2021-02-12		
G1.15 / Aspiration catheter with vacuum control, 250000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			50,000.00	0.00	Pending Implementation														2020-07-20		2020-07-22							2020-08-07		2020-09-04		
G1.16 / Closed suction system, 10000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		178,000.00	0.00	Pending Implementation																							2020-08-10		2020-09-07		
G1.17 / Noninvasive ventilation mask, 600 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		69,000.00	0.00	Pending Implementation																								2020-08-11		2020-09-08	
G1.18 / High concentration oxygen therapy mask, 2000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		124,000.00	0.00	Pending Implementation																								2020-08-12		2020-09-09	
G1.19 / Oxygen Concentrator of ≥5 l capacity, 1000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			1,438,000.00	0.00	Pending Implementation															2020-07-27		2020-08-10							2020-09-01		2021-01-18	
G1.20 / Video laryngoscopes, 100 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		289,000.00	0.00	Pending Implementation																								2020-08-13		2020-09-10	
G1.21 / Adult CPAP high-flow therapy device completed with cannulas set, 200 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		707,000.00	0.00	Pending Implementation																								2020-08-10		2021-01-18	
G1.22 / Isolated stretcher, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		252,000.00	0.00	Pending Implementation																								2020-08-14		2020-09-11	
G1.23 / Bronchoscope, 100 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			2,350,000.00	0.00	Pending Implementation															2020-07-27		2020-08-10							2020-09-03		2021-01-18	
G1.24 / Crash cart, 350 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			978,000.00	0.00	Pending Implementation															2020-07-27		2020-08-01							2020-09-04		2021-01-18	
G1.25 / Patient monitor, 800 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct			2,954,000.00	0.00	Pending Implementation															2020-07-27		2020-08-06							2020-09-07		2021-01-18	
G1.26 / Propofol, 1% 20 ml, 700 000 ampuls	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			647,000.00	0.00	Pending Implementation															2020-07-14		2020-07-19							2020-07-27		2020-08-25	

G1.27 / Midazolam, 0.5%, 3 ml, 50 000 ampuls	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		89,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.28 / Phentanyl, 0.005%, 2 ml, 75 000 ampuls	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		7,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.29 / Atracurium, 1%, 5 ml, 40 000 ampuls	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		75,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.30 / Tocilizumab, 400 mg/20 ml vial, 500 vials	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		345,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.31 / Remdesivir, 100 mg, 1100 vials	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		109,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.33 / Methylprednisolone, 250 per vial, 6000 vials	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		30,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.34 / Ertapenem, 1.0 per a vial, 10000 vials	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		292,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.35 / Hydrocortisone, 100 mg, 6000 vials	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		30,000.00	0.00	Pending Implementation			2020-07-14	2020-07-19							2020-07-27	2020-08-25
G1.36 / Medical ventilator of HFlow, CPAP and NIF high-tech features, 210 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		5,475,000.00	0.00	Pending Implementation			2020-09-01	2020-09-22							2020-11-01	2021-08-01
G1.37 / Medical ventilator of enhanced options, 250 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		4,362,000.00	0.00	Pending Implementation			2020-07-10	2020-07-12							2020-07-17	2020-09-15
G1.38 / Ultra-sound portable device, 250 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		12,690,000.00	0.00	Pending Implementation			2020-09-01	2020-09-22							2020-11-01	2021-04-01
G1.39 / Multi-purpose device for renal replacement therapy (RRT), 22 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		3,328,000.00	0.00	Pending Implementation			2020-09-01	2020-09-22							2020-11-01	2021-06-01
G1.40 / Mobile X-ray unit, 30 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct		1,419,000.00	0.00	Pending Implementation			2020-07-10	2020-07-13							2020-07-20	2020-09-16
G1.41 / Extracorporeal membrane oxygenation device completed with expendables (15 sets), 8 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct		924,000.00	0.00	Pending Implementation			2020-09-01	2020-09-22							2020-11-01	2021-04-01
G1.42 / Portable medical ventilator of high class of oxygen inhalation and capnography options, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct		547,000.00	0.00	Pending Implementation			2020-09-01	2020-09-22							2020-11-01	2021-06-01

G1.43 / Portable plug-in monitor defibrillator of pulse-symmetry option electrocardiography, non-invasive measurement of arterial tension, pulse generator, electrocardiography, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct				317,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-03-01
G1.44 / Syringe pump, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct				39,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-03-01
G1.45 / Automatic device for cardiopulmonary resuscitation, 90 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				1,337,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-06-01
G1.46 / Oxygen concentrator, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				61,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-03-01
G1.47 / Electrical suction pump, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			42,000.00	0.00	Pending Implementation						2020-09-15					2020-11-01	2021-03-01
G1.48 / Ambulances, 50 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct				2,983,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-07-01
G1.49 / Ultrasound device of expert grade, 30 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				2,237,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-04-01
G1.50 / Ultrasound device of high grade, 100 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				4,725,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-08-01
G1.51 / Computer tomograph, 20 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct				8,525,000.00	0.00	Pending Implementation					2020-07-10	2020-07-13					2020-07-21	2020-09-17
G1.52 / Video bronchoscopy complex with 4 video bronchoscopes and a laser endo-surgery module, 8 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				1,651,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-07-01
G1.53 / Portable thoracic suction system, 15 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			36,000.00	0.00	Pending Implementation						2020-09-15					2020-11-01	2021-03-01
G1.54 / Cartridges for GenoXpert devices for the diagnosis of infections not related to tuberculosis, 5000 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				306,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-03-01
G1.55 / Patient convection heating systems (thermal blankets), 500 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				1,023,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-02-01
G1.56 / High-tech intensive care beds, 500 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct				2,928,000.00	0.00	Pending Implementation					2020-07-10	2020-07-13					2020-07-22	2020-09-18
G1.57 / Anesthesia and respiratory apparatus, 350 pc	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct				12,705,000.00	0.00	Pending Implementation					2020-09-01	2020-09-22					2020-11-01	2021-11-01

G1.58 / High Flow CPAP Nasal Cannula, 1000 pcs	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			43,000.00	0.00	Pending Implementation						2020-07-20		2020-07-27							2020-08-17		2020-09-14		
G1.32 / Favipiravir, tablets of 200 mg, 15 200 tabl.	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	UN Agencies (Direct)	Direct			0.10	0.00	Pending Implementation						2020-07-14		2020-07-16								2020-07-27		2020-08-25	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CS1.2 / Consultants services to provide communication measures to increase peoples' awareness and risks comprehension concerning to the COVID-19 emergency	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Consultant Qualification Selection	Limited		28,000.00	0.00	Canceled	2020-07-08				2020-07-15									2020-07-20		2020-08-19		2022-03-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS1.1 / Goods procurement logistics support	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct		4,400,000.00	0.00	Under Review	2020-07-08	2020-07-24	2020-07-12					2020-08-19		2022-03-31
ED1.1 / Medical staff training of epidemic emergency prompt response	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Direct Selection	Direct		22,000.00	0.00	Pending Implementation	2020-08-07		2020-08-15					2020-08-19		2022-03-31
CS 1.2 / Consultants services to provide communication measures to increase peoples' awareness and risks comprehension concerning to the COVID-19 emergency	IBRD / 91170	Emergency COVID-19 Measures and Rapid Emergency Response	Post	Individual Consultant Selection	Limited		28,000.00	0.00	Pending Implementation	2020-07-30		2020-08-06		2020-08-20			2020-08-28		2022-03-31