

(P153541)  
**Shaanxi Poor Rural Areas Community Deleopment Project**  
**Procurement Plan**

## 1. Project information

Country: China

Borrower: The People's Republic of China

Project Name: Shaanxi Poor Rural Areas Community Deleopment Project

Project No.(P153541): P153541

Loan No. (P153541)

Project Implementing Agency (PIA):PPMO (PIA): PPMO, CPMO &amp; Cooperatives

2. Bank's approval date of the procurement plan: **December 16, 2016**

## 3. Date of General Procurement Notice:

## 4. Period covered by this procurement plan:2016-2022

## 5. Reference to (if any) Project Operational/Procurement Manual: Yes

6. Short list comprising entirely of national consultant: Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. 2.7 500,000

(P153541) **Procurement Method and Prior Review Threshold of The World Bank**

Procurement Category	Prior Review Threshold(US\$ 000)	Procurement Method	Prior Review Threshold(US\$ 000)
1. Civil Works	≥40,000	ICB	All Contracts
	<40,000	NCB	≥10,000
	≤300	Shopping	N/A

2. Goods, IT Systems and Non-Consulting Services	≥10,000	ICB	All Contracts
	<10,000	NCB	≥2,000 200
	No Threshold	DC	≥2,000 200
	≤250	Shopping	N/A
3. Consultants	No Threshold	(QCBS) / (QBS)	≥1,000 100
	<300	(CQS)	N/A
		Individual consultants	Only in exceptional cases e.g. long term TA, and contracts ≥300 30
		Single Source Seletion (Firm)	All Contracts ≥1,000 100
		Single Source Seletion (Individual)	All contracts ≥300 30
4. Component A (a) & Component A (b) & A(a) & (b)	<US\$100,000 for Goods 10	Community Participation	N/A
	<US\$200,000 for Civil Works 20		

















C/WB201703 / Civil engineering consulting experts 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		12,200.00	0.00	Pending Implementation	2017-10-01		2017-11-19		2017-12-30		2018-01-14		2018-07-13
C/WB201704 / Cooperative operation management consulting experts 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		18,300.00	0.00	Pending Implementation	2017-10-01		2017-11-19		2017-12-30		2018-01-14		2018-07-13
C/WB201705 / Industry experts 3	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		12,200.00	0.00	Pending Implementation	2017-08-01		2017-09-19		2017-10-30		2017-11-14		2018-05-13
C/WB201706 / 1 procurement advice expert	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		9,100.00	0.00	Pending Implementation	2017-08-01		2017-09-18		2017-10-09		2017-11-13		2018-05-12
C/WB201707 / 1 project consultant	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		7,600.00	0.00	Pending Implementation	2017-08-01		2017-09-19		2017-10-10		2017-11-14		2018-05-13
C/WB201701 / Project bidding consultants 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		30,500.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201702 / Civil Engineering Consultants 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		9,100.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201703 / Hydraulic Engineering Consultants 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		9,100.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201704 / 1 the cooperative financial consultant	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201705 / Cooperative operation and management 2 consultants	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		8,200.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201706 / 1 the cooperative marketing expert	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		7,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/WB201707 / Apple pest control 1 technical consulting experts	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/BLV201701 / consultant expert of edible fungi planting technology: 2	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		7,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/BLV201702 / finance consultant expert: 1	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/BLV201703 / consultant expert of cooperative operation management: 1	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		4,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
C/BLV201704 / expert of cooperative marketing: 1	IBRD / 86840	Component C: Technical Assistance and Capacity Building Support	Post	Individual Consultant Selection	Open		7,600.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-05-01
CSH201703 / environment safety monitoring	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open		76,200.00	0.00	Pending Implementation	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13
CSH201704 / social safety monitoring	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open		76,200.00	0.00	Pending Implementation	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13