

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

Project Name	Project ID	Project Description	Phase	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date
Project Management - 2020-2021	PM01	Implementation of Best Practices	Phase 1	2020-01-01	2020-03-31	2020-04-01	2020-06-30	2020-07-01	2020-09-30	2020-10-01	2020-12-31	2021-01-01	2021-03-31
Project Management - 2020-2021	PM02	Project Management - Planning and Execution	Phase 2	2020-04-01	2020-06-30	2020-07-01	2020-09-30	2020-10-01	2020-12-31	2021-01-01	2021-03-31	2021-04-01	2021-06-30
Project Management - 2020-2021	PM03	Project Management - Monitoring and Reporting	Phase 3	2020-07-01	2020-09-30	2020-10-01	2020-12-31	2021-01-01	2021-03-31	2021-04-01	2021-06-30	2021-07-01	2021-09-30
Project Management - 2020-2021	PM04	Project Management - Evaluation and Review	Phase 4	2020-10-01	2020-12-31	2021-01-01	2021-03-31	2021-04-01	2021-06-30	2021-07-01	2021-09-30	2021-10-01	2021-12-31