

PROCUREMENT PLAN (Textual Part)

Project information: *Ethiopia, Digital Ethiopia (P171034)*

Project Implementation agency: *Ministry of Finance and Economic Cooperation, Channel One Project Coordination Directorate*

Date of the Procurement Plan: *September 2019*

Period covered by this Procurement Plan: *from September 2019 to June 2020*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- *Open Advertising of the procurement opportunity at the national level;*
- *The procurement is open to eligible firms from any country;*
- *The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank’s Anti-Corruption Guidelines, including without limitation the bank’s right to sanction and the Bank’s inspection and audit right;*
- *Contracts with an appropriate allocation of responsibilities, risks and liabilities;*

- *Application of Standstill period and Publication of contract award information;*
- *Maintenance of records of the procurement process; and*
- *The Bank has the right to review procurement documentation and activities.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Ethiopia : Ethiopia Digital Foundations Project

General Information	
Country:	Ethiopia Bank's Approval Date of the Original Procurement Plan: 2019-09-23
Project ID:	P171034 Revised Plan Date(s): (comma delimited, leave blank if not) 2019-11-11
Project Name:	Ethiopia Digital Foundations Project GFN Date:
Loan / Credit No:	/ , IDA / V2980
Executing Agency(ies)	MOFEC/Channel One Programs Coordinating Unit

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-MOFEC-COPCU-135109-CS-QCBS / Transaction Advisory consultancy for the Process of Partial Privatization of Ethio-telecom	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2019-09-27		2019-10-18		2019-11-26				2019-12-26			2020-01-15		2020-02-04		2020-03-06		2021-04-30	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOFEC-COPCU-144655-CS-INDV / Recruitment of Legal and Regulatory Adviser for Spectrum Planning and management	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-20		2019-12-24		2020-01-03		2020-02-07		2021-02-01	

ET-MOFEC-COPCU-144657- CS-INDD / Recruitment of Legal and Regulatory Adviser for National Numbering plan in telecom	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-14		2019-12-18		2019-12-28		2020-01-28		2020-09-24	
ET-MOFEC-COPCU-144660- CS-INDD / Recruitment of Social safeguards Adviser to Develop Environmental and Social Framework	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-14		2019-12-18		2019-12-28		2020-02-01		2020-05-01	
ET-MOFEC-COPCU-144662- CS-INDD / Recruitment of Environmental safeguards Adviser for Development of Environmental and Social Framework	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-14		2019-12-23		2020-01-07		2020-02-11		2020-05-11	
ET-MOFEC-COPCU-144728- CS-INDD / Recruitment of Legal and regulatory Adviser for Pricing and interconnection	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-15		2019-12-19		2020-01-09		2020-02-13		2020-05-13	
ET-MOFEC-COPCU-144729- CS-INDD / Recruitment of Legal and Regulatory Adviser for Internet governance and domain name system	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-20		2019-12-29		2020-01-13		2020-02-17		2020-05-17	
ET-MOFEC-COPCU-144730- CS-INDD / Recruitment of Legal and regulatory adviser for Quality of Service regulations and Procedure	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-19		2019-12-28		2020-01-12		2020-02-16		2020-10-13	
ET-MOFEC-COPCU-144731- CS-INDD / Recruitment of technical adviser for development of Universal Service framework	IDA / V2980	4. Project management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-13		2019-12-22		2020-01-06		2020-02-10		2020-08-08	