## PROCUREMENT PLAN

Project information: NEPAL/Food and Nutrition Project [P164319]

Project Implementation agency: Ministry of Agriculture and Livestock Development

Date of the Procurement Plan: February 12, 2019

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2007 (1st Amendment), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

**National Procurement Procedures**: These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country's own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth in Nepal's Public Procurement Act, 2007, as amended by Amendment 2073 (2016) - (1st Amendment) and the Public Procurement Regulation, 2007, as amended by Amendment 2073 (2017) - (5th Amendment) made thereunder, such arrangements shall be subject to paragraph 5.4 of the Bank's Procurement Regulations and the following conditions:

1) Model bidding documents, including contract conditions agreed with the Bank (as amended from time to time), shall be used. Bidding documents shall be made available, by mail or in person, or through e-GP portal to all who are willing to pay the required fee.

- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.
- 5) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.
- 6) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.
- 7) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer's additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works):

**Goods:** is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

**Other Relevant Procurement Information:** As mentioned in the procurement section of the Project Operation/ Implementation Manual.

PROCUREMENT
Nepal: Food and Nutrition Security Enhancement Project PLAN

General Information

Bank's Approval Date of the Original Procurement Plan: 2019-02-18 Country:

Revised Plan Date(s): (comma delineated, leave blank if non 2019-05-20

Project ID: GPN Date:

Project Name: Food and Nutrition Security Enhancement Project

Loan / Credit No: TF / A8013

**Executing Agency(ice)** Ministry of Agriculture Development

V	ORKS																											
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		qualification ments	Prequal Evaluation	n Report	Docur Justifi	nent / ication	Notice / 1	Invitation	as Is	ssued	Proposal Su Opening /	Minutes	Recommen	t and dation for ard				Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																												

Activity Reference No. / Loan / Credit Market Procurement Prequalification Actual Amount Process Draft Pre-qualification Prequalification Prequalification Prequalification Prequalification Prequalification Prequalification Prequalification Preparation Specific Procurement Bidding Documents Proposal Submission / Report and																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-c		Prequali Evaluation		Draft Docum Justifi	nent /	Specific Pi			Documents ssued		ubmission /	Repor		Signed (	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOAD-66904-GO-RFB / Procurement of 4WD Off- road Cars (4 nos)	TF / A8013		Post	Direct Selection	Direct			0.00	Canceled					2019-04-07		2019-04-14								2019-04-28		2019-05-13	
NP-MOAD-113889-GO-DIR / Procurement of Multimedia (Projector) for PMU and PCUs	TF / A8013		Post	Direct Selection	Direct			0.00	Pending Implementati on					2019-05-15		2019-05-20								2019-06-10		2019-06-17	
NP-MOAD-68924-GO-RFB / Multimedia projector for PMU and cluster offices five (5) Nos.	TF / A8013		Post	Direct Selection	Direct			0.00	Canceled					2019-02-28		2019-03-05								2019-03-26		2019-04-02	
NP-MOAD-113872-GO-DIR / Procurement of Cameras for PMU and PCUs	TF / A8013		Post	Direct Selection	Direct			0.00	Pending Implementati on					2019-05-16		2019-05-21								2019-06-25		2019-07-09	
NP-MOAD-68906-GO-RFB / Procurement of 2W Motorcycles Twenty (20 nos) and 2WD Scooters (4Nos)	TF / A8013		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementati on					2019-05-13		2019-05-18				2019-06-15		2019-06-30		2019-07-14		2019-08-03	
NP-MOAD-114032-GO-DIR / Procurement of Printers (20 Nos.)	TF / A8013		Post	Direct Selection	Direct			0.00	Pending Implementati on					2019-05-22		2019-05-27								2019-07-08		2020-01-04	
NP-MOAD-66915-GO-RFB / procurement of printers with scanner twenty (20) in Nos.	TF / A8013		Post	Direct Selection	Direct			0.00	Canceled					2019-03-15		2019-03-20								2019-04-24		2019-05-08	
NP-MOAD-66925-GO-RFQ / Camera Procurement for PMU and Cluster offices five (5) Nos.	TF / A8013		Post	Direct Selection	Direct			0.00	Canceled					2019-03-07		2019-03-12								2019-04-16		2019-04-30	
NP-MOAD-95795-GO-DIR / Procurement of 4WD Double Cab Pickup Four (4) Nos	TF / A8013		Post	Direct Selection	Direct			0.00	Canceled					2019-03-15		2019-03-22								2019-04-05		2019-05-05	

NP-MOAD-114081-GO-RFQ / Procurement of Laptops twenty (20) Nos.	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-05-30				2019-07-25	2	2019-08-01	
NP-MOAD-66909-GO-RFB / Procurement of brand New Laptops twenty (20) Nos.	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled			2019-04-12				2019-06-07	5	2019-06-14	
NP-MOAD-114083-GO-RFQ / Procurement of Desktop computer (20 Nos.)	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-06-01				2019-07-27	.5	2019-08-03	
NP-MOAD-66913-GO-RFB / Procurement of Desktop computer with UPS Twenty (20) in Nos.	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled			2019-04-12				2019-06-07	2	2019-06-14	
NP-MOAD-114086-GO-RFQ / Procurement of photocopy machine	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-06-02				2019-07-22	5	2019-08-06	
NP-MOAD-66917-GO-RFB / Procurement of photocopy machine Five (5) Nos.	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled			2019-03-05				2019-04-24	5	2019-05-09	
NP-MOAD-114089-GO-RFQ / Furniture for PMU with required furnishing	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-05-25				2019-07-20	5	2019-08-19	
NP-MOAD-66965-GO-RFB / Furniture for PMU with required furnishing	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled			2019-03-20				2019-05-15	2	2019-06-14	
NP-MOAD-95329-GO-RFQ / Procurement of Furniture with Furnishing for Dhanusha Cluster Office	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-06-03				2019-07-29	2	2019-08-28	
NP-MOAD-95330-GO-RFQ / Procurement of Furniture with Furnishing for Siraha Cluster Office	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-06-03				2019-07-29	2	2019-08-28	
NP-MOAD-95328-GO-RFQ / Procurement of Furniture with Furnishing for Sindhupalchowk Cluster Office	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-06-03				2019-07-29	2	2019-08-28	
NP-MOAD-95327-GO-RFQ / Procurement of Furniture with furnishing for Gorkha Cluster Office	TF / A8013	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementati on			2019-05-25				2019-07-20	2	2019-08-19	
NP-MOAD-115004-GO-DIR / Procurement of four (4 No.) SUV Cars for PMU and PCUs Offices.	TF / A8013	Post	Direct Selection	Direct		0.00	Pending Implementati on		2019-05-16	2019-05-23				2019-06-16		2019-07-01	
NP-MOAD-115005-GO-DIR / Procurement of four (4 No.) 4WD Double Cab Pick-up for PMU and PCUs Offices	TF / A8013	Post	Direct Selection	Direct		0.00	Pending Implementati on		2019-05-16	2019-05-23				2019-06-16	5	2019-07-01	

NON CONSULTING SERVICES

I	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docus		Prequal Evaluation		Docum	nent /	Specific Pr Notice / I		Bidding De		Proposal Su Opening /			t and		Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	ONSULTING FIRMS																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request for				Opening of Proposals		Evalus Technical	tion of	Combined Report as	nd Draft	Signed (	Contract	Contract (	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOAD-67656-CS-UN / Technical Assistance to the project (FAO-TA to FANSEP) for full (5 years) period.	TF / A8013		Prior	UN Agencies (Direct)	Direct		0.00	Under Implementation															2019-04-29		2023-05-18	

INDIVIDUAL CONSULTANTS				