



REPUBLIC OF ANGOLA
SOCIAL ACTION FUND – FAS
LOCAL DEVELOPMENT PROJECT – LDP

PROJECT PROCUREMENT PLANNING-
JANUARY 2017 - JUNE 2017

I. GENERAL

1. Project Information:

Country:	Republic of Angola
Borrower:	Government of Angola
Responsible Agency:	Social Action Fund – FAS
Project Name:	Local Development Project
Crédit:	IDA Credit 46890 ANG/AF

2. **Bank's approval Date of the procurement Plan Original:** April 4, 2009 and updated
3. **Date of General Procurement Notice:** at Development Business
4. **Period covered by this Procurement Plan:** January 2017 – 30 June 2017

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
1.	ICB and LIB (Goods)	≥ 250.000	All
2.	NCB (Goods)	≥ 75.000 250.000	First Five Contracts
3.	ICB (WORKS)	≥ 3.000.000	All
4.	NCB (Works)	≥ 100.000 3.000.000	First Five Contracts
5.	ICB (Non-Consultant Services)	≥ 250.000	All
6.	Shopping (Works)	< 100.000	None
7.	DC (Works)		All
8.	Shopping (Goods)	< 75.000	None
9.	DC (Goods)		All

2. **Prequalification.** Bidders for shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:**The Procurement Project Manual exists and was approved in
5. **Any Other Special Procurement Arrangement:** N/A
6. **Procurement Packages with Methods and Time Schedules:**[List the Packages which require Bank's prior review first and then the other packages]

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 ton the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	QCBS (Firms Consultant Services)	≥ 200.000	First Five Contracts
2.	LCS e CQS (Firms Consultant services)	< 200.000	All
3.	IC (Individual Consultant Services)	≥ 100.000	All
4.	IC (Individual Consultant Services)	< 100.000	First Five Contracts
5.	SSS		All

2. **Short list comprising entirely of national consultants:**Short list of consultants for services, estimated to cost less than \$200.000,00 equivalent per contract for Construction Supervision and \$100.000,00 equivalent per contract, for all other type of assignments, may be compose entirely of national consultants in accordance with the provisions of paragraph 2.7 of the consultant Guidelines.
3. **Any Other Special Selection arrangements:** N/A
4. **Consultancy Assignments with Selection Methods and time Schedule**

1. Consulting Services

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost (US\$)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comment
01-C/FAS-PDL-DG/17	FAS Executive Director	4.706,34	SSS	Post	January 2017	renewal
02-C/FAS-PDL-DG/17	FAS Executive Deputy Director	3.730,32	SSS	Post	January 2017	renewal
03-C/FAS-PDL-KNE/17	FAS Provincial Director Cunene	5.337,30	SSS	Post	January 2017	renewal
04-C/FAS-PDL-KNT/17	FAS Provincial Director Kwanza - Norte	9.986,22	SSS	Post	January 2017	renewal
05-C/FAS-PDL-ZRE/17	FAS Provincial Director Zaire	5.337,30	SSS	Post	January 2017	renewal
06-C/FAS-PDL-KKG/17	FAS Provincial Director Kuando - Kubango	5.337,30	SSS	Post	January 2017	renewal
07-C/FAS-PDL-DG/17	Internal auditor	15.300,00	SSS	Post	January 2017	renewal
08-C/FAS-PDL-DG/17	FAS Central Procurement Specialist	12.108,72	SSS	Post	January 2017	renewal
09-C/FAS-PDL-UC/17	FAS Central Monitory & Evaluation Specialist	8.801,46	SSS	Post	January 2017	renewal
10-C/FAS-PDL-UC/17	FAS Accountant Assistant Central unity	8.547,66	SSS	Post	January 2017	renewal
11-C/FAS-PDL-DG/17	FAS Central Procurement Assistant	7.196,88	SSS	Post	January 2017	renewal
12-C/FAS-PDL-KNE/17	FAS Technical Assistant Cunene	7.196,88	SSS	Post	January 2017	renewal

13-C/FAS-PDL-DG/17	FAS Central Local Development Specialist	13.494,06	SSS	Post	January 2017	renewal
14-C/FAS-PDL-DG/17	External audit	53.200,00	SSS	Post	January 2017	renewal
15-C/FAS-PDL-DG/17	Impact Evaluation	40.000,00		Post	January 2017	ongoing

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
14-BFAR-PFL-DG 17 / ABEYON Tenders and Working Material	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		200,000.00	161,224.73	Canceled					2017-10-10	2018-11-01	2017-10-23	2018-01-22			2017-12-04	2018-01-08	2018-01-01	2018-01-08	2018-02-07	2018-01-20	2018-04-16	2018-10-31
16-BFAR-PFL-MKO 17 / Furniture for Infrastructure Mexico	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Cuentas	Limited	Single Stage - One Envelope		30,000.00	63,556.61	Anteado							2017-10-30	2018-03-11							2017-12-05	2018-04-26	2018-01-04	
18-BFAR-PFL-DG 17 / Repairs	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		200,000.00	208,702.27	Anteado					2017-10-10	2018-08-01	2017-10-15	2018-08-21			2017-11-26	2018-04-23	2017-12-26	2018-04-23	2018-01-20	2018-05-28	2018-03-01	
16-BFAR-PFL-DG17 / Vehículo del O. Vehículo de PAS Central Unico, Seguridad Perimetral, Habilidad Perimetral, Zonas Perimetral and Bio Perimetral.	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		220,000.00	428,287.87	Canceled					2017-10-30	2018-06-01	2017-11-04	2018-06-28			2017-12-18	2018-07-28	2018-01-15	2018-08-09	2018-02-19	2018-08-20	2018-03-20	2018-08-06
17-BFAR-PFL-DG 17 / Materiales (for ABEYON Supervision)	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		220,000.00	138,385.13	Anteado					2017-10-10	2018-06-01	2017-10-15	2018-06-21			2017-11-28	2018-09-19	2017-12-28	2018-10-29	2018-01-20	2018-10-25	2018-03-11	
11-BFAR-PFL-DG19 / IT Equipment Control Unit Perimeter	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		200,000.00	164,861.14	Anteado					2018-03-25	2018-03-01	2018-03-20	2018-07-20			2018-05-11	2018-04-22	2018-06-10	2018-05-10	2018-07-15	2018-07-01	2018-01-11	
14-BFAR-PFL-ADM 18 / Furniture for Infrastructure Casaca Rd	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		135,000.00	67,486.72	Canceled					2018-04-06	2018-03-01	2018-02-13	2018-08-13			2018-03-27	2018-03-07	2018-04-26	2018-03-07	2018-05-31	2018-04-01	2018-11-27	2018-06-11
28-BFAR-PFL-ADM 18 / Furniture for Infrastructure Luanda	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		105,000.00	94,482.88	Anteado					2018-02-06	2018-07-11	2018-02-13	2018-09-20			2018-03-27	2018-09-20	2018-04-26	2018-09-20	2018-05-31	2018-11-12	2018-11-27	
18-BFAR-PFL-ADM 18 / Furniture for Infrastructure Hu	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		120,000.00	372,286.18	Canceled					2018-02-06	2018-03-01	2018-02-13	2018-08-13			2018-03-27	2018-03-07	2018-04-26	2018-03-11	2018-02-01	2018-05-08	2018-11-07	2018-07-05
22-BFAR-PFL-ADM 18 / Furniture for Infrastructure Beng	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		120,000.00	127,102.28	Canceled					2018-02-06	2018-06-11	2018-02-13	2018-09-20			2018-03-27	2018-09-20	2018-04-26	2018-10-12	2018-02-01	2018-11-12	2018-11-07	2018-01-22
21-BFAR-PFL-ADM 18 / Furniture for Infrastructure Bengue	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		120,000.00	150,949.24	Canceled					2018-02-06	2018-02-01	2018-02-13	2018-08-13			2018-03-27	2018-03-07	2018-04-26	2018-03-21	2018-02-01	2018-05-01	2018-11-07	2018-05-14
23-BFAR-PFL-ADM 18 / Furniture for Infrastructure Casaca Norte	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		120,000.00	106,821.43	Anteado					2018-02-06	2018-01-01	2018-02-13	2018-08-13			2018-03-27	2018-03-15	2018-04-26	2018-03-11	2018-02-01	2018-04-23	2018-11-07	2018-10-02
25-BFAR-PFL-ADM 18 / Furniture for Infrastructure Casaca	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		105,000.00	235,192.88	Est. fase de Implementación					2018-02-06	2018-07-11	2018-02-13	2018-09-20			2018-03-27	2018-09-20	2018-04-26	2018-10-09	2018-05-31		2018-11-27	
26-BFAR-PFL-ADM 18 / Furniture for Infrastructure Casaca Chabaga	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		105,000.00	67,372.52	Anteado					2018-02-06	2018-06-01	2018-02-13				2018-03-27	2018-10-20	2018-04-26	2018-11-14	2018-05-31	2018-04-26	2018-11-27	
27-BFAR-PFL-ADM 18 / Furniture for Infrastructure Namibe	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		115,000.00	43,108.73	Canceled					2018-02-06	2018-07-11	2018-02-13	2018-09-20			2018-03-27	2018-09-20	2018-04-26	2018-10-07	2018-05-31	2018-12-02	2018-11-07	2018-12-13
35-BFAR-PFL-DG 19 / 1.00 Bags for ABEYON	IBRD / 8730	Local Economic Development	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		130,000.00	0.00	Est. fase de Implementación					2018-05-14	2020-06-05	2018-05-19				2018-06-20		2018-07-20		2018-08-03		2020-05-01	
40-BFAR-PFL-DG 19 / Edition and Printing Form, Registration, Identification in Monetary Social Transfer Pilot Project	IBRD / 8730	Local Economic Development	Posterior	Asignación Directa	Direct			30,000.00	15,412.28	Anteado					2018-07-18	2018-07-18	2018-07-20	2018-08-28							2018-08-27	2018-09-18	2018-08-21	
42-BFAR-PFL-ADM 19 / Furniture for Infrastructure Casaca Rd	IBRD / 8730	Local Social and Economic Infrastructure Provision	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		110,000.00	135,762.63	Anteado					2018-09-01	2018-10-12	2018-09-10				2018-10-22	2018-11-02	2018-11-21	2018-11-04	2018-10-20	2018-10-20	2018-06-21	
11-BFAR-PFL-DG 17 / IT Equipment Control Unit and Perimeter	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Propuestas	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled					2017-10-10	2018-09-02	2017-10-15	2018-06-26			2017-11-28	2018-07-27	2017-12-28		2018-01-20		2018-03-01	
16-BFAR-PFL-DG17 / Equipamiento de Material de Atendimiento Control de Aduana	IBRD / 8730	Local Institutional Strengthening	Posterior	Selección de Cuentas	Limited	Single Stage - One Envelope		80,000.00	0.00	Canceled							2017-10-28								2017-12-03		2018-01-02	

145-CFAS-PDL-DG19 / PAS Contracting a data Collection agency for the Cash Transfer Program Results	IBRD / 8770	Local Institutional Strengthening	Private	Single Results as Qualidade e Custo	Open - International	450,000.00	0.00	Fin. Use de Implementação	2019-03-21	2019-10-09	2019-04-11	2019-06-05	2019-06-22	2019-07-02	2019-08-06	2019-09-30	2020-09-28		
149-CFAS-PDL-RLA19 / PAS Hiring of an Agency for the Implementation of Public Works in Haiti	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Menor Custo	Open - National	200,000.00	0.00	Fin. Use de Implementação	2019-05-08	2019-05-04	2019-05-29	2019-08-21	2019-07-12	2019-08-09	2019-09-06	2019-10-13	2019-11-17	2020-05-13	
149-CFAS-PDL-REG 19 / PAS Hiring of an Agency for the Implementation of Public Works in Benin	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Menor Custo	Open - National	200,000.00	0.00	Fin. Use de Implementação	2019-05-14	2019-05-01	2019-06-04	2019-08-21	2019-07-18	2019-08-15	2019-09-14	2019-10-19	2019-11-21	2020-05-21	
150-CFAS-PDL-RCNE 19 / PAS Hiring of an Agency for the Implementation of Public Works in Cameroon	IBRD / 8770	Local Institutional Strengthening	Private	Single Results as Menor Custo	Open - National	200,000.00	0.00	Fin. Use de Implementação	2019-05-27	2019-08-08	2019-06-17	2019-07-01	2019-08-28	2019-09-27	2019-11-01	2019-12-06	2020-06-03		
151-CFAS-PDL-DG19 / Replacement of the Basic Municipal Information System	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	150,000.00	108,482.07	Auxílio	2019-07-01	2019-08-06	2019-08-11	2019-09-04	2019-09-28		2019-10-24	2020-02-06	2019-11-28	2020-02-12	2020-05-28
84-CFAS-PDL-DG 19 / Local Government Intergovernmental Relations: Revenue Capabilities Needs Assessment	IBRD / 8770	Local Economic Development	Public	Single Results as Qualificação das Capacidades	Open - National	45,000.00	0.00	Implementação Pontual	2019-08-03		2019-08-24	2019-11-07			2019-12-07	2020-01-11	2020-07-08		
78-CFAS-PDL-DG 17 / 3 Studies (Historical, Subjective Population, Demographic, Vitality)	IBRD / 8770	Local Economic Development	Public	Single Results as Qualificação das Capacidades	Open - National	195,000.00	0.00	Consultoria	2017-10-11	2018-06-05	2017-11-01	2017-12-15			2018-01-14	2018-02-16	2018-09-17		
85-CFAS-PDL-RLA 17 / Work Supervision Results	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	90,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
84-CFAS-PDL-RCNE 17 / Work Supervision Classes	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	30,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
71A-CFAS-PDL-DG17 / Supervise Costs and Payment System (PMS)	IBRD / 8770	Local Economic Development	Public	Single Results as Qualidade e Custo	Open - National	198,000.00	0.00	Consultoria	2019-02-11		2019-03-04	2019-04-17		2019-05-15	2019-06-14	2019-07-19	2019-08-23	2020-09-22	
88-CFAS-PDL-RCNE 17 / Work Supervision Results Note	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	30,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
88-CFAS-PDL-RLA 17 / Work Supervision Haiti	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	60,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
86-CFAS-PDL-DG 17 / Studies Identifying the Economic Potential by Province to Stimulate Local Economic MNO	IBRD / 8770	Local Economic Development	Public	Single Results as Qualificação das Capacidades	Open - National	90,000.00	0.00	Consultoria	2017-10-11		2017-11-01	2017-12-15			2018-01-14	2018-02-16	2018-09-12		
79-CFAS-PDL-DG17 / Work Supervision Results Ind	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	30,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
80-CFAS-PDL-RCNE 17 / Work Supervision Missup	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	30,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
76-CFAS-PDL-DG 17 / National Study about Payment System (PMS)	IBRD / 8770	Local Economic Development	Public	Single Results as Qualificação das Capacidades	Open - National	150,000.00	0.00	Consultoria	2017-10-11		2017-11-01	2017-12-15			2018-01-14	2018-02-16	2018-09-12		
78-CFAS-PDL-DG 17 / Studies Identifying the Economic Potential by Province to Stimulate Local Economic NSA	IBRD / 8770	Local Economic Development	Public	Single Results as Qualificação das Capacidades	Open - National	90,000.00	0.00	Consultoria	2017-10-11		2017-11-01	2017-12-15			2018-01-14	2018-02-16	2018-09-12		
80-CFAS-PDL-RCNE 17 / Work Supervision Results	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	60,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
81-CFAS-PDL-RCNE 17 / Work Supervision Classes Ind	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	60,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
81-CFAS-PDL-RCNE 17 / Work Supervision Classes Exchange	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	30,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		
78-FAS-PDL-RCNE17 / Work Supervision Results	IBRD / 8770	Local Institutional Strengthening	Public	Single Results as Qualificação das Capacidades	Open - National	60,000.00	0.00	Consultoria	2017-10-09		2017-10-30	2017-12-13			2018-01-12	2018-02-16	2018-09-12		

86-CFAS-PFL-RUJ 17 / Work Supervision Requests	IBRD / 8770	Local Institutional Strengthening	Patentee	Single Rounds and Qualification due Conditions	Open - National		60,000.00	0.00	Conclude	2017-03-09	2017-05-30	2017-05-31							2018-03-31	2018-03-31	2018-06-31
81-CFAS-PFL-DG 17 / Studies Identifying the Economic Potential by Provision to Stimulate Local Economic MSE	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		80,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-05-31
71-CFAS-PFL-DG 17 / Adaptation and Integration IBRD with Trade Registration, QROM, PE GPEL, HRM	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		100,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-03-31
85-CFAS-PFL-DG 17 / Studies Identifying the Economic Potential by Provision to Stimulate Local Economic ZEE	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		80,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-05-31
88-CFAS-PFL-DG 17 / Studies Identifying the Economic Potential by Provision to Stimulate Local Economic MSE	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		80,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-05-31
89-CFAS-PFL-DG 17 / Studies Identifying the Economic Potential by Provision to Stimulate Local Economic (P. Johnson & Cala) ZEE	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		100,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-05-31
75-CFAS-PFL-DG 17 / Additional Panel and ICT System Cities Participation and Interactive Governance	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - National		100,000.00	0.00	Conclude	2017-03-11	2017-11-01	2017-12-15							2018-03-31	2018-03-31	2018-05-31
120-CFAS-PFL-CEG18 / Supervision Costs and Payment System AEDRON	IBRD / 8770	Local Economic Development	Patentee	Single Rounds and Qualification due Conditions	Open - International		400,000.00	0.00	Conclude	2018-10-15	2018-11-05	2018-12-19				2019-03-16	2019-03-15		2019-03-31	2019-04-30	2019-10-31
181-CFAS-PFL-DG19 / Master Plan for Additional Municipalities	IBRD / 8770	Local Institutional Strengthening	Patentee	Single Rounds and Qualification due Conditions	Open - International		200,000.00	0.00	Implementation Pending	2019-10-15	2019-11-05	2019-12-19				2020-03-16	2020-03-15		2020-03-31	2020-04-30	2021-04-30
184-CFAS-PFL-DG19 / Complaint Management Agency through MSE, Value and Results	IBRD / 8770	Local Institutional Strengthening	Patentee	Single Rounds and Qualification due Conditions	Open - National		200,000.00	0.00	Implementation Pending	2019-11-30	2019-12-01	2020-02-02							2020-03-31	2020-04-30	2020-10-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
81-CFAS-PFL-DG17 / FAS Executive Director	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		102,000.00	102,000.00	Conclude	2017-03-02	2017-06-01	2017-03-12	2017-07-05	2017-11-02	2017-07-30	2017-10-07	2017-08-01	2018-12-07	2019-06-30	
81-CFAS-PFL-RSU17 / FAS LD Assistant Census Raj	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	0.00	Conclude	2017-04-03		2017-03-13		2017-11-01		2017-12-06			2018-12-06	
57-CFAS-PFL-CEA17 / FAS MAA Assistant Census Catala	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	66,400.00	Amended	2017-03-03	2018-03-07	2017-03-13	2017-07-12	2017-11-01	2017-07-26	2017-12-16	2017-08-01		2018-12-06	
80-CFAS-PFL-RSU17 / FAS MAA Assistant Census Raj	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	43,200.00	Conclude	2017-03-03	2018-03-07	2017-03-13	2017-07-12	2017-11-01	2017-07-26	2017-12-16	2017-08-01		2018-12-06	2019-07-31
29-CFAS-PFL-HEA17 / FAS LED Assistant Health	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	64,200.00	En fase de Implementación	2017-04-03	2017-07-02	2017-03-13	2017-07-14	2017-11-01	2017-07-14	2017-12-06	2017-07-02		2018-12-06	
52-CFAS-PFL-REU17 / FAS Provincial Director Bii	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		72,000.00	72,000.00	Conclude	2017-03-06	2018-03-02	2017-03-16	2017-07-13	2017-11-06	2017-07-24	2017-12-11	2017-08-01		2018-12-11	2019-07-31
48-CFAS-PFL-REU17 / FAS LED Assistant Health	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	43,200.00	En fase de Implementación	2017-04-03	2017-07-02	2017-03-13	2017-07-14	2017-11-01	2017-04-06	2017-12-16	2017-08-01		2018-12-06	
80-CFAS-PFL-NRA17 / FAS LED Assistant Health	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	64,200.00	En fase de Implementación	2017-04-03	2017-07-02	2017-03-13	2017-07-14	2017-11-01	2017-07-26	2017-12-16	2017-08-01		2018-12-06	
15-CFAS-PFL-DG17 / FAS Central Unit LD Specialist	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		72,000.00	102,800.00	Conclude	2017-04-03	2018-03-02	2017-03-13	2017-07-12	2017-11-01	2017-07-26	2017-12-16	2017-08-01		2018-12-06	2019-12-31
28-CFAS-PFL-HEA17 / FAS Assistant Assistant Health	IBRD / 8770	Local Institutional Strengthening	Patentee	Individual	Direct		43,200.00	43,200.00	En fase de Implementación	2017-04-02	2017-07-03	2017-03-12	2017-07-14	2017-11-02	2017-07-14	2017-12-07	2017-08-01		2018-12-07	

56-CFAS-POL-EG17 / FAS Control Unit Assistant Specialist	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	66,000.00	Em Que de Implementação	2017-03-02	2017-07-02	2017-08-12	2017-07-02	2017-11-02	2017-07-08	2017-10-07	2017-09-01	2018-12-07	
55-CFAS-POL-EG17 / FAS Control Unit MAA Specialist	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	66,000.00	Em Que de Implementação	2017-03-03	2018-03-07	2017-03-13	2017-07-12	2017-11-02	2017-07-28	2017-10-09	2017-09-01	2018-12-06	
56-CFAS-POL-CA17 / FAS Assessment Assistant Cabala	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	84,400.00	Anciado	2017-03-03	2018-03-05	2017-03-13	2017-07-12	2017-11-02	2017-07-28	2017-10-09	2017-09-01	2018-12-09	
38-CFAS-POL-MA17 / FAS MAA Assistant Huila	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	43,200.00	Em Que de Implementação	2017-03-03	2017-07-02	2017-08-13	2017-07-14	2017-11-02	2017-10-08	2017-09-01	2018-12-08		
55-CFAS-POL-EG17 / FAS Executive Deputy Director	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		90,000.00	90,000.00	Concluido	2016-06-01	2018-03-02	2016-06-11	2017-07-12	2018-07-02	2017-07-18	2018-06-06	2017-08-01	2019-06-06	2019-01-03
44-CFAS-POL-EG17 / FAS Assessment Assistant Huambo	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	0.00	Concluido	2017-03-03		2017-03-13		2017-11-02		2017-10-09		2018-12-09	
54-CFAS-POL-BE17 / FAS Assessment Assistant Bie	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	43,200.00	Em Que de Implementação	2017-03-03	2018-03-08	2017-03-13	2017-07-12	2017-11-02	2017-07-24	2017-10-09	2017-09-01	2018-12-08	
55-CFAS-POL-EG17 / Internal Auditor	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Limited		150,000.00	0.00	Concluido	2018-01-12	2017-06-11	2018-01-17		2018-06-07		2018-05-14		2019-03-09	
44-CFAS-POL-EG17 / FAS Provincial Director Huambo	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-08	2017-11-06	2018-07-13	2017-10-11	2017-09-01	2018-12-11	
45-CFAS-POL-ENT17 / FAS Provincial Director Cuzco New	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-12	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
34-CFAS-POL-EG17 / FAS Provincial Director Cusco Chabaga	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Concluido	2017-03-06	2017-07-02	2017-03-16	2017-07-12	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	2018-07-21
31-CFAS-POL-BE17 / FAS Provincial Director Zeta	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Concluido	2017-03-06	2017-07-08	2017-03-16	2017-07-12	2017-11-06	2017-08-01	2017-10-11	2017-09-01	2018-12-11	2018-07-21
26-CFAS-POL-MA17 / FAS Provincial Director Huila	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	144,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-14	2017-11-06	2017-07-14	2017-10-11	2017-09-01	2018-12-11	
31-CFAS-POL-BE17 / FAS Provincial Director Requena	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	144,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-12	2017-11-06	2017-08-01	2017-10-11	2017-09-01	2018-12-11	
36-CFAS-POL-NG17 / FAS Provincial Director Mabaya	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Em Que de Implementação	2017-03-06	2017-07-03	2017-03-16	2017-07-18	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
47-CFAS-POL-NMA17 / FAS Provincial Director Numbi	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Em Que de Implementação	2017-03-06	2017-07-02	2017-03-16	2017-07-14	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
55-CFAS-POL-CA17 / FAS Provincial Director Cabala	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	144,000.00	Anciado	2017-03-06	2018-03-02	2017-03-16	2017-07-12	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
34-CFAS-POL-EG17 / FAS Provincial Director Cuzco Btl	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	72,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-12	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
18-CFAS-POL-EG17 / FAS Control Unit Financial Manager Specialist Santa	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Limited		192,000.00	192,000.00	Em Analise	2018-01-12	2018-03-07	2018-01-17	2018-03-27	2018-03-27	2018-03-27	2018-03-27	2018-03-04	2018-03-04	2019-03-09
11-CFAS-POL-ENG17 / FAS Provincial Director Cuzco	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	102,000.00	Em Que de Implementação	2017-03-06	2018-03-02	2017-03-16	2017-07-12	2017-11-06	2017-07-28	2017-10-11	2017-09-01	2018-12-11	
57-CFAS-POL-EG17 / FAS Control Unit Procurement Assistant	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	0.00	Concluido	2017-08-19	2018-08-03	2017-08-29	2017-07-12	2017-08-29		2017-11-24		2018-12-24	
54-CFAS-POL-EG17 / FAS Control Unit Procurement Specialist	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	0.00	Concluido	2017-08-19		2017-08-29	2017-07-12	2017-08-29		2017-11-24		2018-12-24	
18-CFAS-POL-ENG17 / FAS Procurement Assistant Cuzco	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	0.00	Concluido	2017-03-02		2017-03-12		2017-11-02		2017-10-07		2018-12-07	
48-CFAS-POL-NMA17 / FAS Procurement Assistant Numbi	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	0.00	Concluido	2017-01-02	2018-04-03	2017-01-12		2017-11-02		2017-10-07		2018-12-07	

41-CFAS-POL-IBD/17 / FAS Procurement Assistant Hassalo	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	0.00	Concluido	2017-04-02	2018-04-03	2017-04-12		2017-11-02	2017-12-07	2018-12-07		
28-CFAS-POL-IBD/17 / FAS Procurement Assistant B0	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	0.00	Concluido	2017-04-02	2018-04-03	2017-04-12	2017-07-12	2017-11-02	2017-12-07	2018-12-07		
29-CFAS-POL-IBD/17 / FAS Procurement Assistant Zain	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	0.00	Concluido	2017-04-02		2017-04-12		2017-11-02	2017-12-07	2018-12-07		
37-CFAS-POL-ILA/17 / FAS Procurement Assistant Halla	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	0.00	Concluido	2017-04-02	2018-04-03	2017-04-12		2017-11-02	2017-12-07	2018-12-07		
38-CFAS-POL-BUG/17 / FAS Procurement Assistant Bongala	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	0.00	Concluido	2017-04-02	2018-04-03	2017-04-12		2017-11-02	2017-12-07	2018-12-07		
39-CFAS-POL-BUG/17 / FAS LED Assistant Bongala	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	43,200.00	Fin. Sur de Implementación	2017-04-03	2017-07-02	2017-04-13	2017-07-13	2017-11-03	2017-07-02	2017-12-06	2017-08-01	2018-12-06
39-CFAS-POL-IBD/17 / FAS LP Assistant Zain	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	44,200.00	Fin. Sur de Implementación	2017-04-03	2017-07-02	2017-04-13	2017-07-13	2017-11-03	2017-08-01	2017-12-06	2017-08-01	2018-12-06
80-CFAS-POL-IG / External Audit 2017	IBDD / 87730	Local Institutional Strengthening	Periva	Órgano Directo de Coordinación	Direct		55,000.00	0.00	Fin. Sur de Implementación	2018-04-30	2018-02-01	2018-05-10			2018-07-14		2018-05-10	
80-CFAS-POL-IG / FAS Internal Audit	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		72,000.00	54,000.00	Asignado	2018-05-31	2017-07-02	2018-06-10	2017-07-12	2018-07-01	2017-07-18	2018-06-05	2017-08-01	2018-06-05
84-CFAS-POL-IG / FAS Control Unit Procurement Specialist	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		66,000.00	145,200.00	Asignado	2018-05-31	2018-06-03	2018-06-10	2017-07-12	2018-07-01	2018-10-03	2018-06-05	2017-08-01	2018-06-05
87-CFAS-POL-IG / FAS Control Unit Procurement Assistant	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		45,000.00	135,000.00	Asignado	2018-05-31	2018-06-03	2018-06-10	2017-07-12	2018-07-01	2018-10-03	2018-06-05	2017-08-01	2018-06-05
88-CFAS-POL-IBD / FAS Procurement Assistant B0	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-05-31	2018-06-10	2018-06-10	2017-07-12	2018-07-01	2018-10-02	2018-06-05	2017-08-01	2018-06-05
88-CFAS-POL-BUG / FAS Procurement Assistant Bongala	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-05-31	2018-06-10	2018-06-10	2017-07-12	2018-07-01	2018-09-28	2018-06-05	2017-08-01	2018-06-05
88-CFAS-POL-IBD / FAS Procurement Assistant Escotto	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-05-31	2018-10-02	2018-06-10	2017-07-12	2018-07-01	2018-10-23	2018-06-05	2017-08-01	2018-06-05
81-CFAS-POL-IBD / FAS LP Assistant Kuanes Bul	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	43,200.00	Fin. Sur de Implementación	2018-05-31	2017-07-02	2018-06-10	2017-07-12	2018-07-01	2017-07-18	2018-06-05	2017-08-01	2018-06-05
87-CFAS-POL-ILA / FAS Procurement Assistant Halla	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-05-31	2018-06-10	2018-06-10	2017-07-04	2018-07-01	2018-10-02	2018-06-05	2017-08-01	2018-06-05
41-CFAS-POL-IBD / FAS Procurement Assistant Hassalo	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-05-31	2018-06-10	2018-06-10	2017-07-12	2018-07-01	2018-09-24	2018-06-05	2017-08-01	2018-06-05
44-CFAS-POL-IBD / FAS Assistant Assistant Hassalo	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	50,000.00	Fin. Sur de Implementación	2018-05-31	2017-07-02	2018-06-10	2017-07-12	2018-07-01	2018-06-18	2018-06-05	2017-08-01	2018-06-05
80-CFAS-POL-ILA/17 / FAS LP Assistant Halla	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	44,200.00	Fin. Sur de Implementación	2018-06-01	2017-07-02	2018-06-11	2017-07-14	2018-07-02	2017-07-14	2018-06-06	2017-08-01	2018-06-06
44-CFAS-POL-IBD / FAS Procurement Assistant Nassala	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	41,200.00	Asignado	2018-06-01	2018-06-10	2018-06-11	2017-07-14	2018-07-02	2018-10-02	2018-06-06	2017-08-01	2018-06-06
29-CFAS-POL-IBD / FAS Procurement Assistant Zain	IBDD / 87730	Local Institutional Strengthening	Periva	Individual	Direct		43,200.00	86,400.00	Asignado	2018-06-01	2018-10-02	2018-06-11	2017-07-12	2018-07-02	2018-09-24	2018-06-06	2017-08-01	2018-06-06
141-CFAS-POL-IG/19 / FAS Contracting & data collection agency for the cash transfer program Chocoma	IBDD / 87730	Local Institutional Strengthening	Periva	Órgano Directo de Coordinación	Direct		450,000.00	973,112.18	Concluido	2019-04-10	2019-05-09	2019-04-20	2019-06-17		2019-06-24	2019-07-01	2019-12-31	2020-05-09
142-CFAS-POL-IG/19 / FAS Contracting of an IT firm to develop the Management Information System for the Cash Transfer Program	IBDD / 87730	Local Institutional Strengthening	Periva	Órgano Directo de Coordinación	Direct		200,000.00	280,160.91	Asignado	2019-05-08	2019-05-01	2019-05-16	2019-06-28		2019-07-02	2019-06-01	2020-05-16	

11-CFAS-PFL-DG 19 / FAS Central Unit Procurement Specialist Senior	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		96,000.00	136,000.00	Asiando	2019-05-29	2019-08-19	2019-07-17	2020-01-28	2019-08-07	2020-02-15	2019-08-11	2020-01-28	2020-03-09
08-CFAS-PFL-DG 19 / FAS Central Unit Specialist in Environmental and Social Safeguards	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		66,000.00	0.00	Fin. Res. de Implementación	2019-05-29	2019-08-15	2019-07-17		2019-08-07		2019-08-11		2020-03-09
11-CFAS-PFL-DG17 / FAS Central Unit Procurement Specialist Senior	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	0.00	Cancelado	2017-10-06		2017-10-16		2017-11-06		2017-10-05		2019-12-01
12-CFAS-PFL-DG19 / FAS Executive Director	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		102,000.00	47,264.00	Fin. Res. de Implementación	2019-08-05	2019-08-01	2019-08-15	2019-07-05			2019-11-19		2020-05-17
15-CFAS-PFL-DG19 / Operations Coordinator PFSM	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		100,000.00	0.00	Fin. Res. de Implementación	2019-09-11	2019-10-02	2019-10-30		2019-11-00		2019-10-05		2020-06-22
08-CFAS-PFL-DG17 / FAS Central Unit Specialist in Environmental and Social Safeguards	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	0.00	Cancelado	2017-09-25	2019-06-02	2017-10-05		2017-10-26		2017-11-30		2019-11-30
09-CFAS-PFL-DG19 / FAS Central Unit LR Specialist	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		50,000.00	15.96	Asiando	2019-11-01	2019-08-01	2019-12-30	2019-12-05	2020-01-10	2019-12-25	2020-02-14	2020-01-03	2020-08-12
08-CFAS-PFL-DG17 / FAS Central Unit LED Specialist	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		66,000.00	0.00	Cancelado	2017-09-25		2017-10-05		2017-10-26		2017-11-30		2019-11-30
16-CFAS-PFL-DG19 / FAS Central Unit Public Works Assistant	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	0.00	Fin. Res. de Implementación	2019-11-01	2019-08-01	2019-12-30		2020-01-10		2020-02-14		2020-08-12
16-CFAS-PFL-DG17 / FAS Central Unit Public Works Assistant	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelado	2017-10-02		2017-10-12		2017-11-02		2017-10-05		2019-12-07
06-CFAS-PFL-DG19 / FAS Meeting Guide Assistant DG	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	14.32	Asiando	2019-11-01	2019-09-01	2019-12-30	2019-11-28	2020-01-10	2019-11-28	2020-02-14	2019-12-02	2021-02-13
06-CFAS-PFL-DG19 / FAS Guide Assistant DG	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		45,000.00	0.00	Cancelado	2019-10-22		2019-12-10		2019-12-01		2019-09-04		2020-02-04
14-CFAS-PFL-DG19 / FAS Financial Assistant I DG	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	6,000.00	Asiando	2019-10-22	2019-09-01	2019-12-30	2019-11-22	2019-12-01	2019-11-22	2019-09-04	2019-12-05	2020-02-04
05-CFAS-PFL-DG18 / FAS Assistant Assistant II DG	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	14.32	Asiando	2019-10-22	2019-09-01	2019-12-30	2019-11-22	2019-12-01	2019-11-22	2019-09-04	2019-12-02	2020-02-04
14-CFAS-PFL-BG17 / FAS Provincial Director Range	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		70,000.00	0.00	Cancelado	2019-10-24		2019-11-05		2019-11-24		2019-12-29		2019-12-29
46-CFAS-PFL-ENT19 / FAS LIMP Assistant Commis Norte	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	7.25	Asiando	2019-11-01	2019-08-01	2019-12-30	2019-12-28	2020-01-10	2019-12-28	2020-02-14	2019-12-06	2020-08-12
46-CFAS-PFL-ENT17 / FAS L2 Assistant Commis Norte	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelado	2017-10-03		2017-10-13		2017-11-03		2017-12-06		2019-12-08
10-CFAS-PFL-KSL19 / FAS LE (MGA/PT) Assistant Commis Sul	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	0.00	Fin. Res. de Implementación	2019-11-01	2019-08-01	2019-12-30		2020-01-10		2020-02-14		2021-02-13
10-CFAS-PFL-KSL19 / FAS Guide Assistant Komms Sul	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		45,000.00	0.00	Cancelado	2019-10-22		2019-12-10		2019-12-01		2019-09-04		2020-02-04
25-CFAS-PFL-BG17 / FAS LE Assistant Casado Colnago	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelado	2017-10-03		2017-10-13		2017-11-03		2017-12-06		2019-12-08
25-CFAS-PFL-ENT17 / FAS LE Assistant Casado	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelado	2017-10-03		2017-10-13		2017-11-03		2017-12-06		2019-12-08
43-CFAS-PFL-BG19 / FAS LE Assistant Hambro	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	6,000.00	Asiando	2019-11-01	2019-08-01	2019-12-30	2019-11-22	2020-01-10	2019-11-22	2020-02-14	2020-01-03	2020-08-12
43-CFAS-PFL-BG17 / FAS LE Assistant Hambro	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelado	2017-10-03		2017-10-13		2017-11-03		2017-12-06		2019-12-08
110-CFAS-PFL-FRE19 / FAS Provincial Director Zate	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		50,000.00	12,200.00	Asiando	2019-10-22	2019-09-01	2019-12-30	2019-11-22	2019-12-01	2019-11-22	2019-09-04	2019-12-02	2020-02-04
111-CFAS-PFL-RLA19 / FAS Public Work Assistant ABEVOR Tula	IBED / 8770	Local Institutional Strengthening	Peru	Individual	Open		36,000.00	4,000.00	Asiando	2019-10-22	2019-08-01	2019-12-30	2019-12-02	2019-12-08	2019-12-02	2019-09-04	2020-01-06	2020-02-04

114CFAS-POL-NDU19 / FAS LP Assistant Manila	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	9,000.00	Amianda	2019-10-22	2019-09-01	2019-12-30	2019-11-25	2019-12-31	2019-09-04	2019-12-02	2020-09-04	
115CFAS-POL-BBE19 / FAS Lead Resource Assistant Btl	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	9,000.00	Amianda	2019-10-22	2019-09-01	2019-12-30	2019-11-25	2019-12-31	2019-09-04	2019-12-02	2020-09-04	
18CFAS-POL-MGE17 / FAS LP Assistant Malaga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
181CFAS-POL-LDA19 / FAS LP Assistant Landa	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		52,800.00	9,000.00	Amianda	2019-10-24	2019-09-01	2019-12-31	2019-11-25	2019-12-31	2019-09-06	2019-12-02	2019-09-05	
28CFAS-POL-KEU19 / FAS LP Assistant Cuman Sul	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	7,500.00	Amianda	2019-11-01	2019-09-01	2019-12-30	2019-11-25	2020-01-30	2019-09-14	2019-12-02	2020-09-12	
28CFAS-POL-KEU17 / FAS LP Assistant Cuman Sul	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
186CFAS-POL-UGU18 / FAS LP Assistant Ugar	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	4,000.00	Amianda	2019-10-22	2019-09-01	2019-12-30	2019-11-25	2019-12-31	2019-09-04	2020-01-13	2020-09-04	
24CFAS-POL-BGU19 / FAS LP Assistant Baga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	6,000.00	Amianda	2019-11-01	2019-09-01	2019-12-30	2019-11-25	2020-01-30	2019-12-02	2019-12-02	2020-09-12	
24CFAS-POL-BBE17 / FAS LP Assistant Baga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
18CFAS-POL-ENG17 / FAS Control Unit ASSESS Assistant I	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		43,200.00	0.00	Canabido	2019-02-11		2019-04-01		2019-04-22	2019-05-27		2019-11-23	
25CFAS-POL-BGU17 / FAS Public Work Assistant Baga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
28CFAS-POL-MGE17 / FAS LP Assistant Malaga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
28CFAS-POL-LDA19 / FAS LP Assistant Landa Sul	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Sur de Implementación	2019-11-01	2019-09-01	2019-12-30	2019-12-31	2020-01-30	2019-09-14	2019-12-02	2020-09-12	
27CFAS-POL-MGE17 / FAS M&A Assistant Malaga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
48CFAS-POL-LDT19 / FAS LDFP Assistant Landa Norte	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	7,500.00	Amianda	2019-11-01	2019-09-01	2019-12-30	2019-11-25	2020-01-30	2019-09-14	2019-12-02	2020-09-12	
48CFAS-POL-NDU17 / FAS Assistant Assistant Manila	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
51CFAS-POL-LDA19 / FAS LP (M&A) Assistant Landa	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	7.25	Amianda	2019-11-01	2019-09-01	2019-12-30	2019-12-29	2020-01-30	2019-09-14	2020-01-06	2020-09-12	
51CFAS-POL-NDU17 / FAS M&A Assistant Manila	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Direct		43,200.00	0.00	Canabido	2017-10-03		2017-10-13		2017-11-03	2017-12-06		2019-12-06	
81CFAS-POL-EGU19 / FAS Social Protection Specialist DG	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		66,000.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2020-09-04	
88CFAS-POL-EGU18 / FAS Human Resource Specialist DG	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		48,000.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2020-09-04	
88CFAS-POL-EGU18 / FAS Human Resource Assistant DG	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		45,000.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2020-09-04	
97CFAS-POL-EGU19 / FAS Communication Assistant	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	10.86	Amianda	2019-11-01	2019-09-01	2019-12-30	2019-11-25	2020-01-30	2019-09-14	2019-12-02	2021-02-13	
97CFAS-POL-EGU19 / FAS Production Inclusion Assistant DG	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		45,000.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2020-09-04	
88CFAS-POL-EGU18 / FAS M&A Assistant DG	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		45,000.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2020-09-04	
186CFAS-POL-BBE19 / FAS Control Assistant Btl	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		43,200.00	0.00	Canabido	2019-10-22		2019-12-30		2019-12-31	2019-09-04		2019-09-05	
116CFAS-POL-MGE19 / FAS Provincial Director Malaga	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		52,800.00	0.00	Fin. Sur de Implementación	2019-11-01	2019-09-01	2019-12-30	2019-11-25	2020-01-30	2019-11-25	2020-09-14		2020-09-12

100CFAS-POL-BEG18 / FAS Productive Inclusion Assistant Regional	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-08-03
101CFAS-POL-DC19 / Procurement Specialist for PFM	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		100,000.00	0.00	Cancelled	2019-09-11	2019-10-30	2019-11-09	2019-12-05	2019-06-22
140C FAS-POL-DC 19 / FAS Center Chap ANDINO II Assistant	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		45,000.00	0.00	Cancelled	2019-03-04	2019-06-28	2019-07-17	2019-06-01	2019-03-17
180CFAS-POL-BGG18 / FAS Productive Inclusion Assistant Regional	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
120CFAS-POL-LL18 / FAS Center Assistant Lands Sol	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
100CFAS-POL-BEG18 / FAS ANDINO Assistant Regional	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
111CFAS-POL-MER18 / FAS Center Assistant Makepa	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
184CFAS-POL-LMT18 / FAS ANDINO Assistant Lands Norte	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
180CFAS-POL-DC18 / FAS LD Assistant Municipal Grate	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		45,000.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
111CFAS-POL-MLA18 / FAS Productive Inclusion Assistant Hala	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
180CFAS-POL-LDA17 / FAS LD Assistant Lands	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,000.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
180CFAS-POL-MED17 / FAS Provincial Director Mena	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
184CFAS-POL-LDA17 / FAS MA Assistant Lands	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		43,200.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
180CFAS-POL-MED17 / FAS LD Assistant Mena	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		45,200.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
100CFAS-POL-RSL18 / FAS ANDINO Assistant Kinawa Sol	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
120CFAS-POL-MER18 / FAS ANDINO Assistant Mena	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
100CFAS-POL-KNT18 / FAS Productive Inclusion Assistant Kinawa Norte	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
184CFAS-POL-LMT17 / FAS Provincial Director Uge	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
110CFAS-POL-BEG18 / FAS ANDINO Assistant Zate	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
116CFAS-POL-MER18 / FAS ANDINO Assistant Makepa	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
121CFAS-POL-LMT17 / FAS Director Provincial Lands Norte	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
180CFAS-POL-LSL17 / FAS Provincial Director Lands Sol	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Direct		72,000.00	0.00	Cancelled	2019-10-04	2019-11-03	2019-11-04	2019-12-09	2019-12-09
110CFAS-POL-BEG18 / FAS ANDINO Assistant Cuzco	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		43,200.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04
80CFAS-POL-DC18 / FAS Institutional Strengthening Assistant DG	BBDD / 8770	Local Institutional Strengthening	Peru	Individual	Open		45,000.00	0.00	Cancelled	2019-10-02	2019-12-30	2019-12-31	2019-02-04	2019-02-04

18-CFAS-POL-DAU17 / FAS Provincial Director Landa	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Direct		75,000.00	0.00	Concluido	2019-10-04	2019-11-05	2019-10-04	2019-10-05	2019-10-05
19-CFAS-POL-CBA19 / FAS Grants Assistant Calenda	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-03
19-CFAS-POL-RNT19 / FAS ADECOX Assistant Revisa Nota	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
118-CFAS-POL-NSA19 / FAS Grants Assistant Nambú	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
12-CFAS-POL-RGG19 / FAS ADECOX Assistant Bongo	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
165-CFAS-POL-CBA19 / FAS ADECOX Assistant Calenda	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
121-CFAS-POL-RGG19 / FAS ADECOX Assistant Casado Chabaga	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
19-CFAS-POL-RGG19 / FAS ADECOX Assistant Zain	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
118-CFAS-POL-NSA19 / FAS ADECOX Assistant Hala	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
18-CFAS-POL-RNT19 / FAS Grants Assistant Landa Nota	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		43,000.00	0.00	Concluido	2019-10-22	2019-12-10	2019-10-21	2019-09-04	2019-09-04
89-CFAS-POL-RGG19 / FAS Procurament Assistant - Projeq Construcion	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	0.00	En Analisis	2019-11-01	2019-12-20	2020-01-10	2020-01-14	2021-02-13
14-CFAS-POL-RGG19 / FAS Provincial Director Bongo	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		52,000.00	12,000.00	Asignado	2019-11-01	2019-09-01	2019-12-20	2019-11-20	2019-11-20
25-CFAS-POL-RGG19 / FAS LD 1P Assistant Casado Chabaga	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	0.00	En fase de Implementacion	2019-11-01	2019-09-01	2019-12-20	2020-01-10	2020-01-14
25-CFAS-POL-CBA19 / FAS LD Assistant Calenda	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	0.00	En fase de Implementacion	2019-11-01	2019-09-01	2019-12-20	2020-01-10	2020-01-14
160-CFAS-POL-RNT19 / FAS Provincial Director Landa Nota	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		52,000.00	8,000.00	Asignado	2019-11-01	2019-09-01	2019-12-20	2019-12-20	2020-01-14
37-CFAS-POL-RGG19 / FAS LD Assistant Mena	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	129,000.00	Asignado	2019-11-01	2019-09-01	2019-12-20	2017-07-13	2020-01-10
18-CFAS-POL-RGG19 / FAS LD Assistant Bongo	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	0.00	En fase de Implementacion	2019-11-01	2019-09-01	2019-12-20	2020-01-10	2020-01-14
20-CFAS-POL-RNT19 / FAS LD 7P Assistant Casera	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		36,000.00	0.00	En fase de Implementacion	2019-11-01	2019-09-01	2019-12-20	2020-01-10	2020-01-14
73-CFAS-POL-RGG19 / 3 - Realce Operacional, Judgement Population, Sustainable Villages	BBDD / 87730	Local Institutional Strengthening	Patroner	Single Direct de Construcion	Direct		60,000.00	0.00	Concluido	2019-09-11	2019-09-21		2019-11-25	2020-05-23
165-CFAS-POL-RGG19 / FAS Provincial Director Casado Chabaga	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		52,000.00	0.00	En fase de Implementacion	2019-11-01	2019-09-01	2019-12-20	2020-01-10	2020-01-14
18-CFAS-POL-RNT19 / Provincial Director Casera	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Direct		52,000.00	0.00	Concluido	2017-04-03	2017-04-13	2017-11-05	2017-12-06	2019-12-06
147-CFAS-POL-RGG19 / Administrator of Monetary Social Transfers	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		200,000.00	0.00	Concluido	2019-05-14	2019-05-01	2019-07-02	2019-07-02	2019-08-12
18-CFAS-POL-RGG19 / FAS Provincial Director Ba	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		52,000.00	0.00	En fase de Implementacion	2019-10-11	2019-09-01	2019-11-29	2019-12-20	2020-01-14
18-CFAS-POL-RNT19 / FAS Provincial Director Casera	BBDD / 87730	Local Institutional Strengthening	Patroner	Individual	Open		52,000.00	0.00	En fase de Implementacion	2019-10-14	2019-09-01	2019-12-02	2019-12-20	2020-01-14

85-CFAS-POL-DG19 / FAS Unit Career Infrastructure Assistant	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Oper de Implementación	2019-12-01	2019-08-01	2019-12-31	2020-03-12	2020-03-12	2020-02-14	2021-02-13
149-CFAS-POL-LSL19 / FAS Provincial Director - IRL	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		52,800.00	0.00	Fin. Oper de Implementación	2019-12-05	2019-08-01	2020-01-31	2020-02-13	2020-02-13	2020-03-19	2021-03-19
171-CFAS-POL-DG19 / FAS Assistant Commissioner II	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Oper de Implementación	2019-12-05	2019-12-02	2020-01-31	2020-02-13	2020-02-13	2020-03-19	2021-03-19
170-CFAS-POL-DG19 / FAS Central City Financial Manager	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		52,800.00	0.00	Fin. Oper de Implementación	2020-01-06	2019-12-02	2020-02-26	2020-02-13	2020-04-02	2020-03-19	
128-CFAS-POL-DG19 / Project Coordinator (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		96,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-12-01	2020-02-04	2020-01-15	2020-02-05	2020-03-11	2020-09-27
148-CFAS-POL-DG19 / FAS - Internal Auditor	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		50,800.00	0.00	Fin. Oper de Implementación	2020-01-06	2019-12-02	2020-02-26	2020-02-13	2020-04-02	2020-03-19	
161-CFAS-POL-DG19 / Strategic Communication Specialist (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		72,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-12-02	2020-02-04	2020-02-05	2020-03-11	2020-09-27	
138-CFAS-POL-DG19 / Senior Financial Manager (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		96,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-12-02	2020-02-04	2020-02-05	2020-03-11	2020-09-27	
155-CFAS-POL-DG19 / Environmental Subgrant Specialist (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		72,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-12-02	2020-02-04	2020-02-05	2020-03-11	2020-09-27	
51-CFAS-POL-LSL19 / FAS LE (MS&P) Assistant Leads Rd	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-08-01	2020-02-04	2020-02-05	2020-03-11	2021-03-11	
38-CFAS-POL-MSG19 / FAS LE (MS&P) Assistant Manager	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-08-01	2020-02-04	2020-02-05	2020-03-11	2020-09-27	
140-CFAS-POL-DG19 / Operational Communication Specialist (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		72,000.00	0.00	Implementación Predecible	2019-12-17		2020-02-04	2020-02-05	2020-03-11	2020-09-27	
159-CFAS-POL-DG19 / Social Specialist & Gender (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		72,000.00	0.00	Fin. Oper de Implementación	2019-12-17	2019-12-02	2020-02-04	2020-02-05	2020-03-11	2020-09-27	
157-CFAS-POL-DG19 / Monitor & Evaluation Specialist (PTSD)	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		52,800.00	0.00	Implementación Predecible	2019-12-17		2020-02-04	2020-02-05	2020-03-11	2020-09-27	
170-CFAS-POL-MSL 20 / FAS Provincial Director Cases Rd	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		60,000.00	0.00	Fin. Oper de Implementación	2020-04-13	2020-06-07	2020-06-01	2020-06-02	2020-07-27	2021-07-27	
179-CFAS-POL-IBDP 20 / FAS Provincial Director Planners	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		60,000.00	0.00	Fin. Oper de Implementación	2020-04-13	2020-06-07	2020-06-01	2020-06-02	2020-07-27	2021-07-27	
174-CFAS-POL-LSM 20 / FAS Provincial Director Leads	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		60,000.00	0.00	Fin. Oper de Implementación	2020-04-13	2020-06-07	2020-06-01	2020-06-02	2020-07-27	2021-07-27	
175-CFAS-POL-MDD 20 / FAS Provincial Director Monitors	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		60,000.00	0.00	Fin. Oper de Implementación	2020-04-13	2020-06-07	2020-06-01	2020-06-02	2020-07-27	2021-07-27	
176-CFAS-POL-MDD 20 / FAS Local Economy Development Assistant - Monitors	IBED / 8730	Local Institutional Strengthening	Posterior	Individual	Open		36,000.00	0.00	Fin. Oper de Implementación	2020-04-13	2020-06-07	2020-06-01	2020-06-02	2020-07-27	2021-07-27	
146-CFAS-POL-DG20 / Administradora Logística	IBED / 8730	Local Institutional Strengthening	Posterior	Miembro Directo de Comisiones	Direct		52,800.00	0.00	Implementación Predecible	2020-06-21		2020-07-01		2020-09-06	2021-03-05	