

PROCUREMENT PLAN (Textual Part)

Project information: Panama COVID-19 Emergency Response (P173881)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: September 24, 2020

Period covered by this Procurement Plan: September 24, 2020 to December 31, 2020.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

Key measures to fast track procurement include: (i) use of simple and fast procurement and selection methods fit for an emergency situation including direct contracting, as appropriate; (ii) streamlined competitive procedures with shorter bidding time; (iii) use of the Government’s electronic framework agreements and e-procurement system; (iv) procurement from United Nations (UN) agencies enabled and expedited by WBG procedures and templates; and (v) no prior review for emergency procurement.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). Not Applicable.

As requested by the Borrower, the WBG will provide hands-on expanded implementation support to help expedite all stages of procurement – from help with supplier identification, to support for bidding/selection and/or negotiations to contract signing and monitoring of implementation (if applicable).

Other Relevant Procurement Information.

This is an emergency project subject to BFP procurement arrangements. Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT PLAN Panama : Panama COVID-19 Emergency Response

General Information
Country: Panama **Bank's Approval Date of the Original Procurement Plan:** 2020-09-30
Revised Plan Date(s): (comma delineated, leave blank if not) 2020-11-19
Project ID: P173881 **GFN Date:** 2020-09-30
Project Name: Panama COVID-19 Emergency Response
Loan / Credit No: IBRD / 91500
Executing Agency(ies): Ministry of Health / Health, Administrative and Financial Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
B05-20 / Videolaringoscopio con pantalla para intubación, Videolaringoscopio con monitor integrado y Juego completo de Laringoscopio	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		342,490.00	0.00	Ejecución pendiente																									
B06-20 / Humidificador con generador de flujo integrado	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		413,207.55	0.00	Ejecución pendiente																									
B22-20 / Ultrasonido portátil tipo laptop	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		165,000.00	0.00	Ejecución pendiente																									
B04-20 / Equipo de rayos X portátil motorizado con sistema digital	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		510,000.00	0.00	Ejecución pendiente																									
B10-20 / Monitor de signos vitales y Monitor desfibrilador de transporte	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		107,000.00	0.00	Ejecución pendiente																									
B11-20 / Equipo para nebulización	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		37,500.00	0.00	Ejecución pendiente																									
B09-20 / Analizador automatizado de gases arteriales	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		15,000.00	0.00	Ejecución pendiente																									
B12-20 / Estetoscopio, Doppler y Equipo Diagnóstico portátil	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		6,800.00	0.00	Ejecución pendiente																									

B13-20 / Máquina portátil de osmosis inversa	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		480,000.00	0.00	Ejecución pendiente										2020-09-15										2020-11-05	2020-12-05
B14-20 / Sillas de ruedas	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		200,000.00	0.00	Ejecución pendiente										2020-09-21										2020-11-11	2020-12-11
B15-20 / Termómetro digital infrarrojo sin contacto	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		50,050.00	0.00	Ejecución pendiente										2020-10-03										2020-11-23	2020-12-23
B23-20 / Carro de paro	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		15,000.00	0.00	Ejecución pendiente										2020-10-05										2020-11-25	2020-12-25
B01-20 / Esterilizador y Autoclave a vapor para desechos contaminados para usos de laboratorios	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		1,020,000.00	0.00	Ejecución pendiente										2020-09-07										2020-10-30	2020-11-29
B03-20 / Termociclador de PCR en tiempo real	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		115,500.00	0.00	Ejecución pendiente										2020-09-28										2020-11-18	2020-12-18
B02-20 / Congelador para muestras de laboratorio a -20°C	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		11,666.50	0.00	En ejecución										2020-10-07	2020-10-29									2020-11-27	2020-12-27
B07-20 / Medios de transporte universal para recolección y transporte de muestras para virus	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		3,112,000.00	0.00	En ejecución										2020-09-07	2020-10-12									2020-10-23	2020-11-22
B20-20 / Equipo de protección personal (EPP): lentes, batas, guantes, respirador N95, mascarilla quirúrgica, otros	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		4,703,650.00	0.00	En ejecución										2020-09-07	2020-10-02									2020-10-29	2020-11-28
B19-20 / Medicamentos para el tratamiento de pacientes	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		1,946,618.16	0.00	En ejecución										2020-09-08	2020-11-11									2020-11-19	2020-12-19
B18-20 / Insumos para la atención en UCI	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		1,644,000.00	0.00	Ejecución pendiente										2020-09-07										2020-11-04	2020-12-04
B17-20 / Insumos médicos para la atención	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		437,383.40	0.00	Ejecución pendiente										2020-09-16										2020-11-06	2020-12-06
B16-20 / Soluciones desinfectantes y detergentes	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - International	Single Stage - One Envelope		3,615,200.00	0.00	En ejecución										2020-09-07	2020-11-18									2020-10-28	2020-11-27

B08-20 / Insumos para esterilizar: bolsas autosellables, cinta de papel engomado, otros	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		133,782.00	0.00	Ejecución pendiente														2020-09-26								2020-11-16					2020-12-16			
B21-20 / Insumos para desechos sólidos peligrosos: bolsas y envases punzocortantes	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		113,000.00	0.00	Ejecución pendiente																										2020-11-12				2020-12-12

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																										
B24-20 / Servicio de transporte asistencial y atención prehospitalaria para pacientes sospechosos y confirmados de COVID-19 en las Regiones de Salud de: Guna Yala, Ngäbe Buglé, Bocas del Toro, Coclé, Darién y Veraguas	IBRD / 91500	Strengthening the response to COVID-19 and national systems for public health preparedness	Posterior	Solicitud de ofertas	Open - Internacional	Single Stage - One Envelope		1,444,000.00	0.00	Ejecución pendiente							2020-11-18		2020-11-19																				2020-11-24					2020-11-25					2020-11-30									2021-06-30

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																												