

## Procurement Plan

### **THIRD PHASE OF CENTRAL ASIA ROAD LINKS PROJECT (CARs-3) PROJECT PREPARATION GRANT**

#### **I. General**

- 1. Bank's approval Date of the procurement Plan** *[Original:]*
- 2. Date of General Procurement Notice:** *3/21/2017*
- 3. Period covered by this procurement plan:** *The procurement period of project covered from March 2017 to December 2017*

**PROCUREMENT PLAN** Central Asia : Central Asia Regional Links Program - Phase 3 - Kyrgyz Republic

**General Information**  
**Country:** Central Asia **Bank / Approval Date of the Original Procurement Plan:** 2017-04-01  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-04-01  
**Project ID:** P159220 **GPN Date:** 2017-03-21  
**Project Name:** Central Asia Regional Links Program - Phase 3 - Kyrgyz Republic  
**Loan / Credit No.:**  
**Executing Agency(ies):** IPIG under Ministry of Transportation and Roads

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARS-3/C5-FBS-01 / C5 for preparation of Feasibility Studies and Technical Designs for the modernization and rehabilitation of Karakol and Issyk-Kul Inlet Airports, including preparation of tender documents for infrastructure and equipment, finalization of safeguard discs		Rehabilitation of regional connector infrastructure, equipment and facilities	Prior	Fixed Budget Selection	Open - International		520,000.00	0.00	Pending Implementation	2017-04-01		2017-04-01		2017-04-28				2017-05-26		2017-06-02		2017-06-19		2017-07-03		2017-12-29	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual