

## PROCUREMENT PLAN (Textual Part)

**Project information:** COMESA: Great Lakes Trade Facilitation project P151083~~[country] [Project name] [P-number]~~

**Project Implementation agency:** ~~[insert legal name]~~COMESA Secretariat

**Date of the Procurement Plan:** ~~[insert date]~~14 June 2016

**Period covered by this Procurement Plan:** ~~[insert from – to period]~~1 July 2016 - December 31, 2017

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in COMESA Procurement Implementation Rules of November 2005 (as amended by the Council and 2007)~~[insert appropriate references to the national procurement legislation]~~, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- 1. Rule of origin of the goods:** requires that all goods, works and services procured by the COMESA Secretariat shall originate in COMESA and requires tenderers to provide evidence of this through

provisions of a certificate of origin duly made out by the competent authority of the supplier's country of origin. Exceptions require written approval by the COMESA Secretary General. Under bank financed activities this will not apply

- 2. Participation in bidding:** Open competition will be the default method of bidding. Restrictions whereby the Secretariat may deny bidders participation based on restriction for bidding to bidders being nationals of any non-Member States own or controlled bidders or to bidders who have substantial business activities in the territory of the Member State under whose laws it is constituted will not apply. Neither will restriction based on region.
- 3. Conditions for Use of Restricted Tendering:** The restriction by COMESA under restricts tendering process whereby to only those bidders invited by the Secretariat will not apply under Bank financing;
- 4. Fraudulent practice:** COMESA provisions on Fraud and Corruption will be modified to conform with the Banks definition of fraud and corruption which includes cross debarment
- 5. Tender Security:** Tender security will not be restricted to the use of bid security from commercial banks and or bid bonds from insurance firms. At the option of the COMESA Secretariat, use may be made of Bid securing declaration in lieu of requests for provisions of bid security
- 6. Selection of consultants:** Selection of consultant services based on methods and selection process as contained in the Banks Consultants Guidelines will apply in the selection of consultants services
- 7. Standard Bidding Documents:** COMESA will use where possible the banks Standard Bidding documents in cases where COMESA does not have its own standard bidding documents. Where use is made of COMESA's own Standard Bidding documents, the Bank will review and clear these to ensure they include minimum Banks policy for procurement and selection of consultants.

*~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".~~*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

~~**Leased Assets:** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”.~~

~~**Procurement of Second Hand Goods:** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”.~~

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). ~~Specify for each~~

Goods: ~~[is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables];

Works: ~~[is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables].

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. ~~[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

#### **Other Relevant Procurement Information.**

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

Contracts selected on basis of CQS, LCS and FBS may not exceed cost estimate of US\$200,000 equivalent.

1. **Terms of Reference (TOR):** TOR for all consulting assignments (firms and individual consultants) irrespective of selection method or value will be subject to prior review by the Bank.
2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. In the case of this COMESA implemented project, the national consultants at the option of COMESA may be consultants from one member country or from the entire group of COMESA countries.

**PROCUREMENT PLAN Eastern Africa : AFR RI-Great Lakes Trade Facilitation**

**General Information**

Country: Eastern Africa Bank's Approval Date of the Original Procurement Plan: 2017-06-13  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-27  
 Project ID: P151083 GPN Date: 2016-12-06  
 Project Name: AFR RI-Great Lakes Trade Facilitation  
 Loan / Credit No: IDA / 57220  
 Executing Agency(ies) Ministry of Trade, Industry and Cooperatives

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-MTIC-124434-NC-DIR / Extension of electricity to the temporarily site	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,000.00	0.00	Pending Implementation								2019-08-13								2019-09-14	2019-11-28
UG-MTIC-124465-CW-RFQ / Fencing, Drainage and leveling to improve the temporarily site	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Request for Quotations	Limited	Single Stage - One Envelope				16,000.00	0.00	Pending Implementation								2019-08-13								2019-09-10	2019-11-09
UG-MTIC-148599-CW-RFP / Procurement of the of the contractor for the construction of the Border Export Zone at Mpondwe	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Request for Proposals	Open - National	Single Stage - Two Envelope				2,000,000.00	0.00	Pending Implementation							2019-12-22	2019-12-31				2020-01-30	2020-04-08	2020-05-13	2020-12-25		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
UG-MTIC-17066-GO-RFB / Software and equipment for operationalising the TT Monitoring System	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		145,000.00	0.00	Pending Implementation					2018-06-01		2018-06-01					2018-06-01				2018-06-22	2018-12-19	
UG-MTIC-17080-GO-RFB / Supply of Office Furniture	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,400.00	0.00	Pending Implementation					2017-08-07		2017-08-12					2017-09-23				2017-10-23	2017-11-27	2018-05-26
UG-MTIC-17082-GO-RFB / Supply of Office Equipment and Supplies: Computers, Printers, Copiers, Scanners, Camera, Projector	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,200.00	0.00	Under Implementation					2017-08-07		2017-08-12					2017-09-23				2017-10-23	2017-11-27	2018-05-26
UG-MTIC-17087-GO-RFB / Supply of Stationery	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,500.00	0.00	Pending Implementation					2017-07-17		2017-07-22					2017-09-02				2017-10-02	2017-11-06	2018-05-05
UG-MTIC-17072-GO-RFB / Supply of two (2) Double Cabin Motor vehicles	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,950.00	0.00	Under Implementation							2017-09-05									2017-10-31	2018-04-29	
UG-MTIC-202919-GO-RFQ / Supply of 4 tricycles to facilitate bulking and movement of goods across the borders in response to COVID19 restrictions	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,300.00	0.00	Pending Implementation																2021-11-01	2022-04-30	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
UG-MTIC-17219-NC-DIR / Service provider Office communications: Internet Services	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,700.00	0.00	Pending Implementation					2017-07-03		2017-07-08									2017-08-12	2018-02-08
UG-MTIC-17223-NC-DIR / Advertising for consultancy to undertake Environmental Impact Assessment and documentation, Designs, Bills of Quantities and Bid documents for A Border Market at Mpondwe	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Direct Selection	Direct			11,000.00	0.00	Pending Implementation					2017-08-11		2017-08-16									2017-09-20	2018-03-19
UG-MTIC-17226-NC-DIR / Advertising for contracting for the study on cargo flows at Bunagana and Goli	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Direct Selection	Direct			11,000.00	0.00	Pending Implementation					2018-02-09		2018-02-14									2018-03-21	2018-09-17
UG-MTIC-17228-NC-DIR / Advertising for recruitment of Project Specialists	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Direct Selection	Direct			11,000.00	0.00	Under Implementation					2017-06-22	2017-06-29	2017-06-27	2017-08-14								2017-08-01	2018-01-28
UG-MTIC-17225-NC-DIR / Advertising for contracting for construction of the Border Market at Mpondwe	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Direct Selection	Direct			2,800.00	0.00	Under Implementation					2018-04-16	2018-04-19	2018-04-21									2018-05-26	2018-11-22

UG-MTIC-17227-NC-Dir / Advertising for the consultant to develop PBM systems upgrade procedures and manuals, train and assist agencies in operationalizing the manual	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Post	Direct Selection	Direct			2,800.00	0.00	Pending Implementation					2018-04-18	2018-04-23									2018-05-28	2018-11-24	
UG-MTIC-17220-NC-Dir / Service provider for Installation of a toll free telephone line.	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,000.00	0.00	Pending Implementation						2018-01-15										2018-03-12	2018-09-08
UG-MTIC-17217-NC-RFQ / Procurement for communications: Telephone, Installation costs, Digital handsets with an exchange system, mobile tabs to support coordination and field data collection and monthly Subscription	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,500.00	0.00	Under Implementation						2017-08-20										2017-10-15	2018-04-13
UG-MTIC-80069-NC-RFQ / Installation of the "Happy or not" device at the three borders-Goli, Mpondwe and Bunagana	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Post	Direct Selection	Direct			23,000.00	0.00	Pending Implementation					2018-10-10	2018-10-22										2018-12-22	2020-12-31
UG-MTIC-124453-NC-Dir / Extension of water to the temporally site	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Direct Selection	Direct			2,000.00	0.00	Pending Implementation					2019-08-08	2019-08-13										2019-09-16	2019-11-30

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MTIC-17206-CS-QCBS / Consultancy Services to undertake functional review of the border agencies to assess the existing organizational functional and skills gaps, recommend improvement including change management and performance rewards	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Prior	Quality And Cost-Based Selection	Open – National		135,000.00	0.00	Canceled	2017-09-11		2017-10-02		2017-11-15					2017-12-13		2018-01-12			2018-02-16		2018-03-23		2019-03-23	
UG-MTIC-17208-CS-QCBS / Consultancy Services to develop PBM systems upgrade procedures and manuals, train and assist agencies in operationalizing the manuals	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Post	Quality And Cost-Based Selection	Open – National		105,000.00	0.00	Pending Implementation	2018-03-12		2018-04-02		2018-05-16					2018-06-13		2018-07-13			2018-08-17		2018-09-21		2019-09-21	
UG-MTIC-17211-CS-QCBS / Consultancy services to develop a Communication Strategy	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Consultant Qualification Selection	Open – National		48,500.00	0.00	Pending Implementation	2017-09-04		2017-09-25		2017-11-08					2017-12-06		2018-01-05			2018-02-09		2018-03-16		2019-03-16	
UG-MTIC-17201-CS-QCBS / Consultancy Services for Study on cargo flows and specific supply chains of 2 border markets	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Quality And Cost-Based Selection	Open – National		175,700.00	0.00	Under Implementation	2018-01-05		2018-01-26	2017-11-14	2018-03-11					2018-04-08		2018-05-08			2018-06-12		2018-07-17		2019-07-17	
UG-MTIC-17205-CS-CDS / Consultancy services to develop a self-sustainability and development Strategy for CBTAs and TIDOs	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Quality And Cost-Based Selection	Open – National		136,000.00	0.00	Under Implementation	2017-09-11	2017-10-06	2017-10-02	2017-11-14	2017-11-15	2017-12-12					2017-12-13		2018-01-12			2018-02-16		2018-03-23		2019-03-23
UG-MTIC-17200-CS-QCBS / Consultancy Services for Development of the Master Plan, Architectural designs (EA, documentation, Designs, Bills of Quantities and developing Bid documents for one border market	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Consultant Qualification Selection	Open – National		155,700.00	0.00	Under Implementation	2017-09-01		2017-09-22	2017-11-14	2017-11-05										2017-12-05		2018-01-09		2018-07-08	
UG-MTIC-51118-CS-CQS / Consultancy Services to undertake functional review of the border agencies to assess the existing organizational functional and skills gaps, recommend improvement including change management and performance rewards	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Prior	Consultant Qualification Selection	Open – National		135,000.00	0.00	Under Implementation	2018-03-07	2019-02-01	2018-03-28	2018-03-21	2018-05-11	2018-09-05									2018-06-10		2018-07-15		2019-01-11	
UG-MTIC-67506-CS-CQS / Consultancy Services for Development of the Master Plan, Architectural designs (EA, documentation, Designs, Bills of Quantities and developing Bid documents for Kisoro/Bunagana border market	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Consultant Qualification Selection	Open – National		102,000.00	0.00	Under Implementation	2018-09-10	2019-03-07	2018-11-01		2018-12-15										2019-01-14		2019-02-18		2019-08-17	
UG-MTIC-67511-CS-QCBS / Consultancy Services for Study on cargo flows and specific supply chains	IDA / 57220	Component 1: Improving core trade infrastructure and facilities in the border areas	Post	Consultant Qualification Selection	Open – National		84,000.00	0.00	Under Implementation	2018-09-05	2019-03-07	2018-11-01		2018-12-15										2019-01-14		2019-02-18		2019-08-17	

UG-MTIC-17207-CS-QCBS / Consultancy Services for Developing IT based monitoring system to support performance based Management	IDA / 57220	Component 3: Performance Based Management in Cross Border Administration	Post	Consultant Qualification Selection	Open – National		125,000.00	0.00	Cancelled	2017-09-01	2021-04-01	2017-09-22							2017-12-05		2018-01-09		2018-07-08
--	-------------	--	------	------------------------------------	-----------------	--	------------	------	-----------	------------	------------	------------	--	--	--	--	--	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
UG-MTIC-17203-CS-QCBS / Consultancy services to backstop the Ministry in training Members on functionality and effective operationalization of the JBCs	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Individual Consultant Selection	Limited		29,000.00	0.00	Under Implementation	2017-07-03	2017-07-25	2017-07-13			2017-08-12			2017-09-16			2018-03-15	
UG-MTIC-17204-CS-CDS / Expert to provide Consultant Services for Backstopping the Ministry in training of officials on border management aspects relating to simplified trade, best practices on treatment of small scale traders and related national and regional trade regulations	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Individual Consultant Selection	Limited		23,000.00	0.00	Under Implementation	2017-09-04		2017-09-14			2017-10-14			2017-11-18			2018-05-17	
UG-MTIC-17214-CS-QCBS / Service provider for the development of an IT/phone based system to collect and transmit data from the borders to processing centers.	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Pending Implementation	2017-08-18		2017-08-18			2017-08-18			2017-09-08			2018-03-07	
UG-MTIC-17215-CS-QCBS / Consultancy services to develop simplified CBT regulations	IDA / 57220	Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Under Implementation	2017-10-09	2017-10-06	2017-10-19			2017-11-18			2017-12-23			2018-06-21	
UG-MTIC-18034-CS-INDV / Recruitment of the Social Development Specialist	IDA / 57220	Component 4: Implementation support, Communication and M&E	Prior	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2017-06-23	2017-08-07	2017-08-11	2017-08-18	2017-09-01				2017-10-06			2018-04-04	
UG-MTIC-18040-CS-INDV / Recruitment of the Environmental Specialist	IDA / 57220	Component 4: Implementation support, Communication and M&E	Prior	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2017-06-23	2017-08-07	2017-06-23	2017-08-18	2017-06-23				2017-07-14			2018-01-10	
UG-MTIC-18036-CS-INDV / Implementation of the Project Officer for MTIC	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2017-08-15		2017-10-03	2018-04-16	2017-10-24	2018-04-18			2017-11-28			2018-05-27	
UG-MTIC-18086-CS-INDV / Recruitment of the Office Administrator/Secretary for MTIC	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Open		32,800.00	0.00	Under Implementation	2017-08-15		2017-08-15	2018-04-16	2017-08-15	2018-04-18			2017-09-05			2018-03-04	
UG-MTIC-18081-CS-INDV / Recruitment of the Project Officer for MOWT	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2017-07-31		2017-09-19	2018-04-16	2017-10-10	2018-04-18			2017-11-14			2018-05-13	
UG-MTIC-80055-CS-INDV / Implementation of the Monitoring and Evaluation Specialist	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Open		55,200.00	0.00	Under Implementation	2018-10-05	2018-10-04	2018-11-05			2018-12-03			2018-12-21			2020-12-31	
UG-MTIC-145079-CS-INDV / Recruitment of the Monitoring and Evaluation Specialist	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Direct		35,420.00	0.00	Under Implementation	2019-11-14		2019-11-19			2019-11-24			2019-11-30			2020-12-31	
UG-MTIC-145094-CS-INDV / Recruitment of the Environmental Specialist	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Direct		35,420.00	0.00	Under Implementation	2019-11-14	2019-11-19	2019-11-19			2019-11-24			2019-11-30			2020-12-31	
UG-MTIC-185380-CS-INDV / Replacement of the Social Development Specialist following the demise of the office bearer in March 2019	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Direct		13,225.00	0.00	Pending Implementation	2020-07-24		2020-08-07			2020-08-10			2020-09-24			2020-12-31	
UG-MTIC-202737-CS-INDV / Recruitment of two clerks of works at Mopowe and Bunagana.	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Limited		19,200.00	0.00	Pending Implementation	2020-11-03		2020-11-13			2020-11-25			2020-11-30			2021-11-30	
UG-MTIC-240547-CS-INDV / Hire of a short term procurement assistant for data entry into step	IDA / 57220	Component 4: Implementation support, Communication and M&E	Post	Individual Consultant Selection	Direct		657.00	0.00	Pending Implementation	2021-08-29		2021-09-01			2021-09-07			2021-09-13			2021-11-13	