

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2020 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:
- 2.

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification** for Bidders *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project P150520*
5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2018-09-03  
 Project ID: P150520 Revised Plan Date(s): (comma delineated, leave blank if none) 2021-07-26  
 Project Name: Punjab Rural Water and Sanitation Sector Improvement Project CPN Date:  
 Loan / Credit No: IBRD / 84870  
 Executing Agency/ies: Division Rajpura

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Conti Comp			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned			
PRWSS-W-DIV68-1303-1/RRS / WSS Vill Khandoli, Block Rajpura, Patiala Rep. of Pumping Machinery, Repair of Chamber, Repair of OHSR, Repair of W/W, Chlorination, P/F Auto. Water Controller, Prov & making water conn to HH P/F PVC Pipe 1/2" incl. specials, etc under comp 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,500.00	12,799.38	Completed																				
PRWSS-W-DIV68-1566-1/RRS / Water Supply Scheme Samaspur Block Channar, District Patiala, Replacement of machinery, Repair of Water Works, Providing & making water connection to Household, P/F PVC Pipe 1/2" incl. specials, Bulk Meter etc. under sub-component 2(b)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,400.00	8,720.39	Completed																				
PRWSS-S-DIV68-5183-1 / Renovation of rooms for JE Sections (5123-5123) under Jurisdiction of Division Rajpura, including white washing repair of room fixing electric fans and lights etc. under component 4A of PRWSSIP	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				3,310.00	3,232.96	Signed																				
DWSS-W-DIV68-5598-1 / Surface water supply scheme Patiala Design & Built WSS incl. WTP CW & RW Pumping Station with Machinery, CW mains to existing OHSR, Inst of Bulk WM, Generator, Transformer, 2 Nos. Solar Power System SCADA PLC etc incl O&M of 10 Years under Comp. 3(b)(i)	IBRD / 84870	Improved Water Quality	Prior	Request for Bids	Open - National	Single Stage - Two Envelope				18,615,400.00	0.00	Cancelled																				
PRWSS-W-DIV67-4045-1/RRS / WSS Charan Jattan Block & District Patiala, Repair of OHSR & Water Works, Prov. Chlorination, water connections, PVC Pipes, Suction valve, Suction Valve Handl, Bulk Meter under	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,900.00	6,519.47	Completed																				
DWSS-W-DIV67-5308-1/RRS / WSS Vill Sahaspur Kamboon Block & Dist Patiala, Inst of Machinery, Repair of Pump Chamber & OHSR, W/W, P/F Chlorination, Automatic Water Controller, water connections, PVC Pipes under component 2A of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,000.00	9,937.20	Completed																				
PRWSS-W-DIV68-1158-1/RRS / WSS Vill Kappah Block Channar, District Patiala Repair of Pumping Machinery, Pump Chamber, OHSR, Automatic Water Controller, Providing & making water connection to Household, P/F PVC Pipe Suction valve, Handl, Brck under component 2B of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,700.00	6,157.66	Completed																				
PRWSS-W-DIV68-1159-1/RRS / WSS Vill Naahera, Block Channar, District Patiala, Repair of Pumping Machinery, Pump Chamber, OHSR, Automatic Water Controller, Providing & making water connection to Household, P/F PVC Pipe Suction valve, Handl, Brck under component 2B of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				6,500.00	5,293.14	Completed																				
PRWSS-C-DIV68-5569-2 / WSS Village Patia, Block and Division Rajpura, Digital survey for laying water supply pipe line in various villages falling under surface under component 3B(i) of PRWSSIP	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,600.00	0.00	Under Implementation																				
PRWSS-C-DIV68-5571-2 / WSS Village Mandoli, Block Channar, Division Rajpura, Digital survey for laying water supply pipe line in various villages falling under surface under component 3B(i) of PRWSSIP	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,700.00	0.00	Under Implementation																				
DWSS-W-DIV68-5589-1 / Surface WSS Vill, Mandoli district Patiala, Design & Built WSS incl. WTP CW & RW Pumping Station with Machinery, CW mains to OHSR of existing Village, Inst of Bulk WM, Generator, Transformer, SCADA PLC etc including O&M of 10 Years under Comp. 3(b)(i)	IBRD / 84870	Improved Water Quality	Prior	Request for Bids	Open - National	Single Stage - Two Envelope				37,104,700.00	0.00	Cancelled																				

DWS-W-DV68-6839-1 / Design, Build, Operate and Transfer (DBOT) Drinking Water Supply System Based on Surface Water for various villages of District Patiala & Fatehgarh Sahib, Punjab (India)	IBRD / 84870	Improved Water Quality	Prior	Request for Bids	Open - International	Single Stage - Two Envelope					50,142,000.00	51,440,441.52	Signed			2019-10-07	2019-11-22	2019-10-12	2019-11-26					2019-11-23	2020-03-13	2020-02-05	2020-06-15	2020-03-11	2020-07-27	2032-09-07
DWS-W-DV68-7395-1 / WSS Village Lachua Kalan Block Chanoor District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					15,600.00	0.00	Under Implementa tion														2021-04-20		2021-07-19	
DWS-W-DV68-7429-1 / WSS Village Sandharsi Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					18,500.00	0.00	Canceled														2021-06-09		2021-09-07	
PRWSS-W-DV68-7339-1 / WSS Village Ballopur Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					12,600.00	0.00	Under Implementa tion														2021-06-29		2021-09-27	
DWS-W-DV68-7440-1 / WSS Village Suron Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					35,500.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7420-1 / WSS Village Pinal Mangall Block Chanoor District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					11,000.00	0.00	Under Implementa tion														2021-06-29		2021-09-27	
DWS-W-DV68-7340-1 / WSS Village Besnon Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					31,000.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7356-1 / WSS Village Dharua Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					25,000.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7437-1 / WSS Village Sone Majra Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					27,500.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7342-1 / WSS Village Bathonia Khurd Block Chanoor District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					60,000.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7399-1 / WSS Village Ichomshy Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					40,000.00	0.00	Canceled														2021-07-06		2021-10-04	
DWS-W-DV68-7389-1 / WSS Village Khanpur Baring Block Rajura District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					12,100.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7369-1 / WSS Village Harsarpur Jattan Block Chanoor District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					12,400.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7388-1 / WSS Village Khandoli Block Rajura District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					16,000.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7351-1 / WSS Village Chamana Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					21,000.00	0.00	Canceled														2021-06-29		2021-09-27	
DWS-W-DV68-7431-1 / WSS Village Sanoulan Block Chanoor District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					34,500.00	0.00	Canceled														2021-06-29		2021-09-27	
PRWSS-W-DV68-7425-1 / WSS Village Saikheni Block Rajura District Patiala- Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					49,000.00	0.00	Canceled														2021-06-29		2021-09-27	

DWS-W-DIV68-7382-1 / WSS Village Kami Kaban Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7418-1 / WSS Village Neelpur Block Rajaura District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				41,000.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
PRWS-W-DIV68-7368-1 / WSS Village Harpalpur Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				45,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7390-1 / WSS Village Khanpur Candian Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7394-1 / WSS Village Kurba Khen Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7381-1 / WSS Village Kaborpur Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7401-1 / WSS Village Mandoh Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				65,200.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7421-1 / WSS Village Naibon Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,000.00	0.00	Under implementation									2020-08-10				2021-07-06	2021-10-04
DWS-W-DIV68-7387-1 / WSS Village Kharipur Sekhan Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,700.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7358-1 / WSS Village Farapur Jattan Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				22,000.00	0.00	Under implementation									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7391-1 / WSS Village Khen Candian Block Rajaura District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,000.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
PRWS-W-DIV68-7428-1 / WSS Village Salempur Sekhan Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,500.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7343-1 / WSS Village Bhoglan Block Rajaura District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				22,600.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7443-1 / WSS Village Uliana Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,610.00	0.00	Canceled									2020-08-03				2021-06-29	2021-09-27
DWS-W-DIV68-7354-1 / WSS Village Chatter Nagra Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,000.00	0.00	Under implementation									2020-08-03				2021-06-29	2021-09-27
PRWS-W-DIV68-7383-1 / WSS Village Kami Khurd Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,300.00	0.00	Under implementation									2020-08-10				2021-07-06	2021-10-04
DWS-W-DIV68-7400-1 / WSS Village Mandana Block Chanour District Patalla: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				45,100.00	0.00	Canceled									2020-08-10				2021-07-06	2021-10-04

DWSS-W-DIV68-7379-1 / WSS Village Jandol Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																2020-08-10			2021-07-06		2021-10-04
DWSS-W-DIV68-7424-1 / WSS Village Sahal Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
PRWSS-W-DIV68-7280-1 / WSS Village Jandol Block Rajpura District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06	2021-01-20	2021-10-04
DWSS-W-DIV68-7337-1 / WSS Village Alawal Maya Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
PRWSS-W-DIV68-7444-1 / WSS Village Unchar Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-05-13		2021-08-11
DWSS-W-DIV68-8053-1 / WSS Village Bhairi Block Rajpura District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
DWSS-W-DIV68-8047-1 / WSS Village Duan Khurd Block Patala District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
PRWSS-W-DIV68-8039-1 / WSS Village Pandra Khari Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-08-05		2021-11-03
DWSS-W-DIV68-7424-1 / WSS Village Shambu Kallan Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
DWSS-W-DIV68-8045-1 / WSS Village Damansheri Block Rajpura District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
DWSS-W-DIV68-7439-1 / WSS Village Siragpur Block Rajpura District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-08-09		2021-10-03
PRWSS-W-DIV68-7402-1 / WSS Village Mangal Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
PRWSS-W-DIV68-7435-1 / WSS Village Shambu Khurd Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-05-13		2021-08-11
PRWSS-W-DIV68-7449-1 / WSS Village Chanoori Khara Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
DWSS-W-DIV68-7384-1 / WSS Village Kapani Block Chanour District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06		2021-10-04
PRWSS-W-DIV68-7337-1 / WSS Village Falouli Block Patala District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2021-07-06	2021-01-12	2021-10-04
DWSS-W-DIV68-8049-1 / WSS Village Devi Nagar Block Rajpura District Patala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2020-12-14		2021-03-14











PRWS-W-DIV68-8042-1 / WSS Village Goolpur Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	42,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
PRWS-W-DIV68-8061-1 / WSS Village Urdan Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,500.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
PRWS-W-DIV68-8084-1 / WSS Village Rangan Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,500.00	0.00	Under Implementation	2020-08-10	2021-07-06	2021-10-04
PRWS-W-DIV68-8065-1 / WSS Village Uma Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	19,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
PRWS-W-DIV68-8083-1 / WSS Village Rasulpur Jaura Block Patiala District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Under Implementation	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8096-1 / WSS Village Kantarpur Block Sanour District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
PRWS-W-DIV68-8064-1 / WSS Village Kaloti Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,500.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8057-1 / WSS Village Dhabal Kalan Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8079-1 / WSS Village Sural Kalan Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8087-1 / WSS Village Nepran Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	19,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8092-1 / WSS Village Mandampur Block Chauri District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,500.00	0.00	Under Implementation	2020-08-10	2021-05-27	2021-08-25
NOC ISSUED VIDE TTL EMAIL DATED 02/03/20 / WSS Village Mandampur Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	38,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8060-1 / WSS Village Khurda Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8069-1 / WSS Village Curdipura Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8097-1 / WSS Village Patra Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8075-1 / WSS Village Uppalment Block Rajpura District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	0.00	Cancelled	2020-08-10	2021-07-06	2021-10-04
DWSS-W-DIV68-8080-1 / WSS Village Shekharpur Block Chauri District Patiala. Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Cancelled	2020-08-10	2021-05-07	2021-08-05

DWS-W-DV68-8050-1 / WSS Village Ja Nagar Block Rajpura District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2020-08-10				2021-07-06	2021-10-04
DWS-W-DV68-8094-1 / WSS Village Mandwal Block Rajpura District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-07-06	2021-10-04
PRWS-W-DV68-8089-1 / WSS Village Muradpur Block Patiala District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-07-06	2021-10-04
DWS-W-DV68-8862-1 / WSS Village Cbindpura urf Langpura, Block Rajpura, District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-10	2021-09-06
PRWS-W-DV68-9093-1 / WSS Village Lohtand Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter/P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-10	2021-09-06
PRWS-W-DV68-8849-1 / WSS Village Ram Nagar Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-10	2021-09-06
DWS-W-DV68-8855-1 / WSS Village Harpalan, Block Chahour District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-10	2021-09-06
DWS-W-DV68-8853-1 / WSS Village Bhat Maja, Block Chahour District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-13	2021-09-11
DWS-W-DV68-8861-1 / WSS Village Easba Runk, Block Patiala District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
DWS-W-DV68-9090-1 / WSS Village Karanpur, Block Saneer District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
DWS-W-DV68-8858-1 / WSS Village Fatehpur Rajpura, Block Saneer District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
PRWS-W-DV68-8843-1 / WSS Village Fabri, Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
PRWS-W-DV68-8320-1 / WSS Village Akai Sarnah Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
DWS-W-DV68-9095-1 / WSS Village Dharamganj / ZAHB, Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
PRWS-W-DV68-9093-1 / WSS Village Khaspur Bangar, Block Rajpura District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
DWS-W-DV68-8123-1 / WSS Village Alampur, Block Patiala District Patiala: P/F Pipe Line, Dismantling of streets/roads, Water Connections & Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-16	2021-09-12
DWS-W-DV68-7410-1 / WSS Village Sangarpur Block Chahour District Patiala: Laying of pipeline & Restoration of roads, Repair of OHSR, Prov Water Connection, Providing Water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-03-31	2021-06-29
PRWS-W-DV68-9082-1 / WSS Village Jalalpur Block Saneer District Patiala: Repair of OHSR, laying of Pipeline individual House connection.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope																								2021-04-05	2021-10-02

DWS-W-DV68-6839-6/PLSS / (Section No. 5-525, Zone - 1) Providing Improved Access to water through household connections in existing 1 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	90,555.00	0.00	Pending Implementation														2021-06-15									2021-07-18					2022-01-14																			
DWS-W-DV68-6839-8/PLSS / (Section No. 5-525, Zone - 2) Providing Improved Access to water through household connections in existing 4 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	87,911.00	0.00	Pending Implementation																									2021-07-25					2022-01-21																	
DWS-W-DV68-6839-11/PLSS / (Section No. 5-525, Zone - 3) Providing Improved Access to water through household connections in existing 4 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	94,869.00	0.00	Pending Implementation																											2021-08-09					2022-02-05															
DWS-W-DV68-6839-13/PLSS / (Section No. 5-526, Zone - 1) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	118,029.00	0.00	Pending Implementation							2021-06-20																			2021-08-06		2021-10-19		2021-11-23				2022-05-22													
DWS-W-DV68-6839-15/PLSS / (Section No. 5-527, Zone - 1) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	129,564.00	0.00	Pending Implementation							2021-06-20																				2021-07-25		2021-08-09		2021-08-19				2022-02-15												
DWS-W-DV68-6839-16/PLSS / (Section No. 5-527, Zone - 2) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	131,412.00	0.00	Pending Implementation							2021-06-20																					2021-08-06		2021-10-19		2021-11-23				2022-05-22											
DWS-W-DV68-6839-17/PLSS / (Section No. 5-528, Zone - 1) Providing Improved Access to water through household connections in existing 9 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	81,292.00	0.00	Pending Implementation																														2021-06-20				2021-07-25				2022-01-21									
DWS-W-DV68-6839-18/PLSS / (Section No. 5-528, Zone - 2) Providing Improved Access to water through household connections in existing 4 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	73,507.00	0.00	Pending Implementation																																2021-06-20				2021-07-25				2022-01-21							
DWS-W-DV68-6839-19/PLSS / (Section No. 5-529, Zone - 1) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	109,592.00	0.00	Pending Implementation							2021-06-20																										2021-07-20		2021-07-25		2021-08-09			2021-08-19				2022-02-15			
DWS-W-DV68-6839-20/PLSS / (Section No. 5-529, Zone - 2) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	103,920.00	0.00	Pending Implementation							2021-06-20																											2021-07-20		2021-07-25		2021-08-09			2021-08-19				2022-02-15		
DWS-W-DV68-6839-23/PLSS / (Section No. 5-530, Zone - 1) Providing Improved Access to water through household connections in existing 6 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	74,366.00	0.00	Under Implementation																																		2021-06-20					2021-07-25				2021-07-25				2022-01-21
DWS-W-DV68-6839-22/PLSS / (Section No. 5-530, Zone - 2) Providing Improved Access to water through household connections in existing 4 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	73,509.00	0.00	Under Implementation																																		2021-06-20					2021-07-25				2022-01-21				

DWS-W-DV68-6839-23/PLS5 / (Section No. 5-531, Zone -1) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	96,960.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-24/PLS5 / (Section No. 5-531, Zone -2) Providing Improved Access to water through household connections in existing 8 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	94,543.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-22/PLS5 / (Section No. 5-532, Zone -1) Providing Improved Access to water through household connections in existing 6 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	99,292.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-26/PLS5 / (Section No. 5-532, Zone -2) Providing Improved Access to water through household connections in existing 5 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	101,103.00	0.00	Pending Implementation			2021-06-20	2021-07-20	2021-07-25			2021-08-09		2021-08-19		2022-02-15
DWS-W-DV68-6839-28/PLS5 / (Section No. 5-532, Zone -0) Providing Improved Access to water through household connections in existing 4 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	110,697.00	0.00	Pending Implementation			2021-06-20	2021-07-20	2021-07-25			2021-08-09		2021-08-19		2022-02-15
DWS-W-DV68-6839-27/PLS5 / (Section No. 5-532, Zone -3) Providing Improved Access to water through household connections in existing 3 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	91,189.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-29/PLS5 / (Section No. 5-533, Zone -1) Providing Improved Access to water through household connections in existing 8 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	73,338.00	0.00	Under Implementation										2021-06-20	2021-07-25	2022-01-21
DWS-W-DV68-6839-30/PLS5 / (Section No. 5-534, Zone -1) Providing Improved Access to water through household connections in existing 9 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	94,120.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-31/PLS5 / (Section No. 5-534, Zone -2) Providing Improved Access to water through household connections in existing 5 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	99,823.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-32/PLS5 / (Section No. 5-535, Zone -1) Providing Improved Access to water through household connections in existing 12 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	96,498.00	0.00	Under Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-33/PLS5 / (Section No. 5-536, Zone -1) Providing Improved Access to water through household connections in existing 6 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	95,114.00	0.00	Pending Implementation										2021-06-20	2021-08-09	2022-02-05
DWS-W-DV68-6839-34/PLS5 / (Section No. 5-536, Zone -2) Providing Improved Access to water through household connections in existing 1 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	113,132.00	0.00	Pending Implementation			2021-06-20	2021-07-20	2021-07-25			2021-08-09		2021-08-19		2022-02-15

DWS-W-DV68-6839-33/RLSS / (Section No. 5-536, Zone -3) Providing Improved Access to water through household connections in existing 5 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	88,046.00	0.00	Pending Implementation			2021-06-20					2021-07-25		2022-01-21	
DWS-W-DV68-6839-36/RLSS / (Section No. 5-537, Zone -1) Providing Improved Access to water through household connections in existing 6 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	112,108.00	0.00	Pending Implementation			2021-06-20	2021-07-20				2021-07-25	2021-08-09	2021-08-19	2022-02-15
DWS-W-DV68-6839-37/RLSS / (Section No. 5-537, Zone -2) Providing Improved Access to water through household connections in existing 7 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	114,780.00	0.00	Pending Implementation			2021-06-20	2021-07-20				2021-07-25	2021-08-09	2021-08-19	2022-02-15
DWS-W-DV68-6839-38/RLSS / (Section No. 5-538, Zone -1) Providing Improved Access to water through household connections in existing 10 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	73,318.00	0.00	Under Implementation				2021-06-20					2021-07-25		2022-01-21
DWS-W-DV68-6839-39/RLSS / (Section No. 5-538, Zone -2) Providing Improved Access to water through household connections in existing 2 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	73,578.00	0.00	Under Implementation				2021-06-20					2021-07-25		2022-01-21
DWS-W-DV68-6839-40/RLSS / (Section No. 5-539, Zone -1) Providing Improved Access to water through household connections in existing 12 Nos. Rural Water Supply Schemes to be covered under Large surface Water Scheme of District Patiala (Comp. 2a-II)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	87,309.00	0.00	Pending Implementation				2021-06-20					2021-07-25		2022-01-21
DWS-W-DV68-9074-1 / WSS Village Dhakansu Kalan Block Shamli, Kalan District Patiala : Laying of pipeline, Water Connections with water meter	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	61,000.00	0.00	Pending Implementation				2021-07-16					2021-09-02		2021-12-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PRWS-G-DV68-5585-1 / Procurement of Office Furniture, tools and other facilities for new 8 Sections (5523-5533) under jurisdiction of Division Rajpura under component 4A	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,610.00	6,572.63	Signed								2018-10-15								2018-12-10	2018-11-22	2019-06-08	
PRWS-G-DV68-9534-1 / Section No. 5-525: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope		213,000.00	0.00	Pending implementation			2021-05-16					2021-06-15			2021-06-22			2021-07-13		2021-07-27		2022-01-23	
PRWS-G-DV68-9538-1 / Section No. 5-527: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope		266,000.00	0.00	Pending implementation			2021-05-16					2021-06-15			2021-06-22			2021-07-13		2021-07-27		2022-01-23	
PRWS-G-DV68-9536-1 / Section No. 5-526: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		67,000.00	0.00	Pending implementation								2021-05-16						2021-07-03			2021-10-31		
PRWS-G-DV68-9540-1 / Section No. 5-528: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope		103,000.00	0.00	Pending implementation			2021-05-16					2021-06-15			2021-06-22			2021-07-13		2021-07-27		2021-11-24	
PRWS-G-DV68-9542-1 / Section No. 5-529: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,900.00	0.00	Pending implementation								2021-05-16						2021-07-03			2021-10-31		

PRWSS-C-DIV68-9544-1 / Section No. 5-530: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	102,800.00	0.00	Pending implementation									2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24	
PRWSS-C-DIV68-9546-1 / Section No. 5-531: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	170,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9548-1 / Section No. 5-532: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	173,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9550-1 / Section No. 5-533: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	106,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9552-1 / Section No. 5-534: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	119,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9554-1 / Section No. 5-535: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	140,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9565-1 / Section No. 5-536: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	172,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9558-1 / Section No. 5-537: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	155,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9563-1 / Section No. 5-538: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	155,000.00	0.00	Under implementation										2021-05-16	2021-06-18	2021-06-15								2021-06-22	2021-07-13	2021-07-27	2021-11-24
PRWSS-C-DIV68-9563-1 / Section No. 5-539: Supply, Installation, Commissioning, Operation & Maintenance (7 years) of Domestic Multi Jet water Meters in various villages covered under Surface Water Project District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	112,000.00	0.00	Pending implementation										2021-05-16	2021-06-15									2021-06-22	2021-07-13	2021-07-27	2021-11-24

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRWSS-5-DIV68-5571-1 / WSS Village Mandoli: Topographical survey of WTP site and villages to be covered under Surface WSS VIII, Mandoli of Block Chauri, Rajpura, Sanour and Patiala Distt. Patiala under component 3B(i) of PRWSSIP	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,810.00	14,022.69	Completed									2018-09-28	2018-11-29									2018-09-28	2018-05-21	2018-09-28	2018-12-27	
PRWSS-5-DIV68-5569-1 / WSS Village Pabra: Topographical survey of WTP site and villages to be covered under Surface WSS VIII, Pabra of Block Rajpura, Patiala and Sirhand, Distt. Patiala and Fatehgarh Sahib under component 3B(i) of PRWSSIP	IBRD / 84870	Improved Water Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,810.00	7,676.98	Completed										2018-09-28	2018-11-29									2018-09-28	2018-05-21	2018-09-28	2018-12-27

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultants		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual