

Procurement Plan

Goods and non-consulting services

(List of contract Packages which will be procured following ICB and Direct contracting)

PAYS: République du Cameroun

PROJET: Programme d'Appui au Système Educatif (PASE)

CREDIT: 4070 CM

1	2	3	4	5	6	7	8
Ref. No.	Contract (Description)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Comments/Completion Date
1	Équipement des DPEN, DDN, DPEM, en matériel informatique et matériel divers y compris l'extension des réseaux internet dans les 10 DPEN	ICB	no	yes	Prior	03/01/2008	08/08/2008
2	Fourniture/installation équipements audiovisuels pour vidéo conférence au GDLN	Direct Contracting	no	no	prior	10/30/2007	12/30/2007

Note. ICB: International Competitive Bidding

Date de révision: Avril 2006

||