

PROCUREMENT PLAN (Textual Part)

Preparation of Digital CASA

Country:	Kyrgyz Republic
Full Project Name:	Preparation of Digital CASA
Total Finance (\$):	350000
Project Number:	P160230
Summary of Project Development Objectives	The main objective is a preparation of a basis on start of four main components of realization of digital development.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

