

Abbreviated Procurement Plan

I. General

Project ID No. P096131

Project Implementing Agencies: Ministry of Health

2. **Bank's approval Date of the Procurement Plan:** November, 2011
3. **Date of General Procurement Notice:** -10 August 2011
4. **Period Covered by this Procurement Plan:** May 2010 – January 2013

Procurement Packages with Methods and Time Schedule

a) Works:

There will be no works contracts funded from the additional Financing to the Malaria Booster Project.

	Description*	Package Number	Lot No.	Estimated Amount in US \$	Procurement Method	Prior or Post Review	Expected Bid-Opening Date	Expected Date of Delivery
1	Procurement of Obstetrics and neonatal equipment	MOH/MBP/ORD/06/12		1,300,000	ICB	Prior	23.03.12	25.05.12