

## PROCUREMENT PLAN (Textual Part)

### Preamble

Country:	Kyrgyz Republic
Full Project Name:	Implementing open data action plan for the Kyrgyz Republic Recipient Executed (RE) Grant
Total Finance (\$):	450000
Project Number:	P160933
Summary of Project Development Objectives	The main objective is to enhance modern statistical and data management and sharing capabilities in the Kyrgyz Republic in alignment with the tenets of the "Data Revolution" described by the United Nations.

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank's Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN** Kyrgyz Republic : Implementing Open Data Action Plan for the Kyrgyz Republic

**General Information**  
**Country:** Kyrgyz Republic **Bank / Approval Date of the Original Procurement Plan:** 2017-09-28  
**Project ID:** P160933 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-09-28  
**Project Name:** Implementing Open Data Action Plan for the Kyrgyz Republic **GPN Date:** 2017-09-28  
**Loan / Credit No.:** **Executing Agency(ies):** State Committee for Information Technology and Communications

<b>WORKS</b>																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>GOODS</b>																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>NON CONSULTING SERVICES</b>																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>CONSULTING FIRMS</b>																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>INDIVIDUAL CONSULTANTS</b>																							
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KG-SCITC-OD-CS-INDV1 / Project Director		Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		21,600.00	0.00	Pending Implementation	2017-09-28		2017-11-16		2017-12-07			2018-01-11		2018-07-10				
KG-SCITC-OD-CS-INDV2 / Project manager		Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-09-28		2017-11-16		2017-12-07			2018-01-11		2018-07-10				
KG-SCITC-OD-CS-INDV3 / Finance manager		Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-09-28		2017-11-16		2017-12-07			2018-01-11		2018-07-10				
KG-SCITC-OD-CS-INDV4 / Senior Procurement Specialist		Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-09-28		2017-11-16		2017-12-07			2018-01-11		2018-07-10				