

## PROCUREMENT PLAN (Textual Part)

**Project information:** **HASHEMITE KINGDOM OF JORDAN**

**Jordan Youth, Technology, and Jobs Project P170669**

**Project Implementation agency:** **Ministry of Digital Economy and Entrepreneurship (MODEE)**

**Date of the Procurement Plan:** **Feb. 20<sup>th</sup>, 2020**

**Period covered by this Procurement Plan:** **18<sup>th</sup> months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. NA

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each, NA*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

### **Other Relevant Procurement Information.**

**Prior review thresholds:** The details of the Procurement review / oversight are defined in the Annex II of the Procurement Regulations for IPF Borrowers of July 2016, revised November 2017, and August 2018. Considering the substantial risk rating the project, the following prior review thresholds apply regardless of the Method of Selection. Capacity building and assistance will be provided by Bank staff as and when needed. TORs for all consultant contracts irrespective of the contract amount shall be furnished to the Bank for its prior review and no objection. The following would be subject to Prior review of the Bank.

**Table 1- Procurement methods and prior review thresholds**

<b>Type of procurement</b>	<b>Prior review threshold</b>
Goods, information technology and non-consulting services	>= \$ 2 million
Consultants: firms	>= \$ 1 million
Consultants: individuals	>= \$ 0.3 million



JO-MODEE-18213-CS-QCBS / Implement Digitization for government payments - front end solution. Consulting services and systems development to support e-payment linkages for selected Government services wherever relevant (front end solution)		Support the expansion of digital sector and digital government services in Jordan	Prior	Quality And Cost-Based Selection	Open - International	4,000,000.00	0.00	Under Review	2020-07-01	2020-07-22	2020-09-04	2020-10-02	2020-11-01	2020-12-06	2021-01-10	2022-01-10
JO-MODEE-189160-CS-CQS / Consultancy Services - E-Government Portal Design (UX & UI) Enhancements	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2021-06-01		2021-06-15			2021-07-15	2021-08-19	2022-02-15
JO-MODEE-189154-CS-CQS / Sanad Mobile - Enhancements	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Pending Implementation	2022-06-01		2022-06-15			2022-07-15	2022-08-19	2023-02-15
JO-MODEE-189177-CS-CQS / Consultancy Services - Outsourcing experienced individuals in RFP Preparation and Project implementation	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-07-01		2020-07-15			2020-08-14	2020-09-18	2021-03-17
JO-MODEE-189178-CS-CQS / Consultancy Services - Performing Security Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-07-01		2020-07-15			2020-08-14	2020-09-18	2021-03-17
JO-MODEE-189176-CS-CQS / Consultancy Services - Performing Quality Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-07-01		2020-07-15			2020-08-14	2020-09-18	2021-03-17
JO-MODEE-189174-CS-CQS / Consultancy Services - Performing Customer Journey Tests for specific projects / Services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-07-01		2020-07-15			2020-08-14	2020-09-18	2021-03-17
JO-MODEE-189179-CS-CQS / Design and develop RFP templates for different Digital Transformation Projects	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-09-01		2020-09-15			2020-10-15	2020-11-19	2021-05-18
JO-MODEE-189164-CS-CQS / Consultancy Services - Outsourcing experienced individuals in RFP Preparation and Project implementation	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2021-06-01		2021-06-15			2021-07-15	2021-08-19	2022-02-15
JO-MODEE-189173-CS-CQS / Mobile Payment - Sanad Mobile Application Enhancement	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Pending Implementation	2020-08-01		2020-08-15			2020-09-14	2020-10-19	2021-04-17
JO-MODEE-189159-CS-QCBS / Design and launch a new citizen feedback system for transactional e-services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Pending Implementation	2020-11-10	2020-12-01	2021-01-14	2021-02-11	2021-03-13	2021-04-17	2021-05-22	2022-05-22

JO-MODEE-189170-CS-QCBS / interoperability assessment (including of digital payments)	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2021-03-10		2021-03-31		2021-05-14				2021-06-11		2021-07-11		2021-08-15		2021-09-19		2022-09-19
JO-MODEE-189165-CS-QCBS / Digital transformation strategy and change management action plan	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Pending Implementation	2020-11-01		2020-11-22		2021-01-05				2021-02-02		2021-03-04		2021-04-08		2021-05-13		2022-05-13
JO-MODEE-189168-CS-QCBS / Assessment of the preliminary list of services to ensure the services digitized are of high value to citizens and businesses	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2020-08-19		2020-09-09		2020-10-23				2020-11-20		2020-12-20		2021-01-24		2021-02-28		2022-02-28
JO-MODEE-189171-CS-QCBS / Design and launch e-service performance dashboard for e-services	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2021-09-01		2021-09-22		2021-11-05				2021-12-03		2022-01-02		2022-02-06		2022-03-13		2023-03-13
JO-MODEE-189172-CS-QCBS / Consulting services and systems development to support implementing IT enhancements in the ID systems to meet the needs of the financial sector.	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2021-02-11		2021-03-04		2021-04-17				2021-05-15		2021-06-14		2021-07-19		2021-08-23		2022-08-23
JO-MODEE-189166-CS-QCBS / Consultancy for the development of ICT and roll-out of a digital skills curriculum at local schools across two grades	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2021-01-03		2021-01-24		2021-03-09				2021-04-06		2021-05-06		2021-06-10		2021-07-15		2022-07-15
JO-MODEE-189161-CS-QCBS / Consultancy for the development of ICT and roll-out of a digital skills curriculum online	IBRD / 90610	Support the supply of digital skills in Jordan	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2020-07-01		2020-07-22		2020-09-04				2020-10-02		2020-11-01		2020-12-06		2021-01-10		2022-01-10
JO-MODEE-189169-CS-QCBS / Recruit/ partner with private operator(s) to manage the targeted Technology Hubs (80.15 million + 5 centers + 3 years; Starting with 2 centers)	IBRD / 90610	Support the supply of digital skills in Jordan	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2020-07-01		2020-07-22		2020-09-04				2020-10-02		2020-11-01		2020-12-06		2021-01-10		2022-01-10
JO-MODEE-189163-CS-QCBS / Recruit professional matchmaking intermediaries to support the implementation of Sub-component no.2.1	IBRD / 90610	Support the expansion of digital sector and digital government services in Jordan	Post	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2020-12-09		2020-12-30		2021-02-12				2021-03-12		2021-04-11		2021-05-16		2021-06-20		2022-06-20

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JO-MODEE-181957-CS-INDV / Selection of Project Director	/	Project Management & Implementation support	Prior	Individual Consultant Selection	Open		420,000.00	0.00	Cancelled	2020-04-01	2020-03-03	2020-05-20		2020-06-10		2020-07-15		2025-12-31	

JO-MODEE-162875-CS-INDV / Selection of Project Director	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		84,000.00	0.00	Under Implementation	2020-03-04	2020-03-04	2020-04-22	2020-05-16	2020-05-13	2020-06-17	2021-06-17
JO-MODEE-164668-CS-INDV / Selection of Digital Skills Training Manager	/	Project Management & Implementation support	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2020-03-16	2020-03-16	2020-05-04		2020-05-25	2020-06-29	2020-12-26
JO-MODEE-164670-CS-INDV / Selection of Digital Business Sector Manager	/	Project Management & Implementation support	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2020-03-16	2020-03-16	2020-05-04		2020-05-25	2020-06-29	2021-06-29
JO-MODEE-164689-CS-INDV / Selection of Digital transformation Manager	/	Project Management & Implementation support	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2020-03-16	2020-03-16	2020-05-04		2020-05-25	2020-06-29	2020-07-02
JO-MODEE-164671-CS-INDV / Selection of Operations Manager	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2020-03-16	2020-03-16	2020-05-04		2020-05-25	2020-06-29	2021-06-29
JO-MODEE-171884-CS-CDS / Consulting services to help with recruiting the PMU Staff	IBRD / 90610	Project Management & Implementation support	Post	Direct Selection	Direct		10,000.00	0.00	Under Implementation	2020-05-03	2020-05-17	2020-05-13			2020-06-15	2020-12-12
JO-MODEE-173385-CS-INDV / Hiring Technical liaison officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Limited		25,500.00	0.00	Under Review	2020-05-17	2020-06-17	2020-05-22		2020-06-12	2020-07-17	2021-07-17
JO-MODEE-177306-CS-INDV / Selection of procurement officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		25,200.00	0.00	Under Review	2020-07-01	2020-06-03	2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-177304-CS-INDV / Selection of M&E Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		12,600.00	0.00	Under Review	2020-07-01	2020-06-03	2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-177310-CS-INDV / Selection of Outreach and Communications	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		25,200.00	0.00	Under Review	2020-07-01	2020-06-03	2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-177308-CS-INDV / Selection of Women Economic Empowerment Specialist	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		12,600.00	0.00	Under Review	2020-07-01	2020-06-03	2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-177309-CS-INDV / Selection of Digital Skills Training Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		25,200.00	0.00	Under Review	2020-07-01	2020-06-03	2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-181429-CS-INDV / Selection of Financial Officer	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		25,200.00	0.00	Pending Implementation	2020-07-01		2020-08-19		2020-09-09	2020-10-14	2021-04-12
JO-MODEE-181430-CS-INDV / Selection of Project Advisor	IBRD / 90610	Project Management & Implementation support	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2020-06-23		2020-08-11		2020-09-01	2020-10-06	2021-04-04