

2018 Procurement Plan

Mineral Sector Support for Economic Diversification Project (MinDiver)

I. General

1. **Project information:**
Country: Nigeria
Borrower: Federal Government of Nigeria
Project Name: Mineral Sector Support for Economic Diversification Project
Credit No.: 59900
Project ID No: P159761
Project Implementing Agencies: Ministry of Mines and Steel Development (MMSD)
2. **Bank's approval Date of the Original Procurement Plan:** 27th March 2017
3. **Bank's approval Date of the Revised Procurement Plan:** 19th April, 2017

Date of General Procurement Notice: Online December 27, 2017
4. **Period covered by this procurement plan:** 1st January 2018 to 31st December 2018

II. Goods, Supply and Installation and Works and non-consulting services

5. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
1.	ICB and LIB (Goods)	>=1,000,000	All Contracts
2.	ICB (Works/Supply & Installation)	>=10,000,000	All Contracts
3.	ICB (Non-Consultant Services)	>=500,000	All Contracts
4.	Direct Contracting	All Values	All Contracts
5.	NCB (Goods)	<=1,000,000	All Contracts
6.	NCB (Works)	<=10,000,000	All Contracts
7.	Shopping	<=100,000	All Contracts

- (a) List of contract Packages which will be procured following ICB and Direct contracting.
 - (b) ICB Contracts estimated to cost above US\$500,000 equivalent or more per Contract and all Direct Contracting will be subject to prior review by the Bank.
6. **Prequalification:** Nil
 7. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA

Reference to (if any) Project Operational/Procurement Manual: The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: (including advance procurement and retroactive financing, if applicable): N/A.

8. **Procurement Packages with Methods and Time Schedule.**

9. Procurement Packages with Methods and Time Schedule for Goods and Works

Procurement Reviews and Thresholds

Table 2.4. Procurement of Goods and Works and Non-consulting Services

	Procurement Method	Prior Review Threshold (US\$)	Comments
1	NCB (goods) packages	Above 750,000	All
2	Non-consultant Services packages	Above 750,000	All
3	Shopping (goods)	Below 100,000	None
4	Shopping (works)	Below 200,000	None

Summary of the procurement packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement).

18-Month Procurement Plan for Goods and Works

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
1	Equipment for vocational training	Lump Sum	Not Stated	2,000.00	Prior	July 1, 2017	September 29, 2017
2	Office Equipment for MinDiver and other agencies	Lump Sum	NS	200.00	Post	June 1, 2017	30 August, 2017
3	Solar System system for NGSA	Lump Sum	NS	50.00	Post	August 1, 2017	October 30, 2017
5	Motor vehicles – Saloon Cars (6)	Lump Sum	NS	75.00	Prior	June 1, 2017	August 30, 2017
6	Motor vehicles – 4 × 4 (seven)	Lump Sum	NS	175.00	Prior	May 1, 2017	July 30, 2017
7	Completion of the dimension stone laboratory in Kaduna	Bill of Quantities	NS	70.00	Post		

Selection of Consultants

Prior review threshold. Selection decisions subject to prior review by the World Bank as stated in the Procurement Regulations.

Selections Subject to Prior Review by the World Bank

	Selection Method	Prior Review Threshold (US\$)	Comments
1.	Competitive Methods (Firms)	Above 300,000	
2.	Single Source (Firms)	All	
3.	Individual	Above 100,000	

41. **Short list consisting entirely of national consultants.** A short list of consultants for services estimated to cost less than US\$300,000 equivalent per contract may consist entirely of national consultants.

Consultancy Assignments with Selection Methods and Time Schedule

18-Month Procurement Plan for Consultancy

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	Consultancies						
A1-1.1	Functional analysis within the MMSD, its associated agencies, and other MDAs based on identifying and reviewing the workflows and information flows	Lump Sum	QCBS	1,000.00	Prior	May 1, 2017	October 28, 2018
A1-1.2	Upgrading and automation of the MCO	Lump Sum	SS	440.00	Prior	November 1, 2017	June 29, 2018
A1-2.1	Review and update of the NMMA, 2007	Lump Sum	QCBS	600.00	Prior	May 6, 2017	May 1, 2019
A1-4.1	Assisting the GoN to build the required technical skills and managerial capabilities to service and develop the mining sector	Lump Sum	QCBS	250.00	Post	November 1, 2017	October 27, 2018
A1-7.1	Design and develop a mechanism for citizen	Lump Sum	IC	300.00	Prior	May 1, 2017	March 27, 2018

engagement and social accountability in the MinDiver project and the mining sector						
--	--	--	--	--	--	--



Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
A2-1-3.1	Geological mapping, GIS geodata base, mapping, and reinterpretation of data, and mineral prospectivity targeting	Lump Sum	QCBS	14,000.00	Prior	May 1, 2017	December 22, 2018
A2-1.2	TA on exploration embedded within the NGSA	Lump Sum	CQ	150.00	Post	May 1, 2017	August 24, 2018
A3-1.1	Scoping analysis and strategy development to create the basis for reintroducing and/or providing vocational training to achieve excellence for the training of the Government's technical staff as well as private sector (national pole)	Lump Sum	QCBS	400.00	Prior	September 1, 2017	November 25, 2018
A3-1.2	Analyze and design a program to address the skill gap in the domestic mining industry	Lump Sum	CQ	180.00	Post	November 1, 2017	August 28, 2018
A3-1.3	Design and implement partnership program between the MMSD, Nigerian universities, and the NGSA on selected topics	Lump Sum	IC	100.00	Post	November 1, 2017	April 30, 2018
A3-1.4	Assess and develop policy and strategy for achieving local content in Nigerian mining sector	Lump Sum	CQ	150.00	Post	November 1, 2017	November 26, 2018

A4-1.1	Update SESA and prepare action plan for implementation of recommendations	Lump Sum	CQ	150.00	Post	July 1, 2017	April 27, 2018
A4-2.1	Phase 1: Address potential medical geology issues arising from interaction between geological	Lump Sum	QCBS	250.00	Post	May 1, 2017	October 28, 2018

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	background and its influence on the plants, animals, and humans to explore general mining-related health impacts.						
A4-5.1	Support the creation of opportunities for women and gender mainstreaming in the mining sector	Lump Sum	CQ	250.00	Post	June 1, 2017	January 27, 2018
B1-1-3.1	Providing ASM inventory, operations/activities to assess scale and extent	Lump Sum	QCBS	2,800.00	Prior	June 1, 2017	November 28, 2018
B3-1.2	Analyze economic drivers linking supply of industrial minerals with demand for construction and industrial materials; analyzing benefit sharing aspects (different stages of the value chain) institutional and governance.	Lump Sum	QCBS	200.00	Post	January 1, 2017	December 27, 2017
B3-1.3	Needs assessment and evaluation for accrediting and certifying laboratories including operationalization geological research laboratories	Lump Sum	QCBS	4,120.00	Prior	May 1, 2017	April 26, 2018
B3-1.4	Development of support action to improve the metallurgical and steel	Lump Sum	QCBS	500.00	Prior	December 1, 2017	November 26, 2018

	Inspectorate including an initial baseline study						
B4-1.1	Analysis and development of strategies for addressing access to	Lump Sum	QCBS	540.00	Prior	November 1, 2017	October 27, 2018

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	finances constraints for local ASM, junior and medium scale companies						
B4-1.2	Assess the SMDF and provide recommendations for its restructuring and operationalization, covering governance, structure, organization, strategies, and operations	Lump Sum	QCBS	600.00	Prior	March 1, 2018	November 26, 2018
B4-1.3	Assist in building capacity for financial institutions, public and semipublic bodies through the Bankers Committee, in understanding of mining financing, preparation of bankable FS, business plans, and marketing	Lump Sum	QCBS	600.00	Prior	June 1, 2017	November 28, 2018
B5-1.1	Initial review and development of potential assets in different mining cycle stages to select some Mineral Assets, and Mining Operators requiring Support, to bring those Assets to a higher Level or Advancing transactions on specific Assets.	Lump Sum	QCBS	3,000.00	Prior	June 1, 2017	November 28, 2018

B5-1.2	Preliminary identification of 'proof of concept' investment	Lump Sum	IC	40.00	Post	November 1, 2017	December 26, 2018
B5-2.1	Preliminary assessment and transaction advisory services for State Own Enterprise NIOMCO	Lump Sum	CQ	180.00	Post	May 1, 2017	February 25, 2018
A2-2.2	Consultancy services	Lump Sum	IC	150.00	Post	May 1, 2017	January 26,

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	for review of legal framework						2018
A1-5.1	Consultancy services for identifying revenue leakages, strengthening the administrative system, and oversight of revenue assessment and collection	Lump Sum	IC	75.00	Post	May 1, 2017	January 26, 2018
B5-1.1	Consultancy service for identifying prospective mineral targets and mining assets to be analyzed as candidates for transaction processes and investment promotion. (Geological Analyst)	Lump Sum	IC	400.00	Prior	May 1, 2017	January 26, 2018
C1-1	Technical expert for the project (1 and 2)	Lump Sum	IC	600.00	Prior	n.a.	October 23, 2018
C1-2	Procurement Specialist	Time based	IC	75.00	Post	n.a.	October 23, 2018
C1-3	M&E Specialist	Time based	IC	75.00	Post	n.a.	October 23, 2018
C1-4	Project Coordinator	Time based	IC	120.00	Post	n.a.	October 23, 2018
C1-5	PMO (for subsequent months)	Lump Sum	QCBS	1,500.00	Prior	n.a.	October 23, 2018

Note: IC = Individual Consultant; QCBS = Quality- and Cost-Based Selection; SS = Single-Source Selection.

PROCUREMENT PLAN
Nigeria : Nigeria: Mineral Sector Support for Economic Diversification Project (MinDiver)

General Information

Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-02-13
Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-25
Project ID: P159761 **GPN Date:** 2017-12-27
Project Name: Nigeria: Mineral Sector Support for Economic Diversification Project (MinDiver)
Loan / Credit No: IDA / 59900, IDA / V0270
Executing Agency(ies): Mineral Sector Support for Economic Diversification

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-MINDIVER-107430-CW-RFQ / Refurbishment of Building in JOS zones of the Mining Cadastre Office for online application	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				26,267.17	Signed							2019-05-14	2019-05-10							2019-07-09	2019-06-19	2020-01-05	
NG-MINDIVER-107432-CW-RFQ / MADUGURI, Refurbishment of Identified Building in 6 Geopolitical zones of the Mining Cadastre for Online application	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				27,082.68	Completed							2019-04-29	2019-05-10							2019-06-24	2019-06-19	2019-12-21	2019-11-21
NG-MINDIVER-107434-CW-RFQ / KADUNA, Refurbishment of the identified building in Kaduna Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				28,187.06	Signed							2019-04-29	2019-05-10							2019-06-24	2019-06-19	2019-12-21	
NG-MINDIVER-107435-CW-RFQ / ENUGU: Refurbishment of the identified building in Enugu Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				34,144.43	Signed							2019-04-29	2019-06-10							2019-06-24	2019-06-19	2019-12-21	
MINDIVER/RFB/W-004/18 / Construction of feeder roads and bridges under proof of concept	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2018-01-01				2018-01-06				2018-02-17		2018-03-19		2018-04-23		2018-10-20	
NG-MINDIVER-107436-CW-RFQ / BENIN: Refurbishment of the identified building in Benin Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation							2019-08-14	2019-05-17							2019-10-09		2020-04-06	
NG-MINDIVER-107433-CW-RFQ / IBADAN: Refurbishment of the identified building in Ibadan Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				41,825.32	Signed							2019-08-11	2019-05-10							2019-10-06	2019-06-19	2020-04-03	
NG-MINDIVER-156832-CW-RFB / Renovation of National Steel Raw Material and Exploration Agency (NSRMEA), Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				0.00	Canceled			2020-02-10				2020-02-15				2020-03-28		2020-04-27		2020-06-01		2020-11-28	
NG-MINDIVER-156221-CW-RFQ / Renovation of Server Rooms at the Nigeria Geological Survey Agency (NGSA) and The National Steel Raw Material and Exploration Agency (NSRMEA) for the delivery of Nigeria Geodata centre in both Location	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2020-02-12								2020-04-08		2020-05-23	
NG-MINDIVER-156373-CW-RFB / Renovation of National Metallurgical Development centre (NMDC), Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				0.00	Canceled			2020-02-06				2020-02-11				2020-03-24		2020-04-23		2020-05-28		2020-11-24	
NG-MINDIVER-153-CW-RFB / Renovation of National Metallurgy Development Centre (NMDC) - Jos.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2019-09-15				2019-09-20				2019-11-01		2019-12-01		2020-01-05		2020-07-03	
MINDIVER/RFB/W-001/18 / Renovation of Laboratory (NGSA Kaduna)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2018-01-01				2018-01-06				2018-02-17		2018-03-19		2018-04-23		2018-10-20	
NG-MINDIVER-156373-CW-RFB / Renovation of Laboratory for Nigeria Geological Survey Agency (NGSA) Laboratory, Kaduna.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				0.00	Canceled			2020-02-10				2020-02-15				2020-03-28		2020-04-27		2020-06-01		2021-01-27	
NG-MINDIVER-156374-CW-RFB / Renovation of Nigeria Institute of Mining and Geosciences (NIMG), Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				0.00	Canceled			2020-02-13				2020-02-18				2020-03-31		2020-04-30		2020-06-04		2021-01-30	
MINDIVER/RFB/W-003/18 / Completion of the dimension stone laboratory in Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2018-01-01				2018-01-06				2018-02-17		2018-03-19		2018-04-23		2018-10-20	

MINDIVER/CQ/CS-018-18 / Conduct needs assessment of NIMC training infrastructure and setup procurement process for refurbishment	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-02-05	2019-03-15	2018-02-26	2018-04-11							2018-05-11	2018-06-15	2018-12-12
NG-MINDIVER-103077-CS-CQS / Engagement of Consulting Firm for preparation of BOQ and Supervision of ALL Works activities for the Mindiver Project.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2019-03-13	2019-04-03	2019-05-17		2019-06-14	2019-07-14	2019-08-18	2019-09-22				2020-09-21	
NG-MINDIVER-114357-CS-CQS / Engagement of Consulting Firm for preparation of BOQ and Supervision of ALL Works activities for the Mindiver Project.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2019-05-20	2019-05-02		2019-06-03	2019-04-19		2019-07-03	2019-05-28	2019-08-07			2020-02-03	
MINDIVER/QCBS/CS/016-18 / Consultancy to provide advice in the dissemination of geological knowledge and in particular by the development of a web application portal and system architecture to support MMS	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-08-01		2018-08-22	2018-10-05		2018-11-02	2018-12-02	2019-01-06	2019-02-10			2020-02-10	
MINDIVER/QCBS/CS/022-18 / Consultancy to undertake needs assessment and evaluation addressing mineral value chain technical skills demand gap including analysis of extension benefits and opportunities.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-08-03		2018-08-24	2018-10-07		2018-11-04	2018-12-04	2019-01-08	2019-02-12			2020-02-12	
MINDIVER/QCBS/CS/030-18 / Advisory Firm to prepare and implement a Road Map to catalyse the mineral sector for Regional Development.(Economic corridor)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-03-31		2018-04-21	2018-06-04		2018-07-02	2018-08-01	2018-09-05	2018-10-10			2019-10-10	
MINDIVER/QCBS/CS/019-18 / Design policy, regulatory framework & programmes to add value to mineral support centers, processing & fabrication activities together with the analysis of eon drivers to develop & impl a strategy to utilise domestic SS of minerals	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-02-15		2018-03-08	2018-04-21		2018-05-19	2018-06-18	2018-07-23	2018-08-27			2019-08-27	
MINDIVER/CQ/CS/049-18 / Economic impact analysis and Economic Linkages in the Mining Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2017-03-12					2017-03-26		2017-04-25	2017-05-30			2017-11-26	
MINDIVER/CQ/CS/047-18 / International Consultant to Provide technical assistance on the geological and mineralization characterization of pegmatites with potentials of Lithium, metals & REE in the Mining sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2017-09-19	2018-05-24	2017-10-10	2017-11-23			2017-12-23	2018-01-27				2018-07-26	
NG-MINDIVER-132-CS-QCBS / Engagement of Firm to develop strategy and Design programmes to support education, training and expansion of skills necessary for the development of the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2019-08-25	2019-10-18	2019-09-15	2019-10-29		2019-11-26	2019-12-26	2020-01-30	2020-03-05			2021-03-05	
NG-MINDIVER-139-CS-QCBS / Consultancy services for the Local Capacity building in Environmental management for regulators and Practitioners in the Nigerian Mineral and Mining Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2019-09-30	2019-09-10	2019-10-21	2020-06-30	2019-12-04	2020-10-06	2020-01-01	2020-01-31	2020-03-06	2020-04-10		2021-04-10	
MINDIVER/QCBS/CS/003-17 / Consultancy for Geological Advisory Services (TA embed) in the Mining and Steel sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-02-05	2018-07-23	2018-02-26	2018-04-18		2018-05-16	2018-06-15	2018-07-20	2018-08-24			2021-08-23	
MINDIVER/QCBS/CS/007-18 / Consultancy for the development of a comprehensive action plan to create opportunities for women in the mining and steel sector and to mitigate risks that are unique to women	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-02-15	2018-03-26	2018-03-08	2018-04-21		2018-05-19	2018-06-18	2018-07-23	2018-08-27			2019-08-27	
MINDIVER/QCBS/CS/004-18 / Consultancy to provide skills building and education support for mining sector development to MMSD	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-02-01	2018-07-23	2018-02-22	2018-04-07		2018-05-05	2018-06-04	2018-07-09	2018-08-13			2019-08-13	

MINDIVER/ICQ/CS/209-19 / Consultancy to design and implement safer and cleaner mining programmes, efficient technologies and practices in the mining and steel sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-05-01	2019-05-28	2019-05-22	2019-09-24	2019-07-05							2019-08-04	2019-09-08	2020-03-06
MINDIVER/QCBS/CS-057/18 / Needs assessment and evaluation for accrediting and certifying laboratories including operationalization geological research laboratories	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-02-15	2019-05-01	2018-03-08	2019-05-23	2018-04-21		2018-05-19	2018-06-18	2018-07-23	2018-08-27				2021-08-26
NG-MINDIVER-200721-CS-CQS / Engagement of External auditor for the Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2020-10-30				2020-11-13							2020-12-13	2021-01-17	2021-07-16
NG-MINDIVER-184765-CS-CQS / Engagement of a consulting firm to support the MMSD in implementing a strategy for the development of the Barite Industry in Nigeria.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2020-07-24		2020-08-14		2020-09-27							2020-10-27	2020-12-01	2021-05-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MINDIVER/SS/CS/001-17 / Upgrading and automation of the MCO for online applications, e-recording, archiving & establishment of the Mining Cadastre Offices in the Six Geo-Political Zones	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Direct Selection	Direct		504,718.66	Signed	2018-01-16	2018-03-06	2018-02-02	2018-04-12			2018-04-08	2018-09-27	2018-10-05			
MINDIVER/IC/CS/005-18 / Review the existing Strategic Environmental and Social Assessment (SESA) and update where necessary	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		39,888.00	Signed	2018-01-25	2017-06-29	2018-02-08	2018-03-27	2018-03-01	2018-05-01	2018-04-05	2019-05-15	2018-11-01			
MINDIVER/IC/CS/010-18 / Development of Small Grants Manual for the Mining and Steel Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		17,124.80	Completed	2018-02-08	2017-06-19	2018-02-13	2018-02-28	2018-03-06	2018-04-12	2018-04-10	2018-06-01	2018-10-07	2019-11-13		
MINDIVER/IC/CS/038-18 / Environmental Safeguard Specialist	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2017-11-01	2017-06-29	2017-11-06	2018-03-21	2017-11-27	2019-07-30	2018-01-01		2018-06-30			
MINDIVER/SS/CS/044-17 / Consultant to design a workplan for the Implementation of Mineral Assets around NIOMCO	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Direct Selection	Direct		0.00	Canceled	2018-03-15		2018-03-30				2018-06-03		2018-11-30			
MINDIVER/IC/CS-037/18 / Social Safeguard Specialist	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited		0.00	Canceled	2018-01-25		2018-01-30		2018-02-20		2018-03-27		2018-09-23			
MINDIVER/SS/CS-056/18 / Engagement of an Advisory Firm to convert Analogue Datasets into Digital Format and installation of IT infrastructure and Data systems at the Nigeria Geological Survey Agency	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct		1,107,929.94	Signed	2018-01-31	2018-07-23	2018-02-22	2018-08-08			2018-04-28	2019-08-01	2018-10-25			
MINDIVER/IC/CS/017-18 / Analysis, development and implementation of adequate dissemination results for geosciences activities and to transfer knowledge to all interested stakeholders, via organizing seminars /conferences.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		109,900.00	Under Implementation	2018-03-05	2018-07-16	2018-03-10	2018-06-28	2018-03-31	2018-08-16	2018-05-05		2018-11-01			
MINDIVER/IC/CS/024-18 / Assessment of Recommendation on SMDF restructuring and Investment Framework	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2018-02-19	2017-11-20	2018-02-24		2018-03-17		2018-04-21		2018-10-18			
MINDIVER/ICQ/CS/048-18 / National Consultant to assist International Consultant to Provide technical assistance on the geological and mineralization characterization of pegmatites with potentials of Lithium, metals & REE in the Mining sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		33,676.97	Signed	2018-02-01	2018-04-24	2018-02-06	2018-04-27	2018-02-27	2019-05-07	2018-04-03	2019-04-15	2018-09-30			
MINDIVER/IC/CS/077-18 / National Consultant for the Promotion of Mining Projects and Facilitation of the Nigerian Delegation Participation in National and International Mining Conferences, Workshops and Trade shows.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		41,305.00	Signed	2018-08-15	2018-08-16	2018-08-29	2018-09-03	2018-09-19	2018-10-15	2018-10-24	2018-11-01	2019-04-22			

MINDIVER/IC/CS/076-18 / Engagement of an Individual Consultant to Conduct Training and Capacity Building Needs Assessment to the personnel of the Ministry of Mines and Steel Development and its Agencies.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-08-13	2018-08-16	2018-08-27	2018-09-17	2018-10-22	2019-04-20
MINDIVER/DS/CS/078-18 / Engagement of Mining Cadastre Expert	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-11-20		2019-01-08	2019-01-29	2019-03-05	2019-09-01
MINDIVER/IC/CS/037-18 / Engagement of Social Safeguard Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-11-20	2018-12-10	2019-01-08	2019-01-29	2019-03-05	2019-09-01
MINDIVER/IC/CS/090-18 / Engagement of Geological Analyst for Mindiver Project	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-11-30	2019-03-21	2019-01-18	2019-02-08	2019-03-15	2019-09-11
MINDIVER/SS/CS/001-18 / Upgrade of the Mining Cadastre office for Online Application – SYSTEM MAINTENANCE SERVICES	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct	0.00	Pending Implementation	2019-12-01		2019-12-11		2020-02-14	2020-08-12
MINDIVER/IC/CS/123-19 / Engagement of Consultant to prepare the Grievance Redress Mechanism (CRM) for the Mindiver Project and the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-05-01		2019-05-06	2019-05-27	2019-07-01	2019-12-28
MINDIVER/IQ/CS/051-17 / Promotion and Export Strategist for the Mining Sector	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-01-17		2018-01-22	2018-02-12	2018-03-19	2019-03-19
MINDIVER/IC/CS/075-018 / Individual Consultant for supervision of renovation works of dimension stone lab of NCSA in Kaduna.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-08-13	2018-08-16	2018-08-18	2018-09-08	2018-10-13	2019-04-11
NG-MINDIVER-104552-CS-INDV / Engagement of an individual Consultant to carry out needs assessment and Evaluation of Equipment of the National Metallurgical Development centre, Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-05-08		2019-05-13	2019-06-03	2019-07-08	2020-01-04
NG-MINDIVER-103076-CS-INDV / Engagement of Individual Consultant to carry out Gender impact assessment in Mining Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-07-01		2019-07-06	2019-07-27	2019-08-31	2020-02-27
NG-MINDIVER-114471-CS-CDS / Engagement of a Consulting firm to carry out enhancements to the Nigerian Mineral Resources Decision Support System (NMRODS) including Transaction Areas in an Open System Architecture	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct	0.00	Canceled	2019-05-25		2019-06-04		2019-08-08	2020-02-04
NG-MINDIVER-130-CS-IC / Engagement of M&E Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-08-30	2019-09-10	2019-09-04	2019-09-25	2019-10-30	2020-10-29
NG-MINDIVER-152-CS-IC / International Technical Assistant for National Steel Raw Material Exploration Agency (NSRMEA), Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-10-08	2019-10-21	2019-10-13	2019-12-13	2020-01-27	2019-12-08
MINDIVER/IC/CS/099-19 / Engagement of International Consultant for Quality Assurance of the Geodata Centre of NCSA	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-05-01	2019-05-28	2019-05-22	2019-06-12	2019-07-17	2020-01-13
MINDIVER/IC/CS/073/018 / Individual Consultant for the supervision and quality assurance of the upgrade and automation of Mining Cadastre Office for online applications, e-recording, archiving and the establishment of Mining Cadastre Offices in six geopolitical zones.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-07-16	2018-07-18	2018-07-26	2018-08-16	2018-09-20	2019-09-20
NG-MINDIVER-133782-CS-INDV / Engagement of Individual Consultant for the supervision and Quality assurance Of the establishment of a Nigerian geodata centre at NCSA and the upgrade and automation of MCO for online applications, e-recording, archiving.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-09-25	2019-10-10	2019-09-30	2019-10-21	2019-11-25	2020-05-23
NG-MINDIVER-138854-CS-INDV / Engagement of Individual Consultant for the preparation of (Abbreviated) Resettlement Action Plan for Jaji Kwali Pottery Centre.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-10-15	2019-12-16	2019-10-20	2019-11-10	2019-12-15	2020-06-12

NG-MINDIVER-90376-CS-INDV / Engagement of a Consultant to develop Grievance Redress Mechanism for the Mindiver Project	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-01-05	2019-01-10	2019-01-31	2019-03-07	2019-09-03			
MINDIVER/IC/CS/072/018 / National Consultant to design and implement a strategy for developing Nigeria's gemstone and jewellery industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-07-16	2019-10-15	2018-07-31	2018-08-21	2019-09-25			
NG-MINDIVER-147-CS-IC / Engagement of Expert Geoscientist to provide technical support and advice to the Nigerian Geological Survey Agency (NGS) Consultancy for Geological Advisory Services (TA Embedded) for the mining and Steel Sector (NGSA)- (Technical Advisor for NGSA)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-08-30	2020-10-27	2019-09-04	2019-09-25	2019-10-30	2020-04-27		
NG-MINDIVER-147922-CS-CDS / Engagement of Procurement Specialist for Mindiver Project	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct	105,385.06	Signed	2020-01-01	2019-12-23	2020-01-11	2019-12-15	2020-03-16	2019-12-31	2021-12-31	
NG-MINDIVER-147926-CS-CDS / Engagement of Monitoring and Evaluation Specialist for Mindiver Project	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct	106,982.79	Signed	2019-12-16	2019-12-23	2019-12-26	2019-12-15	2020-02-29	2019-12-31	2021-12-31	
NG-MINDIVER-147927-CS-CDS / Engagement of Technical Advisor for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct	184,450.00	Signed	2019-12-01	2019-12-19	2019-12-11	2019-12-15	2020-02-14	2019-12-31	2021-12-31	
NG-MINDIVER-147928-CS-CDS / Engagement of Mineral Sector Policy and Governance Advisor	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct	105,385.06	Signed	2019-12-18	2019-12-19	2019-12-28	2019-12-15	2020-03-02	2019-12-31	2021-12-31	
NG-MINDIVER-145-CS-IC / Engagement of an Individual Consultant for the Supervision and Quality Assurance of the Design and implementation of a Strategy for the Development of Nigeria's Gemstone and Jewellery Industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2019-12-12	2020-01-09	2019-12-17	2020-01-20	2020-01-07	2020-02-11	2021-02-10	
NG-MINDIVER-128772-CS-INDV / Engagement of Geoscience Advisor for the Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-12-15		2020-02-02	2020-02-23	2020-03-29	2020-05-04		
MINDIVER/IC/CS/98-19 / Consultant Geologist to assist MMSD on Geology and GIS	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-05-01	2019-04-05	2019-05-06	2019-05-27	2019-07-01	2019-12-28		
NG-MINDIVER-138853-CS-INDV / Engagement of Individual Geophysicist to assist the Ministry of Mines and Steel Development (MMSD) on Geology and GIS	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Individual Consultant Selection	Direct	0.00	Canceled	2019-10-31	2019-11-10	2019-12-01	2020-01-05	2021-01-04			
NG-MINDIVER-151182-CS-INDV / Engagement of an expert Consultant to develop a strategy for the development of baryte production, processing and marketing in the mining and steel sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-01-14	2020-01-09	2020-03-03	2020-03-24	2020-04-28	2020-10-25		
NG-MINDIVER-147932-CS-CDS / Engagement of a Consultant Expert Geoscientist to assist MMSD on Geology and GIS.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-01-14	2020-01-09	2020-01-24	2019-11-15	2020-02-14	2020-01-15	2020-03-20	2021-03-20
NG-MINDIVER-156383-CS-INDV / Engagement of Procurement Consultant for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-01-31	2020-09-01	2020-02-05	2020-02-26	2020-04-01	2021-03-27		
NG-MINDIVER-148367-CS-INDV / Engagement of Individual consultant to undertake the preparation of Environmental and Social Management Plan (ESMPs) for the rehabilitation and construction works of priority infrastructures in Niger, Kaduna and Plateau States.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-02-25	2020-03-04	2020-03-01	2020-03-22	2020-04-26	2020-06-25		
NG-MINDIVER-156800-CS-INDV / Engagement of an individual Consultant to develop a strategy for the development of baryte production, processing and marketing in Nigeria.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-02-05	2020-02-15	2020-03-07	2020-04-11	2020-10-08			
NG-MINDIVER-165582-CS-INDV / Engagement of Social Safeguard Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-04-30	2020-04-15	2020-05-10	2020-04-17	2020-05-31	2020-04-26	2020-07-05	2021-01-01

NG-MINDIVER-165583-CS-INDV / Engagement of Environmental Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-04-30	2020-04-15	2020-05-10			2020-05-31	2020-07-05	2021-01-01
NG-MINDIVER-165592-CS-INDV / Engagement of International Individual Consultant to develop a strategy for the Development of Gemstone and Jewellery trading and Marketing platform	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-04-15	2020-06-12	2020-06-03			2020-06-24	2020-07-29	2021-01-25
MINDIVER-CDS-CS-046-2020 / Consulting services for the engagement of project management firm for the project management unit.	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct	0.00	Under Implementation	2020-03-19	2020-05-07	2020-03-29	2020-05-15		2020-06-02		2020-11-29
NG-MINDIVER-168712-CS-INDV / Engagement of National Consultant to develop a strategy for the Development of Gemstone and Jewellery trading and Marketing platform	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-05-12	2020-12-20	2020-06-30			2020-07-21	2020-08-25	2021-08-25
NG-MINDIVER-113-CS-CDS / Engagement of firm for the Management, Maintenance and integration of all Data system for the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	0.00	Canceled	2019-10-04		2019-10-14				2019-12-18	2020-06-15
NG-MINDIVER-146-CS-IC / Procurement of Consultant to provide MMSO Advisory services on change management	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-08-30		2019-09-04			2019-09-25	2019-10-30	2020-04-27
NG-MINDIVER-184767-CS-CDS / Consulting firm to carry out enhancements to the Nigerian Mineral Resources Decision Support System (NMRS) including Transaction Areas in an Open System Architecture-	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	0.00	Pending Implementation	2020-08-05		2020-08-15				2020-10-19	2021-10-19
NG-MINDIVER-200691-CS-INDV / Consultancy to design and implement safer and leaner mining programmes, efficient technologies and practices in the mining and steel sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-11-24	2020-10-27	2020-11-29			2020-12-20	2021-01-24	2021-10-21
NG-MINDIVER-200701-CS-CDS / Engagement of Technical advisor to the Ministry of Mines and Steel Development on Mindiver affairs.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-10-29	2020-10-27	2020-11-08			2020-11-29	2021-01-03	2021-07-02
NG-MINDIVER-200708-CS-INDV / Extension of contract for the National Technical Advisor for Mindiver	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-10-23	2020-10-27	2020-11-02			2020-11-23	2020-12-28	2022-03-28
NG-MINDIVER-210843-CS-INDV / Engagement of Consultant for the Assessment of Conflicts associated with mining operations and its impacts to the host mining communities in selected Geopolitical zones with an emphasis on failed Community Development (CD) implementation	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-01-21		2021-02-04			2021-02-25	2021-04-01	2021-09-28
NG-MINDIVER-211128-CS-CDS / Engagement of consultant for the management of dashboard and asset register for Mindiver project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	0.00	Pending Implementation	2021-01-24		2021-02-03			2021-04-09		2021-10-06
NG-MINDIVER-211138-CS-INDV / Contract Extension- Engagement of Technical Advisor (General Purpose) to the Government of Nigeria for the "Mindiver" Project- John Eze	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-01-01		2021-01-11			2021-02-01	2021-03-08	2021-09-04
NG-MINDIVER-211146-CS-INDV / Extension of contract - Engagement of a Consultant for the Promotion of Mining Projects and Facilitation of the Nigerian Delegation Participation in International Mining Conferences, Workshops, and Trade shows - Emma Kinder	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-01-01		2021-01-11			2021-02-01	2021-03-08	2021-09-04
NG-MINDIVER-211148-CS-INDV / Extension of Services for Consultant Expert Geologist to assist the Project and the Ministry of Mines and Steel Development (MMSD) on Geology and GIS- Francisco Iguatada	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-01-01		2021-01-11			2021-02-01	2021-03-08	2021-09-04

NG-MINDIVER-211934-CS-INDV / Consultancy services to support the NMCT in establishing an incorporated Trust and the enhancement of downstream mineral processing for Ladi Kwali pottery centre, Suleja Niger State	IDA / S9900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-01-29		2021-02-12		2021-03-05		2021-04-09		2021-10-06	
--	-------------	--	------	---------------------------------	---------	--	------	------------------------	------------	--	------------	--	------------	--	------------	--	------------	--