

Procurement Plan

I. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 4,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 4,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 4,000,000</i>	<i>All</i>

II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 4,000,000	All
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 400,000	All

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PSMP3-CS-1-2-1 / Technical assistance to the RA Ministry of Finance throughout the process of introducing the "Government Finance Management Information System"	IBRD / 85390	Public Financial Management Information Systems	Prior	Individual Consultant Selection	Open		0.00	Canceled	2017-11-01	2017-12-19	2017-12-20		2018-01-10		2018-01-31		2020-01-21	
PSMP3-CS-2-2-4/1 / Preparation of Technical Requirements and Bidding Documents necessary for Introduction of Electronic management system for criminal case pretrial proceedings	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Individual Consultant Selection	Open		37,122.90	Signed	2020-01-08	2019-12-19	2020-02-06	2020-02-04	2020-02-11	2020-02-05	2020-02-16	2020-02-05	2020-05-28	