

Restructuring**Restructuring Type: Level two**

Last modified on date : 10/06/2010

ived

1. Basic Information

Project ID & Name	P082466: CO Integrated Mass Transit Systems
Country	Colombia
Task Team Leader	Mauricio Cuellar
Sector Manager/Director	Aurelio Menendez
Country Director	Gloria M. Grandolini
Original Board Approval Date	06/10/2004
Original Closing Date:	03/31/2009
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	02/28/2009
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	214.00	214.00
IBRD	250.00	250.00
Total	464.00	464.00

3. Borrower

Organization	Department	Location
Republic of Colombia		Colombia

4. Implementing Agency

Organization	Department	Location
Ministerio de Transporte		Colombia

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 03/11/2011		701.99
Fiscal Year	Annual	Cumulative
2010	0.00	701.99
2011	0.00	701.99
	Total	701.99

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The development objective of the Project are to: (i) develop quality and sustainable BRTSs in selected medium and large cities to improve mobility along the most strategic mass transit corridors; (ii) improve accessibility for the poor through feeder services and fare integration; (iii) build greater institutional capacity at the national level in order to formulate integrated urban transport policies, and at the local level in order to improve urban transport planning and traffic management.

7b. Revised Project Development Objectives/Outcomes [if applicable]