

## Procurement Plan

### Nepal Livestock Sector Innovation Project

#### I. General

1. **Bank's approval Date of the procurement Plan:** *February 14, 2018*
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** *18 months*

#### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2,000,000</i>	<i>All</i>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for *None* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	<b>Summary of the ICB (Works)</b>	-	-	-	-	
	<b>Summary of the NCB (Works)</b>	<i>2,000,000</i>	<i>6</i>	-		
1	NP-MOLD-40932-CW-RFB Building Construction	500,000	<i>1</i>	-	<i>Post</i>	
2	NP-MOLD-41445-CW-RFB Construction of Training Center 1	200,000	<i>1</i>	-	<i>Post</i>	
3	NP-MOLD-41446-CW-RFB Construction of Training Center 2	200,000	<i>1</i>	-	<i>Post</i>	
4	NP-MOLD-45607-CW-RFB Construction of Goat Breeding Center at Pokhara	250,000	<i>1</i>	-	<i>Post</i>	
5	NP-MOLD-405595-CW-RFB	450,000	<i>1</i>	-	<i>Post</i>	

February 14, 2018

	Construction of Frozen Semen Facility for Eastern Region					
6	NP-MOLD-45591-CW-RFB Construction of Livestock Breeding Center at Pokhara	400,000	1	-	Post	
	<b>Summary of the ICB (Goods)</b>	-	-	-	-	
	<b>Summary of the NCB (Goods)</b>	-	-	-	-	
	<b>Summary of the ICB (Non-Consultant Services)</b>	-	-	-	-	

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	Above US\$ 1,000,000	
3.	Individual	Above US\$ 300,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements: Not Applicable**
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	0.846	2	Post	
	Summary of number of contracts that will be let under other methods	0.028	2	Post	CQS

**PROCUREMENT PLAN** Nepal : Nepal Livestock Sector Innovation Project

**General Information**  
**Country:** Nepal **Bank's Approval Date of the Original Procurement Plan:** 2018-02-15  
**Revised Plan Date(s):** (comma delimited, leave blank if no) 2019-10-18  
**Project ID:** P156797 **GFN Date:** 2018-08-09  
**Project Name:** Nepal Livestock Sector Innovation Project  
**Loan / Credit No.:** IDA / V0290, IDA / 61490  
**Executing Agency(ies):** Ministry of Livestock Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-MOLD-10003-CW-RFQ / Construction of two biological pits in quarantine office (Biratnagar, Kakarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,400.00	25,298.84	Completed								2019-03-22												2019-05-17	2019-07-16
NP-MOLD-10004-CW-RFQ / Construction of two biological pits in quarantine office (Janakpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,400.00	0.00	Pending Implementation								2019-03-22												2019-05-17	2019-07-16
NP-MOLD-10005-CW-RFQ / Construction of three biological pits in quarantine office (Bhairahawa, Nepalgunj, Godhachauki), under supervision of DLSU Butwal.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,000.00	0.00	Pending Implementation								2019-03-22												2019-05-17	2019-07-16
NP-MOLD-40653-CW-RFB / Construction of two biological pits in quarantine office (Janakpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		36,400.00	0.00	Cancelled				2019-01-20				2019-01-25				2019-03-08				2019-04-07			2019-05-12	2019-11-08	
NP-MOLD-72188-CW-RFB / Construction of three biological pits in quarantine office (Bhairahawa, Nepalgunj, Godhachauki), under supervision of DLSU Butwal.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,000.00	0.00	Cancelled				2019-01-20				2019-01-25				2019-03-08				2019-04-07			2019-05-12	2019-11-08	
NP-MOLD-41444-CW-RFB / Construction of two biological pits in quarantine office (Biratnagar, Kakarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		36,400.00	0.00	Cancelled				2019-01-20				2019-01-25				2019-03-08				2019-04-07			2019-05-12	2019-11-08	
NP-MOLD-83561-CW-RFB / Construction of veterinary laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Cancelled				2019-02-15				2019-02-20				2019-04-03				2019-05-03			2019-06-07	2020-06-06	
NP-MOLD-50338-CW-RFB / Construction and strengthening of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		182,000.00	0.00	Cancelled				2019-10-01				2019-10-06				2019-11-17				2019-12-17			2020-01-21	2021-01-20	

NP-MOLD-71907-CW-RFB / Construction of infrastructure for improvement of central Information Communication Technology Center	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled										2019-11-02					2019-12-28	2020-06-25		
NP-MOLD-45991-CW-RFB / Construction of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope		400,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2020-01-30	2020-03-05	2021-03-05
NP-MOLD-45995-CW-RFB / Construction of frozen semen facility for State 1.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope		450,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2020-01-30	2020-03-05	2020-09-01
NP-MOLD-45609-CW-RFB / Construction of frozen semen facility for goats	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-45605-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-45607-CW-RFB / Construction of goat breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope		250,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2020-01-30	2020-03-05	2020-09-01
NP-MOLD-41446-CW-RFB / Construction of Training Center in State 6.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope		200,000.00	0.00	Canceled										2019-10-06	2019-10-11				2019-11-22	2020-02-04	2020-03-10	2020-09-06
NP-MOLD-41445-CW-RFB / Construction of Training Center in State 3	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope		200,000.00	0.00	Canceled										2019-10-20	2019-10-25				2019-12-06	2020-02-18	2020-03-24	2020-09-20
NP-MOLD-45603-CW-RFB / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled										2019-10-01	2019-10-06				2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-71904-CW-RFB / Construction of isomplete livestock market in Damak/Construction of Livestock model market	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - Two Envelope		455,000.00	0.00	Canceled										2019-01-28	2019-02-02				2019-03-09	2019-05-17	2019-06-21	2021-06-20
NP-MOLD-71563-CW-RFPQ / Construction of fence in Chyagsa resource centre, Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Pending Implementation																2019-03-29	2019-05-13	2019-08-11
NP-MOLD-71133-CW-RFB / Construction of modern forage storage unit and forage seed processing unit (2 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		269,000.00	263,971.09	Signed										2019-06-10	2019-06-15				2019-07-27	2019-08-26	2019-09-30	2020-09-29
NP-MOLD-40982-CW-RFB / Construction of Nepal Veterinary Council Office Building	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		609,100.00	311,745.53	Signed										2019-06-30	2019-07-05				2019-08-16	2019-09-15	2019-10-20	2021-10-09
NP-MOLD-71998-CW-RFB / Construction of Bull Mother Shed in National Livestock Breeding Centre, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		89,000.00	81,017.69	Signed										2019-06-10	2019-06-15				2019-07-20	2019-08-19	2019-09-24	2020-03-22
NP-MOLD-72187-CW-RFB / Construction of Livestock Service Center in 14 project districts. (14 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,950,000.00	730,165.82	Under Implementation										2019-06-02	2019-06-07				2019-07-19	2019-08-18	2019-09-22	2020-09-21
NP-MOLD-115830-CW-RFB / Construction of 8 Livestock Service Centre in 8 project districts. (8 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	0.00	Under Implementation										2019-09-30	2019-10-05				2019-11-16	2019-12-16	2020-01-20	2021-01-19

NP-MOLD-71901-CW-RFB / Construction of infrastructure for upgrading to BSL2+ Laboratory and Waste Water Management Plant in National FMD & TADL Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,252,000.00	0.00	Cancelled			2019-07-30	2019-08-04		2019-09-15	2019-10-15	2019-11-19	2021-11-08
NP-MOLD-73387-CW-RFB / Construction of incomplete infrastructures in Gaughat farm (Breeding Center): i) Laboratory-1 ii) Office building-1 iii) Bull Shed-2 iv) Staff Quarters-3 (7 items in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope	322,000.00	0.00	Cancelled			2019-06-16	2019-06-21		2019-08-02	2019-10-15	2019-11-19	2020-05-17
NP-MOLD-124127-CW-RFB / Construction of Goat Shed at Goat Farm, Bulbulola	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,910.00	0.00	Under Implementation			2019-09-16	2019-09-21		2019-10-22	2019-11-11	2019-12-06	2020-06-23
NP-MOLD-124125-CW-RFB / Construction of Lab Animal Experimental Building (Additional Storey) and Construction of Poultry Rearing Shed (cage system) at VSDRL, including procurement of Fume hood	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	63,650.00	0.00	Pending Implementation			2019-11-14	2019-11-19		2019-12-20	2020-01-09	2020-02-03	2020-03-04
NP-MOLD-125389-CW-RFQ / Construction of Biological pH-1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	0.00	Pending Implementation				2019-12-18			2020-02-12		2020-04-12
NP-MOLD-125465-CW-RFQ / Construction of wooden/steel crossings and improvement-3 Nos at Mustang DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,700.00	0.00	Pending Implementation								2019-12-05	2020-02-03
NP-MOLD-125466-CW-RFQ / Construction of wooden/steel crossings and improvement-3 Nos at Manang, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,700.00	0.00	Pending Implementation								2019-12-24	2020-02-22
NP-MOLD-115828-CW-RFB / Construction of Livestock Service Centre in 10 project districts. (10 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,500,000.00	0.00	Pending Implementation			2019-09-30	2019-10-05		2019-11-16	2019-12-16	2020-01-20	2021-01-19
NP-MOLD-71991-CW-RFB / Construction of infrastructure for upgrading Veterinary Standards and Drug Administration Office Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,455.00	0.00	Pending Implementation			2019-12-30	2020-01-04		2020-02-15	2020-03-16	2020-04-21	2020-10-18
NP-MOLD-71773-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope	182,000.00	0.00	Pending Implementation			2019-10-16	2019-10-21		2019-12-02	2020-02-14	2020-03-20	2021-03-20
NP-MOLD-45536-CW-RFB / Construction of quarantine office	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Cancelled			2019-10-20	2019-10-25		2019-12-06	2020-01-05	2020-02-09	2021-02-08
NP-MOLD-124128-CW-RFB / Construction of Model Meat Training Centre, Dhaha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Pending Implementation			2019-10-20	2019-10-25		2019-10-28	2019-11-17	2019-12-18	2020-05-16
NP-MOLD-123402-CW-RFB / Construction of Livestock Collection Centre, Golbazar, Siraha	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Pending Implementation			2019-10-18	2019-10-23		2019-11-23	2019-12-08	2020-01-02	2020-06-30

NP-MOLD-123989-CW-RFB / Construction of Veterinary Lab- State 5	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	136,500.00	0.00	Pending Implementation			2019-10-15	2019-10-20				2019-11-20	2019-12-05	2019-12-30	2020-05-28
NP-MOLD-123986-CW-RFB / Construction of veterinary service training building in Karnali State	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	636,400.00	0.00	Under Implementation			2019-10-11	2019-10-14				2019-11-14	2019-11-29	2019-12-24	2021-06-16
NP-MOLD-123414-CW-RFB / Construction of Model Forage Training Unit at Sarlahi	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	46,000.00	0.00	Pending Implementation			2019-10-20	2019-10-25				2019-11-25	2019-12-15	2020-01-09	2020-07-07
NP-MOLD-124126-CW-RFB / Construction of Compound wall and fencing for rotational grazing at Goat Farm, Chitlang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,910.00	0.00	Under Implementation			2019-09-22	2019-09-27				2019-10-28	2019-11-12	2019-12-07	2020-05-05
NP-MOLD-123469-CW-RFQ / Construction of Livestock Collection Centre (Goats)- 2 Nos- 2 Slices, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,090.00	0.00	Pending Implementation									2019-12-21		2020-03-20
NP-MOLD-123354-CW-RFB / Construction of Seed Processing and Storage Unit DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,000.00	0.00	Pending Implementation			2019-10-22	2019-10-27				2019-11-27	2019-12-17	2020-01-15	2020-11-10
NP-MOLD-123350-CW-RFB / Construction of Seed Processing and Storage Unit DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,000.00	0.00	Pending Implementation			2019-10-31	2019-11-05				2019-11-08	2019-11-28	2019-12-27	2020-10-22
NP-MOLD-123349-CW-RFB / Construction of Seed Processing and Storage Unit DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,000.00	0.00	Pending Implementation			2019-10-20	2019-10-25				2019-10-28	2019-11-17	2019-12-12	2020-10-07
NP-MOLD-123371-CW-RFB / Construction of Livestock Collection Centers- 3 Nos (3 Slices) Mugu, Jumla and Rasuwa	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	41,000.00	0.00	Pending Implementation			2019-12-19	2019-12-24				2020-01-24	2020-02-13	2020-03-13	2020-06-11
NP-MOLD-123381-CW-RFQ / Construction of Livestock collection center (Goats)-1 No- DLSU Hetauda	IDA / 61490	Component C: Promoting Smallholder Income Value Chains for Selected Livestock Commodities	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,700.00	0.00	Pending Implementation									2019-11-13	2020-01-08	2020-04-07
NP-MOLD-123373-CW-RFB / Construction of livestock collection center (Goats)-2 Slice- DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,300.00	0.00	Pending Implementation									2019-11-25	2020-01-20	2020-05-19
NP-MOLD-123444-CW-RFB / Construction of Livestock Market-4 Slices (Tanahu, Kapilvastu, Chitwan and State 7)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,818,200.00	0.00	Pending Implementation			2019-11-15	2019-11-20				2019-11-23	2019-12-13	2020-01-11	2021-07-04
NP-MOLD-123351-CW-RFB / Construction of Seed Processing and Storage Unit DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,000.00	0.00	Pending Implementation			2019-10-20	2019-10-25				2019-11-25	2019-12-15	2020-01-13	2020-11-08
NP-MOLD-123391-CW-RFQ / Construction of Livestock Collection Centre (Goats)- 1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,700.00	0.00	Pending Implementation										2020-02-29	2020-04-29
NP-MOLD-128660-CW-RFB / Construction of BSL2+ Laboratory at National FMD & TADs Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,400,000.00	0.00	Pending Implementation			2019-09-16	2019-09-21				2019-11-02	2019-12-02	2020-01-06	2021-06-29

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-4007-GO-DIR / Two SUV vehicles for Project Management Unit.	IDA / V0290	Component D: Project Management and Knowledge Generation	Past	Direct Selection	Direct			160,000.00	145,555.53	Completed					2018-02-22	2018-02-27									2018-04-03		2018-09-30	
NP-MOLD-4009-GO-DIR / Double Cab-3 Numbers	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Past	Direct Selection	Direct			135,000.00	97,540.21	Completed					2018-02-22	2018-02-27									2018-04-03		2018-09-30	
NP-MOLD-4006-GO-RPQ / Furniture for PMU.	IDA / V0290	Component D: Project Management and Knowledge Generation	Past	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	8,704.93	Completed						2018-03-02									2018-04-27		2018-10-24	
NP-MOLD-4764-GO-DIR / Scooter-2 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Direct Selection	Direct			4,000.00	3,585.41	Completed					2018-02-22	2018-02-27									2018-04-03		2018-09-30	
NP-MOLD-4768-GO-DIR / Motorcycle-6 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Direct Selection	Direct			16,000.00	13,254.00	Completed					2018-02-22	2018-02-27									2018-04-03		2018-09-30	
NP-MOLD-47070-GO-RFB / Double Cab Pickup-4 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Direct Selection	Direct			200,000.00	130,053.61	Completed					2018-04-16	2018-04-21									2018-06-03		2018-11-30	
NP-MOLD-5023-GO-RPQ / Office equipment (Computer, Printer, Photocopier, Camera, Scanner, LCD Monitor, Laptop)	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	11,434.42	Completed						2018-03-02									2018-04-27		2018-07-12	
NP-MOLD-4526-GO-RFB / Procurement of ear tags, applicators, pins etc. for animal identification system	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		136,360.00	89,533.60	Signed					2018-11-04	2018-11-09							2018-12-21	2019-01-20	2019-02-24	2019-06-24		
NP-MOLD-7204-GO-RFB / Procurement of improved bull developed from DCIP and ET (5 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		22,800.00	0.00	Cancelled					2018-10-28	2018-11-02						2018-12-07	2019-01-06	2019-02-11	2019-05-12			
NP-MOLD-4255-GO-RFB / Strengthening of CBPL for PPR vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled					2018-04-20	2018-04-25							2018-06-06	2018-07-06	2018-08-10	2019-02-06		
NP-MOLD-4483-GO-RFB / Chaff cutters-240 Nos., Yarn machine-1 Nos., Deharing machine-2 Nos.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		274,000.00	0.00	Cancelled					2018-04-20	2018-04-25							2018-06-06	2018-07-06	2018-08-10	2019-02-06		
NP-MOLD-4487-GO-RFB / Freeze (80 degree C) for rabies vaccine production lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Cancelled					2018-04-20	2018-04-25							2018-06-06	2018-07-06	2018-08-10	2019-02-06		
NP-MOLD-4491-GO-RFB / Equipment for Veterinary and Livestock Quality Management	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Cancelled					2018-04-20	2018-04-25							2018-06-06	2018-07-06	2018-08-10	2019-02-06		
NP-MOLD-4563-GO-RFB / Procurement of AI consumables (AI sheaths, gloves etc.)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		25,000.00	0.00	Cancelled					2018-09-30	2018-10-05							2018-11-16	2018-12-16	2019-01-20	2019-07-19		
NP-MOLD-4566-GO-RFB / Purchase of sires and dams (Dairy animals)-100 Nos.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Cancelled					2018-09-30	2018-10-05							2018-11-16	2018-12-16	2019-01-20	2019-07-19		

NP-MOLD-4576-GO-RFB / Procurement of veterinary drugs for infertility management campaigns	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled									2018-09-30	2018-10-05					2018-11-16	2018-12-16	2018-01-20	2019-01-19
NP-MOLD-4588-GO-RFB / Procurement of food quality monitoring kits and consumables	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Put	Request for Bids	Open - National	Single Stage - One Envelope		307,050.00	0.00	Canceled									2018-09-10	2018-09-15					2018-10-27	2018-11-26	2018-12-31	2019-06-29
NP-MOLD-4585-GO-RFB / Procurement of urea milanes block making machines	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		387,500.00	0.00	Canceled									2018-09-10	2018-09-15					2018-10-27	2018-11-26	2018-12-31	2019-06-29
NP-MOLD-49790-GO-RFP / Furniture	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Request for Bids	Open - National	Single Stage - One Envelope		63,000.00	0.00	Canceled									2018-04-12	2018-04-17					2018-05-29	2018-06-28	2018-08-02	2019-01-29
NP-MOLD-4590-GO-RFB / Procurement of vaccine boxes	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Canceled									2018-09-10	2018-09-15					2018-10-27	2018-11-26	2018-12-31	2019-06-29
NP-MOLD-45276-GO-RFB / Procurement of servers-2 Nos, Computers-12 Nos, Software for accounting and accessories for central ICT set up	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Request for Bids	Open - National	Single Stage - One Envelope		221,500.00	0.00	Canceled									2018-04-26	2018-05-01					2018-06-12	2018-07-12	2018-08-16	2019-02-12
NP-MOLD-42553-GO-DIR / Refrigerator for FMU 5 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Direct Selection	Direct			1,860.00	0.00	Canceled																	2018-05-25	2018-11-21
NP-MOLD-7695-GO-DIR / Procurement of Hard Top Jeep for Nepal Veterinary Council	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Direct Selection	Direct			55,000.00	49,678.94	Completed									2018-11-01	2018-11-06							2018-12-11	2019-02-09
NP-MOLD-41659-GO-RFB / Procurement of FMD Vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	201,671.41	Completed									2018-11-25	2018-11-30					2019-01-11	2019-02-10	2019-03-17	2019-03-13
NP-MOLD-4583-GO-RFB / Procurement of improved varieties of fodder and forage seed/seedling/sapling	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		54,550.00	0.00	Canceled									2018-12-16	2018-12-21					2019-02-01	2019-03-03	2019-04-07	2019-10-04
NP-MOLD-7134-GO-RFQ / Procurement of awareness raising and capacity building materials, four-monthly and annual bulletin publication	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Canceled																	2019-01-25	2019-07-24
NP-MOLD-45204-GO-RFB / Procurement of Vehicles (Double Cab Pick-ups- 15)	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Request for Bids	Open - National	Single Stage - One Envelope		683,000.00	410,879.23	Completed									2018-12-16	2018-12-21					2019-02-01	2019-03-03	2019-04-07	2019-07-06
NP-MOLD-71828-GO-RFB / Procurement of Semen straw sealing/filling and printing machine for Animal Breeding Office, Lahan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		136,360.00	129,316.82	Signed									2018-12-30	2019-01-04					2019-02-08	2019-03-10	2019-04-14	2019-07-13
NP-MOLD-45582-GO-RFB / Procurement of automatic vaccinators and vaccine boxes.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Put	Request for Bids	Open - National	Single Stage - One Envelope		123,000.00	92,199.64	Completed									2018-12-16	2018-12-21					2019-02-01	2019-03-03	2019-04-07	2019-08-05
NP-MOLD-71749-GO-RFQ / Procurement of furniture and Fixtures.	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Request for Quotations	Open - National	Single Stage - One Envelope		18,200.00	6,211.78	Completed																	2019-02-15	2019-04-16
NP-MOLD-87726-GO-DIR / Procurement of 8 desktops and 6 printers.	IDA / 61490	Component D: Project Management and Knowledge Generation	Put	Direct Selection	Direct			11,400.00	8,639.22	Completed									2018-11-28	2018-12-03							2019-01-07	2019-04-07



NP-MOLD-45288-GO-RFB / Procurement of equipment for district semen banks (Liquid nitrogen containers, semen storage containers and other accessories)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled					2018-09-10	2018-09-15				2018-10-27	2018-11-26	2018-12-31	2019-06-29
NP-MOLD-45571-GO-RFB / Procurement of equipment for the Establishment of frozen semen facility for Eastern Region	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Canceled					2018-08-30	2018-09-04				2018-10-16	2018-11-15	2018-12-20	2019-06-18
NP-MOLD-45659-GO-RFB / Procurement of equipment for the strengthening of goat resource centers.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled					2018-08-30	2018-09-04				2018-10-16	2018-11-15	2018-12-20	2019-06-18
NP-MOLD-45667-GO-RFB / Procurement of equipment for the strengthening of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2018-08-30	2018-09-04				2018-10-16	2018-11-15	2018-12-20	2019-06-18
NP-MOLD-45240-GO-RFB / Procurement of equipment for strengthening VSDMO Lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled					2018-09-16	2018-09-21				2018-11-02	2018-12-02	2019-01-06	2019-07-05
NP-MOLD-40011-GO-DIR / Procurement of two-wheeler: Slice 1: Motorcycle (17 numbers) Slice 2: Scooters (7 numbers)	IDA / 61490	Component D: Project Management and Knowledge Generation	Pact	Request for Bids	Open - National	Single Stage - One Envelope		55,000.00	35,912.83	Signed					2019-01-20	2019-01-25				2019-03-08	2019-04-07	2019-05-12	2019-07-11
NP-MOLD-45303-GO-RFB / Procurement of equipment for field Artificial Insemination centers and technicians: Slice 1: Liquid nitrogen containers, Refreres, etc. Slice 2: Guna, Sheaths, Gloves,Accessories,etc.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Bids	Open - National	Single Stage - One Envelope		587,000.00	373,236.51	Signed					2019-01-20	2019-01-25				2019-03-08	2019-04-07	2019-05-12	2019-06-10
NP-MOLD-72007-GO-RFB / Procurement of consumables for vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Quotations	Limited	Single Stage - One Envelope		18,200.00	14,761.86	Completed												2019-05-20	2019-07-19
NP-MOLD-99981-GO-RFQ / Procurement of furniture and fixtures for newly constructed Chyagra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Pact	Request for Quotations	Limited	Single Stage - One Envelope		2,720.00	0.00	Pending Implementation												2019-05-25	2019-07-24
NP-MOLD-99982-GO-RFQ / Procurement of furniture and fixtures for DLSU Butwal ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Pact	Request for Quotations	Limited	Single Stage - One Envelope		11,800.00	0.00	Pending Implementation												2019-04-26	2019-06-25
NP-MOLD-99983-GO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Pact	Request for Quotations	Limited	Single Stage - One Envelope		11,800.00	0.00	Pending Implementation												2019-05-26	2019-07-25

NP-MOLD-9984-GO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	11,092.53	Signed												2019-03-01			2019-04-26			2019-06-25												
NP-MOLD-9985-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	0.00	Pending Implementati on																		2019-05-10		2019-07-09										
NP-MOLD-72311-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																			2018-12-25		2019-03-25									
NP-MOLD-71750-GO-RFQ / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,720.00	0.00	Canceled																			2019-01-04		2019-03-02		2019-06-30							
NP-MOLD-72310-GO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																			2018-10-30		2018-12-25		2019-03-25							
NP-MOLD-72207-GO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																			2018-10-30		2018-12-25		2019-03-25							
NP-MOLD-72021-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar ( Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																			2018-10-30		2018-12-25		2019-03-25							
NP-MOLD-72199-GO-RFB / Procurement of Automatic Bacteria Identification Machine for Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	72,800.00	31,741.41	Signed																			2019-03-15		2019-03-20		2019-04-19		2019-05-04		2019-06-08		2019-08-07	
NP-MOLD-9986-GO-RFQ / Procurement of consumables(tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,636.00	12,908.25	Signed																				2019-03-15		2019-05-10		2019-07-09						
NP-MOLD-72003-GO-RFB / Procurement of consumables(tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	13,636.00	0.00	Canceled																				2018-12-30		2019-01-04		2019-02-08		2019-03-10		2019-04-15		2019-07-14

NP-MOLD-45565-GO-RFP / Procurement of stored semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,900.00	78,345.23	Under Implementation						2019-03-01	2019-03-06			2019-04-05	2019-04-20	2019-05-19	2019-07-18
NP-MOLD-59225-GO-RFP / Procurement of 12 laptops, 20 desktops, 22 printers and 4 photocopier machines	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope		43,600.00	31,172.19	Signed						2019-03-03	2019-03-08			2019-04-07	2019-04-22	2019-05-27	2019-07-26
NP-MOLD-45575-GO-RFP / Procurement of breeding bucks and does (100 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		182,000.00	0.00	Canceled						2019-01-20	2019-01-25			2019-03-08	2019-04-07	2019-05-12	2019-11-08
NP-MOLD-42522-GO-RFP / Procurement of i) Refrigerator for 4 DLSUs ii) Vaccine storage freeze for 20 Veterinary Hospitals.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		62,000.00	0.00	Canceled						2019-09-22	2019-09-27			2019-11-08	2019-12-08	2020-01-12	2020-07-10
NP-MOLD-89846-GO-DR / Procurement of improved bull developed from DCIP and ET. (5 numbers)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct			22,800.00	0.00	Pending Implementation						2019-03-24	2019-03-29				2019-05-03		2019-07-02
NP-MOLD-42299-GO-RFP / Procurement of Tablets-100 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled												2019-12-01	2020-05-29
NP-MOLD-108667-GO-RFP / Procurement of equipment (Freeze Dryer, Bioreactor, Cross Flow filtration System, High Speed Refrigerated Centrifuge, Bioler Culture System) for National Vaccine Production Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Canceled						2019-04-28	2019-05-03			2019-06-14	2019-07-14	2019-08-18	2019-11-16
NP-MOLD-125327-GO-RFP / Procurement and installation of Bio-safety Cabinet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,000.00	0.00	Pending Implementation						2019-11-03	2019-11-08			2019-12-09	2019-12-29	2020-01-27	2020-05-26
NP-MOLD-125335-GO-RFP / Procurement of Kjeldahl Digestion Distillation and Titration System	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation						2019-12-15	2019-12-20			2020-01-20	2020-02-09	2020-03-09	2020-06-07
NP-MOLD-125339-GO-RFP / Procurement of Silage Making Machine for Farmer Field Schools -4 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		31,000.00	0.00	Pending Implementation						2019-10-16	2019-10-21			2019-11-21	2019-12-11	2020-01-09	2020-04-08
NP-MOLD-125340-GO-RFP / Supplying and installation of deep boring for water supply and irrigation at Gost Farm, Chitlang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		45,500.00	0.00	Pending Implementation						2019-12-10	2019-12-15			2020-01-15	2020-02-04	2020-03-04	2020-06-02
NP-MOLD-125347-GO-RFP / Procurement of FMD vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		364,000.00	0.00	Pending Implementation						2019-11-10	2019-11-15			2019-12-16	2019-12-31	2020-01-29	2020-04-28
NP-MOLD-125375-GO-RFP / Procurement of Furniture and Fixtures- DLSU Bira Nagar	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,800.00	0.00	Pending Implementation							2019-09-17					2019-11-06	2019-12-06
NP-MOLD-125486-GO-DR / Procurement of embryos for embryos transfer	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct			36,000.00	0.00	Pending Implementation						2019-09-24	2019-09-29					2019-10-24	2019-12-23
NP-MOLD-126766-GO-DR / Procurement of proven semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct			27,300.00	0.00	Pending Implementation						2019-12-24	2019-12-29					2020-01-23	2020-03-23

NP-MOLD-128885-GO-RFB / Procurement of Ear-Tags	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Pending Implementation						2020-01-08	2020-01-13					2020-01-16	2020-02-15	2020-03-15	2020-06-13
NP-MOLD-72001-GO-RFB / Procurement of pure Jersey bull (10 numbers) and pure Holstein Bull (10 numbers) for breeding centers in 1 contract	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	237,000.00	0.00	Cancelled						2019-10-28	2019-11-02					2019-12-02	2019-12-17	2020-01-15	2020-05-14
NP-MOLD-125330-GO-RFB / Procurement of Equipment Slice 1: USG-20 Nos and Slice 2: X-Ray Machine-10 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb Calorimeter	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	796,000.00	0.00	Under Implementation						2019-11-15	2019-11-20					2019-12-21	2020-01-10	2020-02-04	2020-06-03
NP-MOLD-125364-GO-RFQ / Procurement of Furniture and Fixtures-FMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,700.00	0.00	Pending Implementation														2020-01-04	2020-02-18
NP-MOLD-125377-GO-RFQ / Procurement of Compound Harvester -Rajitpur (DLSEU Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation														2019-12-16	2020-02-14
NP-MOLD-125369-GO-RFQ / Procurement of Antigen, Anti body, Reagent Kit and Chemical etc for quality test-VSDRL	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,200.00	0.00	Pending Implementation														2019-12-14	2020-01-13
NP-MOLD-125361-GO-RFQ / Procurement of Slice 1: Video Camera- 2 Nos, Camera-3 Nos and Projector- 3 set Slice 2: Air condition for office-8 Nos for FMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,500.00	0.00	Pending Implementation														2019-12-10	2020-01-24
NP-MOLD-125334-GO-RFB / Supplying and Installation of Prefab cold room for vaccine storage-7 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	127,500.00	0.00	Pending Implementation						2019-11-10	2019-11-15					2019-12-16	2019-12-31	2020-01-25	2020-05-24
NP-MOLD-125336-GO-RFB / Procurement of Equipment for AI field technicians: Slice 1: Sheath and Gun, Slice 2: Gloves and Straw	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	273,000.00	0.00	Pending Implementation						2019-12-10	2019-12-15					2019-12-18	2020-01-17	2020-02-15	2020-05-15
NP-MOLD-125345-GO-RFB / Procurement of Machinery for animal Quarantine Check Post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Pending Implementation						2019-12-02	2019-12-07					2020-01-07	2020-01-27	2020-03-02	2020-06-30
NP-MOLD-125322-GO-RFB / Procurement of Vehicles: Slice 1: 4 wheeler for monitoring purpose-1 No Slice 2: Procurement of Motorcycles-36 Nos Slice 3: Procurement of Scooters-20 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	192,000.00	0.00	Under Implementation						2019-11-15	2019-11-20					2019-12-21	2020-01-10	2020-02-04	2020-02-10
NP-MOLD-125337-GO-RFB / Procurement of Equipment for Farm Mechanization of Baidhola Farm	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Pending Implementation						2019-11-20	2019-11-25					2019-12-26	2020-01-15	2020-02-13	2020-05-13

NP-MOLD-141024-GO-RFB / Equipment for NPVL-7 slicer 1: Lppholizer 2: Cross flow filtration System 3: Refrigerated Centrifuge, Hot Air Oven 4: Rollur Culture System 5: Automatic labeling & Washing Machines, Digital Fogger 6: Deep Freezer 7: Spectrophotometer with ELISA reader	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	348,000.00	0.00	Pending Implementation											2019-11-28	2019-12-03												2020-01-03	2020-01-23	2020-02-17	2020-05-17
--	-------------	---	------	------------------	-----------------	-----------------------------	------------	------	------------------------	--	--	--	--	--	--	--	--	--	--	------------	------------	--	--	--	--	--	--	--	--	--	--	--	------------	------------	------------	------------

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
NP-MOLD-4568-NC-RFB / Hiring of Bank-Financing Institutions for providing services for matching grant program	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled					2018-09-02																					2018-09-07	2018-10-19	2018-11-18	2018-12-23	2023-06-15		
NP-MOLD-4569-NC-DIR / Consultative workshop for developing veterinary drug act, animal welfare act	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled																											2018-04-15			2018-06-10	2018-12-07	
NP-MOLD-129046-NC-RFB / Procurement of service of Livestock Social Mobilizers for Slice 1: DLSU, Dikbara Slice 2: DLSU, Hetauda Slice 3: DLSU, Biratnagar Slice 4: DLSU, Butwal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,800,000.00	0.00	Pending Implementation					2019-10-10																							2019-10-15	2019-11-14	2019-12-14	2020-01-18	2023-05-02

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
NP-MOLD-4325-CS-CQS / Hiring of national consulting firm for goat semen production advisory and training	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		18,000.00	0.00	Canceled	2018-08-15																											2018-09-05	2018-10-19	2018-11-18	2018-12-23	2019-06-21			
NP-MOLD-40237-CS-QCBS / Hiring of consulting agency to undertake livestock food quality awareness program development and campaign	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Quality And Cost-Based Selection	Open - National		205,000.00	0.00	Canceled	2018-09-10																												2018-10-01	2018-11-14	2018-12-12	2019-01-11	2019-02-15	2019-03-22	2020-03-21
NP-MOLD-72776-CS-CQS / Preparation of i) Livestock Business Promotion Policy (State level) ii) Animal Health policy (State level) iii) Livestock Service Policy (State level) iv) Veterinary Drug Act v) Infectious Disease Control Act vi) Livestock Breeding Policy	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		60,600.00	0.00	Canceled	2018-11-18																													2018-12-09	2019-01-22	2019-02-21	2019-03-28	2020-03-27	

NP-MOLD-72652-CS-CQS / Procurement of engineering consultant firm for design, estimate and supervision of construction of laboratory, office building, quarters , farm shed etc	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	300,000.00	306,721.56	Signed	2018-12-16	2019-01-06	2019-02-19							2019-03-21	2019-04-25	2023-04-24
NP-MOLD-40234-CS-CQS / Procurement of consultant service for Capacity Needs Assessment (CENA)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	72,800.00	0.00	Under Implementation	2019-03-03	2019-03-24	2019-05-07							2019-06-06	2019-07-11	2020-01-07
NP-MOLD-45222-CS-QCBS / Hiring of International consulting firm for setting of genetic evaluation system for cattle, buffaloes and goats, training training national experts and providing advisory	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International	641,400.00	0.00	Cancelled	2019-10-10	2019-10-31	2019-12-14			2020-01-11	2020-02-10			2020-03-16	2020-04-30	2021-04-20
NP-MOLD-9610-CS-CQS / Hiring of consulting firm for: i) Mapping & assessment of producer organizations ii) Matching Grant & PFS Guidelines iii) Feasibility study of livestock market iv)Animal Identification Strategy & Implementation Roadmap v)Losses due to FMD & PPR in Nepal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	155,000.00	147,848.20	Signed	2019-03-24	2019-04-14	2019-05-28							2019-06-27	2019-08-01	2019-11-29
NP-MOLD-72650-CS-CQS / Procurement of consultant service for study of losses due to FMD and PPR in Nepal.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	36,360.00	0.00	Cancelled	2018-10-07	2018-10-28	2018-12-11							2019-01-10	2019-02-14	2019-07-14
NP-MOLD-72191-CS-CQS / Procurement of consultant service for preparation of Laboratory Quality Control Manual, Laboratory SOP, Laboratory Protocols and Laboratory Formats.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National	22,800.00	0.00	Cancelled	2019-01-27	2019-02-17	2019-04-02							2019-05-02	2019-06-06	2019-09-04
NP-MOLD-72774-CS-CQS / Procurement of consultant for Feasibility study and Engineering estimate of Central Livestock market in Khairani, Chitwan.	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Consultant Qualification Selection	Open - National	22,720.00	0.00	Cancelled	2018-10-07	2018-10-28	2018-12-11							2019-01-10	2019-02-14	2019-08-13
NP-MOLD-45227-CS-QCBS / Procurement of consulting firm to provide technical consultants (Veterinary/Livestock expert, ICT expert,IEC Expert, M & E expert,Co-operative expert, Agribusiness expert, Value Chain expert, Environment & social safeguard specialist, and among others)	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	0.00	Under Implementation	2019-02-28	2019-03-21	2019-05-04			2019-06-15	2019-07-15			2019-08-19	2019-09-23	2023-06-30
NP-MOLD-96593-CS-CQS / Livestock Sector Baseline study	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Under Implementation	2019-04-28	2019-05-19	2019-07-02							2019-08-01	2019-09-05	2020-02-02

NP-MOLD-72865-CS-CQS / Procurement of consultant service for: i) Livestock Market Information System Software ii) Livestock Management Information Software iii) Livestock Extension Model App iv) Veterinary Surveillance and Epidemiology Strengthening Software	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Consultant Qualification Selection	Open - National		276,000.00	0.00	Canceled	2019-10-20	2019-11-10	2019-12-24							2020-01-23	2020-02-27	2021-02-26
NP-MOLD-12079-CS-CQS / Hiring of consultancy for Performance Pedigree Recording System and Data Management and Operation.	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2019-11-07	2019-11-22	2020-01-05							2020-02-04	2020-03-10	2023-06-23

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-MOLD-50334-CS-INDV / Procurement of Procurement Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Individual Consultant Selection	Open		106,000.00	81,605.87	Signed	2018-08-26	2018-10-14	2018-11-04		2018-12-09					2022-12-08	
NP-MOLD-71231-CS-INDV / Procurement of Financial Management Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Open		99,000.00	39,076.77	Signed	2018-08-26	2018-10-14	2018-11-04		2018-12-09					2022-12-08	
NP-MOLD-44701-CS-QCBS / Procurement of Project Technical Expert (Lead)	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Open		160,000.00	132,706.10	Signed	2018-08-29	2018-10-17	2018-11-07		2018-12-12					2022-12-11	
NP-MOLD-49238-CS-INDV / Recruitment of central level ICT officer- 1 person	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2018-07-30	2018-09-17	2018-10-08		2018-11-12					2023-06-11	
NP-MOLD-72024-CS-INDV / Procurement of consultant(s) for PIM Update	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Limited		27,270.00	25,276.80	Completed	2018-10-31	2018-11-07	2018-11-14		2018-12-01					2019-01-25	
NP-MOLD-70664-CS-CDS / Preparation of i) Veterinary Drug Act ii) Infectious Disease Control Act iii) Livestock Breeding Policy through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Direct Selection	Direct		41,500.00	29,925.07	Signed	2018-11-25	2018-12-05			2019-02-08					2019-08-07	
NP-MOLD-96297-CS-INDV / Hiring of consultants for assessment of seed, feed and fodder resources. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Individual Consultant Selection	Limited		55,000.00	44,865.33	Signed	2019-03-24	2019-03-31	2019-04-07		2019-04-24					2019-08-22	
NP-MOLD-96299-CS-INDV / Hiring of consultants for detail assessment of breed and breeding policy. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Individual Consultant Selection	Limited		55,000.00	46,868.39	Signed	2019-03-24	2019-03-31	2019-04-07		2019-04-24					2019-08-22	
NP-MOLD-96300-CS-INDV / Hiring of consultants for preparation of ICT Strategy. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Individual Consultant Selection	Limited		36,360.00	27,857.39	Signed	2019-03-24	2019-03-31	2019-04-07		2019-04-24					2019-08-22	

NP-MOLD-7669-CS-CDS / Preparation of Animal Health policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09
NP-MOLD-7666-CS-CDS / Preparation of Livestock Business Promotion Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09
NP-MOLD-7670-CS-CDS / Preparation of Livestock Service Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Past	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28		2019-11-07				2020-01-11		2020-07-09
NP-MOLD-71963-CS-INDV / Procurement of International consultant for Thermostable PPR vaccine production service	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Individual Consultant Selection	Limited		90,900.00	0.00	Canceled	2018-10-28		2018-11-02	2018-11-23			2018-12-28		2019-06-26
NP-MOLD-101200-CS-INDV / Procurement of a consultant preparation of Laboratory Quality Control Manual	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Individual Consultant Selection	Limited		13,600.00	10,624.02	Signed	2019-02-28		2019-03-07	2019-03-14			2019-03-31		2019-06-29
NP-MOLD-101253-CS-INDV / Procurement of a consultant for preparation of Laboratory SOP, Protocols and Formats	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Individual Consultant Selection	Limited		9,050.00	8,326.20	Signed	2019-02-28		2019-03-07	2019-03-14			2019-03-31		2019-06-29
NP-MOLD-101970-CS-CDS / Consulting service for preparation of Livestock Master Plan	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct		800,000.00	0.00	Under Review	2019-06-30		2019-08-04				2019-10-08		2021-04-05
NP-MOLD-125489-CS-INDV / Hiring of Gender Specialist	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2019-09-06		2019-09-11	2019-10-02			2019-11-06		2023-06-30
NP-MOLD-125721-CS-INDV / Hiring of Consultant for Performance Pedigree Recording System and Data Management and System Operation	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Individual Consultant Selection	Open		130,000.00	0.00	Canceled	2019-09-10		2019-10-14	2019-10-24			2019-11-10		2023-06-30
NP-MOLD-125725-CS-INDV / Hiring of Bio-medical Engineer-1 No.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Past	Individual Consultant Selection	Limited		27,000.00	0.00	Under Review	2019-11-22		2019-11-27	2019-12-04			2019-12-25		2022-03-14
NP-MOLD-128861-CS-CDS / Hiring of Consultancy (Nepal Agribusiness Innovation Center) for support to Farmers in Proposal Writing	IDA / 61490	Component D: Project Management and Knowledge Generation	Past	Direct Selection	Direct		272,730.00	0.00	Pending Implementation	2019-11-14		2019-11-24				2020-01-28		2023-02-01