

RECURRENT COST AND REFORM FINANCING PROJECT (P154875)

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original - June 2015
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** January to December 2017

II. **Thresholds for Procurement Methods (US\$ millions)**

Works			Goods, IT and Non-Consulting Services			Shortlist of National Consultants	
ICB ≥	NCB <	Shopping ≤	ICB ≥	NCB <	Shopping ≤	Consulting Services	Engineering & Construction Supervision
5	5	0.2	0.5	0.5	0.1	0.1	0.2

II. Goods and Works and non-consulting services.

1. **Prior Review Thresholds:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	Above US\$ 500,000	All
2.	NCB (Goods)	Above US\$ 500,000	First contract below threshold
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	First contract below threshold
5.	Non-Consultant Services	Above US\$ 100,000	First contract below threshold

2. **Prequalification :** Not applicable

III. Selection of Consultants

1. **Prior Review Thresholds:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	

2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

III. Procurement Packages – Goods, Non-Consulting and Consultancy Services

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved

PROCUREMENT PLAN Somalia : Somalia Recurrent Cost & Reform Financing Project - Phase 2

General Information
 Country: Somalia Bank's Approval Date of the Original Procurement Plan: 2017-04-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)
 Project ID: P154875 GPN Date:
 Project Name: Somalia Recurrent Cost & Reform Financing Project - Phase 2
 Loan / Credit No: TF / A0534, TF / A6971, IDA / D3780
 Executing Agency(ies) Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SO-MOF-26272-CW-RFQ / Office rehabilitation for EAFS and PFMRCU	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Pending Implementation								2017-11-02								2017-12-12	2018-06-10
SO-MOF-185046-CW-RFQ / Minor Rehabilitation of South West RCRF Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope				17,028.00	0.00	Under Implementation								2020-07-31	2020-11-12							2020-09-09	2020-12-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-8327-GO-RFQ / Peoples Carrier Vehicle for the Procurement Department of the MoF	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation																		2017-09-11	2017-10-17	2018-04-15		
SO-MOF-8328-GO-RFQ / Purchase of one Vehicle for the Project Management and Coordination Unit	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		38,000.00	36,100.00	Signed																		2017-09-10	2017-10-17	2017-12-23	2018-04-15	
SO-MOF-26276-GO-RFQ / Office Furniture and fitting for the EAFS and PFMRCU	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	12,670.00	Signed																		2017-09-12	2017-12-23	2018-04-20		
SO-MOF-105592-GO-RFQ / Video Conferencing Facility for Project Regional and FGS HQ	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Under Implementation																		2019-03-25	2019-04-20	2019-10-17		
SO-MOF-140508-GO-RFB / 4 Vehicles for RCRF Project Offices in FMS and PFMRCU	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	154,400.00	Under Implementation				2019-10-18	2019-10-25	2019-10-23	2019-10-29					2019-11-24	2019-12-01	2019-12-04	2019-12-14	2019-12-13	2019-12-16	2020-06-10				
SO-MOF-142289-GO-RFQ / YTC Facility Installation	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation																		2019-10-30	2019-11-23	2020-05-21		
SO-MOF-142290-GO-RFQ / Office Furniture for the FMS project offices	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	27,836.00	Signed																		2019-10-31	2019-11-22	2019-12-19	2019-12-02	2020-06-16
SO-MOF-26275-GO-RFQ / Purchase of computers and printers	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	29,805.00	Signed																		2019-10-31	2019-11-22	2019-12-21	2019-12-02	2020-06-18
SO-MOF-146330-GO-RFQ / Purchase of Office Furniture for RCRF Education Coordination Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	4,955.00	Signed																		2019-11-26	2020-02-13	2019-12-15	2020-02-22	2019-12-29
SO-MOF-146334-GO-RFQ / Purchase of Office Equipment for RCRF Education Coordination Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		7,200.00	5,500.00	Signed																		2019-11-27	2020-02-13	2019-12-15	2020-02-22	2019-12-29
SO-MOF-150474-GO-RFQ / Computers for the Ministry of Education	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,750.00	Signed																		2019-12-22	2020-01-01	2020-01-25	2020-02-15	2020-07-23
SO-MOF-177986-GO-RFQ / Vehicle for GSS Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	38,200.00	Signed																		2020-06-15	2020-06-25	2020-07-15	2020-08-01	2021-01-11
SO-MOF-192043-GO-RFQ / Supply of Video Conferencing Equipment and Software	IDA / D3780	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		86,000.00	79,353.00	Signed																		2020-10-05	2020-10-23	2020-11-01	2020-11-07	2020-12-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

SO-MOF-47918-CS-QCBS / External independent audit firm for all MPF projects under the FGS	TF / A0534	Project Management and Coordination	Prior	Consultant Qualification Selection	Open - International		270,000.00	373,275.00	Signed	2018-03-28	2018-03-28	2018-04-04	2018-03-29	2018-05-15	2018-04-24					2018-05-31	2018-05-11	2018-06-07	2018-05-15	2018-12-04		
SO-MOF-133975-CS-QCBS / Health Technical Partner (HTP)	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Quality And Cost-Based Selection	Open - International		7,000,000.00	0.00	Canceled	2019-09-16	2019-09-26	2019-09-22		2019-11-05						2019-11-12	2019-11-19	2019-12-14	2020-01-04	2021-06-30		
SO-MOF-138800-CS-QCBS / Health Technical Partner (HTP)	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Quality And Cost-Based Selection	Open - International		7,000,000.00	0.00	Under Implementation	2019-10-07	2019-10-09	2019-10-15	2019-10-14	2019-11-28	2020-02-19					2019-12-05	2020-04-15	2019-12-12	2020-07-24	2020-01-06	2020-01-12	2021-12-31
SO-MOF-183831-CS-CQS / Tuition Provider for ACQA Public Financial Management	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2020-07-17		2020-07-24		2020-08-14							2020-08-21		2020-09-07		2021-09-02	

INDIVIDUAL CONSULTANTS																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
SO-MOF-8351-CS-CDS / PFM Deputy Coordinator and RCF Manager/FGS	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct		68,400.00	0.00	Pending Implementation	2017-09-01		2017-09-11						2017-10-01		2018-09-30					
SO-MOF-8350-CS-CDS / Head of EAFS Accountants (Section Head consultant)	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct		78,900.00	0.00	Pending Implementation	2017-04-10		2017-04-20						2017-04-30		2018-04-29					
SO-MOF-8393-CS-INDV / Individual Consultants - Procurement TA for the PFMRCU	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		150,000.00	74,220.00	Signed	2017-04-05	2017-12-21	2017-05-15	2018-03-02	2017-05-21	2018-03-05			2017-06-10	2018-03-06	2018-06-09					
SO-MOF-8346-CS-CQS / External Audit Services for the FY2016 (Cost Centre for all MPF-NG projects)	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct		300,000.00	239,553.00	Signed	2017-03-23		2017-03-25						2017-04-08	2017-06-01	2017-10-05					
SO-MOF-13567-CS-INDV / Health sector assessment TA	TF / A0534	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-05-15		2017-07-03		2017-07-24				2017-08-28		2018-02-24					
SO-MOF-26273-CS-INDV / Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities Consultant	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2017-09-03	2017-12-21	2017-09-28	2018-02-25	2017-10-06				2017-11-03		2018-10-31					
SO-MOF-26274-CS-INDV / Project Communications and Reporting Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		70,000.00	64,780.00	Signed	2017-09-04	2017-12-21	2017-10-06	2018-02-25	2017-10-12	2018-03-14			2017-11-08	2018-03-15	2018-11-06					
SO-MOF-44781-CS-INDV / SWISS RCF2 Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		48,000.00	49,920.00	Signed	2018-01-26	2018-08-01	2018-03-01	2020-01-28	2018-03-10	2020-01-31			2018-04-01	2020-02-02	2019-03-31					
SO-MOF-44782-CS-INDV / G3 RCF2 Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		48,000.00	102,120.00	Signed	2018-01-26	2018-08-01	2018-02-28	2019-05-25	2018-03-10	2019-06-03			2018-04-01	2019-06-05	2019-03-31					
SO-MOF-87422-CS-INDV / Education Focal Point	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		60,000.00	179,160.00	Signed	2018-11-26	2019-01-17	2018-12-15	2019-06-01	2018-12-18	2019-06-10			2018-12-26	2019-06-10	2019-12-25					
SO-MOF-88322-CS-INDV / Health focal point	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		60,000.00	49,980.00	Signed	2018-12-15	2019-01-16	2019-01-03	2019-03-21	2019-01-06	2019-03-28			2019-01-15	2019-04-01	2020-01-14					
SO-MOF-88319-CS-INDV / Project Financial Management Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2018-12-04	2018-12-20	2018-12-25		2018-12-28				2019-01-01		2019-12-31					
SO-MOF-88317-CS-INDV / Head of EAFS Accountants	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2018-12-04	2018-12-20	2018-12-25		2018-12-28				2019-01-01		2019-12-31					
SO-MOF-96851-CS-INDV / Project Communications and Reporting Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		65,000.00	73,380.00	Signed	2019-01-31	2019-03-13	2019-03-02	2020-02-27	2019-03-06	2020-04-20			2019-03-29	2020-04-29	2020-03-26					
SO-MOF-96853-CS-INDV / Project Office secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	38,700.00	Signed	2019-01-31	2019-04-24	2019-02-25	2019-08-10	2019-02-26	2019-08-19			2019-02-28	2019-09-21	2020-02-29					
SO-MOF-96852-CS-INDV / Inter-governmental Policy Advisor	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2019-02-20	2019-04-29	2019-03-16		2019-03-18				2019-03-20		2020-03-20					
SO-MOF-88317-CS-INDV-2 / Head consultant for EAFS Accountants	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		75,000.00	158,100.00	Signed	2019-02-16	2019-03-02	2019-02-21	2019-04-15	2019-02-24	2019-05-17			2019-03-01	2019-05-24	2020-02-29					
SO-MOF-88319-CS-INDV-2 / Project Financial management Specialist 3	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25		2019-03-28	2019-05-17			2019-04-09	2019-05-24	2020-04-07					
SO-MOF-101168-CS-INDV / Project Financial Management Specialist 2	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17			2019-04-09	2019-05-24	2020-04-07					
SO-MOF-101169-CS-INDV / Project Financial Management Specialist 1	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17			2019-04-09	2019-05-24	2020-04-07					

SO-MOF-96854-CS-INDV / Office Secretary for the Project Manager	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	79,020.00	Signed	2019-02-26	2019-03-05	2019-03-23	2019-08-10	2019-03-26	2019-08-26	2019-04-09	2019-09-21	2020-04-09
SO-MOF-116164-CS-INDV / HSS RCRF Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		48,000.00	49,920.00	Signed	2019-05-25	2019-05-28	2019-06-28	2020-02-27	2019-07-07	2020-03-02	2019-07-20	2020-03-02	2020-07-18
SO-MOF-122104-CS-INDV / Fiscal Federalism Expert	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		75,000.00	103,480.00	Under Review	2019-07-12	2019-07-11	2019-08-20	2019-12-23	2019-08-23	2020-01-04	2019-09-01	2020-01-04	2020-08-31
SO-MOF-122119-CS-INDV / SMP Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2019-07-12	2019-07-11	2019-08-05		2019-08-10		2019-08-16		2020-08-15
SO-MOF-127294-CS-INDV / Data Analyst for the 2019 Teacher Proficiency Test	TF / A0534	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited		6,000.00	27,600.00	Signed	2019-08-21	2019-09-16	2019-08-26	2019-10-10	2019-08-29	2019-10-22	2019-09-05	2019-10-23	2019-09-30
SO-MOF-140522-CS-CDS / VTC Scoping Assessment TA	IDA / D3780	Project Management and Coordination	Prior	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2019-10-24	2019-10-31	2019-11-03				2019-11-10		2019-12-10
SO-MOF-143990-CS-INDV / Community Health Coordinator for FCS-Benadir	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		42,000.00	42,120.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-27	2019-11-29	2020-05-02	2019-12-08	2020-05-20	2020-12-06
SO-MOF-143991-CS-INDV / Community Health Coordinator HSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-07-08	2019-11-29	2020-07-17	2019-12-08	2020-07-18	2020-12-06
SO-MOF-143992-CS-INDV / Community Health Coordinator CSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-05-03	2019-11-29	2020-05-05	2019-12-08	2020-05-06	2020-12-06
SO-MOF-143993-CS-INDV / Community Health Coordinator PSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-11-07	2020-01-16	2019-11-26		2019-11-29		2019-12-08		2020-12-06
SO-MOF-143994-CS-INDV / Community Health Coordinator SWSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-13	2019-11-29	2020-05-02	2019-12-08	2020-05-02	2020-12-06
SO-MOF-143995-CS-INDV / Community Health Coordinator JSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-11-07	2020-01-16	2019-11-26	2020-10-15	2019-11-29	2020-11-25	2019-12-08		2020-12-06
SO-MOF-148446-CS-INDV / Intergovernmental Secretary 1	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-02	2020-12-31
SO-MOF-148447-CS-INDV / Intergovernmental Secretary 2	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31
SO-MOF-148448-CS-INDV / Intergovernmental Secretary 3	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31
SO-MOF-148451-CS-INDV / SMP Assistant Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited		70,000.00	61,920.00	Under Review	2019-12-06	2019-12-13	2019-12-09	2019-12-18	2019-12-23	2019-12-20	2019-12-31	2020-01-04	2020-12-30
SO-MOF-148449-CS-INDV / External Financing Coordination Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		50,000.00	49,920.00	Signed	2019-12-06	2019-12-13	2019-12-09	2020-06-11	2019-12-23	2020-06-25	2019-12-31	2020-06-29	2020-12-30
SO-MOF-149943-CS-INDV / FCS MoH Data Analyst	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-23	2020-05-20	2021-01-22
SO-MOF-149944-CS-INDV / FCS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		42,000.00	42,120.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-24	2020-05-20	2021-01-23
SO-MOF-149945-CS-INDV / PSS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-12-14	2020-01-16	2020-01-09		2020-01-14		2020-01-24		2021-01-23
SO-MOF-149946-CS-INDV / JSS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-12-14	2020-01-16	2020-01-09	2020-10-15	2020-01-14	2020-11-02	2020-01-24		2021-01-23
SO-MOF-149947-CS-INDV / SWSS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-13	2020-01-14	2020-05-02	2020-01-24	2020-05-02	2021-01-23
SO-MOF-149948-CS-INDV / CSS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-05-03	2020-01-14	2020-05-05	2020-01-24	2020-05-06	2021-01-23
SO-MOF-149949-CS-INDV / HSS MoH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-07-09	2020-01-14	2020-07-17	2020-01-24	2020-07-18	2021-01-23
SO-MOF-150602-CS-INDV / PPARCEU Office Secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		50,000.00	77,920.00	Under Review	2019-12-20	2019-12-20	2019-12-25	2019-12-23	2019-12-28	2020-01-01	2020-01-01	2020-01-04	2020-12-31
SO-MOF-153252-CS-INDV / Health Focal Point	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2020-01-11	2020-01-24	2020-02-04	2020-08-06	2020-02-07	2020-09-24	2020-02-16		2021-02-14

SO-MOF-158751-CS-INDV / Data Analyst for the 2020 Teacher Proficiency Test	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited	15,000.00	0.00	Under Implementation	2020-02-15	2020-02-18	2020-02-20	2020-02-22	2020-02-23	2020-03-02	2020-03-01	2020-04-30	
SO-MOF-164787-CS-INDV / Project Financial Management Specialist 4	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	56,160.00	58,320.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-21	2020-04-25	2020-04-25	2020-05-03	2020-04-29	2021-05-03
SO-MOF-164790-CS-INDV / Project Administration Assistant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	42,660.00	44,280.00	Signed	2020-04-15	2020-04-17	2020-04-25	2020-04-21	2020-04-29	2020-05-26	2020-05-10	2020-06-04	2021-05-09
SO-MOF-166163-CS-INDV / Intergovernmental Secretariat 4	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited	39,840.00	39,840.00	Signed	2020-04-15	2020-04-17	2020-04-20	2020-04-22	2020-05-03	2020-04-25	2020-05-15	2020-04-29	2021-05-15
SO-MOF-166165-CS-INDV / Project Procurement Technician	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	50,000.00	49,920.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-20	2020-04-25	2020-04-22	2020-04-30	2020-04-29	2021-04-30
SO-MOF-168292-CS-INDV / Social Safeguards specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	24,000.00	0.00	Canceled	2020-04-12	2020-04-11	2020-04-14		2020-04-17		2020-04-20		2020-10-17
SO-MOF-168293-CS-INDV / Head of EAFS Consultants	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	88,980.00	120,580.00	Signed	2020-04-15	2020-04-20	2020-04-25	2020-04-22	2020-04-27	2020-04-30	2020-04-29		2021-04-30
SO-MOF-8343-CS-CDS / Head of EAFS Consultants	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct	92,800.00	0.00	Canceled	2017-04-01		2017-04-11				2017-04-30		2018-04-29
SO-MOF-164788-CS-INDV / JSS RCRF Project Manager	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Direct	83,880.00	0.00	Pending Implementation	2020-04-15		2020-04-25		2020-04-29		2020-05-10		2021-05-09
SO-MOF-168838-CS-INDV / Social Safeguards Consultant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	24,000.00	33,600.00	Signed	2020-04-17	2020-04-21	2020-04-19	2020-04-22	2020-04-22	2020-04-25	2020-04-25	2020-04-29	2020-07-24
SO-MOF-183825-CS-INDV / Social Safeguards Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	65,000.00	0.00	Canceled	2020-07-15	2020-08-11	2020-08-19		2020-09-02		2020-09-21		2021-09-16
SO-MOF-189323-CS-INDV / Gender Based Violence Expert - GBV Expert	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	150,000.00	60,480.00	Signed	2020-08-20	2020-09-02	2020-10-01	2020-11-15	2020-10-06	2020-11-22	2020-10-23	2020-12-04	2021-10-18
SO-MOF-189328-CS-CDS / RCRF Project Coordinator	IDA / D3780	Project Management and Coordination	Prior	Direct Selection	Direct	174,960.00	87,480.00	Signed	2020-08-20	2020-09-08	2020-08-30	2020-09-09			2020-09-30	2020-09-14	2022-09-30
SO-MOF-193747-CS-INDV / Internal Audit Technical Assistant for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2020-09-16		2020-10-17		2020-10-24		2020-11-10		2021-11-10
SO-MOF-193738-CS-INDV / Procurement Specialist for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Under Review	2020-09-24	2020-09-25	2020-10-27		2020-11-03		2020-11-17		2021-11-17
SO-MOF-193744-CS-INDV / Public Financial Management Specialist for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Under Review	2020-09-24	2020-10-11	2020-10-25		2020-11-01		2020-11-18		2021-11-18
SO-MOF-196003-CS-INDV / Social and Environmental Safeguards Specialist for Jubbaland State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	15,780.00	Signed	2020-10-01	2020-09-30	2020-11-17	2020-11-29	2020-11-24	2020-12-02	2020-12-07	2020-12-05	2021-12-07
SO-MOF-196120-CS-INDV / Social and Environmental Safeguards Specialist for Southwest State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	24,000.00	Signed	2020-10-01	2020-09-30	2020-11-11	2020-12-15	2020-11-14	2020-12-16	2020-12-05	2020-12-17	2021-12-05
SO-MOF-196121-CS-INDV / Social and Environmental Safeguards Specialist for Galmudug State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	18,000.00	Signed	2020-10-01	2020-09-30	2020-10-29	2020-11-30	2020-11-05	2020-12-02	2020-11-19	2020-12-03	2020-12-25
SO-MOF-196122-CS-INDV / Social and Environmental Safeguards Specialist for HES State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2020-10-01	2020-09-30	2020-10-25	2020-11-30	2020-11-01	2020-12-02	2020-11-15		2021-11-15
SO-MOF-201312-CS-INDV / Senior Social Safeguards Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	96,000.00	54,360.00	Signed	2020-10-26	2020-10-23	2020-10-31	2020-11-20	2020-11-05	2020-12-07	2020-11-13	2020-12-04	2021-11-08
SO-MOF-203679-CS-INDV / Communication and Reporting Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-11-11		2020-12-08		2020-12-22		2021-01-12		2022-01-12
SO-MOF-203680-CS-INDV / Senior Monitoring and Evaluation Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-11-12		2020-12-27		2021-01-10		2021-01-31		2022-01-31
SO-MOF-209973-CS-INDV / Monitoring and Evaluation Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-12-20		2021-02-07		2021-02-28		2021-03-14		2022-03-14
SO-MOF-209976-CS-INDV / Project Communication and Reporting Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-12-21		2021-02-08		2021-03-01		2021-03-22		2021-04-27