



Northern Mountain Integrated Child Nutrition Improvement Project (P152023)

EAST ASIA AND PACIFIC | Vietnam | Health, Nutrition & Population Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 2 | ARCHIVED on 27-Aug-2017 | ISR29025 |

Implementing Agencies: Ministry of Health, National Institute of Nutrition, Save the Children International Vietnam, Ministry of Health

Key Dates

Key Project Dates

Bank Approval Date:01-Dec-2015

Effectiveness Date:10-Nov-2016

Original Closing Date:31-Mar-2021

Revised Closing Date:31-Mar-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

<p>The Project Development Objective is to improve the nutrition status of children of age less than five in the target villages through improving the child feeding practices, maternal and child care, and to diversify sources of nutrition of pregnant women, infants and young children.</p>

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Moderately Satisfactory

Implementation Status and Key Decisions

The project Grant Agreement was signed on November 10, 2017 between the World Bank and the Save the Children International Vietnam with representatives from the Japanese Embassy and Vietnam Ministry of Health. The project has established the project implementation team started the implementation. Baseline survey is being implemented in Son La and Yen Bai and the report will be available in August.





Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Low	● Low	● Low

Results

Project Development Objective Indicators

► Percent change of infants 0 - 5 months of age who are fed exclusively with breast milk (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	36.00
Date	31-Dec-2014	--	30-Jun-2017	30-Jun-2020



►Percent change of children 6 - 23 months of age who received foods from 4 or more food groups (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	40.00	40.00	52.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

►Percent change of pregnant women who received at least 3 antenatal care checkups during pregnancy (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	70.00	70.00	70.00	84.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

►The nutrition - oriented agriculture approach is integrated into the provincial agriculture and forestry 5 year strategy (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No strategy	--	No strategy	Nutrition oriented agriculture strategy finalized
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

Overall Comments

Intermediate Results Indicators



▶Percent change of the mothers with the children under age five and pregnant women that can acquire at least 4 kinds of new foods in everymonths either through cultivating vegetables and/or raising liv (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	--	40.00	56.00
Date	31-Dec-2014	--	30-Jun-2017	30-Jun-2019

▶Percent change of mothers with children under age five and pregnant women in reduction of food prodction cost compared with the baseline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	30.00	30.00	20.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

▶Mothers with children under age five and pregnant women that have knowledge of nutrition natural ingredients (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.00	25.00	25.00	60.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

▶Percent increase who gain adequate nutrition care knowledge compared with the baseline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	30.00	30.00	39.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020



►Percent change of mothers with children under age 5 that increase the frequency of feeding 4 times per day for children aged 6 - 23 months (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	30.00	30.00	39.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

►Provincial guideline stipulating an integrated approach to nutrition through a focus on agriculture is prepared and accepted by both the DOH and the DARD (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No guidelinee	--	No guideline	Specific provincial guideline finalized
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

►At least five best practices are fully documented and disseminated among the key stakeholder (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Dec-2014	30-Mar-2016	30-Jun-2017	30-Jun-2020

►Stunting reduction will be incorporated as an objective in the social development plan in each targetted commune (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Not yet	--	Not yet	Social development plan including stunting reduction finalized
Date	31-Dec-2014	--	30-Jun-2017	30-Jun-2020

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P152023	TF-A2244	Effective	USD	2.82	2.82	0.00	0.00	2.82	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P152023	TF-A2244	Effective	10-Nov-2016	10-Nov-2016	10-Nov-2016	31-Mar-2021	31-Mar-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.



Related Project(s)

There are no related projects.
