

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2020 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification for Bidders** *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
 Country: India Bank's Approval Date of the Original Procurement Plan: 2019-02-14
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-24)
 Project ID: P150520 GPN Date:
 Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project
 Loan / Credit No: IBRD / 84870
 Executing Agency(ies) Division No. 2, Ferozepur at Zira (EE- 2nd)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
DWSS-W-DIV85-6079-1 / WSS Village Marur Block Zira Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				50,000.00	0.00	Canceled																		2020-05-10
DWSS-W-DIV85-6068-1 / WSS Village Mehmood Wala Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				54,200.00	40,932.83	Signed																		2020-05-10
DWSS-W-DIV85-6254-1 / WSS Village Fatehgarh Sabrah Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,000.00	11,512.48	Under Implementation																		2020-01-16
DWSS-W-DIV85-6258-1 / WSS Village Rasulpur Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,100.00	0.00	Canceled																		2020-01-16
PRWSS-W-DIV85-6257-1 / WSS Village Sudan Block Makhu Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,500.00	9,436.64	Signed																		2020-01-16
DWSS-W-DIV85-6196-1 / WSS Village Jattan Wali Block Makhu Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				39,000.00	32,175.61	Signed																		2019-12-05
DWSS-W-DIV85-6195-1 / WSS Village Jattan Wali Block Makhu Distt. Ferozepur: Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				41,000.00	32,089.55	Signed																		2019-12-05
DWSS-W-DIV85-6255-1 / WSS Village Alipur Block Zira Distt. Ferozepur: Improvement in Distribution System under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				7,900.00	6,944.25	Under Implementation																		2020-01-27
DWSS-W-DIV85-6076-1 / WSS Village Fatte Wala Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				60,500.00	50,693.29	Signed																		2020-07-25
PRWSS-W-DIV85-6256-1 / WSS Wariis wala Jattan Block Makhu Distt. Ferozepur: Village - improved water supply scheme with water connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,800.00	9,494.29	Signed																		2020-03-06
DWSS-W-DIV85-6258-1/REBIDDING / REBIDDING WSS Village Rasulpur Block Makhu Distt. Ferozepur: Providing improvement access to drinking water through individual house hold connection under component 2A(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,200.00	9,746.78	Signed																		2020-02-20
DWSS-W-DIV85-6079-1/REBIDDING / REBIDDING WSS village Marur Block Zira Distt. Ferozepur: Providing and installing Tubewell, Pumping Machinery, Construction of OHSR, Distribution System and other Works.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				46,400.00	43,086.06	Signed																		2020-02-20

DWSS-W-DIVS-6252-1 / Providing W/S Scheme Nawar Zira Block Zira Distt. Ferozpur: Providing and installing Tubewell and Pumping Machinery. Construction of OHSR, Prov Distribution System and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																	47,200.00	45,101.54	Signed	2019-09-07								2019-12-07	2019-11-08	2020-10-02								
DWSS-W-DIVS-6206-1 / WSS Village Gatta Badhabh Block Makhu Distt. Ferozpur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																														2019-09-07	2019-12-17	2019-11-18	2020-10-12					
DWSS-W-DIVS-6323-1 / WSS Village Nawar Curdti Wala Block Zira Distt. Ferozpur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																															2019-09-07	2019-12-17	2019-11-18	2020-10-12				
DWSS-W-DIVS-6750-1 / WSS Village Basti Khushal Singh Block Zira Distt. Ferozpur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																															2019-09-07	2019-12-17	2019-12-17	2020-10-12				
PRWS-5-DIVS-6551-1 / Construction of Office Building For Sub Division Office No.-1, Zira.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope																															2019-12-09	2019-12-19	2020-04-13	2020-03-05	2021-01-08			
PRWS-5-DIVS-7569-1 / Construction of SDE Office Building No. 2 Zira at Marhahi	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																2019-12-09	2019-12-18	2020-04-13	2020-03-05	2021-01-08		
PRWS-W-DIVS-6986-1 / WSS Village Mansur Wala Block Zira Distt. Ferozpur: Improvement of W/S Scheme and distribution system	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																	2019-12-09	2019-12-17	2020-04-13	2019-12-19	2020-06-12	
PRWS-W-DIVS-7319-1 / WSS Village Malle Wala & Mastee Wala Block Makhu Distt. Ferozpur: Improvement of W/S Scheme and Distribution System	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																	2019-12-09	2020-04-13	2020-06-12			
PRWS-W-DIVS-7193-1 / WSS Village Saraf Ali Shah Block Makhu Distt. Ferozpur : Tubewell, Civil Work, OHSR, Distribution System, Pumping , Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																	2020-01-13	2020-05-18	2020-11-14			
DWSS-W-DIVS-6985-1 / WSS Village Asif Wala , Block Makhu Distt. Ferozpur : Tubewell, Civil Work, OHSR, Distribution System, Pumping ,Machinery and other Works)	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																	2020-01-13	2020-05-18	2020-11-14			
DWSS-W-DIVS-7665-1 / WSS Gogaoni block Zira Dist. Ferozpur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																	2020-01-27	2020-09-17	2020-06-01	2021-01-22	2021-03-28	
DWSS-W-DIVS-7738-1 / WSS Village Talwandi jalle Khan , Block Zira Distt. Ferozpur: Improvement of Existing Water supply scheme by providing Distribution System.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																		2020-01-27	2020-06-01	2020-12-04	2020-08-30	
PRWS-W-DIVS-7737-1 / WSS Village Mundi Chhuri Mar Block Makhu Distt. Ferozpur: Improvement of Distribution System etc	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																		2020-01-27	2020-02-04	2020-06-01	2020-12-04	2020-08-30
PRWS-W-DIVS-8394-1 / WSS Village Longo deva Block Zira Distt. Ferozpur : Improvement of W/S Scheme Distribution System	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																		2021-02-24	2022-01-10	2022-04-10		
DWSS-W-DIVS-7873-1 / WSS Village Masujpath & Churian , Block Makhu Distt. Ferozpur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																			2021-02-25	2022-01-21	2023-02-20	
DWSS-W-DIVS-6071-1 / WSS Village Mannu Machhi Block Makhu Distt. Ferozpur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope																																			2021-02-25	2022-01-21	2022-10-18	

PRWS-W-DIV85-7664-1 / WSS Village Curahi Block Makhu Distt. Ferozepur: Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-22		2022-11-18
DWSS-W-DIV85-6074-1 / WSS Village Wara Kali Raun Block Makhu Distt. Ferozepur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Work(s) under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-22		2022-10-19
DWSS-W-DIV85-7853-1 / WSS Village Botian Wala Block Zira, District Ferozepur: Improved W/S Scheme Distribution System etc.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-24								2021-10-03		2022-01-01
DWSS-W-DIV85-6853-1 / WSS Village Jaura, Block Zira Distt. Ferozepur : Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works)	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2021-11-19		2022-09-15
DWSS-W-DIV85-6073-1 / WSS Village Aha Wala Block Makhu Distt. Ferozepur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-24								2022-01-20		2022-10-17
DWSS-W-DIV85-8260-1 / WSS Village Baii Block Makhu Distt. Ferozepur : Providing and Installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-12		2022-04-12
DWSS-W-DIV85-6065-1 / WSS Village Bhupe Wala Block Makhu Distt. Ferozepur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2021-09-09		2022-06-06
DWSS-W-DIV85-6985-1/RBD / REBIDDING WSS Village Asif Wala - Block Makhu Distt. Ferozepur: Providing and installing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2020-11-23								2021-11-18		2022-09-14
DWSS-W-DIV85-6078-1 / WSS Village Lahu Wala Block Makhu Distt. Ferozepur : Providing Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-22		2022-10-19
DWSS-W-DIV85-7626-1 / WSS Village Varpal Block Makhu Distt. Ferozepur: Improvement by providing Distribution system in existing scheme.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-22		2022-04-22
DWSS-W-DIV85-7710-1 / WSS Village Scheme Mahan Wala Rural Block Zira Distt. Ferozepur: Improvement of Existing Water Supply scheme by providing Distribution system	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-25								2021-10-13		2022-01-11
DWSS-W-DIV85-7854-1 / WSS Village Sano Wala Block Zira Distt. Ferozepur: Improvement of existing Water supply scheme by providing distribution system.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-26								2022-01-22		2022-07-21
DWSS-W-DIV85-8579-1 / WSS Village Shah Abu Bakar, Block Zira Distt. Ferozepur : Providing tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-25								2022-01-11		2022-10-08
DWSS-W-DIV85-8582-1 / Roshan Shah Wala Block Makhu Distt. Ferozepur: Improvement of W/S SchemeDistribution System	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope															2021-02-25								2022-01-11		2022-10-08

GOODS

