

## PROCUREMENT PLAN (Textual Part)

**Project information:** *Ethiopia, Health MDG Program for Results, IPF Component Project, P160108*

**Project Implementation agency:** Federal Vital Events Registration Agency (FVERA)

**Date of the Procurement Plan:** February 16,2018

**Period covered by this Procurement Plan:** February 2018 to February 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from 35–48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- *Open Advertising of the procurement opportunity at the national level;*
- *The procurement is open to eligible firms from any country;*
- *The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed*

*acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;*

- *Contracts with an appropriate allocation of responsibilities, risks and liabilities;*
- *Application of Standstill period and Publication of contract award information;*
- *Maintenance of records of the procurement process; and*
- *The Bank has the right to review procurement documentation and activities.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**PROCUREMENT PLAN Ethiopia : Ethiopia Health MDG Support Operation**

**General Information**  
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2020-04-16  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-27  
 Project ID: P123531 GPN Date: 2018-03-19  
 Project Name: Ethiopia Health MDG Support Operation  
 Loan / Credit No: IDA / 60900  
 Executing Agency(ies) Immigration, Nationality and Vital Events Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET/INVEA/48107/CO/RFQ / Procurement of voice recorders for comprehensive assessments	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled																					
ET-INVEA-48094-CO-NCB / Printing of registry books regions	IDA / 60900		Post	Request for Bids	National	Single Stage - One Envelope		272,000.00	0.00	Under Implementation																					
ET-INVEA-48095-CO-DC / Printing of birth certificates for regions	IDA / 60900		Prior	Direct Selection	Direct			1,099,800.00	0.00	Canceled																					
ET-INVEA-48093-CO-NCB / Procurement and distribution 13,708 file cabinet to 9 region state 2 City administration	IDA / 60900		Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,916,266.00	0.00	Under Implementation																					
ET-INVEA-177099-CO-RFB / Procurement of Birth and Death registry books	IDA / 60900		Post	Request for Bids	Open - National	Single Stage - One Envelope		900,200.00	0.00	Under Implementation																					
ET-INVEA-182031-CO-DR / Procurement of Birth and Death certificates for the use of the regions	IDA / 60900		Post	Direct Selection	Direct			998,000.00	0.00	Under Implementation																					
ET-INVEA-48112-RFQ-CO / Procurement of Banners	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation																					
PROCUREMENT OF FLYERS / Procurement of flyers	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,720.00	0.00	Pending Implementation																					
ET/INVEA/48108/CO/RFQ / Procurement of workshop venue and stationary materials to conduct procurement training	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					
ET-INVEA-188471-CO-RFQ / Procurement of stationary materials	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																					
ET-INVEA-48114-RFQ-CO / Procurement of 25 pieces of Bags for Comprehensive assessment TOT Staff	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,173.00	0.00	Under Implementation																					
ET-INVEA-195228-CO-RFQ / Procurement of 56 pieces of voice recorder to be used at comprehensive assessment	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Under Implementation																					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET/INVEA/48106/CO/RFQ / Renting of vehicles to conduct comprehensive assessment	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		97,000.00	0.00	Under Implementation																					
ET-INVEA-48108-RFQ / Procurement of Workshop Venue for CRVS Day at Addis Ababa	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation																					
ET-INVEA-48109-RFQ / Procurement of Workshop venue and Stationary materials at 21 towns and cities	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		43,000.00	0.00	Pending Implementation																					
ET-INVEA-48110-RFQ / TV spot placement for panel discussion about CRVS	IDA / 60900		Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Under Implementation																					



ET/INVEA/48001/C/IC / To organize the comprehensive assessment made at federal level for Vital statistics	IDA / 60900		Post	Individual Consultant Selection	Open		4,700.00	0.00	Pending Implementation	2020-03-17		2020-05-05	2020-05-26		2020-06-30	2020-12-27	
---	-------------	--	------	---------------------------------	------	--	----------	------	------------------------	------------	--	------------	------------	--	------------	------------	--