

P159515 - Argentina Access to Finance for MSMEs

Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN Argentina : Access to Longer Term Finance for Micro, Small and Medium Enterprises Project

General Information
 Country: Argentina **Bank's Approval Date of the Original Procurement Plan:** 2017-12-18
Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-20
 Project ID: P159515 **GPN Date:**
 Project Name: Access to Longer Term Finance for Micro, Small and Medium Enterprises Project
 Loan / Credit No: IBRD / 86590
 Executing Agency(ies) BICE-World Bank Implementing Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AR-BICE-14589-GO-RFQ / Adquisición de Impresora Multifuncion" Solicitud de Cotización 1/2017.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		1,000.00	858.69	Firmado								2017-05-15												2017-07-14	2017-09-07	2017-07-29
AR-BICE-41617-GO-RFB / Equipos de soporte para las plataformas de IT de BICE" Solicitud de ofertas 1-2017 Lote 1: Redes de almacenamiento (SAN - Storage Area Network) - Lote 2: Servidores de Red Genéricos - Arquitectura basada en X86	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		100,000.00	68,078.63	Firmado					2017-05-10	2017-08-11	2017-05-15						2017-06-26	2017-10-09	2017-07-26	2017-11-16	2018-01-25	2018-01-05	2018-07-24			
AR-BICE-18959-GO-RFB / Adquisición de dispositivos móviles (laptops)	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		400,000.00	0.00	Cancelado					2020-08-20		2020-11-23					2020-12-23		2020-12-25		2021-01-18			2021-08-16			
AR-BICE-240875-GO-RFQ / Adquisición de 180 licencias perpetuas doble factor (VPN)	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		12,500.00	0.00	En ejecución							2021-07-06									2021-08-31			2021-09-15			
AR-BICE-242492-GO-RFB / Adquisición de 220 Notebooks de Avanzada y accesorios	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		400,000.00	0.00	En ejecución					2021-07-07	2021-08-06	2021-07-12					2021-08-02		2021-08-05		2021-08-24			2022-02-20			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AR-BICE-41278-CS-QCBS / Plataforma IT de Riesgo Integral	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		320,000.00	305,600.00	Firmado	2018-01-31	2018-08-01	2018-02-21		2018-04-06	2018-09-07			2018-05-04	2018-10-08	2018-06-01	2018-10-17	2018-07-08	2018-10-29	2018-08-12	2019-01-18	2019-08-12	
AR-BICE-41274-CS-QCBS / Software de Riesgo Crediticio	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		450,000.00	349,000.00	Firmado	2017-12-26	2018-09-07	2018-01-25		2018-03-10	2018-10-23			2018-04-07	2018-12-03	2018-05-07	2018-12-19	2018-06-11	2019-01-02	2018-07-16	2019-02-26	2019-07-16	
AR-BICE-41618-CS-QCBS / Módulo de Teoría para el Sistema de Core Bancario	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		450,000.00	0.00	Cancelado	2017-10-10		2017-10-31		2017-12-14					2018-01-11		2018-02-10		2018-03-17		2018-04-21		2019-04-21
AR-BICE-142600-CS-LCS / AUDITORIA DEL "PROYECTO DE ACCESO AL FINANCIAMIENTO A MÁS LARGO PLAZO PARA MIPYMES - PROYECTO - IBRD 8659-AR, EJECUTADO POR BANCO DE INVERSIÓN Y COMERCIO EXTERIOR PARA LOS EJERCICIOS 2017-2018-2019.	IBRD / 86590	Project management	Posterior	Selección basada en el menor costo	Open - National		20,000.00	0.00	Bajo Revision	2019-10-24	2019-11-12	2019-11-14		2019-11-24				2019-12-22		2019-12-27		2020-01-08		2020-02-12		2020-06-11	
AR-BICE-119632-CS-QCBS / Ventanilla MIPYME	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		200,000.00	0.00	Cancelado	2019-07-15		2019-08-05		2019-09-18				2019-10-16		2019-11-15		2019-12-20		2020-01-24		2020-07-22	

AR-BICE-100950-CS-QCBS / Plataforma Informática para la Central Federal de Información Financiera	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Selección basada en calidad y costo	Open - International		1,200,000.00	0.00	Cancelado	2019-02-28	2019-03-29	2019-03-21	2019-04-05	2019-03-28	2019-05-31		2019-05-07	2019-05-12	2019-06-12	2019-07-17	2021-04-17	
AR-BICE-101520-CS-QCBS / Servicio de Consultoría Integral para la constitución y lanzamiento de la Central Federal de Información Financiera	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Selección basada en calidad y costo	Open - International		500,000.00	0.00	Cancelado	2019-02-28	2019-03-29	2019-03-21	2019-04-05	2019-03-31	2019-05-31		2019-05-10	2019-05-25	2019-06-29	2019-08-03	2021-05-04	
AR-BICE-119631-CS-QCBS / Nueva plataforma de servicios de desarrollo empresarial	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Selección basada en calidad y costo	Open - National		300,000.00	0.00	Cancelado	2019-07-15		2019-08-05		2019-09-18			2019-10-16	2019-11-15	2019-12-20	2020-01-24	2020-07-22	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AR-BICE-41610-CS-INDV / Especialista Ambiental y Social	IBRD / 86590	Project management	Posterior	Individual	Open		102,912.00	0.00	En ejecución	2016-12-01	2017-01-12	2017-01-04		2017-01-14		2017-02-14		2021-11-30			
AR-BICE-41612-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Open		102,912.00	0.00	En ejecución	2016-12-01	2017-01-12	2017-01-19		2017-02-09		2017-04-17		2017-10-31			
AR-BICE-41605-CS-INDV / Especialista en Adquisiciones	IBRD / 86590	Project management	Posterior	Individual	Open		102,912.00	0.00	En ejecución	2016-12-01	2017-01-12	2017-01-15		2017-01-25		2017-03-01		2018-02-28			
AR-BICE-102068-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	0.00	Cancelado	2017-11-01	2017-11-01	2017-11-06	2017-11-17	2017-11-27		2017-12-12		2018-03-31			
AR-BICE-102071-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	0.00	En ejecución	2018-05-15	2018-05-15	2018-05-20	2017-11-17	2018-06-10		2018-07-04		2021-11-19			
AR-BICE-102077-CS-INDV / Especialista en Adquisiciones	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	0.00	En ejecución	2018-04-23	2018-04-23	2018-04-28		2018-05-19		2018-06-18		2018-12-18			
AR-BICE-102076-CS-INDV / Coordinador de la Unidad Ejecutora	IBRD / 86590	Project management	Posterior	Individual	Limited		128,640.00	0.00	En ejecución	2018-05-15	2018-04-23	2018-05-29		2018-06-05		2018-06-18		2021-11-30			
AR-BICE-102074-CS-INDV / Coordinador de la Unidad Ejecutora	IBRD / 86590	Project management	Posterior	Individual	Open		128,640.00	0.00	En ejecución	2016-12-01	2017-01-12	2017-02-10		2017-03-03		2017-04-20		2018-03-31			
AR-BICE-41286-CS-LCS / Auditoría Externa	IBRD / 86590	Project management	Posterior	Selección directa de consultores	Direct		60,000.00	0.00	Cancelado	2019-10-01		2019-10-11				2019-12-15		2021-11-30			
AR-BICE-101527-CS-INDV / Consultor Social	IBRD / 86590	Project management	Posterior	Individual	Limited		15,000.00	0.00	Cancelado	2019-03-04		2019-03-09		2019-03-23		2019-04-06		2019-10-03			
AR-BICE-191652-CS-INDV / Consultor asesor técnico, coordinador del proyecto Plataforma PYME	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		8,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-29		2021-02-26			
AR-BICE-191653-CS-INDV / Consultor Asesor Técnico	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		4,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			
AR-BICE-191654-CS-INDV / Consultor Senior Coordinador Especializado en Análisis Financiero - Coordinador General	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		8,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			
AR-BICE-191655-CS-INDV / Consultor Senior en Desarrollo e Ingeniería de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		9,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			
AR-BICE-191656-CS-INDV / Consultor Senior Analista Funcional Especializado en Análisis Financiero	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		7,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			
AR-BICE-191657-CS-INDV / Consultor Senior Analista Funcional en Análisis de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		6,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			
AR-BICE-191658-CS-INDV / Consultor Senior Analista Funcional en Análisis de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		6,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-13		2020-09-15		2021-02-12			
AR-BICE-191659-CS-INDV / Consultor Senior Analista Funcional Especializado en Análisis de Procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		5,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13			

AR-BICE-194073-CS-INDV / INVESTIGADOR PRINCIPAL- CONSULTORÍA PARA INVESTIGACIÓN Y DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,000.00	0.00	En ejecución	2020-09-14	2020-09-16	2020-09-24	2020-09-25	2020-10-01	2020-12-30
AR-BICE-194074-CS-INDV / ASISTENTE EN INVESTIGACION I - CONSULTORÍA PARA INVESTIGACIÓN Y DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	2,500.00	0.00	En ejecución	2020-09-14	2020-09-16	2020-09-21	2020-09-24	2020-10-01	2020-12-30
AR-BICE-194076-CS-INDV / ASISTENTE EN INVESTIGACION II - PROYECTO DE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	2,500.00	0.00	En ejecución	2020-09-14	2020-09-16	2020-09-24	2020-09-26	2020-10-01	2020-12-30
AR-BICE-194500-CS-INDV / Consultor Asesor Técnico: Asesorar a la SSPyme en la definición de líneas estratégicas y de acción para el diseño, desarrollo e implementación de una plataforma y apps vinculadas al universo Pyme en el marco de Ministerio de Desarrollo Productivo.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,000.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-16	2020-08-26	2020-08-01
AR-BICE-194508-CS-INDV / Consultor Asesor Técnico: asesorar en el proceso de diseño y desarrollo de una plataforma tecnológica de gestión que integre los procesos relacionados a las políticas públicas destinadas a las Pymes.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,333.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194507-CS-INDV / Consultor Senior Coordinador Especializado en Análisis Financiero: diagramar y desarrollar los aspectos legales, tecnológicos del proyecto, liderar la interacción con los distintos grupos de especialistas y la puesta en marcha de la CENIF	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,000.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194506-CS-INDV / Consultor Senior en Desarrollo e Ingeniería de Datos: ejercerá el rol de analista funcional del desarrollo, análisis, diagnóstico y explotación de datos provenientes de la Cencit/Central de Balances	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,667.00	0.00	Bajo Revision	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194504-CS-INDV / Consultor Senior Analista Funcional especializado en análisis financiero: relevamiento y análisis de las necesidades operativas y funcionales de la Cenif	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	6,667.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194503-CS-INDV / Consultor Senior Analista funcional en análisis de datos: relevamiento y análisis de los requerimientos para obtención de la información, analizar, identificar y resolver problemáticas asociadas a la calidad de los datos.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,333.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194502-CS-INDV / Consultor Senior Analista funcional en análisis de datos: relevamiento y análisis de los requerimientos para obtención de la información, analizar, identificar y resolver problemáticas asociadas a la calidad de los datos.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,333.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-194501-CS-INDV / Consultor Senior Analista Funcional especializado en análisis de procesos: organizar y dar seguimiento del desarrollo del plan de trabajo, colaborar en el diseño de los procesos y su posterior control.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,000.00	0.00	En ejecución	2020-07-06	2020-07-06	2020-07-16	2020-07-26	2020-08-01	2020-12-29
AR-BICE-202122-CS-INDV / Consultor Experto en Implementación de Proyectos Informáticos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	3,300.00	0.00	En ejecución	2020-10-29	2020-11-03	2020-11-03	2020-11-09	2020-11-15	2020-12-31
AR-BICE-202123-CS-INDV / Experto en Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	1,800.00	0.00	En ejecución	2020-10-29	2020-11-03	2020-11-03	2020-11-09	2020-11-15	2020-12-31
AR-BICE-205568-CS-INDV / Consultor Senior Analista de Sistemas con conocimientos en Business Intelligence	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	855.00	0.00	En ejecución	2020-11-19	2020-11-19	2020-11-24	2020-11-26	2020-11-30	2020-12-31

AR-BICE-211747-CS-CDS / Servicio de Consultoría Externa para el "Proyecto de Acceso al Financiamiento a más largo plazo para MIPYMES - BIRF 8659-AR - ejercicio 2020"	IBRD / 86590	Project management	Posterior	Selección directa de consultores	Direct	10,000.00	0.00	En ejecución	2021-01-04	2021-01-15	2021-01-14			2021-05-20	2021-09-16
AR-BICE-213921-CS-INDV / Consultor para Área de Proyecto Plataforma Pyme	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,264.46	0.00	En ejecución	2021-01-18	2021-01-18	2021-01-23		2021-01-26	2021-01-31	2021-11-30
AR-BICE-213925-CS-INDV / Consultor Programador 1	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	7,713.50	0.00	En ejecución	2021-01-18	2021-01-18	2021-01-23		2021-01-26	2021-01-31	2021-11-30
AR-BICE-213926-CS-INDV / Consultor Programador 2	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	7,713.50	0.00	En ejecución	2021-01-18	2021-01-18	2021-01-23		2021-01-26	2021-01-31	2021-11-30
AR-BICE-217880-CS-INDV / Analista funcional de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,194.00	0.00	En ejecución	2021-02-05	2021-02-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-217881-CS-INDV / Programador de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	7,170.00	0.00	En ejecución	2021-02-05	2021-02-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-217883-CS-INDV / Analista funcional de datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	7,170.00	0.00	En ejecución	2021-02-05	2021-02-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-217884-CS-INDV / Programador de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	7,170.00	0.00	En ejecución	2021-02-05	2021-01-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-217885-CS-INDV / Analista funcional de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,194.00	0.00	En ejecución	2021-02-05	2021-02-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-217886-CS-INDV / Consultor senior analista funcional en análisis de datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,194.00	0.00	En ejecución	2021-02-05	2021-02-05	2021-02-08		2021-02-10	2021-02-15	2021-11-30
AR-BICE-220673-CS-INDV / Consultor Sr, en Desarrollo con conocimientos de BI	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	15,080.00	0.00	En ejecución	2021-02-19	2021-02-19	2021-02-23		2021-02-25	2021-02-28	2021-11-30
AR-BICE-220674-CS-INDV / Consultor analista de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	6,980.00	0.00	En ejecución	2021-02-19	2021-02-19	2021-02-23		2021-02-25	2021-02-28	2021-11-30
AR-BICE-220675-CS-INDV / Analista en desarrollo con conocimiento BI	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,904.00	0.00	En ejecución	2021-02-19	2021-02-19	2021-02-23		2021-02-25	2021-02-28	2021-11-30
AR-BICE-231299-CS-INDV / Consultor Experto en Procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,550.00	0.00	En ejecución	2021-04-23	2021-04-15	2021-04-26		2021-04-29	2021-04-30	2021-11-30
AR-BICE-231300-CS-INDV / Consultor Experto en procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	8,550.00	0.00	En ejecución	2021-04-23	2021-04-23	2021-04-26		2021-04-29	2021-04-30	2021-11-30
AR-BICE-233109-CS-INDV / Analista Tester de Sistemas Informáticos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	5,250.00	0.00	En ejecución	2021-05-06	2021-05-06	2021-05-07		2021-05-10	2021-05-14	2021-11-30
AR-BICE-233121-CS-INDV / Consultor TI - Analista - Desarrollo	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	6,130.00	0.00	En ejecución	2021-05-06	2021-05-06	2021-05-07		2021-05-10	2021-05-14	2021-11-30
AR-BICE-236667-CS-INDV / Consultor Experto Lider Funcional de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for r MSMEs	Posterior	Individual	Limited	5,608.00	0.00	En ejecución	2021-05-26	2021-05-14	2021-05-27		2021-05-28	2021-06-01	2021-11-30

AR-BICE-246965-CS-INDV / Desarrollador de Sistemas. Las funciones del consultor estarán centradas en el desarrollo de requerimientos puesta en marcha operativa para la implementación de una plataforma informática que cumpla con los requerimientos de acceso a las PYMES	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited		4,500.00	0.00	En ejecución	2021-08-11	2021-08-11	2021-08-12		2021-08-13		2021-08-15		2021-11-30
AR-BICE-249062-CS-INDV / Analista funcional senior	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited		4,107.00	0.00	Ejecución pendiente	2021-08-18		2021-08-20		2021-08-24		2021-08-31		2021-11-30
AR-BICE-249073-CS-INDV / Asesor de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited		4,400.00	0.00	Ejecución pendiente	2021-08-18		2021-08-20		2021-08-24		2021-08-31		2021-11-30