

PROCUREMENT PLAN

Project information: Property Strengthening (P163531)

Project Implementation agency: PGR

Date of the Procurement Plan: 03/15/2018

Period covered by this Procurement Plan: March 2018 to September 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

PROCUREMENT PLAN Nicaragua : Nicaragua Property Rights Strengthening Project

General Information
Country: Nicaragua **Bank's Approval Date of the Original Procurement Plan:** 2019-04-20
Revised Plan Date(s): (comma delineated, leave blank if not) 2020-10-28
Project ID: P163531 **GFN Date:** 2019-04-10
Project Name: Nicaragua Property Rights Strengthening Project
Loan / Credit No: IDA / 61980
Executing Agency(ies): Attorney General of the Republic

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NI-PGR-110740-CW-RFQ / Asojamiento y rotulación área protegida Cerro Musún Rio Blanco	IDA / 61980	Cadastral, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	0.00	Cancelado								2019-06-24	2019-08-31							2019-08-19	2020-02-15		
NI-PGR-110741-CW-RFQ / Rotulación y asojamiento área protegida Cerro Cumaca-Cerro Alegre Boaco	IDA / 61980	Cadastral, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	91,643.06	Firmado								2019-06-29	2019-11-01							2019-08-24	2020-02-14	2020-02-20	
NI-PGR-144640-CW-RFQ / Demarcación Rotulación y asojamiento Reserva Natural Cerro Masun	IDA / 61980	Cadastral, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	42,744.76	Firmado								2019-11-30	2019-11-13							2020-01-02	2020-02-11	2020-06-30	
NI-PGR-144647-CW-RFQ / Demarcación Rotulación y Asojamiento Reserva Natural Mombachito La Vieja	IDA / 61980	Cadastral, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				40,000.00	49,723.30	Firmado								2020-02-08	2020-06-03							2020-03-12	2020-06-14	2020-09-08	
NI-PGR-189697-CW-RFQ / Demarcación Área Protegida Fila Masigie	IDA / 61980	Cadastral, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	0.00	En ejecución								2020-10-04	2020-10-13							2020-11-30	2021-05-29		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NI-PGR-110744-GO-RFB / Equipos para oficinas aires acondicionados mobiliarios accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		218,257.00	171,990.25	Firmado					2019-05-21	2019-08-05	2019-05-26	2019-08-05			2019-07-07	2019-09-13	2019-08-06	2019-10-03	2019-09-10	2019-12-19	2020-03-08	
NI-PGR-110747-GO-RFB / Adquisición de equipos de ingeniería menor GPS y accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		210,750.00	0.00	Ejecución pendiente					2019-07-24		2019-07-29			2019-09-09		2019-10-09		2019-11-13			2020-05-11	
NI-PGR-110742-GO-RFB / Adquisición equipos seguridad para centro de datos primarios licenciamiento y paneles eléctricos.	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		390,000.00	0.00	Ejecución pendiente					2019-06-25		2019-06-30			2019-08-11		2019-09-10		2019-10-15			2020-04-12	

NI-PGR-110692-CS-QCBS / Auditoría Financiera del PRODEP III	IDA / 61980	Project Management, Monitoring and Evaluation	Posterior	Selección basada en el menor costo	Open - National		120,000.00	57,700.00	Firmado	2019-06-07	2019-11-18	2019-06-28		2019-08-11	2020-01-17			2019-09-08	2020-02-10	2019-10-08	2020-02-11	2019-11-12	2020-02-17	2019-12-17	2020-04-20	2020-12-16
---	-------------	---	-----------	------------------------------------	-----------------	--	------------	-----------	---------	------------	------------	------------	--	------------	------------	--	--	------------	------------	------------	------------	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
NI-PGR-110697-CS-INDV / Auditoría especial de adquisiciones y contrataciones	IDA / 61980	Project Management, Monitoring and Evaluation	Previa	Individual	Open		60,000.00	24,500.00	Firmado	2019-06-14	2019-10-03	2019-08-02	2020-02-03	2019-08-23	2020-02-08	2019-09-27	2020-02-06	2020-09-26								
NI-PGR-110698-CS-INDV / Coordinador Componente Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		129,600.00	16,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-25	2019-09-16	2020-02-25	2020-03-14								
NI-PGR-110699-CS-INDV / Especialista en Capacitación y Comunicación Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	7,063.33	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-04	2019-09-16	2020-02-04	2024-08-20								
NI-PGR-110700-CS-INDV / Especialista en Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	3,900.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-05-22	2019-08-12	2020-06-30	2019-09-16	2020-06-30	2024-08-20								
NI-PGR-110701-CS-INDV / Especialista Coordinador Multisectorial Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	12,956.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-07-25	2019-08-12	2019-08-23	2019-09-16	2020-02-04	2024-08-20								
NI-PGR-110702-CS-INDV / Especialista Seguimiento y Supervisión Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	6,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-06-21	2019-08-12	2019-07-17	2019-09-16	2019-07-17	2024-08-20								
NI-PGR-110703-CS-INDV / Técnico Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,533.42	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-06-18	2019-08-12	2019-07-09	2019-09-16	2019-10-03	2024-08-20								
NI-PGR-110704-CS-INDV / Técnico Informático Web Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	12,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-04-29	2019-08-12	2020-05-15	2019-09-16	2020-05-15	2024-08-20								
NI-PGR-110706-CS-INDV / Operador Gráfico SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20								
NI-PGR-110707-CS-INDV / Programador SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20								
NI-PGR-110709-CS-INDV / Soporte Informático INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20								
NI-PGR-110710-CS-INDV / Técnico en Monitoreo y Evaluación INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	11,866.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-20	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20								
NI-PGR-110711-CS-INDV / Técnico en Saneamiento de la Información INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	10,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-29	2019-08-12	2020-02-18	2019-09-16	2020-02-18	2024-08-20								

NI-PGR-110712-CS-INDV / Técnico Implantador SISCAT-SISCAF INIFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110713-CS-INDV / 10 Técnicos Analistas Legal INIFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		360,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110715-CS-INDV / Responsable Técnico INIFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	18,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-19	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20
NI-PGR-110716-CS-INDV / Técnico Control de Calidad Legal Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		88,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110717-CS-INDV / Técnico Control de Calidad Imagen INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110718-CS-INDV / Oficial de Grupo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110719-CS-INDV / Analista Legal INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110720-CS-INDV / Grabador de Datos INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110721-CS-INDV / Técnico Control Calidad Catastral Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110722-CS-INDV / Operador Gráfico de Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	4,106.64	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-23	2019-08-12	2019-08-23	2019-09-16	2019-09-18	2024-08-20
NI-PGR-110723-CS-INDV / Asistentes de Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	6,860.00	Firmado	2019-06-03	2019-05-31	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20
NI-PGR-110724-CS-INDV / Técnico Control Calidad Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	En ejecución	2019-06-03	2020-02-17	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110725-CS-INDV / Técnicos Legales Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	4,001.67	Firmado	2019-06-03	2020-02-17	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20
NI-PGR-110726-CS-INDV / Técnicos Catastral Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	123,410.44	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2020-02-21	2024-08-20
NI-PGR-110727-CS-INDV / Topógrafo UEBC INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,000.00	0.00	En ejecución	2019-06-03	2020-02-17	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110728-CS-INDV / Administrador y Control de la Producción Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110729-CS-INDV / Analista Legal Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16	2024-08-20	
NI-PGR-110730-CS-INDV / Experto Legal Registral Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16	2024-08-20	

NI-PGR-110731-CS-INDV / Implantadores Informáticos Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		84,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
NI-PGR-110733-CS-INDV / Técnicos Registrales Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
NI-PGR-110735-CS-INDV / Técnicos Digitación Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
NI-PGR-120479-CS-INDV / Ingeniero supervisor de áreas protegidas	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	13,160.00	Firmado	2019-06-24	2019-06-25	2019-07-21	2019-08-22	2019-07-28	2019-08-22	2019-09-01	2019-08-22	2024-08-05
NI-PGR-125614-CS-INDV / Administrador de Estaciones CORS	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2019-08-25	2020-03-17	2019-09-20		2019-10-11		2019-11-06		2024-10-10
NI-PGR-144635-CS-INDV / Técnico de mediación de monitoreo, seguimiento y evaluación DIRAC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	0.00	En ejecución	2019-11-29	2019-11-14	2019-12-11		2019-12-14		2019-12-24		2024-11-27
NI-PGR-145720-CS-INDV / Coordinador de Titulación y Regularización Delegaciones IP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	14,400.00	Firmado	2019-11-24	2019-11-25	2019-11-30	2019-11-28	2019-12-03	2019-11-28	2019-12-06	2019-11-28	2022-11-20
NI-PGR-155282-CS-INDV / Analista de campo delegaciones PGRIP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,795.00	Firmado	2020-02-02	2020-01-24	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-05-11	2023-02-02
NI-PGR-155283-CS-INDV / Coordinador de Área Legal PGRIP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	23,200.00	Firmado	2020-02-02	2020-01-25	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-04-02	2023-02-02
NI-PGR-155284-CS-INDV / Coordinador Componente IP/PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		75,600.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
NI-PGR-155285-CS-INDV / Especialista de Planificación y Seguimiento de la PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
NI-PGR-155286-CS-INDV / Especialista Legal PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
NI-PGR-155519-CS-INDV / Consultores de Largo Plazo Intendencia de la Propiedad	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		761,220.00	0.00	En ejecución	2020-01-27	2020-06-23	2020-01-29		2020-01-30		2020-02-01		2023-01-16
NI-PGR-155526-CS-INDV / Analista Senior para el rediseño del SIAPF	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12		2020-02-15		2020-02-19		2023-02-03
NI-PGR-155527-CS-INDV / Apoyo informático PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	Ejecución pendiente	2020-04-01		2020-04-10		2020-04-13		2020-04-17		2023-04-02
NI-PGR-155529-CS-INDV / Coordinador de área de campo PGRIP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	24,748.76	Firmado	2020-02-10	2020-04-20	2020-02-19	2020-04-01	2020-02-22	2020-04-01	2020-02-26	2020-05-21	2023-02-10

NI-PGR-15531-CS-INDV / Especialista de Regularización y titulación PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		45,540.00	0.00	Ejecución pendiente	2020-02-01		2020-02-10		2020-02-13		2020-02-17		2023-02-01
NI-PGR-15532-CS-INDV / Especialista en SIG y Cartografía PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	10,000.00	Firmado	2020-02-01	2020-01-24	2020-02-10	2020-03-10	2020-02-13	2020-03-10	2020-02-17	2020-03-20	2023-02-01
NI-PGR-15533-CS-INDV / Investigador Registral/Catastral PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		81,000.00	0.00	En ejecución	2020-02-01	2020-01-24	2020-02-10		2020-02-13		2020-02-17		2023-02-01
NI-PGR-15536-CS-INDV / Coordinador de Regularización de Propiedades PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12		2020-02-15		2020-02-19		2023-02-03
NI-PGR-15537-CS-INDV / Desarrollador de Sistemas PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		43,500.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12		2020-02-15		2020-02-19		2023-02-03
NI-PGR-15538-CS-INDV / Analista programador SIHPRO-SILEC PGR/TP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		57,800.00	8,800.00	Firmado	2020-02-03	2020-01-25	2020-02-12	2020-02-20	2020-02-15	2020-02-20	2020-02-19	2020-02-28	2023-02-03
NI-PGR-15541-CS-INDV / Consultores de Largo Plazo DIRAC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		27,000.00	0.00	En ejecución	2020-02-03	2020-01-28	2020-02-05		2020-02-06		2020-02-08		2023-01-23
NI-PGR-15543-CS-INDV / Contador de la IP/PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		33,480.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12		2020-02-15		2020-02-19		2023-02-03
NI-PGR-15546-CS-INDV / Coordinador de Administración componente IP-PGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	0.00	Ejecución pendiente	2020-07-01		2020-07-10		2020-07-13		2020-07-17		2023-07-02
NI-PGR-155801-CS-INDV / Técnicos Catastrales IPPGR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	0.00	En ejecución	2020-02-09	2020-01-30	2020-02-16		2020-02-21		2020-02-29		2022-02-18
NI-PGR-158382-CS-INDV / 2 Técnicos USD 350.00	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2020-02-17	2020-02-14	2020-02-24		2020-02-29		2020-03-08		2023-02-21
NI-PGR-158384-CS-INDV / Técnico de Control de Calidad Legal de Gabinete UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-02-17	2020-02-17	2020-02-24		2020-02-29		2020-03-08		2023-02-21
NI-PGR-162208-CS-INDV / Responsable de Archivo Delegaciones IP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2020-03-10	2020-04-02	2020-03-16		2020-03-20		2020-03-24		2022-03-14
NI-PGR-162207-CS-INDV / 39 Analista Legales IP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		514,800.00	32,064.57	Firmado	2020-02-29	2020-04-02	2020-03-06	2020-04-01	2020-03-10	2020-04-01	2020-03-14	2020-04-15	2022-03-04
NI-PGR-167396-CS-INDV / Responsable de Capacitación y Monitoreo DIRAC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2022-04-27
NI-PGR-167397-CS-INDV / Técnicos Catastrales SICAR INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27

NI-PGR-167399-CS-INDV / Asistente Topografía Delegación Departamental Catastro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		21,800.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
NI-PGR-167400-CS-INDV / Técnicos de Sanamiento Catastral	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		324,000.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
NI-PGR-172264-CS-INDV / Topógrafos IP	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	3,733.04	Firmado	2020-05-05	2020-05-21	2020-05-10	2020-06-05	2020-05-13	2020-06-05	2020-05-17	2020-06-08	2022-05-07
NI-PGR-175638-CS-INDV / Registro Público Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		1,291,800.00	0.00	En ejecución	2020-07-01	2020-06-03	2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175639-CS-INDV / UCC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		1,645,140.00	0.00	En ejecución	2020-07-01		2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175640-CS-INDV / UEBC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		1,213,200.00	0.00	En ejecución	2020-07-01	2020-06-03	2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175641-CS-INDV / Secretaría Ejecutiva Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		283,320.00	0.00	En ejecución	2020-07-01	2020-06-24	2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175642-CS-INDV / PGR Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		56,400.00	0.00	En ejecución	2020-07-01	2020-06-05	2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175643-CS-INDV / INFOM Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		104,400.00	0.00	En ejecución	2020-07-01		2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-175644-CS-INDV / DIRAC Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Direct		88,200.00	0.00	En ejecución	2020-07-01	2020-06-05	2020-07-03		2020-07-04		2020-07-06		2021-07-06
NI-PGR-186317-CS-INDV / Notificadores mediciones	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2020-08-03	2020-08-21	2020-08-08		2020-08-11		2020-08-15		2023-08-15
NI-PGR-186327-CS-INDV / Auxiliar contable UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		32,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186330-CS-INDV / Administrador de Inteligencia de Negocio SHICAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		59,400.00	0.00	Bajo Revisión	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186332-CS-INDV / Coordinador de Convenio SHICAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186334-CS-INDV / Diseñador Gráfico SHICAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27

NI-PGR-186339-CS-INDV / Responsable del Back Office	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186345-CS-INDV / Responsable de Comunicación y Promotoría	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		61,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186352-CS-INDV / Responsable de Control y Seguimiento de Topografía SHCAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186355-CS-INDV / Técnico Catastral SHCAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	0.00	Bajo Revisión	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186361-CS-INDV / Desarrollador de Infraestructura de Datos Espaciales SHAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186364-CS-INDV / Responsable de Desarrollo Tecnológico SHCAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	Bajo Revisión	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186366-CS-INDV / Analista Adquisiciones UCC-INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		126,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186367-CS-INDV / Analista de Planificación y Seguimiento UCC-INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186369-CS-INDV / Asistente de Suministro y Logística UCC-INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186370-CS-INDV / Coordinador de Transporte UCC-INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-186371-CS-INDV / Responsable Flota Vehicular	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PGR-189709-CS-INDV / Asistente de Topografía Delegaciones	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	Ejecución pendiente	2020-08-31		2020-09-11		2020-09-13		2020-09-21		2023-09-21
NI-PGR-189719-CS-INDV / Coordinador de Convenio SHCAR	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	En ejecución	2020-09-15	2020-10-19	2020-09-26		2020-09-28		2020-10-06		2023-10-06
NI-PGR-189720-CS-INDV / Ingeniero Programador SHCAR-CAT	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		201,600.00	0.00	En ejecución	2020-09-16	2020-08-25	2020-09-27		2020-09-29		2020-10-07		2023-10-07
NI-PGR-189722-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	Ejecución pendiente	2020-09-30		2020-10-11		2020-10-13		2020-10-21		2023-10-21
NI-PGR-189723-CS-INDV / Oficial de Suministro y Logística UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		16,200.00	0.00	Ejecución pendiente	2020-09-16		2020-09-27		2020-09-29		2020-10-07		2023-10-07
NI-PGR-189725-CS-INDV / Responsable Administrativo UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2020-10-15		2020-10-26		2020-10-28		2020-11-05		2023-11-05

NI-PGR-189728-CS-INDV / Técnicos Legales Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	0.00	En ejecución	2020-08-31	2020-08-25	2020-09-11		2020-09-13		2020-09-21		2023-09-21
NI-PGR-189729-CS-INDV / Auditor de Tomos e Indexación Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		216,000.00	0.00	En ejecución	2020-09-17	2020-08-25	2020-09-28		2020-09-30		2020-10-08		2023-10-08
NI-PGR-189730-CS-INDV / Analista de Proceso Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		387,200.00	0.00	En ejecución	2020-09-16	2020-08-25	2020-09-27		2020-09-29		2020-10-07		2023-10-07
NI-PGR-183416-CS-INDV / Técnicos de Digitalización UCC INETER	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-09-22	2020-09-29	2020-10-03		2020-10-05		2020-10-13		2023-10-13
NI-PGR-183418-CS-INDV / Supervisores de Mediaciones DIRAC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2020-10-05	2020-09-29	2020-10-16		2020-10-18		2020-10-26		2023-10-26
NI-PGR-183420-CS-INDV / Técnico de Control de Calidad Legal UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		14,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183422-CS-INDV / Operador Gráfico UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183424-CS-INDV / Técnico de Control de Calidad Imagen UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183427-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183428-CS-INDV / Gerente de Campo Barrido	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183452-CS-INDV / Diseñador Gráfico Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12		2020-10-14		2020-10-22		2023-10-22
NI-PGR-183453-CS-INDV / Diseñador de Aplicaciones Móviles Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		83,600.00	0.00	Bajo Revisión	2020-10-12	2020-09-29	2020-10-23		2020-10-25		2020-11-02		2023-11-02
NI-PGR-183456-CS-INDV / Documentador de Pruebas Junior Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		32,400.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25		2020-10-27		2020-11-04		2023-11-04
NI-PGR-183458-CS-INDV / Documentador de Pruebas Senior Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25		2020-10-27		2020-11-04		2023-11-04
NI-PGR-183460-CS-INDV / Implementador Informático Registro	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	0.00	En ejecución	2020-10-15	2020-09-29	2020-10-26		2020-10-28		2020-11-05		2023-11-05
NI-PGR-199700-CS-INDV / Responsable de Planificación y Estrategia-REGISTRO	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		46,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199701-CS-INDV / Administrador de Base de Datos REGISTRO	IDA / 61980	Cadastré, Regularization and Tiling Services	Posterior	Individual	Open		83,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24

NI-PGR-199702-CS-INDV / Brigada Tecnico Catastral (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		441,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199703-CS-INDV / Operador Grafico de Campo (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		129,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199704-CS-INDV / Analista de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		178,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199705-CS-INDV / Coordinador de Area de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199706-CS-INDV / Tecnico en Actualizacion (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199707-CS-INDV / Coordinador de Grabación de Datos (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199708-CS-INDV / PROMOTOR (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199709-CS-INDV / Brigada Tecnico Legal (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		693,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199710-CS-INDV / ARCHIVISTA (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		37,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199711-CS-INDV / ESPECIALISTA LEGAL PARA MEDIACION DE CONFLICTOS (DIRAC)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199712-CS-INDV / Analista Legal (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		198,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199713-CS-INDV / Tecnico Catastral (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		75,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
NI-PGR-199714-CS-INDV / Inspector de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		31,464.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24