

PROCUREMENT PLAN China : GEF China Sustainable Cities Integrated Approach Pilot**General Information**

Country: China **Bank / Approval Date of the Original Procurement Plan:** 2016-08-29
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-08-29
Project ID: P156507 **GN Date:**
Project Name: GEF China Sustainable Cities Integrated Approach Pilot
Loan / Credit No.:
Executing Agency(ies): Department of Building Energy Efficiency and Science & Technology, Ministry of Housing and Urban-Rur

WORKS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

NON CONSULTING SERVICES

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

CONSULTING FIRMS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|-----------|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| TF0A1509-CS-1 / Development of design the City Transit Oriented Development Platform through piloting seven cities in China, including design City TOD Platform, technical advisory support, and Review Transit Oriented Development tools. | | | Prior | Consultant Qualification Selection | Open - National | | 170,000.00 | 0.00 | Pending Implementation | 2016-08-25 | 2016-09-15 | 2016-10-29 | | | | | | | | | 2016-11-28 | | 2017-01-02 | | 2017-07-01 | | |

INDIVIDUAL CONSULTANTS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| TF0A1509-CS-2 / Developing GEF SCIAP China Child Project environmental management framework. Participation in relevant meetings and provide suggestions related to environmental safeguards for the GEF SCIAP China Child Project. | | | Post | Individual Consultant Selection | Open | | 27,500.00 | 0.00 | Pending Implementation | 2016-08-25 | 2016-10-13 | 2016-11-03 | | | 2016-12-08 | | 2017-06-06 | | |
| TF0A1509-CS-3 / Developing GEF SCIAP China Child Project social management framework. Participation in relevant meetings and provide suggestions related to social safeguards for the GEF SCIAP China Child Project. | | | Post | Individual Consultant Selection | Open | | 27,500.00 | 0.00 | Pending Implementation | 2016-08-25 | 2016-10-13 | 2016-11-03 | | | 2016-12-08 | | 2017-06-06 | | |
| TF0A1509-CS-4 / Developing GEFSCIAP China Child Project urban planning framework. Participation in relevant meetings and provide suggestions related to urban planning for the GEF SCIAP China Child Project. | | | Post | Individual Consultant Selection | Open | | 35,000.00 | 0.00 | Pending Implementation | 2016-09-01 | 2016-10-20 | 2016-11-10 | | | 2016-12-15 | | 2017-06-13 | | |
| TF0A1509-S / Workshop, training, study tour | | | Post | Direct Selection | Direct | | 25,000.00 | 0.00 | Pending Implementation | 2016-09-12 | 2016-09-22 | | | | 2016-11-26 | | 2017-05-25 | | |