

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-07-25
Project ID: P150520 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-07-23
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project **GFN Date:**
Loan / Credit No: IBRD / 84870
Executing Agency(ies) Division Moga

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PRWSS.W.DIV41-3994-1RRS / WS Scheme Village Dhalke Ke, Block Moga-2, District Moga: Providing, Laying, fixing & jointing PVC Pipes 90 mm o/d, House Connections, Repair of existing Pump Chamber development of water works and all other works under component 2B	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,187.59	Signed							2018-07-18									2018-07-18	2018-07-18		
PRWSS.W.DIV41-3993-1RRS / WS Scheme Kot Mohammad Khan, Block Dharmkot Distt Moga: Providing, Laying, fixing & jointing of PVC Pipes 90 mm o/d, Providing House Connections, Repair of existing Pump Chamber, development of water works and all other works under comp. 2B	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,670.33	Signed							2018-07-18									2018-07-18	2018-07-18		
PRWSS.W.DIV41-3984-1CRS / WS Scheme Village Talwandi Nau Bahar, Block Dharmkot Distt. Moga: Providing, Laying, fixing & jointing of uPVC Pipes, Providing House Connections, comm one electronically op diaphragm metering system chlorinator and all other works under Component 2A	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,329.42	Signed							2018-07-18									2018-07-18	2018-07-18		
PRWSS.W.DIV41-4881-1RRS / WSS VII. Maug Wala, B. Dharmkot Distt Moga: Provision of PVC Pipes 90 mm o/d, Installation of 1 No. Electronically actuated, Diaphragm Operated, Metering System, Chemical Dosing Chlorinator, Prov House Connections, Repair of existing FC and OHSR Complete	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,757.49	Signed							2018-08-22									2018-08-22	2018-08-22		

