

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 08/10/2011	

1. Basic Information	
Project ID & Name	P082806: MG-Transp Infrastr Invest Prj (FY04)
Country	Madagascar
Task Team Leader	Noroarisoa Rabefaniraka
Sector Manager/Director	Supee Teravaninthorn
Country Director	Haleh Z. Bridi
Original Board Approval Date	12/08/2003
Original Closing Date:	06/30/2008
Current Closing Date	06/30/2012
Proposed Closing Date [if applicable]	06/30/2012
EA Category	A-Full Assessment
Revised EA Category	A-Full Assessment-Full Assessment
EA Completion Date	06/15/2003
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
AFD	22.00	22.00
AFDB	52.00	52.00
BORR	132.49	132.49
EADB	19.00	19.00
ECEU	251.00	251.00
IDA	150.00	173.36
JICA	10.00	10.00
OLBC	176.00	176.00
Total	812.49	835.85

3. Borrower		
Organization	Department	Location
Government of Madagascar		Madagascar
Gouvernement of Madagascar		Madagascar

4. Implementing Agency		
Organization	Department	Location
MADARAIL		Madagascar
MPANAZAVA		Madagascar

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 08/12/2011		171.46
Fiscal Year	Annual	Cumulative
2011	0.00	171.46
2012	0.00	171.46
	Total	171.46

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	Y
Have these been approved by Bank management?	Y
Is approval for any policy exception sought from the Board?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
To rehabilitate the country's major transport infrastructure in order to reduce transport cost and to facilitate trade.

7b. Revised Project Development Objectives/Outcomes [if applicable]