

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** *July 1, 2018 to Dec 31, 2019*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods & NCS)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	Shopping (Goods & NCS)	<i>N/A</i>	
3.	Direct Contracting (Goods & NCS)	<i>Above US\$500,000</i>	<i>All</i>
4.	ICB (Works)	<i>Above US\$ 1 million</i>	<i>All</i>
5.	Shopping (Works)	<i>N/A</i>	
6.	Direct Contracting (Works)	<i>Above US\$ 1 million</i>	<i>All</i>

2. **Prequalification.** *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *Not applicable*

4. **Reference to (if any) Project Operational/Procurement Manual:**

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]*

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	Single Source (Firms)	<i>Above US\$ 500,000</i>	<i>All</i>
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	<i>All</i>

2. **Short list comprising entirely of national consultants:** Not Applicable

July 9, 2010

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

PROCUREMENT PLAN Micronesia, Federated States of : Pacific Islands Regional Oceanscape Program - FSM

General Information
Country: Micronesia, Federated States of **Bank's Approval Date of the Original Procurement Plan:** 2018-09-04
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-09-04
Project ID: P151754 **GFN Date:**
Project Name: Pacific Islands Regional Oceanscape Program - FSM
Loan / Credit No: IDA / D0140
Executing Agency(ies): National Oceanic Resource Management Authority

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
FM-NORMA46587-GO-RFQ / Supply of Observer Workbooks	IDA / D0140		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-06									2018-05-01	2018-07-30		
FM-NORMA67089-GO-RFQ / Supply of computer Hardware and Software for ITIMS	IDA / D0140		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-21									2018-09-15	2019-03-14		
FM-NORMA67147-GO-RFQ / Supply of lab and office Equipment for Competent Authority	IDA / D0140		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-20									2019-05-15	2019-11-11		
FM-NORMA50397-GO-RFQ / Supply of Marine ICT equipment for satellite office communications	IDA / D0140		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-20									2019-04-17	2019-10-14		
FM-NORMA67047-GO-RFQ / Fisheries promotional materials	IDA / D0140		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20									2018-05-15	2018-11-11		
FM-NORMA50002-GO-RFQ / Vehicles to support satellite offices in States	IDA / D0140		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-06-20									2018-08-15	2019-02-11		
FM-NORMA67074-GO-RFQ / Boats for monitoring transshipment and support satellite offices	IDA / D0140		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-20									2019-04-17	2019-10-14		
FM-NORMA67088-GO-RFQ / Office Equipment & Supplies	IDA / D0140		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-21									2018-09-15	2019-03-14		

FM-NORMA 67158-GO-RPQ / Supply of Hardware/Software to support board monitoring and real-time data provision for observers	IDA / D0140		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2019-02-02									2019-03-30	2019-09-26
--	-------------	--	------	------------------------	----------------------	-----------------------------	--	------	------------------------	--	--	--	--	--	------------	--	--	--	--	--	--	--	--	------------	------------

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FM-NORMA 67161-NC-DIR / Video Producer	IDA / D0140		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-07-01		2018-07-06									2018-08-03	2018-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS