

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 11/10/2011	

1. Basic Information	
Project ID & Name	P084967: PH Mindanao Rural Dev. Project - Phase 2
Country	Philippines
Task Team Leader	Felizardo Jr K. Virtucio
Sector Manager/Director	Mark C. Woodward
Country Director	Chiyo Kanda
Original Board Approval Date	03/22/2007
Original Closing Date:	12/31/2012
Current Closing Date	12/31/2012
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	08/02/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	39.90	39.90
IBRD	83.75	83.75
Total	123.65	123.65

3. Borrower		
Organization	Department	Location
Government of the Philippines		Philippines

4. Implementing Agency		
Organization	Department	Location
Department of Agriculture - MRPD2 PSO		Philippines

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 11/15/2011		19.88
Fiscal Year	Annual	Cumulative
2011	21.05	40.93
	Total	40.93

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
MRDP 2 aims to (i) improve livelihood opportunities of targeted communities and (ii) institutionalize a decentralized system for agriculture and fisheries service delivery that promotes participation, transparency and accountability.

7b. Revised Project Development Objectives/Outcomes [if applicable]