

Procurement Plans
Additional Financing for Vietnam Urban Water Supply and Wastewater Project
March 29, 2016

Works and Goods

Contract No.	Description	Proc. method	Pre-Qualification	Domestic Preference	Bank review	Expected Date of Bid Opening	Expected Dated of Contract Award	Expected Contract duration (months)
BDAF-04	Build rainwater drainage systems for Cai Cau ditch and T4 canal	NCB	No	No	Post	10/2016	12/2016	30
BDAF-05	Build rainwater drainage systems for Tran Hung Da street, Lo O stream and T5B	NCB	No	No	Post	12/2016	02/2017	30
BDAF-06	Build WWTP with capacity of 20.000 m3 and the main road	ICB	No	No	Prior	09/2016	11/2016	27
BDAF-07	Build wastewater collection pipelines level 1, 2, 3 and lifting pumping station (Cai Cau ditch basin)	NCB	No	No	Post	11/2016	01/2017	30
BDAF-08	Build wastewater collection pipelines level 1, 2, 3 and lifting pumping station (Nhum stream basin)	NCB	No	No	Post	11/2016	01/2017	30
BDAF-09	Build tertiary collection pipelines and house connections	NCB	No	No	Post	12/2016	01/2017	35
BDAF-10	Operation and maintenance equipment	NCB	No	No	Post	01/2017	3/2017	9

Consulting Services

Contract No.	Description	Selection method	Bank review	Expected Date of Proposal Submission	Expected Date of Contract Award	Contract duration (months)
BDAF-11	Consulting services for contract management, construction supervision, environmental and resettlement monitoring and project assessment monitoring	QCBS	Prior	09/2016	12/2016	36
BDAF-12	Consulting services for capacity building of O & M services of rainwater drainage and wastewater collection and treatment	QCBS	Post	11/2017	01/2018	12
BDAF-13	Annual financial audit	CQS	Post	11/2016	01/2017	36

Consulting Services for MOC

Contract No.	Description	Selection method	Bank review	Expected Date of Proposal Submission	Expected Date of Contract Award	Contract duration (months)
MOC-2C-01	Project feasibility study and 30% DED and bidding documents	QCBS	Prior	08/2016	10/2016	24
MOC-2C-02	Institutional development	QCBS	Prior	08/2016	10/2016	24
MOC-2C-03	Environmental and social safeguard documents preparation	QCBS	Prior	08/2016	10/2016	24
MOC-2C-04	Audit	CQS	Prior	08/2016	09/2016	24