

Improving Inclusion in Secondary and Higher Education (P168911)

Requesting Unit: LCC7C,

Responsible Unit: HLCED

Lending Instrument: Program-for-Results Financing

Net commitment: 40 M

PROCUREMENT PLAN Argentina : Improving Inclusion in Secondary and Higher Education

General Information
 Country: Argentina Bank's Approval Date of the Original Procurement Plan: 2021-01-28
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-26
 Project ID: P168911 GPN Date: 2021-01-21
 Project Name: Improving Inclusion in Secondary and Higher Education
 Loan / Credit No: IBRD / 89990
 Executing Agency(ies) Ministry of Education

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AR-ME-213818-CS-QCBS / NIVEL NACIONAL: Diagnóstico y recomendaciones de líneas de acción para la superación de barreras no financieras en la finalización de los estudios de nivel superior y culminación de trayectos formativos	IBRD / 89990		Posterior	Selección basada en calidad y costo	Open - National		60,000.00	0.00	Ejecución pendiente	2021-02-01	2021-02-16	2021-03-22							2021-04-21	2021-05-21	2021-06-15	2021-07-15	2022-01-11			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AR-ME-213763-CS-INDV / NIVEL NACIONAL: CONTRATACION DIRECTA POR CALIFICACION UNICA DEL COORDINADOR NACIONAL DEL PROYECTO MICHAEL BILBAO 2021-2023	IBRD / 89990		Posterior	Individual	Direct		50,000.00	0.00	Ejecución pendiente	2021-01-13	2021-01-15	2021-01-16			2021-01-18		2023-06-30	
AR-ME-213819-CS-INDV / NIVEL NACIONAL: analista de datos	IBRD / 89990		Posterior	Individual	Limited		18,000.00	0.00	Ejecución pendiente	2021-01-14	2021-01-17	2021-01-18			2021-01-28		2023-06-30	
AR-ME-213800-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de BUENOS AIRES 2021-2023	IBRD / 89990		Posterior	Individual	Limited		21,750.00	0.00	Ejecución pendiente	2021-01-13	2021-01-16	2021-01-17			2021-01-27		2023-06-30	
AR-ME-213787-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de SALTA 2022-2023	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-01	2021-12-04	2021-12-05			2022-01-01		2023-06-30	
AR-ME-213788-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de SAN JUAN 2022-2023	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-01	2021-12-04	2021-12-05			2022-01-01		2023-06-30	
AR-ME-213790-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de SANTA CRUZ 2021-2023	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-02	2021-12-05	2021-12-06			2022-01-01		2023-06-30	
AR-ME-213793-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de SANTIAGO DE ESTERO 2022-2023	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-01	2021-12-04	2021-12-05			2022-01-01		2023-06-30	
AR-ME-213801-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de CHACO 2021-2023	IBRD / 89990		Posterior	Individual	Limited		18,750.00	0.00	Ejecución pendiente	2021-01-13	2021-01-16	2021-01-17			2021-01-27		2023-06-30	

AR-ME-213803-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de CHUBUT 2021- 2023	IBRD / 89990		Posterior	Individual	Limited		18,750.00	0.00	Ejecución pendiente	2021-01-14		2021-01-17		2021-01-18		2021-01-28		2023-06-30
AR-ME-213805-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de CORRIENTES 2021-2023	IBRD / 89990		Posterior	Individual	Limited		18,750.00	0.00	Ejecución pendiente	2021-01-14		2021-01-17		2021-01-18		2021-01-28		2023-06-30
AR-ME-213806-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de ENTRE RIOS	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-01		2021-12-06		2021-12-16		2022-01-01		2023-06-30
AR-ME-213807-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de FORMOSA 2021- 2023	IBRD / 89990		Posterior	Individual			11,250.00	0.00	Ejecución pendiente	2021-12-01		2021-12-04		2021-12-05		2022-01-01		2023-06-30
AR-ME-213810-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de LA RIOJA	IBRD / 89990		Posterior	Individual	Limited		11,250.00	0.00	Ejecución pendiente	2021-12-01		2021-12-04		2021-12-05		2022-01-01		2023-06-30
AR-ME-213812-CS-INDV / NIVEL NACIONAL: Coordinador nacional para la provincia de MISIONES	IBRD / 89990		Posterior	Individual			11,250.00	0.00	Ejecución pendiente	2021-12-01		2021-12-04		2021-12-05		2022-01-01		2023-06-30