

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 04/27/2011	

1. Basic Information

Project ID & Name	P106885: PH-GEF Integrated POPs Management Proj
Country	Philippines
Task Team Leader	Jian Xie
Sector Manager/Director	Mark C. Woodward
Country Director	Bert Hofman
Original Board Approval Date	05/20/2010
Original Closing Date:	
Current Closing Date	
Proposed Closing Date [if applicable]	
EA Category	A-Full Assessment
Revised EA Category	A-Full Assessment-Full Assessment
EA Completion Date	05/15/2009
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	16.03	16.03
GEFU	8.64	8.64
Total	24.67	24.67

3. Borrower

Organization	Department	Location
Republic of the Philippines	Department of Finance	Philippines

4. Implementing Agency

Organization	Department	Location
Department of Environment and Natural Resources		

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 04/29/2011		0.00
Fiscal Year	Annual	Cumulative
2011	0.00	0
	Total	0

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project development objective (PDO) is to assist the Philippines in minimizing the risk of human and environmental exposure to POPs by strengthening the regulatory and monitoring framework and improving capacity for and providing demonstrations of, safe management of PCBs, reduction of releases of unintentionally produced POPs, and reduction of exposure to POPs in contaminated sites.

7b. Revised Project Development Objectives/Outcomes [if applicable]