

## PROCUREMENT PLAN

**Project information: Democratic Republic of Congo – DRC COVID-19 STRATEGIC PREPAREDNESS AND RESPONSE PROJECT (SPRP)(P17382)**

**Project Implementation agency: Ministry of Public Health – PDSS**

**Date of the Procurement Plan: March 2020**

**Period covered by this Procurement Plan : March 2020 – Sept 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

**(a) Standard Bidding Documents.** All Standard Bidding Documents to be used for the project under NCB shall be found acceptable to the World Bank before their use during the implementation of the project.

**(b) Eligibility.** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin, and association with a national firm shall

not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience, and capacity to carry out the contract related to the specific bidding process.

(c) **Advertising and bid preparation time.** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*), and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later.

(d) **Criteria for qualification of bidders.** Qualification criteria shall only concern the bidder's capability and resources to perform the contract, taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents.

(e) **Evaluation and contract award.** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no 'blanket' limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;

(f) **Preferences.** No preference shall be given to domestic/regional bidders, to domestically/regionally manufactured goods, and to bidders forming a joint venture with a national firm or proposing national subcontractors or carrying out economic activities in the territory of the recipient.

(g) **Publication of contract award.** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) website.

(h) **Fraud and corruption.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(i) **Inspection and audit rights.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of

accounts, records, and other documents relating to the bid submission and contract performance.

(j) **Requirement for administrative documents and/or tax clearance certificate.** The bidding documents shall not require foreign bidders to produce any administrative or tax-related certificates before confirmation of awarding a contract.

(k) **Modifications of a signed contract.** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by 15 percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"*

*Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - "Not Applicable"*

*Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).*

Goods: is not applicable

Works: is not applicable

**PROCUREMENT PLAN** Congo, Democratic Republic of : DRC COVID-19 Strategic Preparedness and Response Project (SPRP)

**General Information**  
 Country: Congo, Democratic Republic of Bank's Approval Date of the Original Procurement Plan: 2020-04-03  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-23  
 Project ID: P173825 GPN Date: 2020-11-16  
 Project Name: DRC COVID-19 Strategic Preparedness and Response Project (SPRP)  
 Loan / Credit No: /, IDA / 66010, IDA / D6020  
 Executing Agency(ies) RDC-MINISTERE DE LA SANTE PUBLIQUE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ZR-DRM-MSP-208738-CW-RFQ / réhabilitation du Bureau du Secrétaire Général du Ministère de la Santé Publique	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				50,000.00	0.00	En attente d'exécution																		2021-02-20	2021-08-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
ZR-DRM-MSP-166438-CO-RFQ / Réhabiliter les structures de soins ciblés à Kinshasa et en Provinces en matériels et équipements (Lits, Bultes, Oxymètres, Thermoflash, Glucomètres)	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		1,509,330.00	0.00	En cours d'exécution							2020-04-06														2020-06-01	2020-11-28		
ZR-DRM-MSP-166439-GO-DR / Doter les structures cliniques Kinshasa + provinces en Kits de médicaments (MES-COVID-19)	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A priori	Passation de marché de gré à gré	Direct			7,500,000.00	0.00	En attente d'exécution			2020-04-01				2020-04-06														2020-05-11	2020-11-07		
ZR-DRM-MSP-166441-GO-RFQ / Prépositionner les intrants de prévention et de prise en charge des cas (Kit PEC)	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		1,250,000.00	0.00	En attente d'exécution							2020-04-06														2020-06-01	2020-11-28		
ZR-DRM-MSP-166443-GO-DR / Doter l'INRB en kits basiques de réactifs et consommables de diagnostic, en équipements et intrants de diagnostic de Covid-18 et en équipements, consommables et réactifs.	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Passation de marché de gré à gré	Direct			1,932,180.00	0.00	En attente d'exécution			2020-04-01				2020-04-06														2020-05-11	2020-11-07		
ZR-DRM-MSP-166446-GO-RFQ / Doter les Pié en caméras thermiques, en Thermoflash, en tablettes et Aggrégation en intrants (oxygène)-Kin (Concentrateurs d'oxygène)	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		712,400.00	0.00	En attente d'exécution							2020-04-06														2020-06-01	2020-11-28		
ZR-DRM-MSP-166454-GO-DR / Renforcer les mesures de bioécurité	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Passation de marché de gré à gré	Direct			250,000.00	0.00	En attente d'exécution				2020-04-01			2020-04-06														2020-05-11	2020-11-07		
ZR-DRM-MSP-166461-GO-DR / Produire des solutions hydroalcoolique et de Feu de javel	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A priori	Passation de marché de gré à gré	Direct			1,800,000.00	0.00	En attente d'exécution				2020-04-01			2020-04-06														2020-05-11	2020-11-07		
ZR-DRM-MSP-166462-GO-RFQ / Doter les outils de surveillance (environ 80000 fiches sanitaire de voyageurs par jour)	/	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		80,000.00	0.00	En attente d'exécution							2020-04-06														2020-06-01	2020-11-28		
ZR-DRM-MSP-174597-GO-DR / Contractualisation en Entente Directe avec la Société PRODIMPX S.A. basée à Kinshasa pour la fourniture et livraison en urgence de Trente (30) Motos YAMAHA DT 125 et des Casques de protection pour la riposte contre le COVID-19	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Passation de marché de gré à gré	Direct			116,250.00	112,500.00	Achévé			2020-05-20	2020-05-20	2020-05-25	2020-05-20															2020-06-29	2020-05-22	2020-12-26	2020-05-22
ZR-DRM-MSP-174615-GO-RFQ / Fourniture en urgence d'équipements, matériels, dispositifs médicaux et consommables pour la riposte contre COVID-19	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A priori	Demande de prix	Limited	Single Stage - One Envelope		7,300,224.00	0.00	En cours d'exécution							2020-05-25														2020-07-20	2021-01-16		
ZR-DRM-MSP-180176-GO-RFQ / Acquisition des Glucomètres, Boîtes de Bandettes Glucosides, Boîtes de Lancettes stériles et Saturomètres	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		28,000.00	28,000.00	Achévé							2020-06-29	2020-06-11												2020-08-24	2020-07-15	2021-02-20	2020-07-17	
ZR-DRM-MSP-184863-GO-RFQ / Acquisition des matériels et équipements informatiques en faveur des Zones de Santé de Kinshasa	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		36,000.00	28,184.00	Signé							2020-07-25	2020-08-05												2020-09-19	2020-10-21	2021-03-18		





ZR-DR-MS-185810-CS-CDS / Contractualisation en Entente Directe d'un contrat de prestation de services de Point Focal pour le Projet d'Urgence en appui à la Réponse et Préparation de la COVID-19 en RDC, avec Monsieur Jean Pierre LOKONGA NZEYABE	IDA / 66010	Component 4: Contingency Emergency Response Component (CERC)	A posteriori	Sélection de consultants par entente directe	Direct	40,000.00	50,800.00	Signé	2020-07-27	2020-08-03	2020-08-06	2020-07-27			2020-10-10	2020-08-31	2021-04-08
ZR-DR-MS-186024-CS-CDS / Contractualisation en entente avec Monsieur LÉLO LONDA FABRIC consultant chargé d'assistance technique à la finalisation, le suivi de l'utilisation de la base de données unifiée et la formation des utilisateurs	IDA / 66010	Component 4: Contingency Emergency Response Component (CERC)	A posteriori	Sélection de consultants par entente directe	Direct	20,000.00	0.00	En attente d'exécution	2020-07-31		2020-08-10				2020-10-14		2021-04-12
ZR-DR-MS-189970-CS-CDS / Contractualisation par entente directe avec la firme SHIPPING GREAT LAKE DRC pour la mission d'appui technique à la gestion d'urgence COVID-19	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A priori	Sélection de consultants par entente directe	Direct	500,000.00	0.00	En cours d'exécution	2020-08-25		2020-09-04				2020-11-08		2021-05-07
ZR-DR-MS-207704-CS-CDS / Recrutement d'un Architecte pour élaborer le devis technique des travaux et acquisition des fournitures pour la réhabilitation du bureau du SCJ/MSP	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Sélection de consultants par entente directe	Direct	3,500.00	0.00	En attente d'exécution	2020-12-14		2020-12-24				2021-02-27		2021-08-26
ZR-DR-MS-218274-CS-CDS / Contractualisation par entente directe avec Monsieur Jean-Frédéric NZALI BOSUA Consultant individuel chargé de la mise à jour du plan d'engagement environnemental et social et du cadre de Gestion Environnemental et social du Projet d'Urgence en appui à la	IDA / D6020	Component 1: Emergency COVID-19 Response, National and Sub-national Prevention and Preparedness	A posteriori	Sélection de consultants par entente directe	Direct	50,000.00	0.00	En cours d'exécution	2021-03-17	2021-02-15	2021-03-27				2021-05-31		2021-11-27