

PROCUREMENT OF CONSULTANT SERVICES – INDIVIDUAL CONSULTANT (Dated: 03-10-2011)
REVISED PROCUREMENT PLAN FOR PROCUREMENT CONSULTANT SERVICES IMPACT ASSESSMENT & TNA OF PEC & Teacher.

Procurement Steps for Consultants	Procurement Activity. 1 Selection of PROCUREMENT OF CONSULTANT SERVICES Impact Assessment & TNA of PEC & Teacher. Rs. 1.5 Million. Method of procurement CQ
Preparation of Cost Estimates/EOI	December 14,2010
Bank's No-objection to EOIs.	NA
Adveritment for Expression of Interests in National/Local Newspapers.	January 5,2011
Receipt of EOIs from Firms.	January 16, 2011
Preparation of Short List.	January 28, 2011
Bank's No-objection to Short List.	N A
Preparation of RFP/TORs	Jan 20, 2011
Bank's no-objection to RFP/TORs	NA
Issuance of RFP to Short-listed Firms	March 05 ,2011
Receipt of Technical and Financial Proposals	April 4, 2011
Completion of Technical Evaluation	May 20, 2011
Bank's No-objection to Technical Evaluation	N A
Opening of Financial Proposals	N.A
Completion of Combined/Final Evaluation	N.A
Bank's Clearance of Combined/Final Evaluation	N.A
Negotiations/ Preparation of Draft Contract	June 06, 2011
Bank's No-objection to draft Contract	NA
Contract Signing	July 05,2011
Contract completion	October 15, 2011
Present Status	In Progress

BALOCHISTAN EDUCATION FOUNDATION, QUETTA (Dated: 03-10-2011)

*REVISED PROCUREMENT PLAN FOR PROCUREMENT OF CONSULTANT SERVICES (External Auditor FY 2010-2011).

Procurement Steps for Consultants	Procurement Activity. 1 Selection of External Auditor for FY 2010-2011 Estimated cost. Rs. 0.6 Million. Method of procurement CQ
Preparation of Cost Estimates/EOI	May 20, 2011
Bank's No-objection to EOIs.	NA
Advertising for Expression of Interests in National/Local Newspapers.	May 30,2011
Receipt of EOIs from Firms.	June 17, 2011
Preparation of Short List.	June 25, 2011
Bank's No-objection to Short List.	N A
Preparation of RFP/TORs	May 30,2011
Bank's no-objection to RFP/TORs	NA
Issuance of RFP to Short-listed Firms	June 28 ,2011
Receipt of Technical and Financial Proposals	July 27, 2011
Completion of Technical Evaluation	August 5,2011
Bank's No-objection to Technical Evaluation	N A
Opening of Financial Proposals	N.A
Completion of Combined/Final Evaluation	N.A
Bank's Clearance of Combined/Final Evaluation	N.A
Negotiations/ Preparation of Draft Contract	August 15 ,2011
Bank's No-objection to draft Contract	NA
Contract Signing	October 07, 2011
Contract completion	December 15, 2011
Present Status	Not started yet

***Note:** With prior approval of the Board of Directors of Balochistan Education Foundation the services of the External Auditor (FY 2009-2010) will be hired again for the Audit of (FY 2010-2011).