

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** *Dec 24, 2006*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>82</i>	<i>5</i>	<i>No</i>	<i>Prior</i>	
	Summary of the ICB (Goods)	<i>43.77</i>	<i>15</i>	<i>No</i>	<i>Prior</i>	
	Summary of the NCB (Works)	<i>64.53</i>	<i>18</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the NCB (Goods)	<i>1.86</i>	<i>4</i>	<i>No</i>	<i>Post</i>	<i>1st contract for Prior Review</i>
	Summary of the ICB (Non-Consultant Services)	<i>0.45</i>	<i>1</i>	<i>No</i>	<i>Prior</i>	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 100,000</i>	
2.	Single Source (Firms)	<i>All</i>	
3.	<i>Individual</i>	<i>Above US\$ 50,000</i>	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *300,000* equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Pakistan : PK Sindh Public Sector Management Reform Project

General Information
Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2017-04-21
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-10-10
Project ID: P145617 **GFN Date:**
Project Name: PK Sindh Public Sector Management Reform Project
Loan / Credit No: IDA / 55840
Executing Agency(ies): Sindh Public Sector Management Reform Project

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPSMRP-12822-GO-RPQ / Laptops, Three, 03, Desktop Computers with LED and UPS, Two, 02, Laser Printers-Multi-function, One, 01, Laser Colour Printers, Two, 02, Photocopier, One, 01, External Hard drives (for Backup), Five, 05, Connectivity Devices, Three, 03.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,409.51	Completed																				
PK-SPSMRP-12844-GO-RPQ / Procurement of One 1000cc car.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,206.74	Completed																				
PK-SPSMRP-12850-GO-RPQ / Two 70cc Motorcycles.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,146.57	Completed																				
PK-SPSMRP-48163-GO-RFB / Procurement of ICT Equipment for MEC, P&DD and ERI, FD.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope		48,803.68	Completed				2018-02-12																
PK-SPSMRP-48174-GO-RPQ / Three 1000cc Cars, One 1300cc Car.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,899.58	Completed																				

PK-SPSMRP-82156-GO-RPQ / Procurement of compatible toners for printers used in ERU. 1. 14 toners for hp Laser jet MFP 521 DW. (US \$ 4200) 2. 04 toners for hp Laser jet Colour CLJ M 452DN. (US \$ 2000) 3. 02 toners for hp Laser jet M 706N (US \$ 800)	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,806.35	Completed													2018-10-27			2018-12-22	2019-06-20		
PK-SPSMRP-93442-GO-RFB / IFMIS Connectivity in Administrative Departments of Government of Sindh (SNAP Connectivity).	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	104,103.20	Signed							2019-01-21	2019-01-26								2019-03-09	2019-04-08	2019-05-13	2019-11-09
PK-SPSMRP-99093-GO-RPQ / Procurement of 01 Laptop, 09 Desktop PCs, 09 Monitors (Displays), 15 UPS, 03 External HDDs, 12 USBs for Economic Reform Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,646.52	Completed																	2019-02-23	2019-04-20	2019-10-17
PK-SPSMRP-109159-GO-RFB / Development of a Fiscal & Financial Dashboard for Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation							2019-04-15	2019-04-20								2019-06-01	2019-07-01	2019-08-05	2020-08-04
PK-SPSMRP-11505-GO-RFB / Procurement and Upgrading of IT Equipment and Software in ERU: (09 Desktops+Displays), (15 UPS), (02 Mono Printers), (03 External HDDs), (12 USBs), Up gradation of existing systems. Licenses for MS Windows, Office, Project, SPSS and Anti-Virus.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-09-10	2018-09-15								2018-10-27	2018-11-26	2018-12-31	2019-06-29
PK-SPSMRP-109227-GO-RFB / IT Support to Monitoring & Evaluation Cell (MEC), Planning & Development Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2019-08-05	2019-08-10								2019-09-21	2019-10-21	2019-11-25	2020-05-23
PK-SPSMRP-109228-GO-RFB / IT Support to Bureau of Statistics (BoS), Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2019-06-10	2019-06-15								2019-07-27	2019-08-26	2019-09-30	2020-03-28
PK-SPSMRP-109229-GO-RFB / IT Support to Excise, Taxation & Narcotics Control Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2019-07-15	2019-07-20								2019-08-31	2019-09-30	2019-11-04	2020-05-02

PK-SPSMRP-19206-GO-RFB / Procurement of ITC Resources for Information Management Unit (DMU), Finance Department, GoS: 03 Laptops, 06 Desktop PCs with Display, 04 Server machines, MS Windows-09 licenses, MS Office-09, MS Server-04, MS SQL-01, Visual Studio-01, TFS-01, Symantec-09.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope			78,335.41	Under Implementation				2019-05-06	2019-05-11					2019-05-27	2019-06-03	2019-06-20	2019-09-20
PK-SPSMRP-189238-GO-RFB / ITC support to Sindh Public Procurement Regulatory Authority (SPPRA), Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementation				2019-05-10	2019-05-15					2019-06-13	2019-06-25	2019-07-15	2019-10-15
PK-SPSMRP-139238-GO-RFQ / Seven (07) Laptops: 02-DMU, 03-Internal Audit Unit, 01-Network Administrator, 01-PO (PFM) Five (05) Desktops: 02-DMU, 01-Network Asstnt, 02-DEOs (MTBF), Five (05) Printers: 02-DMU (MFP), 01-Network Team, 01-IA Unit (MFP) Twelve (12) Printer Toners	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2019-11-15							2020-01-10	2020-02-28

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPSMRP-21665-NC-DIR / Procurement of ACL Audit Software.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2017-08-01								2017-09-26			2018-03-25

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPSMRP-30842-CS-CQS / Third Party Validation of Project Results (Performance Audit).	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National		187,982.68	Signed	2017-10-06	2017-10-27	2017-12-10									2018-01-09	2018-02-13		2018-08-12			
PK-SPSMRP-30844-CS-CQS / Establishment of Internal Audit Function in Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National		183,797.12	Signed	2017-10-09	2017-10-30	2017-12-13									2018-01-12	2018-02-16		2018-08-15			

PK-SPSMRP-48166-CS-QCBS / Conduct Property and Professional Tax Survey in Sakkar and Develop Provincial Digitization Model.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Quality And Cost-Based Selection	Open - National	629,641.85	Signed	2018-02-12	2018-03-05	2018-04-18	2018-05-16	2018-06-15	2018-07-20	2018-08-24	2019-08-24
PK-SPSMRP-48168-CS-CQS / Development of Training Modules for SPBRA and upgradation of documents for Sindh and Reducing time taken to undertake procurement activities.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	129,846.67	Completed	2018-03-01	2018-03-22	2018-05-05		2018-06-04	2018-07-09	2019-01-05	
PK-SPSMRP-69946-CS-CQS / PPMS Services & Support Activity for SPBRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-09-10	2018-10-10	2018-12-10		2018-12-31	2019-01-31	2020-01-31	
PK-SPSMRP-69930-CS-CQS / SAP Connectivity in Administrative Departments of Government of Sindh (For support of IPMIS).	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-10-01	2018-10-31	2018-12-14		2019-01-13	2019-02-08	2020-02-08	
PK-SPSMRP-32108-CS-CQS / Study on "Actuarial Valuation on Employees Benefits Schemes"	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-04-22	2019-05-06	2019-08-10		2019-06-24	2019-07-04	2020-01-03	
PK-SPSMRP-27260-CS-CQS / Supporting Implementation of PFM at Local Government Level.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-06-10	2019-07-01	2019-07-22		2019-08-05	2019-08-20	2020-08-18	
PK-SPSMRP-32106-CS-CQS / Studies/proposals to ascertain feasibility and expected revenue of conducting property and professional tax survey in Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-08-05	2019-09-04	2019-10-17		2019-11-16	2019-12-23	2020-06-26	
PK-SPSMRP-11502-CS-CQS / Studies on Development Area Statistics for Bureau of Statistics (BoS), Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2019-07-08	2019-07-29	2019-09-11		2019-10-11	2019-11-15	2020-05-13	
PK-SPSMRP-109212-CS-CQS / Development of Standard Operating Procedures (SOPs) for all Wings of Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-05-20	2019-06-10	2019-07-24		2019-08-23	2019-09-27	2020-03-25	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPSMRP-12821-CS-INDV / Fiscal & Financial Manager (MTBF)	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		43,668.94	Signed	2017-05-15		2017-07-03		2017-07-24		2017-08-28		2019-08-16	
PK-SPSMRP-12838-CS-INDV / Three Data Entry Operators (DEO)	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		26,292.45	Terminated	2017-05-01		2017-06-19		2017-07-10		2017-08-14		2019-08-09	
PK-SPSMRP-12853-CS-INDV / Procurement & Contract Management Specialist.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2017-05-01		2017-05-19		2017-05-26		2017-05-31		2018-03-30	
PK-SPSMRP-12820-CS-INDV / Consultant to Strengthen PAC (Public Accounts Committee).	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2017-07-03		2017-08-07		2017-08-18		2017-09-01		2018-02-28	
PK-SPSMRP-12837-CS-INDV / Financial Analyst.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		32,837.57	Signed	2017-05-01		2017-06-19		2017-07-10		2017-08-14		2019-08-09	
PK-SPSMRP-14783-CS-INDV / One Data Entry Operator.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		3,827.06	Signed	2017-05-10		2017-06-28		2017-07-19		2017-08-23		2018-04-30	
PK-SPSMRP-12860-CS-INDV / Finance & Accounts Specialist, ERU.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2017-05-01		2017-05-19		2017-05-26		2017-05-31		2017-11-27	
PK-SPSMRP-21657-CS-INDV / Data Base Manager, MTBF Cell, FD, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		47,122.01	Signed	2017-07-24		2017-09-11		2017-10-02		2017-11-06		2018-05-05	

PK-SPSMRP-21660-CS-INDV / Financial Analyst for MTBF Cell, ERU, FD.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		25,684.29	Signed	2017-08-01		2017-09-19		2017-10-10		2017-11-14		2018-07-31
PK-SPSMRP-52025-CS-INDV / Assistant Financial Analyst, DMU, FD.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-02		2018-05-21		2018-06-11		2018-07-16		2019-01-12
PK-SPSMRP-52027-CS-INDV / Network Administrator (ERU).	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-05-02		2018-06-20		2018-07-11		2018-08-15		2019-02-11
PK-SPSMRP-52032-CS-INDV / Assistant Network Administrator	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-05-02		2018-06-20		2018-07-11		2018-08-15		2019-02-11
PK-SPSMRP-71504-CS-INDV / Hiring of Technical Resources (IT Staff) in SPPRA for rolling out of FPMS (03 Data Processing Assistants, 03 Computer Operators) for a maximum of six months.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		9,203.21	Terminated	2018-07-30		2018-09-17		2018-10-08		2018-11-12		2019-05-11
PK-SPSMRP-99101-CS-INDV / Hiring of an "Information Management Consultant" for Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-02-15		2019-04-05		2019-04-26		2019-05-31		2019-11-27
PK-SPSMRP-101769-CS-INDV / Hiring of "Information Management Consultant" in Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		43,421.07	Signed	2019-03-05		2019-04-23		2019-05-14		2019-06-16		2019-12-15
PK-SPSMRP-101771-CS-INDV / Hiring of "Data Analyst" to support Information Management Consultant, Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		11,842.11	Signed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11
PK-SPSMRP-101773-CS-INDV / Hiring of "Data Analyst" to support Information Management Consultant, Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		9,183.67	Signed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11

PK-SPSMRP-101959-CS- INDV / Data Entry Operator for MTBF Cell, ERU, Finance Department.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		9,072.93	Signed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2021-07-09
PK-SPSMRP-101960-CS- INDV / 2nd Data Entry Operator for MTBF Cell, ERU, Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		9,049.98	Signed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2021-07-09
PK-SPSMRP-101961-CS- INDV / 3rd Data Entry Operator for MTBF Cell, ERU, Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		9,049.98	Signed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2021-07-09
PK-SPSMRP-102037-CS- INDV / "Computer Operator- 1" for PPMS support in SPPRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		1,147.78	Completed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11
PK-SPSMRP-102039-CS- INDV / "Computer Operator- 3" for PPMS Support in SPPRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		1,530.37	Completed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11
PK-SPSMRP-102040-CS- INDV / "Computer Operator- 2" for PPMS Support in SPPRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		1,530.37	Completed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11
PK-SPSMRP-102041-CS- INDV / "Data Processing Assistant-1" for PPMS Support in SPPRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		2,040.49	Completed	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11
PK-SPSMRP-109101-CS- INDV / "Data Processing Assistant-2" for PPMS Support in SPPRA.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		2,041.30	Completed	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2020-01-25
PK-SPSMRP-109162-CS- INDV / Hiring of Junior Specialist-1 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achieve- ment of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-04-22		2019-06-01		2019-06-10		2019-06-21		2020-06-20

PK-SPSMRP-109200-CS-INDV / Hiring of Junior Specialist-2 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		4,593.30	Signed	2019-04-22		2019-06-01	2019-06-10	2019-06-21	2020-06-20
PK-SPSMRP-109201-CS-INDV / Hiring of Junior Specialist-3 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		4,593.30	Signed	2019-04-22		2019-06-01	2019-06-10	2019-06-21	2020-06-20
PK-SPSMRP-109202-CS-INDV / Hiring of Junior Specialist-4 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		4,976.08	Signed	2019-04-22		2019-06-01	2019-06-10	2019-06-21	2020-06-20
PK-SPSMRP-109203-CS-INDV / Hiring of Junior Specialist-5 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		4,976.08	Signed	2019-04-22		2019-06-01	2019-06-10	2019-06-21	2020-06-20
PK-SPSMRP-109204-CS-INDV / Hiring of Junior Specialist-6 in Information Management Unit, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		3,827.75	Signed	2019-04-22		2019-06-01	2019-06-10	2019-06-21	2020-06-20
PK-SPSMRP-109213-CS-INDV / Data Entry Operator-5 for MTBF Cell, ERU, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-06-10		2019-07-29	2019-08-19	2019-09-23	2020-09-11
PK-SPSMRP-109215-CS-INDV / Data Entry Operator-6 in MTBF Cell, ERU, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-05-20		2019-07-08	2019-07-29	2019-09-02	2020-09-11
PK-SPSMRP-109218-CS-INDV / Hiring of Web Developer-2 in Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09	2019-10-14	2020-10-23
PK-SPSMRP-109219-CS-INDV / Hiring of Junior Communication Specialist-1 for Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-07-01		2019-08-19	2019-09-09	2019-10-14	2020-10-23

PK-SPSMRP-109220-CS-INDV / Hiring of 'Junior Communication Specialist-2' in Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-07-01	2019-08-19	2019-09-09	2019-10-14	2020-10-23
PK-SPSMRP-109222-CS-INDV / 'Assistant-Finance & Accounts' in ERU, Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-05-20	2019-07-08	2019-07-29	2019-09-02	2020-09-11
PK-SPSMRP-109216-CS-INDV / Hiring of 'One Software Engineer' for Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-07-01	2019-08-19	2019-09-09	2019-10-14	2020-10-23
PK-SPSMRP-109217-CS-INDV / Hiring of 'Web Developer' for Finance Department, GoS.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		11,479.59	Signed	2019-07-01	2019-08-19	2019-09-09	2019-10-14	2020-10-23
PK-SPSMRP-109241-CS-INDV / Hiring of a 'Legal Expert' in Finance Department, Government of Sindh.	IDA / 55840	Component 2: Technical Assistance (TA) to support capacity building and institutional strengthening associated with achievement of eligible PSM reforms.	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-10-20	2019-11-08	2019-11-12	2019-11-15	2020-08-31