



Bangsamoro Conflict Monitoring System (P152525)

EAST ASIA AND PACIFIC | Philippines | Social, Urban, Rural and Resilience Global Practice Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 27-Apr-2017 | ISR24767 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:06-Oct-2015

Effectiveness Date:19-Jul-2016

Original Closing Date:31-May-2017

Revised Closing Date:31-May-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is "To support the Republic of the Philippines and other development partners to establish a monitoring system for violent conflicts to inform plans, policies and programs in the Bangsamoro."

As the PDO suggests, the main objective of the Bangsamoro Conflict Monitoring System is to enhance demand-driven policy dialogue, using BCMS data as a tool and platform, on issues related to conflict and development in the proposed Bangsamoro territory. Through this system, the Bank seeks to make available data and analysis that can be used by government and non-government partners to inform more conflict-sensitive plans and policies to reduce violent conflict in the Bangsamoro. This will be achieved through regular and rigorous data collection, analysis and dissemination. The results of the BCMS will be used to inform policy-makers, non-government organizations and development partners on conflict trends and patterns, primarily for the purpose of development planning.

The secondary objective is to strengthen the capacity of local partner institutions to collect, analyze and use data. This is intended to sustain the project and to promote concrete actions at the local level to respond to conflict analysis. This will be achieved by working with local academic institutions for data collection and analysis and to promote coordinated responses to the findings of the system. This objective will also be promoted by seeking to generate a shared understanding among key stakeholders of violent conflict trends, as well as an appreciation of the localized and nuanced nature of conflict both temporally and spatially. It is intended that this will, in turn, inform better targeted interventions in specific locations to help prevent and manage violent conflict. By tracking trends, the dataset should also provide information on the impact of various conflict mitigation measures implemented by government, donors and other institutions. It will also provide policy-makers with nuanced and regular data on which to measure the immediate impact of the Comprehensive Agreement on the Bangsamoro and the anticipated transition to the new Bangsamoro political entity on security conditions on the ground.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings



Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Unsatisfactory
Overall Implementation Progress (IP)	--	● Moderately Unsatisfactory

Implementation Status and Key Decisions

PHISO

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

Results

Project Development Objective Indicators

►Government, civil society and/or development partner policies, plans and programs cite BCMS data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	26.00	3.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

►Policy dialogue sessions on BCMS findings held with government, civil society organizations and development partners (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	37.00	10.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

►Local partner universities produce conflict analysis publications (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

Overall Comments

Intermediate Results Indicators

►New operations informed by BCMS data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	2.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

Comments

ARMM's Humanitarian and Development Action Plan made heavy use of BCMS data.

►Number of capacity-building activities held for local partner universities and multi-stakeholder validation groups (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	6.00	12.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017



►Public debate initiated through media citations of BCMS data and analysis. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	34.00	15.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

►Number of analytical reports produced based on the BCMS data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	3.00	10.00
Date	30-Sep-2015	--	--	31-May-2017

►Average number of visits to BCMS website per month (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1,655.00	1,000.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

►Number of local governments engaged by the BCMS project to include conflict data in local development plans (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	4.00	2.00
Date	30-Sep-2015	--	24-Apr-2017	31-May-2017

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P152525	TF-A1161	Effective	USD	0.54	0.54	0.00	0.27	0.27	50%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P152525	TF-A1161	Effective	20-Apr-2016	21-Apr-2016	19-Jul-2016	31-May-2017	31-May-2017

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
