

## PROCUREMENT PLAN (Textual Part)

**Project information:** Nigeria [Third National Fadama Development Project (Additional Financing II)] (North East Food Security and Livelihood Emergency Support) [P158535]

**Project Implementation agency:** [National Fadama Coordination Office and States]

**Date of the Procurement Plan:** [25<sup>th</sup> January 2018]

**Period covered by this Procurement Plan:** [January – December 2018]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitutes the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Not Applicable**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*Not Applicable*”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan “*Not Applicable*”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not Applicable*

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Not Applicable]*

**Other Relevant Procurement Information.**

*Not Applicable.*

**PROCUREMENT PLAN** Nigeria : **THIRD NATIONAL FADAMA DEVELOPMENT PROJECT (FADAMA III)**

**General Information**  
**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-02-09  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2019-03-22  
**Project ID:** P096572 **GFN Date:**  
**Project Name:** THIRD NATIONAL FADAMA DEVELOPMENT PROJECT (FADAMA III)  
**Loan / Credit No:** IDA / 52930, IDA / 58490  
**Executing Agency(ies):** NATIONAL FADAMA III NATIONAL COORDINATING OFFICE

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NFCO-AF-CW-RFQ-1-18 / Fadama House rehabilitation	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		62,697.78	Completed							2018-06-19									2018-08-14	2018-09-13		
NFCO-AF-IL-CW-NS-01-18 / Support to National research Institute for renovation of the dilapidated facilities	IDA / 58490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-06-11									2018-07-16	2018-08-30		
NFCO-AF-IL-CW-NS-02-18 / Renovation of Fadama House	IDA / 58490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-12									2018-10-07	2018-11-06		
NFCO-AF-CW-RFQ-2-18 / Construction of Fadama Commodity Market in FCT	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-30									2018-08-25	2018-10-24		
NFCO-AF-IL-CW-RFQ-01-19 / MAINTENANCE OF FADAMA HOUSE	IDA / 58490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-15									2019-07-20	2019-08-19		

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NFCO-AF-GO-RFQ-1-18 / Production of Quarterly Fadama III-AF Newsletter	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		29,842.79	Completed							2018-02-11									2018-04-08	2019-02-07		
NFCO-AF-GO-RFQ-2-18 / Procurement of Office Intercomms Accessories	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-26									2018-07-21	2018-08-04		
NFCO-AF-GO-RFQ-3-18 / Production of sample paper voucher	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,344.62	Completed							2018-04-09									2018-06-04	2018-06-18		
NFCO-AF-GO-RFQ-4-18 / Procurement of specialized equipment to provide Institutional Support	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-21									2018-10-16	2018-12-16		





