

## PROCUREMENT PLAN (Textual Part)

**Project information:** Mozambique Grant Mechanism for Local Communities (P161241)

**Project Implementation agency:** WWF – World Wide Fund For Nature

**Date of the Procurement Plan:** July 11, 2018

**Period covered by this Procurement Plan:** *July 11, 2018 – January 11, 2020*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations*** – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable

Works: is not applicable





MZ-WWF-73228-CS-INDV / Consultancy in Training in mitigation and adaptation to climate change for selected communities in the 2 landscapes.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-08-31	2018-10-19	2018-11-09	2018-12-14	2019-01-13
MZ-WWF-73232-CS-INDV / Consultancy in Training in agroforestry systems and conservation agriculture for selected communities in the two landscapes.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-09-17	2018-11-05	2018-11-26	2018-12-31	2019-01-30
MZ-WWF-73238-CS-INDV / Consultancy in Training in forest management and legislation for selected communities in the 2 landscapes	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-08-31	2018-10-19	2018-11-09	2018-12-14	2019-01-13
MZ-WWF-73178-CS-INDV / Support in improving project proposals received.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	16,032.50	0.00	Canceled	2018-12-31	2019-02-18	2019-03-11	2019-04-15	2019-10-12
MZ-WWF-73169-CS-INDV / Preparation of the Monitoring and Evaluation Manual.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	15,094.00	0.00	Under Implementation	2018-08-31	2018-10-19	2018-11-09	2018-12-14	2019-06-12
MZ-WWF-73013-CS-INDV / Establish MedGDM Dialogue and Complaints Mechanism.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	5,552.00	0.00	Under Implementation	2018-08-31	2018-10-19	2018-11-09	2018-12-14	2019-01-13
MZ-WWF-73548-CS-INDV / Consultancy on Communication Materials.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	15,034.00	0.00	Canceled	2018-09-14	2018-11-02	2018-11-23	2018-12-28	2019-03-28
MZ-WWF-115083-CS-INDV / Procurement Expert	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Prior	Individual Consultant Selection	Open	28,594.00	0.00	Under Implementation	2019-05-16	2019-05-30	2019-06-02	2019-06-04	2019-12-01
MZ-WWF-122488-CS-INDV / Producao de materiais e formacao de formadores na area de Governacao	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2019-07-19	2019-09-06	2019-09-27	2019-11-01	2020-04-29
MZ-WWF-122503-CS-INDV / Producao de material e formacao de formadores na area de gestao de negocios	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2019-07-19	2019-09-06	2019-09-27	2019-11-01	2020-04-29
MZ-WWF-109104-CS-INDV / Consultancy for elaboration of training materials to communities.	TF / A8007	Component 1: Increasing Community and CBO Participation in Integrated Landscape Management	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2019-04-15	2019-06-03	2019-06-24	2019-07-29	2020-01-25