



**The World Bank**

Development Response to Displacement Impacts Project (DRDIP) in the Horn of Africa (P161067)

REPORT NO.: RES41489

DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER

ON A

PROPOSED PROJECT RESTRUCTURING

OF

DEVELOPMENT RESPONSE TO DISPLACEMENT IMPACTS PROJECT (DRDIP) IN THE HORN OF AFRICA

APPROVED ON APRIL 26, 2017

TO

REPUBLIC OF KENYA

SOCIAL

AFRICA

Regional Vice President:	Hafez M. H. Ghanem
Country Director:	Carlos Felipe Jaramillo
Regional Director:	Ede Jorge Ijjasz-Vasquez
Practice Manager/Manager:	Robin Mearns
Task Team Leader(s):	Varalakshmi Vemuru, Anna Lisa Schmidt



**I. BASIC DATA**

**Product Information**

Project ID P161067	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 26-Apr-2017	Current Closing Date 29-Apr-2022

**Organizations**

Borrower Republic of Kenya	Responsible Agency Executive Office of the President, Department for Development of Arid and Semi-Arid Regions
-------------------------------	---

**Project Development Objective (PDO)**

Original PDO

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve access to basic social services, expand economic opportunities, and enhance environmental management for communities hosting refugees in the target areas in the Recipient's territory.

**Summary Status of Financing**

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Net		
					Commitment	Disbursed	Undisbursed
IDA-60210	26-Apr-2017	29-May-2017	28-Jun-2017	29-Apr-2022	100.00	9.43	91.22
IDA-D1840	26-Apr-2017	23-May-2017	20-Jun-2017	29-Apr-2022	3.00	.77	2.38
TF-A7762	06-Nov-2018	30-Jan-2019	30-Jan-2019	30-Jun-2020	8.18	2.39	5.79



**Policy Waiver(s)**

Does this restructuring trigger the need for any policy waiver(s)?

No

**I. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES**

The Kenya Development Response to Displacement Impacts Project (Kenya DRDIP) was approved by the Board on April 26, 2017 and became effective on June 28, 2017. The National Project Implementation Unit (NPIU) has been established, the County Implementation Arrangements have been set up and the project has been launched in all the three project counties. The contracting of the Facilitating Partners (FPs) has been completed in all five project sub-counties and the FPs have been introduced in pre-village entry stakeholder meetings. With the support of the FPs, communities in the five project sub-counties are at varying stages of finalizing the preparation of their Community Development Plans (CDPs), which will be followed by the preparation of the Annual Work Plans for Fiscal Year 2020/21. Field-level implementation of community sub-projects is expected to commence by Aug 1. Currently, the project has no outstanding audit reports.

Through the Kenya DRDIP Multi-Donor Trust Fund (MDTF), the Danish International Development Agency (DANIDA) has extended additional grant funding to the project. The respective Grant Agreement was signed on January 30, 2019 and is scheduled to close on June 30, 2020. However, grant funds were only accessible to the project from January 2020. Considering the significant amount of the unutilized grant proceeds and to ensure that the grant can support the implementation of community-level sub-projects as planned, an extension of the grant period was recommended by the joint technical and implementation support mission conducted in December 2019. The Government of Kenya (GoK) therefore requested a no-cost extension for a period of 12 months from June 30, 2020 to June 30, 2021, which is being processed through this restructuring. The closing date of the IDA credit remains April 29, 2022. The grant supporting IGAD under component 5 of this project is under a separate Financing Agreement, which is not affected by this restructuring.

**II. DETAILED CHANGES**

**LOAN CLOSING DATE(S)**

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
IDA-60210	Effective	29-Apr-2022		29-Apr-2022	29-Aug-2022
IDA-D1840	Effective	29-Apr-2022		29-Apr-2022	29-Aug-2022
TF-A7762	Effective	30-Jun-2020		30-Jun-2021	30-Oct-2021



**The World Bank**

Development Response to Displacement Impacts Project (DRDIP) in the Horn of Africa (P161067)

---