

PROCUREMENT PLAN (Textual Part)

Project information:

Country: [Afghanistan](#)

Project name: [AFGHANISTAN- National Horticulture and Livestock Project \(NHLP\) -](#)

Project ID: [P143841](#)

Project Implementation agency: [MAIL](#)

Date of the Procurement Plan: [January 1, 2018](#)

Period covered by this Procurement Plan: [12 months](#)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market (as specified in the Procurement Plan tables in STEP), [the procurement documents agreed by the bank will be used.](#)

When the Borrower uses its own national open competitive procurement arrangements as set forth in the [Procurement Law of the Islamic Republic of Afghanistan dated 27/06/13965 \(September 17, 2016\) published in the Official Gazette No.1223.](#)

[Agreed Procedures for National Competitive Bidding:](#)

- I. Standard bidding documents approved by the Association shall be used.
- II. Invitations to bid shall be advertised in at least one (1) widely circulated national daily newspaper and bidding documents shall be made available to prospective bidders, at least twenty-eight (28) days prior to the deadline for the submission of bids.

- III. Bids shall not be invited on the basis of percentage premium or discount over the estimated cost.
- IV. Bidding documents shall be made available, by mail or in person, to all who are willing to pay the required fee.
- V. Foreign bidders shall not be precluded from bidding.
- VI. Qualification criteria (in case pre-qualifications were not carried out) shall be stated on the bidding documents, and if a registration process is required, a foreign firm determined to be the lowest evaluated bidder shall be given reasonable opportunity of registering, without any hindrance.
- VII. Bidders may deliver bids, at their option, either in person or by courier service or by mail.
- VIII. All bidders shall provide bid security or a bid security declaration form as indicated in the bidding documents. A bidder's bid security or the declaration form shall apply only to a specific bid.
- IX. Bids shall be opened in public in one place preferably immediately, but no later than one hour, after the deadline for submission of bids.
- X. Evaluation of bids shall be made in strict adherence to the criteria disclosed in the bidding documents, in a format, and within the specified period, agreed with the Association.
- XI. Bids shall not be rejected merely on the basis of a comparison with an official estimate without the prior concurrence of the Association.
- XII. Split award or lottery in award of contracts shall not be carried out. When two (2) or more bidders quote the same price, an investigation shall be made to determine any evidence of collusion, following which: (A) if collusion is determined, the parties involved shall be disqualified and the award shall then be made to the next lowest evaluated and qualified bidder; and (B) if no evidence of collusion can be confirmed, then fresh bids shall be invited after receiving the concurrence of the Association;
- XIII. Contracts shall be awarded to the lowest evaluated bidders within the initial period of bid validity so that extensions are not necessary. Extension of bid validity may be sought only under exceptional circumstances.
- XIV. Extension of bid validity shall not be allowed without the prior concurrence of the Association (A) for the first request for extension if it is longer than four (4) weeks, and (B) for all subsequent requests for extensions irrespective of the period in case of prior review.
- XV. Negotiations shall not be allowed with the lowest evaluated or any other bidders.
- XVI. Re-bidding shall not be carried out without the Association's prior concurrence in case of prior review; and

XVII. All contractors or suppliers shall provide performance security as indicated in the contract documents. A contractor's or a supplier's performance security shall apply to a specific contract under which it was furnished.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

Other Relevant Procurement Information.

Procurement for CDC will be conducted in line with the agreed manual prepared by the project and has been agreed by the bank.

PROCUREMENT PLAN **Afghanistan : Afghanistan: National Horticulture and Livestock Productivity Project**

General Information
Country: Afghanistan **Bank / Approval Date of the Original Procurement Plan:** 2017-10-31
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-05-22
Project ID: P143841 **GPN Date:**
Project Name: Afghanistan: National Horticulture and Livestock Productivity Project
Loan / Credit No.: TF / 13820
Executing Agency(ies): Ministry of Agriculture Irrigation and Livestock

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MALARTFNHLPNCB-4031/W.28 / CONSTRUCTION OF BAKAM BACH WARE HOUSE	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	300,000.00	196,612.93	Signed													2014-06-10	2014-06-21				
HC-CW-2018-84 / Procurement of Vermiculture units establishment	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2018-01-15		2018-01-20					2018-03-06		2018-04-05	2018-05-10	2018-09-07		
HC-CW-2018-85 / Procurement of Greenhouses for Off-season vegetable production for group of farmers with contribution of labor and management in 24 provinces, 40 sqm	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope		360,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06					2018-02-05		2018-03-07	2018-04-11	2018-08-06		
HC-CW-2018-86 / Procurement of Greenhouses for Off-season vegetable production for group of farmers with contribution of labor and management in 24 provinces, 240 sqm	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06					2018-02-05		2018-03-07	2018-04-11	2018-08-06		
HC-CW-2018-94 / Procurement of Rehabilitation of 80 fish ponds (cost may not exceed \$1000 USD)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation					2018-03-20		2018-03-25					2018-04-24		2018-05-24	2018-06-28	2018-09-26		
IMTS-CW-2018-106 / Procurement of works for construction of Pack house for different agriculture commodities with the necessary Units and other accessories. (in 7 - Regions)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation					2018-01-15		2018-01-20					2018-02-19		2018-03-21	2018-04-25	2018-07-24		
IMTS-CW-2018-107 / Procurement of works for Establishment of Pre coolers and solar powered integrated storages facilities with CA system and all other accessories (in 7 - Regions)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	0.00	Pending Implementation					2018-01-20		2018-01-25					2018-02-24		2018-03-26	2018-04-30	2018-08-26		
HC-CW-2018-87 / Procurement of Bore Well with solar pumping system for group, to provide supplemental irrigation, bring more area under irrigation	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			265,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-88 / Procurement of Water Percolation pond	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			160,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-89 / Procurement of Micro-catchments	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			120,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-90 / Procurement of Small Check Dams	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			150,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-91 / Procurement of Raisin Making House (Kashmish Khana)	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			2,800,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-92 / Procurement of Water Harvesting Structures for farmer groups	TF / 13820	Horticultural Production	Post	Direct Selection	Direct			360,000.00	0.00	Pending Implementation					2018-01-01		2018-01-06								2018-01-06	2019-01-01		
HC-CW-2018-93 / Procurement of Bio climatic storages for Onion and Potatoes	TF / 13820	Implementation Management and Technical Assistance Support	Post	Direct Selection	Direct			500,000.00	0.00	Pending Implementation					2018-03-01		2018-03-06								2018-03-06	2018-09-02		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NHLPIC-530 / MR. HAMIDULLAH WAHIDI PROCUREMENT SPECIALIST (GOODS AND WORKS)	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	0.00	4,816.21	Terminated														2016-02-08	2016-02-15			

HC-LGQ-2018-1 / Procurement of Printing of (Posters, Booklets, Training Manuals, Charts and PFS Attendance Books) for livestock and Printing of (Registers, Records, Fact Sheets, Flip Charts and other Stationary for conducting PFS) for Horticulture	TF / 13820	Animal Health and Production Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	270,000.00	0.00	Under Implementation				2018-01-01		2018-01-06	2018-04-23			2018-02-20	2018-03-22	2018-05-10	2018-07-19
HC-GO-2018-2 / Procurement of Farmer learning and Resource (FLRC) Centers with Toits and equipment as per concept	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	870,000.00	0.00	Pending Implementation				2018-01-01		2018-01-06				2018-02-20	2018-03-22	2018-04-28	2018-07-05
HC-GO-2018-4 / Procurement of Certified High Density sapling for new orchards	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	800,000.00	0.00	Pending Implementation				2018-01-05		2018-01-10				2018-02-24	2018-03-26	2018-04-30	2018-07-06
HC-GO-2018-5 / Packing Materials for packing of certified sapling (Plastic roll, plastic big stem and saw dust etc.)	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	190,000.00	0.00	Pending Implementation				2018-01-01		2018-01-06				2018-02-05	2018-03-07	2018-04-11	2018-06-06
HC-GO-2018-6 / Procurement of DAP (D ammonium phosphate) fertilizer for new orchards etc.	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	600,000.00	0.00	Under Implementation				2018-01-01		2018-01-06	2018-03-28			2018-02-20	2018-03-22	2018-04-26	2018-07-05
HC-GO-2018-7 / Procurement of Intercrop seeds (alfalfa and vegetable) to new orchard owners	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	61,500.00	0.00	Pending Implementation				2017-12-16		2017-12-21				2018-01-20	2018-02-19	2018-03-26	2018-05-21
HC-GO-2018-8 / Procurement of galvanized wire end support pruner and other accessories for T and Y system for Vine yards	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	900,000.00	0.00	Under Implementation				2017-12-16		2017-12-21	2018-03-20			2018-02-04	2018-03-06	2018-04-10	2018-06-19
HC-GO-2018-9 / Procurement of Trailing material for HD Orchards	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00	Pending Implementation				2017-12-16		2017-12-21				2018-01-20	2018-02-19	2018-03-26	2018-05-21
HC-GO-2018-10 / Procurement of Micronutrients for WM	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation												2018-01-04	2018-02-03
HC-GO-2018-11 / Procurement of organic fertilizer for demo plots	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation												2018-01-04	2018-02-03
HC-GO-2018-12 / Procurement of Orchard Management tools like shears, Saw, Lopper etc.	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	250,000.00	0.00	Under Implementation				2017-12-16		2017-12-21	2018-03-28			2018-02-04	2018-03-06	2018-04-10	2018-06-19
HC-GO-2018-13 / Procurement of Post Harvest tools and equipment (Packing baskets, Plastic Bags, Croats etc.)	TF / 13820	Horticultural Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	250,000.00	0.00	Pending Implementation				2017-12-16		2017-12-21				2018-02-04	2018-03-06	2018-04-10	2018-06-19
HC-GO-2018-14 / Procurement of EM packages, tools (Power sprayer, 20 litres sprayer, PIR Sprayer, Airtex Sprayer and complete protective suit)	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation				2018-01-01		2018-01-06				2018-02-05	2018-03-07	2018-04-11	2018-06-06
HC-GO-2018-15 / Procurement of Bio control agent	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2017-12-20		2017-12-25				2018-01-24	2018-02-23	2018-03-30	2018-05-25
HC-GO-2018-16 / Procurement of paper and Melon bag	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation							2018-01-06					2018-01-20	2018-02-19
HC-GO-2018-17 / Procurement of contingency chemicals, insecticide and fungicide to control pest and diseases in summer session	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	49,000.00	0.00	Pending Implementation							2018-01-15					2018-01-29	2018-02-28
HC-GO-2018-18 / Procurement of winter pest management materials Lme sulfur, Baordex mixture, Baordex past, writer of urea spray packages, corrugated cardboard sheet and sulfur 80	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00	Pending Implementation				2018-03-01		2018-03-06				2018-04-05	2018-05-05	2018-06-09	2018-08-04
HC-GO-2018-19 / Procurement of BC lab consumables for bio agent production	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation							2018-01-06					2018-01-20	2018-02-19
HC-GO-2018-20 / Procurement of Sex Pheromones lure for codling moth, codi moth, Juba absoluta and leaf miner	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation							2017-12-21					2018-01-04	2018-02-03
HC-GO-2018-21 / Procurement of Yellow, Blue and white Sticky traps for all sucking pest	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation				2018-03-15		2018-03-20				2018-04-19	2018-05-19	2018-06-23	2018-08-16
HC-GO-2018-22 / Procurement of Delta and wing trap for Preventative Control of pests and diseases in demo plots in all regions in orchards and KG plots	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	49,000.00	0.00	Pending Implementation							2018-02-20					2018-03-06	2018-04-05
HC-GO-2018-23 / Procurement of EM kits for PG, EWs and Lead Farmers	TF / 13820	Horticultural Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation							2018-01-25					2018-02-08	2018-03-10

LC-GO-2018-46 / Procurement of Vaccination equipment (materials (syringe, mask, etc.))	TF / 13820	Animal Health and Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation											2018-01-08							2018-01-20	2018-02-19	
LC-GO-2018-47 / Procurement of Electronic reporting equipment (tablets, training, installation)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation											2018-02-01	2018-02-06					2018-03-08	2018-04-07	2018-05-12	2018-07-07
LC-GO-2018-48 / Procurement of Lab reagents for central veterinary diagnostic and research laboratory (ELISA Kits)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation											2018-01-01	2018-01-06					2018-02-05	2018-03-07	2018-04-11	2018-06-06
LC-GO-2018-49 / Procurement of Lab sampling and lab consumable kits	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation											2018-01-01	2018-01-06					2018-02-05	2018-03-07	2018-04-11	2018-06-06
LC-GO-2018-50 / Procurement and provision of fingerlings to already constructed fish ponds or as integrated fish farming in paddy crop, 1,000,000 fingerlings with farmer's contribution	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation											2018-01-15	2018-01-20					2018-02-19	2018-03-21	2018-04-25	2018-06-20
LC-GO-2018-83 / Procurement of Pico projector for livestock extension	TF / 13820	Animal Health and Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation												2018-01-20							2018-02-03	2018-03-05
IMTS-GO-2018-101 / Procurement of modern processing machineries for Saffron, Almond, Pine Nut and Vegetables with all other accessories. (in WR, NR, CR, ER)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - International	Single Stage - One Envelope	550,000.00	0.00	Pending Implementation											2018-01-22	2018-01-27					2018-03-13	2018-04-12	2018-05-17	2018-07-26
IMTS-GO-2018-102 / Milk Hygiene Kit. (in 7 - Regions)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00	Pending Implementation											2018-01-23	2018-01-28					2018-03-14	2018-04-13	2018-05-18	2018-07-13
IMTS-GO-2018-104 / Harvesting tools for Pine Nut. (in SWR, CR, ER)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation											2018-01-27	2018-02-01					2018-03-03	2018-04-02	2018-05-07	2018-07-02
IMTS-GO-2018-105 / Developing brand name and packaging materials. (in 7 - Regions)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	49,000.00	0.00	Pending Implementation												2018-02-03							2018-02-17	2018-03-19
IMTS-GO-2018-108 / Procurement of modern processing machineries for Saffron, Almond, Pine Nut and Vegetables with all other accessories. (in WR, NR, CR, ER)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00	Pending Implementation											2018-01-17	2018-01-22					2018-02-21	2018-03-23	2018-04-27	2018-06-22
HC-GO-2018-3 / Procurement of local certified saplings for spring and fall campaign of the FY - 2018	TF / 13820	Horticultural Production	Post	Direct Selection	Direct		2,200,000.00	0.00	Pending Implementation											2018-01-01	2018-01-06							2018-02-10	2018-08-08
HC-GO-2018-109 / Procurement of Goods for Supply 500 Smart phone for horticulture extension	TF / 13820	Horticultural Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation											2018-02-01	2018-02-06					2018-03-08	2018-04-07	2018-05-12	2018-07-07
AF-MAIL-62127-GO-RFB / Procurement of Animal Feed (Concentrate)	TF / 13820	Animal Health and Production	Prior	Request for Bids	Limited	Single Stage - One Envelope	2,000,000.00	0.00	Pending Implementation											2018-05-12	2018-05-17					2018-05-30		2018-06-24	2018-07-21

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MALARTF/NIH/PCOS/Cont-6704/PP No.S.210 / CONSULTANTS SERVICES for Poultry project in Takapan District of Takhar Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	150,000.00	138,169.48	Signed															2014-11-15		2014-12-08		
MALARTF/NIH/PCOS/Cont-6713/PP No.S.210 / CONSULTANTS SERVICES for Poultry project in Paghman District of Kabul province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	150,000.00	138,757.34	Signed															2014-11-14		2014-12-08		
LC-NC-2018-51 / Hiring of IP for the execution of 1000 improved backyard poultry farms (30 layer birds each) for ultra-poor village women in Paktika	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation										2018-01-15	2018-01-20					2018-03-06	2018-04-05	2018-05-10	2019-05-05
LC-NC-2018-52 / Hiring of IP for the execution of 1000 improved backyard poultry farms (30 layer birds each) for ultra-poor village women in Ghazi	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation										2018-01-15	2018-01-20					2018-03-06	2018-04-05	2018-05-10	2019-05-05
LC-NC-2018-53 / Hiring of IP for the execution of 1000 improved backyard poultry farms (30 layer birds each) for ultra-poor village women in Wazirak	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation										2018-01-15	2018-01-20					2018-03-06	2018-04-05	2018-05-10	2019-05-05

LC-NC-2018-74 / Hiring of IP for the execution of 50 semi commercial poultry farms (500 broiler birds each) for business oriented women in Heral	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	340,000.00	0.00	Pending Implementation											2018-02-15	2018-02-20				2018-04-06	2018-05-06	2018-06-10	2019-06-05	
LC-NC-2018-75 / Hiring of IP for the execution of 50 semi commercial poultry farms (500 broiler birds each) for business oriented women in Pakia	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	340,000.00	0.00	Pending Implementation												2018-02-15	2018-02-20				2018-04-06	2018-05-06	2018-06-10	2019-06-05
LC-NC-2018-76 / Announcement of individual RFP for the execution of commercial poultry farms (5000 broiler each) work with individual poultry producer with 40 Percent of farmer contribution (5 poultry farms in Narghar)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation												2018-01-20	2018-01-25				2018-03-11	2018-04-10	2018-05-15	2019-05-10
LC-NC-2018-77 / Announcement of individual RFP for the execution of commercial poultry farms (5000 broiler each) work with individual poultry producer with 40 percent farmer contribution (5 poultry farms Kabul)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation												2018-01-20	2018-01-25				2018-03-11	2018-04-10	2018-05-15	2019-05-10
LC-NC-2018-78 / Announcement of individual RFP for the execution of commercial poultry farms (5000 broiler each) work with individual poultry producer with 40 percent of farmer contribution (5 poultry farms Balkh)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation												2018-01-20	2018-01-25				2018-03-11	2018-04-10	2018-05-15	2019-05-10
LC-NC-2018-79 / Announcement of individual RFP for the execution of commercial poultry farms (5000 broiler each) work with individual poultry producer with 40 Percent of farmer contribution (5 poultry farms Kandahar)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation												2018-01-20	2018-01-25				2018-03-11	2018-04-10	2018-05-15	2019-05-10
LC-NC-2018-80 / Announcement of individual RFP for the execution of commercial poultry farms (5000 broiler each) work with individual poultry producer with 40 percent of farmer contribution (5 poultry farms Kunduz)	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation												2018-01-20	2018-01-25				2018-03-11	2018-04-10	2018-05-15	2019-05-10
LC-NC-2018-81 / Announcement of individual RFP for the execution of a commercial fish hatchery in Kandahar work with individual fish producer with 25 percent of farmer's contribution	TF / 13820	Animal Health and Production	Post	Request for Quotations	Open - National	Single Stage - One Envelope	40,000.00	0.00	Pending Implementation																		2018-03-10	2019-03-25	
LC-NC-2018-82 / Procurement of Brucellosis awareness campaign	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation												2018-01-01	2018-01-06				2018-02-05	2018-03-07	2018-04-11	2018-06-10
IMTS-NC-2018-103 / Support certification services for organic and wild agricultural commodities: Applying to ISO, Organic, etc. certificates for potential products e.g. Pine nut & Walnut. (in 7 - Regions)	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,000.00	0.00	Pending Implementation																		2018-02-12	2018-03-14	
IOC-2018-02 / Procurement of Internet Services for NHP centre and regional offices	TF / 13820	Implementation Management and Technical Assistance Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation												2017-12-26	2018-01-01				2018-01-01	2018-01-01	2018-01-01	2018-12-27
LC-NC-2018-59 / Hiring of IP for the execution of 1000 improved backyard poultry farms (20 layer birds each) for ultra poor village women in Narghar	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	500,000.00	0.00	Pending Implementation												2018-01-15	2018-01-20				2018-03-06	2018-04-05	2018-05-10	2019-05-05
LC-NC-2018-96 / Hiring of IP for Procurement and distribution of potential high yield goats under small ruminant production in Kandahar and Nangarhar	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation												2018-04-03	2018-04-08				2018-05-08	2018-06-07	2018-07-12	2018-10-10
LC-NC-2018-98 / Hiring of IP for the execution of 20 commercial fish farms (establishing and equipping) and one hatchery construction and installation in Kunar	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	300,000.00	0.00	Pending Implementation												2018-04-03	2018-04-08				2018-05-23	2018-06-22	2018-07-27	2018-09-25
LC-NC-2018-95 / Hiring of IP for construction, equipment and installation for 17 MCPs and 12 MCPs in Kabul, Logar, Pawan, Kandahar, Kunar, Balkh and Heral	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope	636,000.00	0.00	Pending Implementation												2018-04-03	2018-04-08				2018-04-12	2018-05-12	2018-06-16	2018-08-15
LC-NC-2018-97 / Procurement of inputs and execution of 600 beekeeping packages in five regions (100 in each East, West, North, North East and South)	TF / 13820	Animal Health and Production	Prior	Request for Bids	Open - International	Single Stage - One Envelope	500,000.00	0.00	Pending Implementation												2018-04-03	2018-04-08				2018-05-23	2018-06-22	2018-07-27	2018-09-25

LC-NC-2018-99 / Hiring of IP for the execution of 30 commercial fish farms (establishing and equipping) in Herat and one hatchery setup and Kandahar	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation				2018-04-03	2018-04-08				2018-05-23	2018-06-22	2018-07-27	2018-09-25
LC-NC-2018-100 / Hiring of IP for the execution of 30 commercial fish farms (establishing and equipping) in Laghman	TF / 13820	Animal Health and Production	Post	Request for Bids	Open - International	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation				2018-04-03	2018-04-08				2018-05-23	2018-06-22	2018-07-27	2018-09-25

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MAL/ART/FNHLP/OCSS/Cont-676/PPP No.520.7 / CONSULTANTS SERVICES for Poultry project in Narsing District of Kunar Province. MAL/ART/FNHLP/OCSS/Cont-676/PPP No.520.7	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	169,560.77	Signed																	2014-11-18	2014-12-08		
MAL/ART/FNHLP/OCSS/Cont-670/PPP No.521.0.8 / CONSULTANTS SERVICES for Poultry project in Dara-e-Noor District of Nangarhar Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	134,392.31	Signed																		2014-11-19	2014-12-08	
MAL/ART/FNHLP/PRFP-4248/S.250 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Baghlan Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	7,876,841.00	114,739.11	Signed																		2016-07-12	2016-07-20	
MAL/ART/FNHLP/PRFP-4243/S.245 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Kabul Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	121,802.42	Signed																		2016-07-14	2016-07-20	
MAL/ART/FNHLP/PRFP-4245/S.247 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Kapisa Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	125,309.44	Signed																			2016-07-13	2016-07-20
MAL/ART/FNHLP/OCSS/Cont-6366 / Kohistan Foliad (KOF)	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	542,331.80	Signed																			2016-10-10	2016-10-02
MAL/ART/FNHLP/OCSS/Cont-9387 / Implementing Partner for implementation of 30 layer improved backyard Poultry Production for Kunar Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	548,976.12	Cancelled																		2016-10-18		
MAL/ART/FNHLP/PRFP-4250/S.243 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Laghman Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	127,039.96	Signed																			2016-07-14	2016-07-13
MAL/ART/FNHLP/PRFP-4245/S.242 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Nangarhar Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	111,300.00	Signed																			2016-07-17	2016-07-20
MAL/ART/FNHLP/OCSS/Cont-9388 / Afghan Development Association (ADA)	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	546,406.56	Cancelled																			2016-10-16	
MAL/ART/FNHLP/OCSS/Cont-9390 / Afghan Social Improvement Organization (ASIO)	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	547,693.54	Signed																			2016-10-16	2016-10-02
MAL/ART/FNHLP/PRFP-4245/S.246 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Fariyan Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	131,961.48	Signed																			2016-07-14	2016-07-20
MAL/ART/FNHLP/PRFP-4247/S.249 / Implementing Partner for Commercial Broiler Poultry Production (CBPP) of NHLPMAIL for Kunar Province	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	111,170.36	Signed																			2016-07-14	2016-07-13
MAL/ART/FNHLP/OCSS/Cont-9389 / Afghan Social Improvement Organization (ASIO)	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Quality And Cost-Based Selection	Open - International	N	0.00	551,127.07	Signed																			2016-10-16	2016-10-02
MAL/ART/FNHLP/PROI No.4498/S.270 / FOR INTERNATIONAL MONITORING AND EVALUATION SPECIALIST FOR NLP PROJECT INTERNATIONAL SALE SPECIALIST - INDIVIDUAL	TF / 13820	Horticultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	0.00	158,100.00	Signed																		2016-08-28	2016-08-28	

MALJARTF/NHL/PCQS/Cont-671/PPNoS.210.2 / Draft Negotiated Contract for Poultry project for Dehadd District of Baloch Province	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	132,390.19	Signed										2014-11-20	2014-12-08		
MALJARTF/NHL/PCQS/Cont-671/PPNoS.209.8 / Draft Negotiated Contract for Poultry project in Farza District	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	164,031.91	Signed										2014-11-20	2014-12-08		
MALJARTF/NHL/PCQS/Cont675 / Draft Negotiated Contract for Poultry Project in Firoz Nagher District of Samsangan Province	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	159,483.45	Signed										2014-12-15	2014-12-08		
MALJARTF/NHL/PCQS/Cont-676/PPNo-S209.1 / Draft Negotiated Contract for Poultry Project in Jabli Saraj District of Parwan Province	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	168,654.55	Signed										2015-01-22	2015-01-22		
MALJARTF/NHL/PCQS/Cont-670/PPNoS.209.9 / CONSULTANT SERVICES FOR Poultry in Zamban District of Herat Province	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	168,536.93	Signed										2014-11-18	2014-12-08		
MALJARTF/NHL/PCQS/Cont-670/PPNoS.210.1 / Draft Negotiated Contract for Poultry project for Khan Abad District of Kurdoz Province	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	136,659.90	Signed										2014-11-19	2014-12-08		
MALJARTF/NHL/PCQS/Cont-675/PPNo-S208.5 / Draft Negotiated Contract of Poultry Project in Kohistan District	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Consultant Qualification Selection	Open - International	N	150,000.00	160,416.89	Signed										2014-11-24	2014-12-08		
AF-MAL-59445-CS-CQS / Hiring of consultant (firm) for mid-term evaluation of NHLP	TF / 13820	Implementation Management and Technical Assistance Support	Post	Consultant Qualification Selection	Open - International		190,000.00	0.00	Pending Implementation	2018-05-20	2018-06-10	2018-07-24							2018-09-23	2018-09-27	2019-03-26	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NHL/PC-453 / REGIONAL PROCUREMENT OFFICER (Nenghar)	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	1,558,133.00	23,833.78	Signed										2015-08-31	2015-10-10			
NHL/PC-518 / PROCUREMENT SPECIALIST (CONSULTANCY)	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	0.00	4,816.21	Cancelled										2016-01-26				
NHL/PC-530 (Revised 1) / HAMDULLAH WAHIDI	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	0.00	4,817.62	Signed										2016-02-09	2016-02-15			
NHL/PC-618 / Senior Procurement Specialist	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Direct Selection	Direct	N	0.00	20,779.01	Signed											2016-08-01			
MALJARTF/NHL/PC/Cont-7723 /S.276 / Hiring of International Finance Advisor	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	115,466.00	115,466.00	Signed										2016-05-08	2016-05-10			
MALJARTF/NHL/PC- 6373 PP S.218 / International Procurement Advisor	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	190,747.75	187,113.50	Signed										2015-01-26	2015-06-14			
MALJARTF/NHL/PC- 4310 / International Livestock Specialist	TF / 13820	Horicultural Production Implementation Management and Technical Assistance Support Animal Health and Production	Prior	Individual Consultant Selection	Open	N	141,280.00	141,280.00	Signed										2015-09-10	2015-10-10			
AF-MAL-59450-CS-INDV / Hiring of International Technical Consultant for Agri-Business Development	TF / 13820	Horicultural Production	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2018-05-01	2018-06-19	2018-07-10							2018-08-14		2019-02-10		