



<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 02/25/2012	

<b>1. Basic Information</b>	
Project ID & Name	P071160: IN: Karnataka Health Systems
Country	India
Task Team Leader	Patrick M. Mullen
Sector Manager/Director	Julie McLaughlin
Country Director	N. Roberto Zaghera
Original Board Approval Date	08/22/2006
Original Closing Date:	03/31/2012
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	09/30/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	12/15/2003
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
<b>Source</b>	<b>Original</b>	<b>Revised</b>
BORR	64.65	64.65
IDA	141.83	141.83
<b>Total</b>	<b>206.48</b>	<b>206.48</b>

<b>3. Borrower</b>		
<b>Organization</b>	<b>Department</b>	<b>Location</b>
Department of Economic Affairs		India

<b>4. Implementing Agency</b>		
<b>Organization</b>	<b>Department</b>	<b>Location</b>
Department of Health and Family Welfare, Government of Karnataka		

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 02/28/2012</b>		<b>118.81</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2012	13.02	131.83
2013	10.00	141.83
	<b>Total</b>	<b>141.83</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
To increase utilization of essential health services (curative, preventive and public health), particularly in underserved areas and among vulnerable groups.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>