

PROCUREMENT PLAN

Country: Kingdom of Cambodia
Full Project Name: Cambodia Sustainable Landscape and Ecotourism Project (CSLEP)
Total Finance (\$): USD 53.16 (US\$M)
Project Number: P165344

Project Implementation agency: Ministry of Rural Development (MRD)
Date of the Procurement Plan: 30 November 2019
Period covered by this Procurement Plan: 30 November 2019 to 30 May 2021
Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government Standard Operating Procedures and Procurement Manual issued under Sub-Decree 74 (dated May 22, 2012), which is issued pursuant to Article 3 of the Kingdom of Cambodia’s Law on Public

Procurement dated January 14, 2012. In addition to the provisions contained in the PM, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. Procurement shall be opened to eligible firms from any country.
- ii. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the World Bank's right to sanction and the World Bank's inspection and audit rights as per attached confirming application of, and compliance with, the World Bank's Anti-Corruption Guidelines, including format.
- iii. Each project shall put in place an effective complaints review system that includes review by the implementing agency and subsequent review by another party not involved in the procurement process, if not satisfied with the review of the implementing agency.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). "Not Applicable"

Other Relevant Procurement Information.

MRD has enough familiarity with DPs and WB-funded procurement activities, and procurement capacity in carrying the similar procurement activities under this Project. However, it is important to note that the IA has limited qualified procurement staff and they relied on outsourced procurement and technical consultants to assist them in the implementation of procurement activities under past donor-financed projects. Moreover, those projects have been implemented through PIUs set up in different departments of the ministries. For this project, each IA will need the supports of one national procurement consultant to assist them in executing procurement activities, providing supports on the contract management, and also strengthening their capability.

PROCUREMENT PLAN Cambodia : Cambodia Sustainable Landscape and Ecotourism Project

General Information
 Country: Cambodia Bank's Approval Date of the Original Procurement Plan: 2020-01-08
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-25)
 Project ID: P165344 GPN Date:
 Project Name: Cambodia Sustainable Landscape and Ecotourism Project
 Loan / Credit No: IDA / 64330
 Executing Agency(ies) Ministry of Environment

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MOE-G-2 / Project vehicle (3 Pickup truck and 2 Station wagon)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		175,000.00	0.00	Cancelled					2019-12-31		2020-01-07					2020-02-21		2020-03-22		2020-04-19		2021-10-11			
MOE-G-2B / Project Vehicle (3 Unit Pick up Truck)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	77,700.00	Completed					2020-02-10	2020-02-10	2020-03-11	2020-02-12					2020-03-15	2020-02-25	2020-03-20	2020-03-05	2020-03-27	2020-03-20	2020-04-30	2020-03-20	
MOE-G-1 / Office equipment (Computer, office furniture, electronics)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Cancelled							2019-12-13									2020-01-31		2021-07-24			
MOE-G-1B / Office Furniture	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	19,244.10	Completed							2020-02-10									2020-03-03	2020-04-17	2020-04-02	2020-04-17		
MOE-G-3 / Motorbikes for provincial staff	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	8,900.00	Completed							2020-02-14									2020-03-10	2020-03-20	2020-04-09	2020-03-20		
MOE-G-2A / Project Vehicle (Station Wagon)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	UN Agencies (Direct)	Direct			60,000.00	73,008.93	Completed					2020-02-07	2020-02-06	2020-02-10	2020-06-26								2020-03-06	2020-02-18	2020-06-16	2020-02-18		
MOE-G-4 / Accounting Software	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Cancelled							2020-01-14									2020-03-13		2021-09-04			
MOE-G-1A / Office Equipment	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		420,000.00	403,100.00	Completed					2020-03-23	2020-06-15	2020-03-27						2020-04-28	2020-07-17	2020-04-29	2020-08-14	2020-05-10	2020-09-10	2020-06-24	2020-09-10	
MOE-G-6 / Establishment solid IT Infrastructure in DGIS, PA Zonation, Management Plan, Demarcation, Land Registration	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		342,000.00	0.00	Cancelled					2020-04-03		2020-04-08									2020-05-12		2020-05-14	2020-06-01	2021-06-01	
MOE-G-4-VCS / Video Conference System	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	84,000.00	Completed							2020-03-28									2020-05-07	2020-04-21	2020-06-21	2020-04-21		
MOE-G-7 / Equipment for forest patrolling, monitoring, and community engagement	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	155,000.00	Completed					2020-04-27	2020-10-16	2020-05-02							2020-06-02	2020-11-17	2020-06-16	2020-11-27	2020-07-14	2020-12-11	2021-01-10	2020-12-11

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE-CS-13 / Consultant (FIRM) for CBET Development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Review	2020-04-06	2020-07-28	2020-05-08	2020-08-06	2020-06-21					2020-07-06		2020-08-05		2020-09-09		2020-10-14		2024-10-14
MOE-CS-5 / International Consultant for PA Management Planning	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Under Implementation	2020-09-03	2020-11-21	2020-10-06	2020-11-23	2020-11-19									2020-12-19		2021-01-23		2024-01-23

MOE-CS-34 / Consultant for design and supervision of landscape, facility and equipment/infrastructure packages for 3 pilot sites	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2020-05-06	2020-05-20	2020-06-17							2020-07-01	2020-07-29	2022-06-29			
MOE-CS-25 / Consultant (FIRM) for M&E Baseline, mid-term & End-line	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - National		90,000.00	89,952.00	Under Implementation	2020-04-16	2020-07-10	2020-05-18	2020-08-09	2020-07-01	2020-09-11				2020-07-15	2020-12-14	2020-08-12	2020-12-18	2025-09-30	2020-12-18
MOE-CS-29 / Consulting Firm for Screening/assessment of environmental & Social safeguards	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Canceled	2020-04-15	2020-05-06	2020-06-19							2020-07-19	2020-08-23	2021-02-19			
MOE-CS-12 / International Consultant for ET Destination, Vision and Investment Plan	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - International		180,000.00	0.00	Under Implementation	2020-05-06	2020-03-31	2020-05-27	2020-05-12	2020-07-10					2020-08-09	2020-09-13	2021-03-12			
MOE-CS-1 / International Consultant to develop CEMIS (FIRM)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2020-04-15	2020-05-06	2020-06-19							2020-07-19	2020-08-23	2021-02-19			
MOE-CS-11 / Consultant (FIRM) to develop PA revenue management model & TA support for revenue management	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Canceled	2020-05-14	2020-06-15	2020-07-29							2020-08-12	2020-09-09	2021-03-08			
MOE-CS-22 / Consultant (FIRM) for ET Promotions, Communication and design and preparation of IEC materials (website materials, graphics, layout and video)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2020-08-20	2020-09-19	2020-10-17		2020-10-31	2020-11-30				2021-01-04	2021-02-01	2025-09-30			
MOE-CS-4 / International Consultant to support development of Law enforcement strategy and implementation plan (Firm)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Canceled	2020-09-03	2020-10-06	2020-11-03		2020-11-10	2020-12-10				2021-01-07	2021-02-04	2025-10-07			
MOE-CS-33 / Consultant (FIRM) to design and supervision of civil works and equipment/infrastructure packages	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Canceled	2020-09-02	2020-10-02	2020-11-15		2020-11-30	2020-12-14				2021-01-11	2021-02-08	2025-09-30			
MOE-CS-4-QBS / International Consultant to support development of Law enforcement strategy and implementation plan (Firm)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	Quality Based Selection	Open - International		700,000.00	0.00	Under Implementation	2020-09-10	2020-11-11	2020-10-12	2021-01-20	2020-11-02					2020-11-03	2020-12-03	2021-01-02	2021-01-30	2025-12-31	
MOE-CS-16-LNDP / LNDP Support: The Implementation of Cambodian Environmental Management Information System (CEMIS) Sustainable Financing and Effective Monitoring and Evaluation (M&E) of Project Activities	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	UN Agencies (Direct)	Direct		1,154,400.00	0.00	Under Implementation												2021-01-30	2021-07-29		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE-CS-15 / National procurement consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	248,400.00	Under Implementation	2019-11-29	2020-01-01	2020-01-17	2020-03-19	2020-01-31	2020-03-31	2020-03-06	2020-03-31	2021-08-28	2020-03-31
MOE-CS-14 / National FM consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	45,540.00	Completed	2019-11-29	2020-01-01	2020-01-17	2020-06-25	2020-01-31	2020-07-14	2020-02-28	2020-07-16	2021-08-21	2020-07-16
MOE-CS-18 / National Administration Consultant (1 Year contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		13,200.00	47,610.00	Completed	2019-12-16	2020-01-01	2020-01-18	2020-03-18	2020-01-23	2020-03-31	2020-01-31	2020-03-31	2021-01-30	2020-03-31
MOE-CS-19 / National Project Coordinator (1 Year contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		32,400.00	157,320.00	Completed	2019-12-16	2020-01-01	2020-01-18	2020-03-25	2020-01-21	2020-05-12	2020-01-26	2020-05-13	2021-01-25	2020-05-13
MOE-CS-9 / National M&E Consultant (5 years contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	91,080.00	Completed	2020-01-09	2020-01-01	2020-02-04	2020-04-30	2020-02-11	2020-05-12	2020-02-25	2020-05-13	2021-02-24	2020-05-13
MOE-CS-7 / National Biodiversity Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		30,000.00	41,400.00	Completed	2020-03-25	2020-04-10	2020-05-05	2020-05-29	2020-05-12	2020-06-26	2020-06-16	2020-07-01	2021-06-16	2020-07-01
MOE-CS-8 / National Socio Economic Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		150,000.00	69,000.00	Under Implementation	2020-03-26	2020-03-26	2020-05-14	2020-06-09	2020-06-04	2020-06-16	2020-07-09	2020-08-06	2025-07-08	2020-08-06

MOE-CS-10 / National GIS Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		26,400.00	34,500.00	Completed	2020-03-26	2020-04-10	2020-05-14	2020-06-11	2020-06-04	2020-07-29	2020-07-09	2020-08-03	2021-07-09	2020-08-03
MOE-CS-6 / National Consultant for PA management planning	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		216,000.00	48,300.00	Completed	2020-03-26	2020-04-10	2020-05-14	2020-05-27	2020-06-04	2020-06-26	2020-07-09	2020-07-03	2025-07-08	2020-07-03
MOE-CS-20 / National Consultant for Stocktaking & Assessment of Existing Ecotourism Investment Projects (concessions)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2020-03-26	2020-04-10	2020-05-14		2020-06-04		2020-07-09		2021-07-09	
MOE-CS-28 / National Environmental and Social Safeguards Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	44,160.00	Completed	2020-04-06	2020-04-10	2020-04-29	2020-06-11	2020-05-06	2020-06-15	2020-06-01	2020-06-17	2025-05-31	2020-06-17
MOE-CS-31 / National Consultant (s) for CPA Management Plan Development (Contract 1 year with IDA)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		36,000.00	41,400.00	Completed	2020-04-06	2020-04-10	2020-05-15	2020-05-29	2020-05-29	2020-06-09	2020-07-03	2020-06-10	2021-07-03	2020-06-10
MOE-CS-30 / Provincial Facilitators (3 posts) for CPAs and Livelihoods (1 YEAR WITH IDA) 1 Position: Siem Reap and Kampong Thom Province MOE-CS-30A-KCS 1 Position: Kampong Chhnang and Kampong Speu Province MOE-CS-30B-KCS 1 Position: Pursat Province MOE-CS-30C-KCS	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Under Implementation	2020-04-06	2020-04-10	2020-05-16		2020-06-01		2020-06-29		2021-06-29	
MOE-CS-26 / National procurement Assistant consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		108,000.00	62,100.00	Completed	2020-04-06	2020-04-10	2020-05-16	2020-06-11	2020-06-01	2020-06-15	2020-06-29	2020-06-17	2025-12-31	2020-06-17
MOE-CS-3 / National Consultant to Manage process of developing LE strategy and Implementation plan	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		50,000.00	30,360.00	Completed	2020-04-23	2020-07-01	2020-06-11	2020-08-14	2020-07-02	2020-09-25	2020-08-06	2020-09-28	2021-08-06	2020-09-28
MOE-CS-27 / National gender consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		158,400.00	30,360.00	Completed	2020-04-23	2020-07-01	2020-05-26	2020-08-14	2020-06-09	2020-09-14	2020-07-07	2020-09-23	2025-09-30	2020-09-23
MOE-CS-32 / National Consultant on communication and web page development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2020-04-23	2020-12-21	2020-05-26		2020-06-02		2020-06-30		2025-09-30	
MOE-CS-21 / National Legal Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		15,000.00	17,250.00	Completed	2020-04-09	2020-08-30	2020-05-26	2020-11-13	2020-06-09	2020-12-07	2020-07-07	2020-12-11	2022-06-07	2020-12-11
MOE-CS-24 / Senior International Consultant to support project coordination and M&E	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	Individual Consultant Selection	Open		800,000.00	0.00	Canceled	2020-05-22		2020-07-27		2020-08-17		2020-09-21		2024-09-20	
MOE-CS-1/CSLEP / International Consultant to Develop CEMIS	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2020-07-06		2020-09-23		2020-10-14		2020-11-18		2021-05-20	
MOE-CS-38 / Short Term Consultant for MSE Capacity Building	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		4,500.00	0.00	Canceled	2020-07-07		2020-08-09		2020-08-23		2020-09-13		2020-09-30	
MOE-CS-41 / National Consultant to Support Livelihoods and NTFP Value Chain	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2020-08-05	2020-08-28	2020-09-09		2020-09-23		2020-10-14		2021-10-14	
MOE-CS-40 / National Consultant for Community Guide and Bird Watching Training	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2020-07-30		2020-09-01		2020-09-15		2020-10-06		2020-10-16	
MOE-CS-39 / National Consultant for Grievance Redressed Mechanism (GRMs) Development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		7,500.00	0.00	Canceled	2020-07-16		2020-08-18		2020-09-01		2020-09-22		2020-10-17	
MOE-CS-37 / National Consultant to Develop project Web page	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2020-07-30		2020-09-08		2020-09-22		2020-10-13		2021-04-11	
MOE-CS-44-GEF / National PA Management Plan and State Land Registration Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		127,500.00	0.00	Pending Implementation	2021-01-25		2021-03-15		2021-04-05		2021-05-10		2021-11-06	
MOE-CS-45-GEF / National Consultant to support CPA Management Plan Development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		138,000.00	0.00	Pending Implementation	2021-01-25		2021-03-15		2021-04-05		2021-05-10		2021-11-06	