

GOVERNMENT OF THE KINGDOM OF ESWATINI

GENERAL PROCUREMENT NOTICE

Country: Kingdom of Eswatini

Project: Health System Strengthening for Human Capital Development Project

Sector: Health

Project ID No.: P168564

The Ministry of Health has received financing in the amount of US\$20 Million amount equivalent from the World Bank toward the cost of the ESWATINI MINISTRY OF HEALTH SYSTEMS STRENGTHENING FOR HUMAN CAPITAL DEVELOPMENT PROJECT and it intends to apply part of the proceeds to payments for goods, works, related services and consulting services to be procured under this project.

The project aims to to improve the coverage and quality of key reproductive, maternal, neonatal, child and adolescent health (RMNCAH), nutrition and NCD services (hypertension and diabetes) in Eswatini and will include the following components.

Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital.

Component 2. Increase community demand for RMNCAH, nutrition and NCD services.

Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.

The project will broadly support the procurement of the following categories of items under the open international approach to market: Technical assistance and procurement of tablets/technology to develop, test and scale-up provider digital decision support tools for RMNCAH, International specialist neonatal nurses, procurement of commodities and equipment for nutrition and NCDs including micronutrient supplements and therapeutic foods, procurement of biomedical equipment and supplies including patient monitors, ICU beds, oxygen concentrators, waste skips, and disinfectant. Technical assistance to strengthen supportive supervision and mentorship for RMNCAH, nutrition and NCDs.

Procurement of contracts financed by the proceeds of the proposed IBRD loan will be conducted through the procedures as specified in the World Bank's *Procurement Regulations for IPF Borrowers (July 2016) (Procurement Regulations)*, as amended from time to time, and is open to all eligible firms and individuals as defined in the *Procurement Regulations*.

Specific procurement notices for contracts to be bid under the World Bank's open international approach to market procedures and for contracts for consultancy services will be announced, as they become available, in UN Development Business and dgMarket, local and regional newspapers.

Address of the Project Implementing Unit
Ministry of Health Headquarters
P. O. Box 5

Mbabane

Telephone number:

+268 2404 3757

Fax number:

+268 2404 2092

E-mail address:

smz1157@gmail.com

PROCUREMENT PLAN **Eswatini : Health System Strengthening for Human Capital Development in Eswatini**

General Information
 Country: Eswatini **Bank's Approval Date of the Original Procurement Plan:** 2021-03-09
Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-26
 Project ID: P168564 **GN Date:** 2021-03-03
 Project Name: Health System Strengthening for Human Capital Development in Eswatini
 Loan / Credit No: IBRD / 91260
 Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SZ-MOH-225077-GO-RFB / Procurement of Primary Health Care goods	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,162,080.00	0.00	Under Implementation					2021-04-01	2021-04-06	2021-04-06	2021-04-16					2021-05-18		2021-06-17		2021-07-22		2022-01-18
SZ-MOH-225079-GO-RFB / Supply and Delivery of Vehicles and Waste kips	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Request for Bids	Open - International	Single Stage - One Envelope		759,000.00	0.00	Under Implementation					2021-04-01	2021-04-06	2021-04-06	2021-04-16					2021-05-18		2021-06-17		2021-07-22		2022-01-18
SZ-MOH-228885-GO-RFQ / Office Equipment & Supplies for PIU	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activ ities	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation							2021-04-24	2021-05-06									2021-06-19		2021-12-16
SZ-MOH-229665-GO-RFQ / Supply and Delivery of Office Furniture	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activ ities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Under Implementation							2021-04-25	2021-04-28									2021-06-20		2021-12-17
SZ-MOH-234158-GO-RFB / Supply and delivery of computers and IT Equipment	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Request for Bids	Open - National	Single Stage - One Envelope		990,000.00	0.00	Under Implementation					2021-05-18	2021-05-19	2021-05-23	2021-05-20					2021-07-04		2021-08-03		2021-09-07		2022-03-06

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SZ-MOH-229232-CS-CQS / Environmental and Social management plan Consultancy	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2021-04-14	2021-04-15	2021-05-05	2021-04-16	2021-06-18	2021-05-17							2021-07-18		2021-08-22		2022-02-18			
SZ-MOH-229365-CS-INDV / Consultancy for Procurement Strategy	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activ ities	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2021-04-16	2021-04-28	2021-05-07	2021-05-04	2021-06-20	2021-06-17							2021-07-20		2021-08-24		2022-02-20			
SZ-MOH-239240-CS-QCBS / Consultancy Services for Quality of Care	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Under Implementation	2021-07-20	2021-07-21	2021-08-10	2021-07-22	2021-09-23				2021-10-21			2021-11-20		2021-12-25		2022-01-29		2023-01-29		
SZ-MOH-245202-CS-CQS / Biomed equipment assessment and production of strategy plan	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-07-27		2021-08-17		2021-09-30								2021-10-30		2021-12-04		2022-06-02			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SZ-MOH-215198-CS-INDV / Human Capital Liaison	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita 1	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-01-20	2020-06-30	2021-03-10		2021-03-31		2021-05-05		2021-11-01		

SZ-MOH-223867-CS-INDV / Hiring of Project Engineer	IBRD / 91260	Component 1. Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open	90,000.00	103,040.00	Signed	2021-03-09	2021-03-10	2021-04-27	2021-02-09	2021-05-18	2021-03-01	2021-06-22	2021-03-01	2021-12-19
SZ-MOH-225070-CS-INDV / RE-ADVERTISEMENT FOR HUMAN CAPITAL LIAISON OFFICER	IBRD / 91260	Component 1. Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-03-19	2021-03-18	2021-05-07	2021-04-28	2021-05-28		2021-07-02		2021-12-29
SZ-MOH-228097-CS-INDV / Environmental and Social impact assessment for Central Medical Stores operation centre	IBRD / 91260	Component 1. Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2021-04-12	2021-04-08	2021-05-31		2021-06-21		2021-07-26		2022-01-22
SZ-MOH-234589-CS-INDV / Clinical Technical Advisor	IBRD / 91260	Component 1. Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open	255,000.00	0.00	Under Implementation	2021-05-17	2021-05-17	2021-07-05		2021-07-26		2021-08-30		2022-02-26
SZ-MOH-234871-CS-INDV / NCD Decentralization Coordinator	IBRD / 91260	Component 1. Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open	225,000.00	0.00	Under Implementation	2021-05-18	2021-05-18	2021-07-06		2021-07-27		2021-08-31		2022-02-27
SZ-MOH-235046-CS-INDV / Regional Health Management Programme Advisor	IBRD / 91260	Component 2. Increase community demand for RMNCAH, nutrition and NCD services	Post	Individual Consultant Selection	Open	180,000.00	0.00	Under Implementation	2021-05-18	2021-06-11	2021-07-06		2021-07-27		2021-08-31		2022-02-27
SZ-MOH-244630-CS-INDV / Health Care waste management Strategic Plan	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2021-07-21	2021-07-20	2021-09-08		2021-09-29		2021-11-03		2022-05-02