

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 02/09/2011

1. Basic Information

Project ID & Name	P070448: AR Subnational Gov Public Sec Modernizat
Country	Argentina
Task Team Leader	Arturo Herrera Gutierrez
Sector Manager/Director	Veronica E. Zavala Lombardi
Country Director	Penelope J. Brook
Original Board Approval Date	12/15/2005
Original Closing Date:	09/30/2010
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	12.00	12.00
IBRD	40.00	40.00
Total	52.00	52.00

3. Borrower

Organization	Department	Location

4. Implementing Agency

Organization	Department	Location

5. Disbursement Estimates (US\$m)

Actual amount disbursed as of 02/10/2011		8.49
Fiscal Year	Annual	Cumulative
2011	0.00	8.49
	Total	8.49

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package .	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project aims at improving the capabilities of the provincial governments and their municipalities to more effectively manage their resources and improve the quality of government administrative services. Its specific objectives are: i) to support the integrated development and adoption of basic management tools that are conducive to the efficient and transparent management of provincial and municipal resources; ii) to strengthen provincial governments in such key areas as those related to land tax and tax administration, human resources management, judicial services, civil registries, control entities and public safety functions; and iii) to support the strengthening of municipal governments through pilot activities designed to demonstrate the benefits of integrated modernization efforts.

7b. Revised Project Development Objectives/Outcomes [if applicable]