

## PROCUREMENT PLAN (Textual Part)

Project information: [*West Bank and Gaza*] [*Finance for Jobs II*] [*P-159337*]

Project Implementation agency: [DAI GLOBAL, LLC]

Date of the Procurement Plan: [*26-Jan-2021*]

Period covered by this Procurement Plan: [*26-Jan- 2021 - to 15-Oct-2023*]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The procurement under the project will be carried out following well-established private sector procurement arrangements or commercial practices, acceptable to the World Bank as specified in Paras 6.46 and 7.26 of the Bank’s Procurement regulations

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods***).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is not Applicable.



GZ-DAI GLOBAL-215117-CS-INDV / Contract Renewal - Office Administrator	TF / AS297	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2021-07-20		2021-07-26		2021-07-27		2021-08-01		2022-07-31	
GZ-DAI GLOBAL-222340-CS-INDV / Project Finance & Investment Officer	TF / AS297	Project Management	Post	Individual Consultant Selection	Open		30,000.00	Signed	2021-03-02	2021-02-10	2021-03-19	2021-03-08	2021-04-12	2021-03-28	2021-05-15	2021-03-25	2022-05-15	
GZ-DAI GLOBAL-229871-CS-INDV / Hiring a consultant to prepare an Implementation Completion Results Report for Finance for Jobs 1	TF / AS297	Project Management	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-04-25		2021-04-30		2021-05-21		2021-06-25		2022-03-22	