

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 05/28/2010

1. Basic Information

Project ID & Name	P078538: Third National HIV/AIDS Control Project
Country	India
Task Team Leader	Mariam Claeson
Sector Manager/Director	Julie McLaughlin
Country Director	N. Roberto Zaghera
Original Board Approval Date	04/26/2007
Original Closing Date:	09/30/2012
Current Closing Date	09/30/2012
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment
EA Completion Date	03/28/2005
Revised EA Completion Date	

2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	83.00	83.00
DFID	179.00	179.00
IDA	250.00	250.00
Total	512.00	512.00

3. Borrower

Organization	Department	Location
Ministry of Finance		India

4. Implementing Agency

Organization	Department	Location
National AIDS Control Organization		India

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 06/11/2010		95.93
Fiscal Year	Annual	Cumulative
2010	0.00	95.93
	Total	95.93

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of World Bank support is to contribute to the NACP III goal of halting and reversing the AIDS epidemic by attaining the following project development objectives in accordance with the national program's strategic objectives of: 1) achieving behavior change by scaling up prevention of new infections in high risk groups and general population; and 2) increased care, support and treatment of PLHIV.

7b. Revised Project Development Objectives/Outcomes [if applicable]